

CONTRACT AMENDMENT NO. 1
TO
WILLIAMSON COUNTY CONTRACT FOR
ENGINEERING SERVICES

WILLIAMSON COUNTY ROAD BOND PROJECT:
21RFSQ27 Engineering for Corridor J (SH195 to SH183) (“Project”)

THIS CONTRACT AMENDMENT NO. 1 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Halff Associates, Inc (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective February 1, 2022 (the “Contract”);

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the “Compensation Cap” under Article 5 of the Contract limits the maximum amount payable under the Contract to \$2,135,000.00; and,

WHEREAS, it has become necessary to amend the Contract.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

- I. The Compensation Cap under Article 5 of the Contract is hereby increased from \$2,135,000.00 to \$2,500,000.00, reflecting a total increase of \$365,000.00.

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, to be effective as of the date of the last party's execution below.

ENGINEER:


By: 
Signature

John Conquest
Printed Name

Authorized Agent
Title

9/10/2024
Date

COUNTY:

By: 
Bill Gravell (Sep 17, 2024 15:01 CDT)
Signature

Bill Gravell
Printed Name

County Judge
Title

Sep 17, 2024
Date

APPROVED

By Christen Eschberger at 7:39 am, Sep 12, 2024