

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 3

Contractor: Chasco Constructors NTP Required: ☒ Yes ☐ No

Project Name: Ronald Reagan Boulevard Widening

Change Order Work Limits: Sta. 2405+37.55 to Sta. 2680+84.48

Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)

Reasons: 3L (3 Max. - In order of importance - Primary first)

Describe the work being revised:

3L. County Convenience. Revising safety work/measures desired by the County. This Change Order adds multiple items for pavement markings. Due to the high amount of traffic along Ronald Reagan between SH 29 and FM 3405, the existing striping is difficult to see or is missing. By restriping Ronald Reagan, it will improve the safety of the traveling public.

Work to be performed in accordance with Items: See Attached

New or revised plan sheet(s) are attached and numbered: N/A

New Special Provisions/Specifications to the contract are attached: ☐ Yes ☒ No

New Special Provisions to Item N/A No. N/A. Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.

THE CONTRACTOR Date 11/26/2024

By 

Typed/Printed Name Scott Ambrus

Typed/Printed Title Project Manager

The following information must be provided

Time Ext. #: N/A Days added on this CO: 0

Amount added by this change order: \$28,962.50

Original Contract Amount: \$52,159,299.00

Total Change Orders To-Date: \$203,752.50

Percent Change in Original Contract: 0.39%


RECOMMENDED FOR EXECUTION:

 11/26/2024
Senior Construction Engineer Date


 12/6/2024
Program Manager Date

N/A
3rd Party Signature Date

RECOMMENDED FOR EXECUTION:

 12/6/2024
Department of Infrastructure Date
Williamson County

APPROVED:

 Dec 19, 2024
Bill Gravell (Dec 19, 2024 13:09 CST) Date
Presiding Officer of the
Williamson County Commissioners Court

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 3

Project # 24IFB57

TABLE A: Force Account Work and Materials Placed into Stock[illegible]**TABLE B: Contract Items:**

TABLE D: Contract Items:									
				ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW		
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
666-6167	REFL PAV MRK TY II W 4 BRK	LF	\$0.25	0.00	\$0.00	550.00	550.00	\$137.50	\$137.50
666-6170	REFL PAV MRK TY II W 4 SLD	LF	\$0.25	0.00	\$0.00	55,400.00	55,400.00	\$13,850.00	\$13,850.00
666-6207	REFL PAV MRK TY II Y 4 SLD	LF	\$0.25	0.00	\$0.00	51,580.00	51,580.00	\$12,895.00	\$12,895.00
6185-6003	TMA (MOBILE OPERATION)	HR	\$260.00	50.00	\$13,000.00	8.00	58.00	\$15,080.00	\$2,080.00
TOTALS					\$13,000.00			\$41,962.50	\$28,962.50

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

Williamson County Road Bond Program

**Ronald Reagan Boulevard Widening
Williamson County Project No. 24IFB57**

Change Order No. 3

Reason for Change

This Change Order adds multiple items for pavement markings. Due to the high amount of traffic along Ronald Reagan between SH 29 and FM 3405, the existing striping is difficult to see or is missing. By restriping Ronald Reagan, it will improve the safety of the traveling public.

Following is a summary of new items required for this Change Order.

ITEM	DESCRIPTION	QTY	UNIT
666-6167	REFL PAV MRK TY II W 4 BRK	550	LF
666-6170	REFL PAV MRK TY II W 4 SLD	55,400	LF
666-6207	REFL PAV MRK TY II Y 4 SLD	51,580	LF

This Change Order results in a net increase of \$28,962.50 to the Contract amount, for an adjusted Contract total of \$52,363,051.50. The original Contract amount was \$52,159,299.00. As a result of this and all Change Orders to-date, \$203,752.50 has been added to the Contract, resulting in a 0.39% net increase in the Contract cost. No additional days will be added to or deducted from the Contract as a result of this Change Order.

HNTB Corporation

Oscar Salazar-Bueno, P.E.

Change Order Worksheet

Contract Name	Ronald Reagan Blvd. Widening	Solicitation #	24IFB57	
Date awarded	7/16/2024			
Awarded Contract Amount		\$52,159,299.00		
			Percentage Change	
Change Order #1		\$145,428.00	0.28%	
Change Order #2		\$29,362.00	0.06%	
Change Order #3		\$28,962.50	0.06%	
Total changes to date		<hr/> \$203,752.50	<hr/> 0.39%	(Running totals here)
Adjusted contract amount		\$52,363,051.50		



P.O. Box 1057
Round Rock, TX 78680
(512) 244-0600
Fax (512) 244-6085

**24080 - RONALD REAGAN BLVD WIDENING
CHANGE PROPOSAL 004
RESTRIPE EXISTING RONALD REAGAN BLVD**

11/4/2024

BID ITEM	DESCRIPTION	QTY	UNIT	UNIT COST	TOTAL
(666-6167)	REFL PAV MRK TY II W 4 BRK	550	LF	\$0.25	\$ 137.50
(666-6170)	REFL PAV MRK TY II W 4 SLD	55,400	LF	\$0.25	\$ 13,850.00
(666-6207)	REFL PAV MRK TY II Y 4 SLD	51,580	LF	\$0.25	\$ 12,895.00
6185-6003	TMA (MOBILE OPERATION)	8	HR	\$260.00	\$ 2,080.00

	TOTAL PROPOSAL				\$ 28,962.50
--	-----------------------	--	--	--	---------------------