

**SUPPLEMENTAL WORK AUTHORIZATION NO.   2**  
**TO**  
**WORK AUTHORIZATION NO.   3**

**WILLIAMSON COUNTY ROAD AND BRIDGE PROJECT:**  
Engineering Design Services for the Central Maintenance Facility

This Supplemental Work Authorization No.   2   to Work Authorization No.   3   is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated **May 31, 2022** (“Contract”) and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the “County”) and **KC Engineering, Inc.** (the “Firm”).

WHEREAS, the County and the Firm executed Work Authorization No.   3   dated effective **January 23, 2024** (the “Work Authorization”);

WHEREAS, pursuant to the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

**AGREEMENT**

NOW, THEREFORE, premises considered, the County and the Firm agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The maximum amount payable for services under the Work Authorization is hereby increased from **\$46,495.00** to **\$61,545.00**. The revised Work Schedule is attached hereto as Attachment “C” (must be attached).

County believes it has sufficient funds currently available and authorized for expenditure to finance the costs of this Supplemental Work Authorization. Firm understands and agrees that County’s payment of amounts under this Supplemental Work Authorization is contingent on the County receiving appropriations or other expenditure authority sufficient to allow the County, in the exercise of reasonable administrative discretion, to continue to make payments under the Supplemental Work Authorization. It is further understood and agreed by Firm that County shall have the right to terminate this Supplemental Work Authorization at the end of any County fiscal year if the governing body of County does not appropriate sufficient funds as determined by County’s budget for the fiscal year in question. County may effect such termination by giving written notice of termination to Firm.

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

**IN WITNESS WHEREOF**, the County and the Firm have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

**FIRM:**

By: Greg Haley, P.E.  
Signature

Greg Haley, P.E.  
Printed Name

President  
Title

March 4, 2025  
Date

**COUNTY:**

By: Valerie Covey  
Signature

Valerie Covey  
Printed Name

Presiding Officer  
Title

03/11/2025  
Date

## Attachment C - Work Schedule

KC Engineering, Inc. will provide a work schedule for the assigned tasks