

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 2

Contractor: Asphalt Inc. NTP Required: ☐ Yes ☒ No  
 Project Name: Patriot Way Milling and Overlay  
 Change Order Work Limits: Sta. \_\_\_\_\_ to Sta. \_\_\_\_\_  
 Type of Change (on federal-aid non-exempt projects): N/A (Major/Minor)  
 Reasons: 2E (3 Max. - In order of importance - Primary first)

Contract Award Date:	<u>8/14/2024</u>
Project Number:	<u>24IFB63</u>
Funding Source:	_____
Roadway:	<u>Patriot Way</u>

Describe the work being revised:

Miscellaneous Changes In Site Conditions

Work to be performed in accordance with Items: \_\_\_\_\_

New or revised plan sheet(s) are attached and numbered: \_\_\_\_\_

New Special Provisions/Specifications to the contract are attached: ☐ Yes ☒ No

New Special Provisions to Item N/A No. N/A Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<p><small>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</small></p>	
<p align="center"><i>The following information must be provided</i></p>	
Time Ext. #:	<u>N/A</u> Days added on this CO: <u>0</u>
Amount reduced by this change order:	<u>(\$138,122.66)</u>
Original Contract Amount:	<u>\$631,662.22</u>
Total Change Orders To-Date:	<u>1</u>
Percent Change in Original Contract:	<u>-21.87%</u>

THE CONTRACTOR Date 1/16/25  
 By [Signature]  
 Typed/Printed Name Jon Wickes  
 Typed/Printed Title Project Manager

RECOMMENDED FOR EXECUTION:

[Signature] 4/8/25  
 Williamson County Construction Staff Date  
[Signature] 4/9/25  
 Director of Road and Bridge Date

RECOMMENDED FOR EXECUTION:

Robert B. Daigh 04/10/2025  
 Department of Infrastructure Date  
 Williamson County

APPROVED:

Valerie Covey  
 Presiding Officer of the  
 Williamson County Commissioners Court Date

\_\_\_\_\_  
 3rd Party Signature Date

# WILLIAMSON COUNTY, TEXAS

Change Order

2

Project # 24IFB63

TABLE B: Contract Items

			ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)		NEW		
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
160 6003	FURNISHING AND PLACING TOPSOIL (4")	SY	\$12.00	446.00	\$5,352.00	(75.67)	370.33	\$4,443.96	(\$908.04)
164 6033	DRILL SEEDING (PERM)(RURAL)(SANDY)	SY	\$6.25	446.00	\$2,787.50	(75.67)	370.33	\$2,314.56	(\$472.94)
166 6001	FERTILIZER	AC	\$650.00	1.00	\$650.00	(0.92)	0.08	\$52.00	(\$598.00)
168 6001	VEGATATIVE WATERING	MG	\$150.00	56.00	\$8,400.00	(41.00)	15.00	\$2,250.00	(\$6,150.00)
316 6175	AGGR (TY-B GR-4 SAC-B)	CY	\$200.00	252.00	\$50,400.00	(16.00)	236.00	\$47,200.00	(\$3,200.00)
316 6466	ASPH (CHFRS-2P OR CRS-2P)	GAL	\$3.25	10,122.00	\$32,896.50	(327.00)	9,795.00	\$31,833.75	(\$1,062.75)
340 6011	D-GR HMA (SQ) TY-B PG64-22	TON	\$114.50	637.00	\$72,936.50	(637.00)	0.00	\$0.00	(\$72,936.50)
340 6122	D-GR HMA TY-D PG70-22	TON	\$118.00	3,182.00	\$375,476.00	(414.07)	2,767.93	\$326,615.74	(\$48,860.26)
354 6021	PLANE ASPH CONC PAV (0" TO 2")	SY	\$1.60	11,248.00	\$17,996.80	(3,351.44)	7,896.56	\$12,634.50	(\$5,362.30)
354 6042	PLANE ASPH CONC PAV (8")	SY	\$3.80	1,446.00	\$5,494.80	(1,446.00)	0.00	\$0.00	(\$5,494.80)
500 6001	MOBILIZATION	LS	\$10,350.00	1.00	\$10,350.00	0.00	1.00	\$10,350.00	\$0.00
502 6001	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	\$16,000.00	1.00	\$16,000.00	0.00	1.00	\$16,000.00	\$0.00
662 6111	WK ZN PAV MARK SHT TERM (TAB) TY Y-2	EA	\$1.35	795.00	\$1,073.25	213.00	1,008.00	\$1,360.80	\$287.55
662 6109	WK ZN PAV MARK SHT TERM (TAB) TY W	EA	\$1.35	20.00	\$27.00	(2.00)	18.00	\$24.30	(\$2.70)
666 6047	REFL PAV MRK TY I (W)24" (SLD)(090MIL)	LF	\$15.00	24.00	\$360.00	0.00	24.00	\$360.00	\$0.00
666 6170	REFL PAV MRK TY II (W)4" (SLD)	LF	\$0.22	11,011.00	\$2,422.42	684.00	11,695.00	\$2,572.90	\$150.48
666 6182	REFL PAV MRK TY II (W)24" (SLD)	LF	\$3.00	24.00	\$72.00	0.00	24.00	\$72.00	\$0.00
666 6302	RE PM WRET REQ TY I (W) 4" (SLD)(090MIL)	LF	\$0.85	11,011.00	\$9,359.35	684.00	11,695.00	\$9,940.75	\$581.40
666 6291	RE PROF PAV MRK TY I (Y) 4" (BRK)(090MIL)	LF	\$0.50	2,612.00	\$1,306.00	(12.00)	2,600.00	\$1,300.00	(\$6.00)
666 6167	REFL PAV MRK TY II (Y) 4" (BRK)	LF	\$0.28	2,612.00	\$731.36	(12.00)	2,600.00	\$728.00	(\$3.36)
666 6207	REFL PAV MRK TY II (Y) 4" (SLD)	LF	\$0.22	10,922.00	\$2,402.84	368.00	11,290.00	\$2,483.80	\$80.96
666 6314	RE PM WRET REQ TY I (Y) 4" (SLD)(090MIL)	LF	\$0.95	10,922.00	\$10,375.90	368.00	11,290.00	\$10,725.50	\$349.60
666 6056	REFL PAV MRK TY I (W) (ARROW)(090MIL)	EA	\$300.00	4.00	\$1,200.00	0.00	4.00	\$1,200.00	\$0.00
666 6184	REFL PAV MRK TY II (W) (ARROW)	EA	\$25.00	4.00	\$100.00	0.00	4.00	\$100.00	\$0.00
666 6077	REFL PAV MRK TY I (W) (WORD)(090MIL)	EA	\$325.00	4.00	\$1,300.00	0.00	4.00	\$1,300.00	\$0.00
666 6192	REFL PAV MRK TY II (W) (WORD)	EA	\$30.00	4.00	\$120.00	0.00	4.00	\$120.00	\$0.00
672 6009	REFL PAV MRKR TY II-A-A (AT 40')	EA	\$7.00	296.00	\$2,072.00	5.00	301.00	\$2,107.00	\$35.00
Approved Change Order 1									
479 7001	ADJUSTING MANHOLES	EA	\$545.00	0.00	\$0.00	10.00	10.00	\$5,450.00	\$5,450.00
					\$631,662.22		0.00	\$493,539.56	(\$138,122.66)

## CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other