

SUPPLEMENTAL WORK AUTHORIZATION NO. 03
TO
WORK AUTHORIZATION NO. 07

WILLIAMSON COUNTY ROAD BOND PROJECT:
On-Call Survey Services
Bagdad Road (CR 279) North

This Supplemental Work Authorization No. 03 to Work Authorization No. 07 is made pursuant to the terms and conditions of the Williamson County Contract for Surveying Services, being dated May 19, 2020 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **Austin Survey Company, LLC dba Inland Geodetics** (the "Surveyor").

WHEREAS, the County and the Surveyor executed Work Authorization No. 07 dated effective July 14, 2023 (the "Work Authorization");

WHEREAS, the County and the Surveyor executed Supplemental Work Authorization No. 01 dated effective May 29, 2024 (the "Supplemental Work Authorization");

WHEREAS, the County and the Surveyor executed Supplemental Work Authorization No. 02 dated effective November 13, 2024 (the "Supplemental Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Surveyor agree that the Work Authorization shall be amended, changed, and modified as follows:

- I. The Services to be Provided by the Surveyor that were set out in the original Attachment "B" of the Work Authorization are hereby amended, changed, and modified to add an additional task of staking the proposed ROW for the corridor. All changes and additions to services provided will be shown in the revised Attachment "B" (must be attached).
- II. The Work Authorization shall terminate on **July 31, 2025**. The Services to be Provided by the Surveyor shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The updated Work Schedule is attached hereto as Attachment "C" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

SURVEYOR:

Austin Survey Company LLC

By: Francisco Rivera
Signature

Frank Rivera
Printed Name

President
Title

3/14/2025
Date

COUNTY:

Williamson County, Texas

By: Valerie Covey
Signature

Valerie Covey
Printed Name

Presiding Officer
Title

04/16/2025
Date

LIST OF ATTACHMENTS

Attachment B – Services to be Provided by Surveyor

Attachment C – Work Schedule

APPROVED

By Christen Eschberger at 12:22 pm, Mar 23, 2025

ATTACHMENT B
SERVICES TO BE PROVIDED BY THE SURVEYOR FOR
Bagdad Road (CR 279) North
PROJECT AMENDMENT

PROJECT SCOPE

This amendment hereby modifies the Surveying Services with an additional task assigned to prepare an additional parcel document with associated plat and set monumentation. Surveyor's Scope of Services is limited to those items outlined below.

a. SURVEYING SERVICES:

- PARCEL ACQUISITION DOCUMENTS (up to **1** additional parcel document assumed; **no** additional parcel staking assumed)
 - Surveyor shall prepare preliminary parcel description with associated parcel plat for ROW parcel acquisition of the remainder of the original Parcel #25 (WCAD R# 024005), Boyd F. Henry, to be described as **Parcel 25R**. Improvements are not to be surveyed.
 - Set appropriate monumentation in accordance with County requirements. Prepare signed and sealed documents for the ROW parcel acquisition.

ASSUMPTIONS:

1. The Surveyor shall notify the County prior to performing the work if:
 - a. Sufficient ROW monumentation or project control cannot be found to re-establish the proposed alignments and associated ROW lines along the project corridor.
 - b. Traffic Control cannot be managed by the Surveyor's personnel.
 - c. The work is delayed due to weather or other circumstances beyond the Surveyor's direct control.
 - d. Coordination with County personnel or landowner(s) that limit access to the associated property(ies) or the availability of records for the survey.
2. Surveyor has performed sufficient filed work to attempt recovery of the critical property corners for roadway and easement construction.

ATTACHMENT C
WA 7-SWA3

ON CALL SURVEYING SERVICES SCHEDULE

Original N.T.P.	07/14/2023
Deliver Preliminary Description	4/25/2025
Set Monumentation	5/2/2025
Finalized Documents	5/9/2025
As Directed Additional Request	7/31/2025