

SUPPLEMENTAL WORK AUTHORIZATION NO. 3
TO
WORK AUTHORIZATION NO. 1

WILLIAMSON COUNTY ROAD BOND PROJECT:
SONTERRA BOULEVARD

This Supplemental Work Authorization No. 3 to Work Authorization No. 1 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated March 19, 2024 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Huitt-Zollars, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 1 dated effective April 16, 2024 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on June 30, 2025. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

ENGINEER:

By: Rey Gonzalez
Signature

Rey Gonzalez
Printed Name

Vice President
Title

3/27/25
Date

COUNTY:

By: Valerie Covey
Signature

Valerie Covey
Printed Name

Presiding Officer
Title



































04/16/2025
Date

LIST OF ATTACHMENTS

Attachment C – Work Schedule

APPROVED
By Christen Eschberger at 2:33 pm, Apr 08, 2025

Williamson County
Sonterra Boulevard with NB Right Turn Lane
Preliminary Schedule

ID		Task Name	Duration	Start	Finish	Predecessors	% Complete																												
1		Notice to Proceed with Adding Right Turn Lane	0 days	Wed 6/26/24	Wed 6/26/24		100%																												
2		60% Design (Presuming County Survey is Provided by Start Date)	34 days	Wed 6/26/24	Mon 8/12/24	1	100%																												
3		60% Design Submittal	0 days	Mon 8/12/24	Mon 8/12/24	2	100%																												
4		County Review 1	10 days	Tue 8/13/24	Mon 8/26/24	3	100%																												
5		Address Comments 1	10 days	Tue 8/27/24	Mon 9/9/24	4	100%																												
6		County Review 2	10 days	Tue 9/10/24	Mon 9/23/24	5	100%																												
7		Address Comments 2	7 days	Tue 9/24/24	Wed 10/2/24	6	100%																												
8		Final Comment Resolution Meeting	1 day	Thu 10/3/24	Thu 10/3/24	7	100%																												
9		100% Design (SUE Data Received 10/21/24)	20 days	Tue 10/22/24	Wed 11/20/24	8	100%																												
10		100% Design Submittal	0 days	Wed 11/20/24	Wed 11/20/24	9	100%																												
11		County Review 1	36 days	Thu 11/21/24	Fri 1/17/25	10	83%																												
12		Address Comments 1	6 days	Mon 1/20/25	Mon 1/27/25	11	100%																												
13		County Review 2	23 days	Tue 1/28/25	Thu 2/27/25	12	100%																												
14		Address Comments 2	10 days	Fri 2/28/25	Thu 3/13/25	13	100%																												
15		County Review 3	7 days	Fri 3/14/25	Mon 3/24/25	14	100%																												
16		Address Comments 3	4 days	Tue 3/25/25	Fri 3/28/25	15	80%																												
17		Final Comment Resolution Meeting	0 days	Fri 4/11/25	Fri 4/11/25	16	0%																												
18		Prepare Final Design & Bid Package	10 days	Fri 4/11/25	Thu 4/24/25	17	0%																												
19		Final Design & Bid Package Submittal	0 days	Thu 4/24/25	Thu 4/24/25	18	0%	