

SUPPLEMENTAL WORK AUTHORIZATION NO. 1
TO
WORK AUTHORIZATION NO. 3

WILLIAMSON COUNTY ROAD BOND PROJECT
Traffic Signal Warrant Studies
CR 401 & US 79, CR 404 & FM 973, Future County Road & FM 973

This Supplemental Work Authorization No. 1 to Work Authorization No. 3 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated March 10, 2020 and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the “County”) and Kimley-Horn and Associates, Inc. (the “Engineer”).

WHEREAS, the County and the Engineer executed Work Authorization No. 3 dated effective June 30, 2023 (the “Work Authorization”);

WHEREAS, pursuant to the Contract, amendments, changes, and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change, and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed, and modified as follows:

- I. The above referenced Work Authorization termination date shall be modified to May 31, 2026. The services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment “C” (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties’ responsibilities and obligations provided under the Work Authorization.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, to be effective as of the date of the last party's execution below.

ENGINEER:

By: TJN
Signature

Trey Neal
Printed Name

Vice President
Title

4/11/2025
Date

COUNTY:

By: Steven Snell
Signature

Steven Snell
Printed Name

County Judge
Title

04/30/2025
Date

APPROVED

By Christen Eschberger at 10:47 am, Apr 23, 2025

ATTACHMENT C: WORK SCHEDULE



Project Name: Traffic Signal Warrants

Project Description: Traffic Signal Warrant Analyses

Prepared By: Kimley-Horn and Associates, Inc.

Task #	Task Name	Construction	Roadways Open				Month 2			
			Week 1	Week 4	Week 5	Week 8	Week 1	Week 4	Week 5	Week 8
1	Project Management									
	<i>Traffic Signal Designs & Construction</i>									
2	Data Collection									
3	Traffic Signal Warrant Analyses									
	County & TxDOT Review									