

SUPPLEMENTAL WORK AUTHORIZATION NO. 3
TO
WORK AUTHORIZATION NO. 1

WILLIAMSON COUNTY ROAD BOND PROJECT:
CR 110 North

This Supplemental Work Authorization No. 3 to Work Authorization No. 1 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated March 19, 2024 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and RPS Infrastructure, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 1 dated effective March 22, 2024 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:


- I. The Work Authorization shall terminate on June 30, 2025. The Services to be Provided by the Firm shall be fully completed on or before said date unless extended by additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C-3" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

ENGINEER:


By: 
Signature

Kein Hoffman
Printed Name

Regional Director of Transportation
Title

04/21/2025
Date

COUNTY:

By: 
Signature

Steven Snell
Printed Name

County Judge
Title

04/30/2025
Date

LIST OF ATTACHMENTS

Attachment C-3 – Work Schedule

APPROVED
By Christen Eschberger at 10:47 am, Apr 23, 2025

ATTACHMENT C-3

Work Schedule

SUPPLEMENTAL WORK AUTHORIZATION

NO. 3

PROJECT: CR 110 North

The Firm will continue to coordinate utility conflicts and address additional review comments necessary to complete final signed and sealed construction documents. All work is expected to be completed and plan sets/reports finalized by June 30, 2025.