

**SUPPLEMENTAL WORK AUTHORIZATION NO. 9**  
**TO**  
**WORK AUTHORIZATION NO. 1**

**WILLIAMSON COUNTY ROAD BOND PROJECT:**  
**RM 2243**

This Supplemental Work Authorization No. 9 to Work Authorization No. 1 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated January 14, 2020 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and BGE, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 1 dated effective January 14, 2020 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

**AGREEMENT**

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on October 30, 2025. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C".

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

**IN WITNESS WHEREOF**, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

**ENGINEER:**

By: Eric Busker  
Signature

Eric Busker, PE

Printed Name

Director

Title

04/21/2025

Date

**COUNTY:**

By: Steven Snell  
Signature

Steven Snell

Printed Name

County Judge

Title

05/01/2025

Date

**LIST OF ATTACHMENTS**

Attachment C – Schedule

**APPROVED**

*By Christen Eschberger at 1:07 pm, Apr 22, 2025*

Attachment C RM 2243 WA#1 Contract Schedule																																				
ID	Task Name	Start	Finish	Duration	Predecessors	Task Mode																														
1	RM 2243	Tue 11/12/19	Thu 10/30/25	1558 days																																
2	Project Management	Tue 11/12/19	Thu 10/30/25	1558 days																																
3	Communication	Tue 11/12/19	Thu 10/30/25	1558 days																																
4	Monthly Invoices	Tue 11/12/19	Thu 10/30/25	1558 days																																
5	Quality Assurance/Quality Control Plan	Tue 11/12/19	Thu 6/30/22	688 days																																
6	Project Coordination and Administration	Tue 11/12/19	Thu 6/30/22	688 days																																
7	Progress/Coordination Meetings	Tue 11/12/19	Thu 6/30/22	688 days																																
8	Project Schedule	Tue 11/12/19	Thu 6/30/22	688 days																																
9	Route Location Studies	Mon 12/2/19	Sat 5/20/23	905 days																																
10	ROW Delineation	Mon 12/2/19	Tue 6/9/20	137 days																																
11	Schematic (Interim & Final)	Mon 2/1/21	Sat 5/20/23	600 days																																
12	Drainage Study	Wed 1/1/20	Tue 9/21/21	450 days																																
13	Geotechnical	Mon 10/4/21	Fri 12/24/21	60 days																																
14	Public Involvement & Environmental Services	Tue 6/2/20	Thu 10/30/25	1413 days																																
15	Stakeholder Coordination	Mon 8/30/21	Fri 7/28/23	500 days																																
16	Public Meeting #1	Tue 6/2/20	Fri 6/19/20	14 days																																
17	Technical Reports	Tue 6/9/20	Mon 10/11/21	350 days																																
18	Public Hearing	Tue 4/25/23	Tue 4/25/23	0 days																																
19	Public Hearing Summary Report	Tue 4/25/23	Mon 7/17/23	60 days	18																															
20	EA Document	Tue 7/18/23	Mon 6/17/24	240 days	19																															
21	FONSI Issuance	Tue 6/18/24	Thu 10/30/25	358 days	20																															
22	Surveying	Mon 12/2/19	Fri 2/7/20	50 days																																
23	Right of Entry	Mon 12/2/19	Thu 1/30/20	44 days	10SS																															
24	Flight	Mon 12/2/19	Fri 1/10/20	30 days	23SS																															
25	Supplemental Survey	Mon 1/13/20	Fri 2/7/20	20 days	24																															
26	ROW Mapping	Mon 2/10/20	Tue 12/31/24	1277 days																																
27	Research	Mon 2/10/20	Fri 5/1/20	60 days	25																															
28	Initial Boundary Fieldwork	Mon 5/4/20	Fri 1/8/21	180 days	27																															
29	Analyze Existing ROW	Mon 1/11/21	Fri 5/14/21	90 days	28																															
30	Prepare Parcel Maps & Descriptions	Mon 5/17/21	Tue 12/31/24	947 days	29																															