

**SUPPLEMENTAL WORK AUTHORIZATION NO. 1
TO WORK AUTHORIZATION NO. 1
PROJECT: Arterial K from SH 195 to East Wilco Highway**

This Supplemental Work Authorization No. 1 to Work Authorization No. 1 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated September 12, 2023 and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and American Structurepoint, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 1 dated effective September 18, 2023 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows;

- I. The Work Authorization shall terminate on 10/31/2025. The Services to be provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C-1".


Except as otherwise amended by prior Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect:

--Signature page to follow --

EXECUTED this 1 day of 05/01/2025, 2025.

ENGINEER:

American Structurepoint, Inc.

By: 
776D9461DC924D7...
Signature

Steven J. Davidson, PE
Printed Name

Chief Strategy Officer
Title

COUNTY:

Williamson County, Texas

By: 
Signature

Steven Snell
Printed Name

County Judge
Title

LIST OF ATTACHMENTS

Attachment C-1 - Work Schedule

APPROVED
By Christen Eschberger at 2:00 pm, Apr 22, 2025

