

SUPPLEMENTAL WORK AUTHORIZATION NO. 1
TO
WORK AUTHORIZATION NO. 1

WILLIAMSON COUNTY ROAD BOND PROJECT:
Ronald Reagan Boulevard Segment C1 ("Project")

This Supplemental Work Authorization No. 1 to Work Authorization No. 1 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated **March 19, 2024** ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **CP&Y, Inc. DBA STV Infrastructure** (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 1 dated effective **March 22, 2024** (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:


- I. The Work Authorization shall terminate on July 31, 2026. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, to be effective as of the date of the last party's execution below.

ENGINEER:


By: 
Signature

Robin Handel
Printed Name

Senior Vice President
Title

6/9/2025
Date

COUNTY:

By:  Steve Snell (Jun 17, 2025 21:24 CDT)
Signature

Steve Snell
Printed Name

County Judge
Title

06/17/2025
Date

LIST OF ATTACHMENTS

Exhibit C-1 - Development Schedule

APPROVED

By Christen Eschberger at 1:54 pm, Jun 10, 2025

