

**SUPPLEMENTAL WORK AUTHORIZATION NO. 6**  
**TO**  
**WORK AUTHORIZATION NO. 1**

**WILLIAMSON COUNTY ROAD BOND PROJECT:**  
**CORRIDOR A2 from FM 3349 to SH 95**

This Supplemental Work Authorization No. 6 to Work Authorization No. 1 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated August 17th, 2023 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and LJA Engineering, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 1 dated effective August 17th, 2023 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

**AGREEMENT**

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:


- I. The Work Authorization shall terminate on November 15<sup>th</sup>, 2025. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

**IN WITNESS WHEREOF**, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

**ENGINEER:**


By:   
Signature

Derek Bohls  
Printed Name

Vice President  
Title

7/8/2025  
Date

**COUNTY:**

By:  Steve Snell (Jul 22, 2025 21:25:36 CDT)  
Signature

Steve Snell  
Printed Name

Williamson county, Judge  
Title

07/22/2025  
Date

**LIST OF ATTACHMENTS**

Attachment C - Work Schedule

**APPROVED**

*By Christen Eschberger at 7:57 am, Jul 16, 2025*

Corridor A2  
Attachment C

ID	Task Name	Duration	Start	Finish	2023		2024				2025			
					Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4
0	Corridor A2	789 days	Fri 9/1/23	Sat 11/15/25										
1	NTP	0 days	Fri 9/1/23	Fri 9/1/23										
2	Project Management	470 days	Thu 4/11/24	Thu 7/31/25										
3	Route and Design Studies	292 days	Fri 9/1/23	Mon 7/1/24										
4	Data Collection	30 days	Fri 9/1/23	Sun 10/1/23										
5	Environmental	30 days	Fri 9/1/23	Sun 10/1/23										
6	Environmental Due Diligence	30 days	Fri 9/1/23	Sun 10/1/23										
7	Stakeholder Coordination	90 days	Thu 11/2/23	Tue 2/6/24										
8	ROW Mapping	291 days	Fri 9/1/23	Mon 7/1/24										
9	Constraints Map	120 days	Mon 10/2/23	Tue 2/6/24										
10	Draft Constraints Map	60 days	Mon 10/2/23	Mon 12/4/23										
11	Final Constraints Map	60 days	Tue 12/5/23	Tue 2/6/24										
12	Corridor Route Study	60 days	Sat 1/6/24	Fri 3/8/24										
13	Draft Corridor Route Study Report/Draft Design Summary Form & Typical	30 days	Sat 1/6/24	Tue 2/6/24										
14	Final Corridor Route Study Report/Final Design Summary Form & Typical	30 days	Wed 2/7/24	Fri 3/8/24										
15	Schematic Development	267 days	Sat 3/9/24	Fri 12/6/24										
16	Draft Schematic Development	105 days	Sat 3/9/24	Mon 6/24/24										
17	Submit Draft Schematic for Review	0 days	Mon 6/24/24	Mon 6/24/24										
18	GEC Review	14 days	Mon 6/24/24	Mon 7/8/24										
19	Address Review Comments	19 days	Mon 7/8/24	Fri 7/26/24										
20	Final Schematic Development	129 days	Mon 7/29/24	Fri 12/6/24										
21	Submit Final Schematic	0 days	Fri 12/6/24	Fri 12/6/24										
22	Drainage Study	267 days	Sat 3/9/24	Fri 12/6/24										
23	Draft Drainage Study Development	105 days	Sat 3/9/24	Mon 6/24/24										
24	Submit Draft Drainage Study for Review	0 days	Mon 6/24/24	Mon 6/24/24										
25	GEC Review	14 days	Tue 6/25/24	Tue 7/9/24										
26	Address Review Comments	19 days	Mon 7/8/24	Fri 7/26/24										
27	Final Drainage Study Development	129 days	Mon 7/29/24	Fri 12/6/24										
28	Submit Final Drainage Study	0 days	Fri 12/6/24	Fri 12/6/24										
29	Survey Services	609 days	Sat 3/9/24	Sat 11/15/25										
30	Parcel Exhibits and Field Notes	609 days	Sat 3/9/24	Sat 11/15/25										