

**WORK AUTHORIZATION NO. 1**  
**PROJECT: UTILITY COORDINATION FOR WILLIAMSON COUNTY ROAD BOND**  
**PROGRAM**

This Work Authorization is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated July 22<sup>nd</sup>, 2025 and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Cobb, Fendley & Associates, Inc. (the "Engineer").

Part 1. The Engineer will provide the following Engineering Services set forth in Attachment "B" of this Work Authorization.

Part 2. The maximum amount payable for services under this Work Authorization without modification is \$4,045,043.50.

Part 3. Payment to the Engineer for the services established under this Work Authorization shall be made in accordance with the Contract.

Part 4. This Work Authorization shall become effective on August 1<sup>st</sup>, 2025, and full execution of the parties hereto and shall terminate on July 31<sup>st</sup>, 2026. The Engineering Services set forth in Attachment "B" of this Work Authorization shall be fully completed on or before said date unless extended by a Supplemental Work Authorization.

Part 5. This Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.


Part 6. County believes it has sufficient funds currently available and authorized for expenditure to finance the costs of this Work Authorization. Engineer understands and agrees that County's payment of amounts under this Work Authorization is contingent on the County receiving appropriations or other expenditure authority sufficient to allow the County, in the exercise of reasonable administrative discretion, to continue to make payments under this Contract. It is further understood and agreed by Engineer that County shall have the right to terminate this Contract at the end of any County fiscal year if the governing body of County does not appropriate sufficient funds as determined by County's budget for the fiscal year in question. County may effect such termination by giving written notice of termination to Engineer.

Part 7. This Work Authorization is hereby accepted and acknowledged below.

EXECUTED this 30 day of July, 20<sup>252<sup>5</sup></sup>  .

ENGINEER:

Cobb, Fendley & Associates, Inc.


By: 

Sandra G. Khoury, P.E.  
Printed Name

Executive Vice President  
Title

COUNTY:

Williamson County, Texas

By:   
Steve Snell (Jul 30, 2025 21:46:50 CDT)  
Signature

Steve Snell  
Printed Name

Williamson County Judge  
Title

#### LIST OF ATTACHMENTS

Attachment A - Services to be Provided by County

Attachment B - Services to be Provided by Engineer

Attachment C - Work Schedule

Attachment D - Fee Schedule

**APPROVED**

*By Christen Eschberger at 10:33 am, Jul 23, 2025*

## **ATTACHMENT A**

### **SERVICES TO BE PROVIDED BY COUNTY**

Williamson County and/or its Designated Representative(s) will provide project direction, review and oversight of utility coordination and engineering services for all Road Bond Projects and will provide all project related design files, topographic survey and right-of-way data to assist with coordination efforts.

Williamson County and/or its Designated Representative(s) will negotiate and secure Interlocal Agreements (ILA), when applicable, and provide copies to Utility Coordinator upon execution.

## **ATTACHMENT B**

### **SERVICES TO BE PROVIDED BY ENGINEER**

Scope of Services provided by Cobb, Fendley & Associates, Inc. (the *Utility Coordinator*), involves utility coordination and engineering services in Williamson County, Texas, (the County) for the Road Bond Program as described below:

This scope includes the following major tasks:

1. UTILITY PROGRAM MANAGEMENT
2. PROJECT MANAGEMENT AND COORDINATION
3. UTILITY ADJUSTMENT COORDINATION
4. SUBSURFACE UTILITY ENGINEERING (SUE)
5. UTILITY ENGINEERING
6. UTILITY DESIGN
7. UTILITY PLANNING & RESEARCH
8. FIELD SURVEYING
9. RIGHT-OF-WAY (ROW) COORDINATION

#### **1. UTILITY PROGRAM MANAGEMENT.**

- 1.1. The *Utility Coordinator*, in association with the County and its Designated Representatives, will be responsible for the Utility Program Management for all assigned County Projects.
- 1.2. The *Utility Coordinator* will provide Utility Program Management services during any one, or combination, of the following phases of a project: Planning, Design, and/or Construction.
- 1.3. Annual Utility Meeting. The *Utility Coordinator*, in association with the County and its Designated Representative, will conduct an annual Utility Meeting with all Utility Representatives within the County to outline the projects anticipated for design and/or construction during that Fiscal Year, upon request. The *Utility Coordinator* will send out a quarterly email update to all Utility Representatives that reflect any changes that have occurred in the project list since the Annual Utility Meeting.
- 1.4. Utility Agreements. The *Utility Coordinator*, in association with the County and its Designated Representatives, will review and update all Utility Agreements of the County's Road Bond Program and associated attachments on an annual basis, or as needed.

#### **2. PROJECT MANAGEMENT AND COORDINATION.**

- 2.1. The **Utility Coordinator**, in association with the County and its Designated Representatives, will be responsible for managing, directing, and/or coordinating all activities associated with utility coordination for all assigned projects.

The **Utility Coordinator's** Project Principal is:  
Ms. Sandra G. Khoury, P.E.  
Cobb, Fendley & Associates, Inc.  
9600 N. Mopac Expressway, Suite 800  
Austin, Texas 78759  
Telephone: 512-646-4342

The **Utility Coordinator's** Project Manager is:  
Mr. Harsha Shetty, P.E.  
Cobb, Fendley & Associates, Inc.  
9600 N. Mopac Expressway, Suite 800  
Austin, Texas 78759  
Telephone: 512-646-4301

The **Utility Coordinator's** Deputy Project Manager is:  
Mr. Carlton Wolfe  
Cobb, Fendley & Associates, Inc.  
9600 N. Mopac Expressway, Suite 800  
Austin, Texas 78759  
Telephone: 512-646-4318

The **Utility Coordinator's** Deputy Project Manager is:  
Ms. Amyriz Garcia, EIT  
Cobb, Fendley & Associates, Inc.  
9600 N. Mopac Expressway, Suite 800  
Austin, Texas 78759  
Telephone: 512-646-4383

- 2.2. Project Quality Assurance / Quality Control (QA/QC). The **Utility Coordinator** will provide internal and comprehensive quality assurance/quality control reviews throughout the Project development to appraise design, technical and business performance and provide real-time direction and objective solutions. All reports, agreements, and supporting documents, ("utility coordination work products") submitted to the County shall undergo QC reviews prior to submittal. A project manager/engineer will perform the QA/QC function. All QA/QC support documents will be provided with each submittal and uploaded to design project folder in ProjectWise. A copy of the **Utility Coordinator's** QA/QC Manual will be provided to the County and its Designated Representative.

- 2.3. Utility Status Report. The **Utility Coordinator** will create and maintain a utility

status report on all assigned projects and submit on a weekly basis. The status report will include, at a minimum:

- 2.3.1. Project with Limits
- 2.3.2. Roadway Design Engineer
- 2.3.3. Roadway Design Status
- 2.3.4. Roadway Construction Advertisement Date
- 2.3.5. Utility Owners within Project
- 2.3.6. Utility Design Status
- 2.3.7. Utility Agreement or Permit Status
- 2.3.8. Utility Relocation Status (color coded)
- 2.3.9 Parcel Status
- 2.3.10 Williamson County Utility Cost
- 2.3.11 Utility Billing Status

- 2.4. Weekly Project Status Meetings. The **Utility Coordinator** will participate in weekly project status meetings with the County and its Designated Representatives.
- 2.5. Project Documentation. The **Utility Coordinator** will document all attachments and files sent to utilities and will upload all project related documents including, but not limited to, utility as-builts, utility conflict tracker spreadsheets, utility conflict strip maps at design milestone (i.e., schematic, 30%, 60%, 90%, etc.), utility agreement packages, meeting minutes, phone call records, Utility Certifications, etc. in designated project folders in ProjectWise, or other approved County documentation system.

### 3. UTILITY ADJUSTMENT COORDINATION

Utility Adjustment Coordination activities include, but are not limited to, meeting and contact with utilities on the project, initial project notifications, providing progress reports, preparation of contact lists, preparation of master utility agreements, assistance with permits, reviewing conflicts between the utilities and the Project, resolutions of utility conflicts, creating a utility tracking report, review of the proposed utility adjustments, and recommending the proposed locations of the utility adjustments. The above list of services is general in nature and should not be considered inclusive to the **Utility Coordinator's** responsibilities, as listed in the following scope.

- 3.1. **Utility Coordinator** shall perform utility coordination and liaison activities with involved utility owners, their consultants, Designated Representative, and the County to achieve timely project notifications, formal coordination meetings, conflict analysis and resolution.
- 3.2. **Utility Coordinator** shall coordinate all activities with the County and/or Designated Representative to facilitate the orderly progress and timely completion of the utility coordination phase. The **Utility Coordinator** will be responsible for the following:

- 3.2.1. Initial Project Meeting Attend an initial meeting with county or designated representative, after on-site inspection (when appropriate), to ensure familiarity with existing conditions, governing utility criteria for the project, project requirements or concerns and/or critical deadlines. The **Utility Coordinator** will prepare a written report of the meeting.
- 3.2.2. Project Notifications: Prepare written notification letters at each design milestone, (i.e., schematic, 30%, 60%, 90%, etc.) with associated project information and files, and send to Utility Representatives.
- 3.2.3. Group & Individual Meetings with Utility Companies, as required, to facilitate utility conflict identification and resolution.
  - 3.2.3.1. Establish contact with existing Utility Companies within and adjacent to the Project and set up utility coordination meetings to discuss concepts and options for conflict mitigation or relocation construction.
  - 3.2.3.2. Schedule and conduct design milestone utility meetings and include the roadway designer (Kick-Off and 60% Design Milestone group meetings, at a minimum).
- 3.2.4. External Communications: The **Utility Coordinator** will coordinate all activities with the County, Designated Representative, County contracted design firms, County utility providers, or other contractors or representatives, as authorized by the County or Designated Representative. The **Utility Coordinator** will also provide copies of reports, correspondence and other documentation of work-related communications between the **Utility Coordinator**, utility owners and other outside entities when requested by the County.
- 3.3. The **Utility Coordinator** shall determine which utilities will conflict with proposed construction and make the utility company aware of these conflicts based on governing utility criteria established in Initial Project Meeting. The **Utility Coordinator** shall assist the utility companies in the preparation of required agreements associated with the funding of adjustments and the occupation of public right of way.
- 3.4. Utility Agreement Assemblies: A packaged agreement consisting of (if Applicable) a Standard Utility Adjustment Agreement along with the following attachments, Attachment "A" Plans, Specifications, and Estimated Cost, Attachment "B" Accounting Method, Attachment "C" Schedule of Work, Attachment "D" Statement Covering Contract Work, Attachment "E" Property Interest, Attachment "F" Eligibility Ratio, Attachment "G" Betterment Calculation and Estimates, Attachment "H" Proof of Property Interest.
  - 3.4.1. The **Utility Coordinator**, in coordination with the County and its Designated Representative, shall determine the appropriate forms to be used on each assigned project and which utilities will be installed by "Agreement", by "Permit", or by "ILA". The **Utility Coordinator** shall review and process all agreement and permit requests and forward to the

County or its Designated Representative or TxDOT if the project is on-system project for final approval.

- 3.4.2. Utility Agreements: If a utility is located within an easement, the **Utility Coordinator** shall determine whether a compensable interest exists and the owner's degree of eligibility. The **Utility Coordinator** shall assist the utility company with adjustment plans and cost estimate for these adjustments. The **Utility Coordinator** shall review plans to ensure compliance with the County Utility Design Criteria Guidelines or governing agency utility criteria, if applicable, and to ensure that the proposed adjustments will not conflict with roadway construction. The **Utility Coordinator** will submit 4 original Standard Utility Agreement packages along with attachments to the County or its Designated Representative by letter recommending approval.
- 3.4.3. Non-Reimbursable Utility Adjustments. The **Utility Coordinator** will furnish the appropriate Utility Installation Permit form to the utility company and assist them with adjustment plan preparation. The **Utility Coordinator** shall review plans to ensure compliance with the County Utility Design Criteria Guidelines or the governing agency utility criteria, if applicable, and to ensure that the proposal will not conflict with roadway construction. The **Utility Coordinator** will submit the permit to the County or its Designated Representative by letter recommending approval.
- 3.4.4. Interlocal Agreements (ILA): If it is determined that the utility will be adjusted as part of the roadway contract, the County or its Designated Representatives shall be notified immediately. The **Utility Coordinator** shall determine what funding amount is required based upon the applicable betterment or eligibility ratio and

provide that information to the County and its Designated Representative. The County or its designated representative will negotiate and secure the ILA with each respective Utility Owner. A copy of the final ILA will be provided to the **Utility Coordinator** upon execution.

- 3.5. Utility Tracking Reports. The **Utility Coordinator** will prepare and maintain a utility tracking report for each assigned project. The tracking report must be in an Excel spreadsheet format and will be updated monthly. The utility tracking report will include the following:
  - 3.5.1. Utility Owner and Contact Information
  - 3.5.2. Meetings and Written Notifications
  - 3.5.3. Agreement Information
  - 3.5.4. Utility Billings
- 3.6. Utility Billings. The **Utility Coordinator** will receive and review all invoices sent by reimbursable utilities for accuracy and compliance with the executed utility agreements and as per Williamson County Vendor Policy. If needed, the **Utility Coordinator** will request any missing documentation required to support the invoice from the Utility Owner. After five



(5) business days, the **Utility Coordinator** will process the invoice with the documentation provided, even as a short pay, until all support documentation is secured. The invoice submittal will include all supporting documentation received to date, recommendation for payment, partial payment form and a payment summary and will be forwarded to the County or its Designated Representative for approval and payment.

- 3.7. Utility Certification/Special Provisions: The **Utility Coordinator**'s Project Manager or P.E. shall submit upon request from the County, a Utility Clearance Certification. Utility Clearance Certification will certify that utilities are clear for roadway construction. However, if the utility adjustments are not complete prior to roadway project letting, a letter will be required outlining all outstanding utility conflicts and their effects on roadway construction.
- 3.8. Utility Relocation Construction: The **Utility Coordinator** will provide oversight and observation of utility relocation construction activities, as needed, to confirm relocations are being performed according to plan and schedule. The **Utility Coordinator** will monitor relocation activities on a weekly basis and provide progress summary reports to the County and GEC.

#### 4. SUBSURFACE UTILITY ENGINEERING.

Subsurface Utility Engineering services includes utility investigations subsurface and above ground prepared in accordance with AASHTO standards and Utility Quality Levels as defined in the Utilities Section of the Design Criteria Manual.

Based on the review of existing utilities and proposed roadway design, bridge design, drainage design, and other potential conflicts for utilities, the **Utility Coordinator** will recommend required test holes after completion of 60% conflict assessment. The **Utility Coordinator** will coordinate with the appropriate Utility Owner to utilize internal work forces to perform required test holes for verification of its facilities.

If requested, the **Utility Coordinator** will coordinate with the County and/or its Designated Representative to provide the required test holes. A sketch of the area to be included for the proposed test hole locations "Level A" will be provided prior to the start of the work and must be approved by the County and/or its Designated Representative. The County or its Designated Representative will provide comments or approval of test hole plan within five (5) business days.

- 4.1. Subsurface Utility Designate Service (Quality Level B). Designate means to indicate the horizontal location of underground utilities by the application and interpretation of appropriate non-destructive surface geophysical techniques and reference to established survey control. Designate (Quality Level B) Services are inclusive of Quality Levels C and D. The **Utility Coordinator** shall:
  - 4.1.1. As requested by the County, compile "As Built" information from plans, plats and other location data as provided by the utility owners.
  - 4.1.2. Coordinate with utility owner when utility owner's policy is to designate their own

- facilities at no cost for preliminary survey purposes. The **Utility Coordinator** will examine utility owner's work to ensure accuracy and completeness.
- 4.1.3. Designate, record and mark the horizontal location of the existing utility facilities and their service laterals to existing buildings using non-destructive surface geophysical techniques. No storm sewer facilities are to be designated unless authorized by the County. A non-water base paint, utilizing the APWA color code scheme, must be used on all surface markings of underground utilities.
  - 4.1.4. Correlate utility owner records with designating data and resolve discrepancies using professional judgment. A color-coded composite utility facility plan with utility owner names, quality levels, line sizes and subsurface utility locate (test hole) locations, if applicable will be prepared and delivered to the County or its Designated Representative. It is understood by both the **Utility Coordinator** and the County that the line sizes of designated utility facilities detailed on the deliverable are from the best available records and that an actual line size is normally determined from a test hole vacuum excavation. A note must be placed on the designate deliverable only that states "line sizes are from best available records". All above ground appurtenance locations must be included in the deliverable to the County. This information will be provided in Microstation, Geopak or other applicable County/County's Design Consultant CADD system. The electronic file will be uploaded to Project Wise. A hard copy is required and must be sealed and dated by the **Utility Coordinator**. When requested by the County or its Designated Representative, the designated utility information must be overlaid on the County design plans.
  - 4.1.5. Determine and inform the County of the approximate utility depths at critical locations as determined by the County or its Designated Representative. This depth indication is understood by both the **Utility Coordinator** and the County and its Designated Representative to be approximate only.
  - 4.1.6. Clearly identify all utilities that were discovered from quality levels C and D investigation but cannot be depicted in quality level B standards. These utilities must have a unique line style and symbology in the designate (Quality Level B) deliverable.
- 4.2. Subsurface Utility Locate (Test Hole) Service (Quality Level A). Locate means to obtain precise horizontal and vertical position, material type, condition, size and other data that may be obtainable about the utility facility and its surrounding environment through exposure by nondestructive excavation techniques that ensures the integrity of the utility facility. All test holes will be tied to project survey control provided by the County or its Designated Representative.

Subsurface Utility Locate (Test Hole) Services (Quality Level A) are inclusive of Quality Levels B, C, and D. The **Utility Coordinator** shall:

- 4.2.1. Review requested test hole locations and advise the County and/or its Designated Representative in the development of an appropriate locate (test hole) work plan relative to the existing utility infrastructure and proposed highway design elements.
- 4.2.2. Coordinate with utility owner inspectors as may be required by law or utility owner policy
- 4.2.3. Neatly cut and remove existing pavement material, such that the cut not exceed 1 square foot unless unusual circumstances exist.

- 4.2.4. Measure and record the following data, as required, on an appropriately formatted test hole data sheet and upload to design project folder in ProjectWise.
  - 4.2.4.1. Elevation of top and/or bottom of utility tied to the datum of the furnished plan.
  - 4.2.4.2. Identify a minimum of two benchmarks utilized. Elevations shall be within an accuracy of 0.05 feet of utilized benchmarks.
  - 4.2.4.3. Elevation of existing grade over utility at test hole location.
  - 4.2.4.4. Horizontal location referenced to project coordinate datum.
  - 4.2.4.5. Outside diameter of pipe or width of duct banks and configuration of non-encased multi-conduit systems.
  - 4.2.4.6. Utility facility material(s).
  - 4.2.4.7. Utility facility condition.
  - 4.2.4.8. Pavement thickness and type.
  - 4.2.4.9. Coating/Wrapping information and condition.
  - 4.2.4.10. Unusual circumstances or field conditions.
  - 4.2.4.11. Excavate test holes in such a manner as to prevent any damage to wrappings, coatings, cathodic protection or other protective coverings and features.
- 4.2.5. Be responsible for any damage to the utility during the locating process. In the event of damage, the **Utility Coordinator** shall stop work, notify the appropriate utility facility owner, the County, Designated Representative and appropriate regulatory agencies. The regulatory agencies include but are not limited to the Texas Railroad Commission and the Texas Commission on Environmental Quality. The **Utility Coordinator** will not resume work until the utility facility owner has determined the corrective action to be taken. The **Utility Coordinator** shall be liable for all costs involved in the repair or replacement of the utility facility.
  - 4.2.5.1. Backfill all excavations with appropriate material, compact backfill by mechanical means and restore pavement and surface material. The **Utility Coordinator** shall be responsible for the integrity of the backfill and surface restoration for a period of three (3) years.
  - 4.2.5.2. Provide complete restoration of work site and landscape to equal or better condition than before excavation. If a work site and landscape is not appropriately restored, the **Utility Coordinator** shall return to correct the condition at no extra charge to the County.
  - 4.2.5.3. Plot utility location position information to scale and provide an updated Utility Layout. This information will be provided in PDF, Microstation or other CADD System format used by the County.
- 4.3. Ground Penetrating Radar. Subsurface utility investigation using Ground Penetrating Radar (GPR) can be provided in locations where conventional electromagnetic pipe and cable locators are not successful, dependent on soil conditions. A typical example of this would be when non-conductive utility features require investigation (i.e., PVC water line without trace wires). Soil conditions in Williamson County are not ideal for GPR use, but it has been used successfully in certain areas to assist with utility designating.

- 4.3.1. GPR services include providing physical designation of horizontal locations of the subject utility line that is then surveyed to project control.
- 4.3.2. GPR data does not provide vertical locations to the standard required for design purposes.
- 4.3.3. Post processing of GPR data and submittal of GPR image files are not included in this scope.

## 5. UTILITY ENGINEERING.

Utility Engineering includes the identification of utility conflicts, coordination and resolution of utility conflicts, preparation of utility layouts and exhibits, review of utility relocation plans and estimates, and assisting in the utility adjustment coordination effort. The **Utility Coordinator** shall coordinate all activities with the County and/or Designated Representative to facilitate the orderly progress and timely completion of the utility coordination phase. Coordination of utility engineering activities includes:

- 5.1. Utility Layout: The **Utility Coordinator** shall maintain a utility layout in the latest version of Microstation V8 or AutoCAD. This layout shall include all existing utilities which are to remain in place, be relocated, or be abandoned. This layout will be utilized to confirm and evaluate alternatives. The **Utility Coordinator's** Project Manager or registered Professional Engineer (P.E.) will utilize the layout of existing utilities and determine the following:
  - 5.1.1. Facilities in conflict with the proposed project that are to be relocated.
  - 5.1.2. Facilities to be abandoned in place.
  - 5.1.3. Facilities to remain in service and in place.
  - 5.1.4. As part of the QA/QC process, the **Utility Coordinator's** Project Manager or P.E. shall make reasonable effort, per industry standards, for identifying all utilities and conflicts within the project limits. In the event there are any unidentified utilities discovered during the project which will require relocation, the **Utility Coordinator** shall notify the County and/or its Designated Representative immediately upon discovery.
- 5.2. Conflict Assessment. The **Utility Coordinator** will utilize the Utility Layout and prepare a Utility Conflict Matrix that summarizes the list of utility conflicts by owner, conflict type and station limits. This conflict assessment will be forwarded to the utility owners within the project limits, along with the Utility Layout, within a two (2) week turnaround from received design milestone submittal. The utility layout and conflict matrix will be sent with written notification to all utility owners and uploaded to ProjectWise.
  - 5.2.1. The **Utility Coordinator** will secure the latest version of the Road Bond Program's electronic file release waiver from each utility requesting electronic design files. Upon approval of release form by the County or its Designated Representative, the **Utility Coordinator** will provide the requested files to the utility and upload a \*.zip file of the submittal to ProjectWise.
- 5.3. Group & Individual Meetings with Utility Companies, as required, to facilitate utility conflict identification and resolution.
  - 5.3.1. Establish contact with existing Utility Companies within and adjacent to the Project and

- set up utility coordination meetings to discuss concepts and options for construction.
- 5.3.2. Set agenda and sign-in sheet for all coordination meetings.
- 5.3.3. Evaluate alternatives in the adjustment of utilities balancing the needs of both the County and the Utility.
- 5.3.4. Establish and promote the desired agenda and methodologies for utility construction within the project.
- 5.3.3 Provide meeting minutes within five (5) business days to all attendees.
- 5.4. Proposed Utility Typical Section. The **Utility Coordinator** will prepare a Proposed Utility Typical Section in the latest version of Microstation or AutoCAD, as needed, when cross sections are made available by the design engineer. The Proposed Utility Typical Section will be presented at the 60% Design Milestone Meeting for review and concurrence by utility owners. The section will help identify and establish sequence of construction for all utility relocation work, whether it is included as a part of the Project construction or not. The section will incorporate the following information:
  - 5.4.1. Existing and proposed utility alignments in cross-sectional view
  - 5.4.2. Existing and proposed roadway features in cross-sectional view
  - 5.4.3. Identify which utilities will be built as part of the contract
  - 5.4.4. Identify which facilities will be relocated prior to construction
- 5.5. Review of Utility's Proposed Adjustments
  - 5.5.1. Evaluate Alternatives: The **Utility Coordinator** will evaluate relocation plans and consider alternatives in the adjustment of utilities that balances the needs of both the County and the Utility.
  - 5.5.2. Review Estimates and Schedules: The **Utility Coordinator** will review the utility adjustment estimates for reasonableness of cost and the timely scheduling of the adjustment.
  - 5.5.3. Review Plans to confirm all conflict locations have been addressed and relocations comply with County Utility Design Criteria Guidelines or governing agency utility criteria, if applicable. The responsibility for quality and accuracy of Utility adjustment plans will remain with the Utility Company.
  - 5.5.4. Review Traffic Control Plans. The **Utility Coordinator** shall ensure traffic control plans meet with the regulations of the most recent edition of the "Texas Manual on Uniform Traffic Control Devices". The **Utility Coordinator** must coordinate approval from the County or its Designated Representative concerning the proposed method of handling traffic prior to allowing commencement of work.

## 6. UTILITY DESIGN.

The **Engineer** will coordinate and develop PS&E for utilities to be included in the construction contract for the County upon written request by the Utility Owner and/or the County. All joint bid utility plan requests are to be approved by the County or Designated Representative prior to commencing work.

- 6.1. The **Engineer** shall develop PS&E and special details to accommodate or adjust utilities,

including but not limited to fiber optic, communications, gas, water or wastewater. Prior to developing any special utility detail or PS&E set, the **Engineer** shall notify the County and its Designated Representative in writing regarding each utility conflict that may require an accommodation. As directed by the County or its Designated Representative, the **Engineer** shall coordinate with each utility to develop each PS&E package and special details. The **Engineer** shall develop each utility detail or PS&E package in compliance with the County or governing agency guidelines.

- 6.2. The **Engineer** shall prepare General Notes and shall provide a list of governing specifications and special provisions. The **Engineer** shall prepare each plan sheet, detail sheet, special specification, special provision, and special note required to incorporate the utility designs into the County's plans. If necessary, the **Engineer** shall provide any required Utility Certifications. The **Engineer** shall prepare a Construction Time Determination schedule for each utility relocation design required to incorporate into the County's construction schedule.
- 6.3. The **Engineer** shall provide quantities for construction bid items, as well as estimate of probable costs, starting at the 60% design submittal.
- 6.4. The **Engineer** should submit plans at each respective design milestone to the Utility Owner, the **Utility Coordinator** and the County or Designated Representative for review. The **Utility Coordinator** and the County or Designated Representative shall provide written comments on the plan submittal within five (5) business days from receipt.
- 6.5. The **Engineer** cannot perform utility design if that individual had a role in utility coordination on the project.
- 6.6. The following projects will be designed under this WA:
  - 6.6.1. Pond Springs at Roxie\_P309 - City of Austin
  - 6.6.2. Ronald Reagan Blvd Widening (Seg B)\_P336 - City of Georgetown
  - 6.6.3. Liberty Hill Bypass (SH 29)\_P346 - City of Liberty Hill
  - 6.6.4. CR 314 Safety Improvements\_P364 - Sonterra MUD
  - 6.6.5. RM 2243 (Hero Way)\_P326 – City of Leander
  - 6.6.6. Corridor H (Sam Bass Rd)\_P462 - City of Round Rock
  - 6.6.7. Seward Junction Loop\_P598- City of Georgetown
  - 6.6.8. Seward Junction Loop\_P598-City of LibertyHill
  - 6.6.9. CR 110 North\_P695- City of Georgetown
  - 6.6.10. FM 971 (Granger)\_P688-City of Granger
  - 6.6.11. CR 110 North\_P695-City of Georgetown
  - 6.6.12. Ronald Reagan Segment D1\_P673- City of Georgetown
  - 6.6.13. Ronald Reagan Segment D2\_P674- City of Georgetown
  - 6.6.14. Salt Lake, Brook and Front St P686 – City of Granger
  - 6.6.15. Construction Phase/Close out for any other joint bid relocation facilities designed for the Road Bond Projects

## 7. UTILITY PLANNING AND RESEARCH.

Planning services consist of performing research, identifying potential conflicts and preparing estimates of the costs of utility avoidance, protection, and/or relocation to assist with the development of the County's Road Bond Program. Utility data collection will be based on information provided on proposed projects, from schematic or conceptual-level design drawings to project location with scope of proposed improvements. Research — Utility Data Collection (Planning) services include:

- 7.1. Initial Project Meeting. The **Utility Coordinator** will meet with the County or its Designated Representative to obtain project information and establish communication and documentation requirements.
- 7.2. Utility Data Collection. The **Utility Coordinator** will research records of properties and utilities within the estimated limits of the project area and:
  - 7.2.1. Identify all utility service providers within the project area
  - 7.2.2. Determine the existence and approximate location of utilities and easement.
  - 7.2.3. Perform a visual inspection of the project area on-site and/or using available GIS map, aerial photography, and utility records to identify conflicts.
- 7.3. Evaluation of Utility Data. The **Utility Coordinator** will summarize utility conflicts and relocation responsibilities, cost estimates, and alternatives for the proposed project
  - 7.3.1. Utilities within easement (compensable interest):
    - 7.3.1.1. Present and discuss alternatives with the County and its Designated Representative for redesign options to avoid utility relocations or to minimize utility relocation costs.
    - 7.3.1.2. Provide utility relocation cost estimates for those utilities that will have to be relocated or require additional protection measures to remain in place.
  - 7.3.2. Utilities within existing right-of-way:
    - 7.3.2.1. Present and discuss alternatives with the County and its Designated Representative for utility relocation options, including redesign.
    - 7.3.2.2. Obtain utility service providers' relocation policies and procedures and estimated duration for completing relocation design and construction.
- 7.4. Summary Report. The **Utility Coordinator** will prepare a summary report of all utility documentation and findings obtained and developed and provide copies to the County and its Designated Representative upon completion of the research.

## 8. FIELD SURVEYING.

The **Utility Coordinator** will provide field surveying, at the request of the County or its Designated Representative, to assist in utility coordination during any phase of a County Project — planning, design, and/or construction. The **Utility Coordinator** will only provide such services to the County when requested and authorized in writing. Field surveying services include, but are not limited to:

- 8.1. Metes and Bounds Descriptions. The **Surveyor** will prepare metes and bounds descriptions and exhibits for utility easements, as requested and authorized by the County and/or its

Designated Representatives.


- 8.2. Right-of-Way (ROW) Staking. The ***Surveyor*** will provide ROW staking services for Utility Relocations, as requested and authorized by the County and/or its Designated Representatives.
- 8.3. Utility Relocation Verification. The ***Surveyor*** can provide survey of utility relocations at critical locations, as requested and authorized by the County and/or its Designated Representatives.

**9. RIGHT-OF-WAY (ROW) COORDINATION.**

The ***Utility Coordinator*** will coordinate with the County or its Designated Representative regarding right-of-way and easement acquisitions for each project assigned. This coordination will include, but is not limited to:

- 9.1. Status of utility easement acquisitions
- 9.2. Clearance of structures for utility relocations as a part of ROW acquisition
- 9.3. ROW acquisition schedule and priorities for utility relocations
- 9.4. Preparation of exhibits to assist in ROW or easement acquisition process
- 9.5. Meetings with the County or its Designated Representative, as needed, to review ROW Acquisition and utility status
- 9.6. Right-of-way or easement acquisition services, as needed





Williamson County  
Road Bond Program  
WA 1

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

**Utility Coordination & Engineering Services - Fee Summary****WA#1**

<b>Sl. No</b>	<b>Firm Name</b>	<b>Total</b>
1	Prime Provider: Cobb Fendley & Associates	\$ 3,052,335.00
2	Sub Provider: Anderson Infrastructure	\$ 395,870.00
3	Sub Provider: Texas Utility Coordination, LLC	\$ 350,000.00
4	Sub Provider: Badger Daylighting Corporation	\$ 35,752.36
5	Sub Provider: GGE Design and Consulting	\$ 50,057.90
6	Sub Provider: McGray & McGray Land Suveyors, Inc.	\$ 20,819.40
7	Sub Provider: The Rios Group, Inc	\$ 48,333.84
8	Sub Provider: Underground Services, Inc. (SoftDig)	\$ 12,225.00
9	Sub Provider: AEARMIA ENGINEERING, PLLC	\$ 37,100.00
10	Sub Provider:SAM	\$ 42,550.00
<b>Work Authorization No. 1 Total</b>		<b>\$ 4,045,043.50</b>

Utility Coordination & Engineering Services

Attachment D

Fee Schedule

Description of Work Task	Principal	Project Manager II	Project Manager I	Senior Engineer I	Engineer III	Engineer II	Engineer I	Graduate Engineer II	Graduate Engineer I	Senior Technician II (Utility)	Senior Technician I (Utility)	Technician III (Utility)	Senior Technician II	Senior Technician I	Technician III	Technician II	Technician I	Right-of-Way Project Manager III	Right-of-Way Agent II	Registered Professional Land Surveyor	3-Person Field Services Crew	2-Person Survey Crew	1-Person Survey Crew	Two-Man Designating Crew (4 hr min)	One-Man Designating Crew (4 hr min)	Vacuum Ex Truck w/ 2 Techs (Vac 3000 & 4000) (4 hr min)	Administrative	Clerical	Total Hours	Total Cost
	\$360.00	\$260.00	\$215.00	\$260.00	\$215.00	\$195.00	\$165.00	\$152.00	\$140.00	\$180.00	\$154.00	\$136.00	\$180.00	\$154.00	\$136.00	\$121.00	\$91.00	\$300.00	\$180.00	\$215.00	\$240.00	\$190.00	\$140.00	\$262.00	\$146.00	\$370.00	\$135.00	\$105.00		
PROJECT MANAGEMENT AND COORDINATION	120	200	240	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	560	\$ 146,800.00
UTILITY ADJUSTMENT COORDINATION	0	100	180	0	0	500	700	400	0	600	800	1,200	400	200	0	300	0	0	0	0	0	0	0	0	0	0	200	200	5,780	\$ 920,000.00
UTILITY ENGINEERING	0	100	180	0	150	700	800	800	0	0	0	0	400	200	0	300	0	0	0	0	0	0	0	0	0	0	0	0	3,630	\$ 626,150.00
UTILITY DESIGN **	0	60	180	80	200	600	700	800	0	0	0	0	400	300	0	300	0	0	0	0	0	0	0	0	0	0	0	0	3,620	\$ 626,700.00
RESEARCH - UTILITY DATA COLLECTION (PLANNING)	40	40	100	0	0	0	0	0	0	800	0	800	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1,780	\$ 299,100.00
RIGHT-OF-WAY (ROW) COORDINATION	0	40	80	0	0	0	0	0	0	0	0	0	0	0	0	0	0	20	40	0	0	0	0	0	0	0	0	0	180	\$ 40,800.00
SUBSURFACE UTILITY ENGINEERING (SUE)	0	80	0	40	0	0	0	0	0	0	100	0	0	150	0	0	0	0	0	150	0	250	0	450	0	250	0	0	1,470	\$ 359,850.00
Total Hours	160	620	960	120	350	1,800	2,200	2,000	0	1,400	900	2,000	1,200	850	0	900	0	20	40	150	0	250	0	450	0	250	200	200	17,020	
Cost	\$57,600	\$161,200	\$206,400	\$31,200	\$75,250	\$351,000	\$363,000	\$304,000	\$0	\$252,000	\$138,600	\$272,000	\$216,000	\$130,900	\$0	\$108,900	\$0	\$6,000	\$7,200	\$32,250	\$0	\$47,500	\$0	\$117,900	\$0	\$92,500	\$27,000	\$21,000		\$ 3,019,400.00

Other Direct Expenses

Description	CobbFendley			
	Unit Cost	Units	Quantity	Total
In-House Reproduction:				
Copies (up to 11"x17")	\$ 0.15	each	500	\$75.00
Color Prints (up to 11"x17")	\$ 1.50	each	500	\$750.00
Color Prints (Larger than 11"x17")	\$ 3.00	sq. ft.	500	\$1,500.00
Standard Postage (billed at cost - estimated cost shown)	\$ 0.58	each	1000	\$580.00
Express Mail (billed at cost - estimated cost shown)	\$ 28.00	each	60	\$1,680.00
Local Deliveries (billed at cost - estimated cost shown)	\$ 35.00	each	60	\$2,100.00
Mileage (billed at IRS approved rate - estimated cost shown)	\$ 0.700	mile	10000	\$7,000.00
Designation, Location & Traffic Control Vehicles (4x4 Vehicles, Vac Truck etc.)	\$ 6.50	mile	500	\$3,250.00
Traffic Control (Lane Closures, etc.) (billed at cost - estimated cost shown)	\$ 1,500.00	each	10	\$15,000.00
Permits (Local, State, etc.) (billed at cost - estimated cost shown)	\$ 500.00	each	2	\$1,000.00
				\$32,935.00

CobbFendley Total \$ 3,052,335.00

UTILITY DESIGN \*\* includes joint bid relocation design for the following utilities:

1. Seward Junction Loop\_P598-CityofGeorgetown
2. Seward Junction Loop\_P598-CityofLibertyHill
3. CR 110 North\_P695-CityofGeorgetown
4. FM 971 (Granger)\_P688-CityofGranger
5. Ronald Reagan Segment D1\_P673-CityofGeorgetown
6. Ronald Reagan Segment D2\_P674-CityofGeorgetown
7. Salt Lake, Front & Brook Street\_P687-CityofBartlett
8. Pond Springs at Roxie\_P309 - City of Austin
9. Ronald Reagan Blvd Widening (Seg B)\_P336-City of Georgetown (As-builts Pending)
10. Liberty Hill Bypass (SH 29)\_P346-City of Liberty Hill
11. CR 314 Safety Improvements\_P364-Sonterra MUD
12. Corridor H (Sam Bass Rd)\_P462 - City of RoundRock (As-builts Pending)

Attachment D

Fee Schedule

Utility Coordination & Engineering Services - Anderson Infrastructure

Description of Work Task	Sr. Technical Advisor	Sr. Utility Engineer	Utility Coordinator	Utility Field Coordinator	4x4 Project Vehicles (Per Day)	Total Hours	Total Cost
	\$247.00	\$197.00	\$114.00	\$133.00	\$100.00		
PROJECT MANAGEMENT AND COORDINATION	100	60	0	0	0	160	\$ 36,520.00
UTILITY ADJUSTMENT COORDINATION	150	180	400	400	360	1,490	\$ 207,310.00
UTILITY ENGINEERING	150	200	200	0	0	550	\$ 99,250.00
UTILITY DESIGN	0	0	0	0	0	0	\$ -
RESEARCH - UTILITY DATA COLLECTION (PLANNING)	0	0	0	0	0	0	\$ -
RIGHT-OF-WAY (ROW) COORDINATION	0	0	0	0	0	0	\$ -
SUBSURFACE UTILITY ENGINEERING (SUE)	20	50	100	200	0	370	\$ 52,790.00
Total Hours	420	490	700	600	360	2,570	
Cost	\$103,740	\$96,530	\$79,800	\$79,800	\$36,000		\$395,870
Anderson Infrastructure Total							\$395,870.00

Attachment D

Fee Schedule

Utility Coordination & Engineering Services - Texas Utility Coordination, LLC

Description of Work Task	Senior Utility Coordinator	Field Coordinator/Inspector	4x4 Project Vehicles	Total Hours	Total Cost
	\$208.00	\$136.00	\$100.00		
PROJECT MANAGEMENT AND COORDINATION	200	0	0	200	\$ 41,600.00
UTILITY ADJUSTMENT COORDINATION	400	600	100	1,100	\$ 174,800.00
UTILITY ENGINEERING	200	400	0	600	\$ 96,000.00
UTILITY DESIGN	0	0	0	0	\$ -
RESEARCH - UTILITY DATA COLLECTION (PLANNING)	0	0	0	0	\$ -
RIGHT-OF-WAY (ROW) COORDINATION	0	0	0	0	\$ -
SUBSURFACE UTILITY ENGINEERING (SUE)	50	200	0	250	\$ 37,600.00
Total Hours	850	1,200	100	2,150	
Cost	\$176,800	\$163,200	\$10,000		\$350,000
Texas Utility Coordination, LLC Total					\$350,000.00

Attachment D

Fee Schedule

Utility Coordination & Engineering Services - Badger Daylighting Corporation

Description of Work Task	Badger Hydrovac with Operator (10-hour port to port day)	Badger Hydrovac with Operator Overtime (any time over 10-hour day)	Badger Combovac with Operator (10-hour port to port day)	Badger Combovac with Operator Overtime (any time over 10-hour day)	Badger Coring Unit with Operator (10-hour port to port day)	Additional Operator (remote job or backfill work)	Additional Operator Overtime (remote work or backfill work over 10-hours)	Disposition – Non Contaminated (Per Load)	Consumable Materials (Per Operator/Per Day)	Backfilling (Includes truck/operator/material(no flowable) 5CY min per callout)	Supply Water (Per Load)	Remote Hose (Reqd for locations in excess of 20' from truck spot. 100LF min per callout)	Support Truck	Total Cost
	Per Day	Per Hour	Per Day	Per Hour	Per Day	Per Hour	Per Hour	Per Load	Per EA	Per CY	Per Load	Per LF	Per Day	
	\$2,928.42	\$319.77	\$3,300.00	\$350.00	\$2,750.00	\$63.95	\$89.76	\$250.00	\$33.66	\$195.00	\$129.03	\$5.61	\$302.94	
PROJECT MANAGEMENT AND COORDINATION	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
UTILITY ADJUSTMENT COORDINATION	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
UTILITY ENGINEERING	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
UTILITY DESIGN	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
RESEARCH - UTILITY DATA COLLECTION (PLANNING)	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
RIGHT-OF-WAY (ROW) COORDINATION	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
SUBSURFACE UTILITY ENGINEERING (SUE)	5	0	0	0	5	20	0	5	4	20	4	50	0	\$ 35,752.36
Total Hours	5	0	0	0	5	20	0	5	4	20	4	50	0	
Cost	\$14,642	\$0	\$0	\$0	\$13,750	\$1,279	\$0	\$1,250	\$135	\$3,900	\$516	\$281	\$0	\$35,752.36
Badger Daylighting Corporation Total														\$35,752.36

Utility Coordination & Engineering Services - GGEDC

Attachment D

Fee Schedule

Description of Work Task	Project Manager	CAD Technician Junior	CAD Technician	Sr. CAD Technician	Utility Coordinator Junior	Utility Coordinator	Sr Utility Coordinator	Engineer in Training I (EIT)	Project Engineer I	Project Engineer II	Sr. Project Engineer	Engineer Technician Junior	Engineer Technician	Engineer Technician Senior	Design Engineer	Administrative	Total Hours	Total Cost
	\$317.31	\$90.16	\$115.38	\$137.02	\$130.75	\$158.65	\$202.39	\$115.38	\$162.98	\$223.56	\$266.83	\$94.18	\$120.84	\$142.55	\$146.58	\$72.55		
PROJECT MANAGEMENT AND COORDINATION	10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	10	\$ 3,173.10
UTILITY ADJUSTMENT COORDINATION	10	0	0	0	0	20	10	10	10	10	0	10	10	0	0	0	90	\$ 15,539.40
UTILITY ENGINEERING	10	40	60	0	0	0	10	40	20	10	0	20	30	0	0	0	240	\$ 31,345.40
UTILITY DESIGN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
RESEARCH - UTILITY DATA COLLECTION (PLANNING)	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
RIGHT-OF-WAY (ROW) COORDINATION	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
SUBSURFACE UTILITY ENGINEERING (SUE)	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
Total Hours	30	40	60	0	0	20	20	50	30	20	0	30	40	0	0	0	340	
Cost	\$9,519	\$3,606	\$6,923	\$0	\$0	\$3,173	\$4,048	\$5,769	\$4,889	\$4,471	\$0	\$2,825	\$4,834	\$0	\$0	\$0		\$50,057.90
GGEDC Total																		\$50,057.90

Attachment D

Fee Schedule

Utility Coordination & Engineering Services - McGRAY & McGRAY LAND SURVEYORS, INC.

Description of Work Task	1 man reconnaissance or data gathering	2 man survey crew, with vehicle and data collection	3 man survey crew, with vehicle and data collection	Fixed Wing Flight crew (includes pilot and Sensor Operator)	Helicopter Flight crew (includes pilot and Sensor Operator)	Project Manager	GIS Technician - Senior	GIS Technician	Abstractor	Surveyor (RPLS) - Senior	Surveyor (RPLS)	Survey Technician (Surveyor-In-Training) - SIT	Survey Technician	Certified Photogrammetrist	Aerial Mapping Technician	Aerial Processing Technician	LIDAR Task Lead	LIDAR Mapping Technician (Aerial)	LIDAR Office Technician (Aerial)	LIDAR Processing Technician (Helicopter, Fixed Wing, Mobile, UAS, Terrestrial)	Mapping Editor (includes QA/QC, Finishing & Finalization)	Orthophoto Specialist	Survey Field Crew Coordinator	Project Coordinator - (Helicopter, Fixed Wing, Mobile, UAS, Terrestrial)	Administrative/ Clerical	Total Hours	Total Cost	
	\$155.00	\$220.00	\$280.00	\$225.00	\$225.00	\$235.51	\$107.17	\$92.82	\$94.20	\$193.95	\$171.78	\$119.14	\$98.36	\$116.37	\$94.03	\$91.35	\$138.53	\$98.74	\$99.74	\$99.74	\$110.83	\$91.35	\$94.20	\$132.99	\$94.20			
	PROJECT MANAGEMENT AND COORDINATION	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$
UTILITY ADJUSTMENT COORDINATION	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$	-
UTILITY ENGINEERING	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$	-
UTILITY DESIGN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$	-
RESEARCH - UTILITY DATA COLLECTION (PLANNING)	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$	-
RIGHT-OF-WAY (ROW) COORDINATION	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$	-
SUBSURFACE UTILITY ENGINEERING (SUE)	0	60	0	0	0	0	0	0	0	0	10	0	60	0	0	0	0	0	0	0	0	0	0	0	0	130	\$	20,819.40
Total Hours	0	60	0	0	0	0	0	0	0	0	10	0	60	0	0	0	0	0	0	0	0	0	0	0	0	130		
Cost	\$0	\$13,200	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$1,718	\$0	\$5,902	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0			\$20,819.40
McGRAY & McGRAY LAND SURVEYORS, INC. Total																										\$20,819.40		



Attachment D

Fee Schedule

Utility Coordination & Engineering Services - The Rios Group, Inc

Description of Work Task	Project Manager	Senior Engineer	Project Engineer	Utilities Engineer	Engineer-in- Training	Engineer Technician	Engineer Technician (Junior)	Senior CADD Operator	CADD Operator	Junior CADD Operator	SUE Manager	SUE Field Manager	Senior Utility Coordinator	Utility Coordinator	Engineering Specialist (Utility)	Admin/Clerical	One Designating Person w/ Equipment	Two Designating Person w/ Equipment	Three Person Locating Crew w/ Excavation Vehicle	Test Hole – 0 feet to 5 feet	Test Hole – 5 feet to 8 feet	Test Hole – 8 feet to 13 feet	Test Hole – 13 feet to 20 feet	Test Hole – Over 20 feet	Pavement Coring	Total Cost
	Per Hour	Per Hour	Per Hour	Per Hour	Per Hour	Per Hour	Per Hour	Per Hour	Per Hour	Per Hour	Per Hour	Per Hour	Per Hour	Per Hour	Per Hour	Per Hour	Per Hour	Per Hour	Per Hour	Per EA	Per EA	Per EA	Per EA	Per EA	Per EA	
	\$235.14	\$260.23	\$206.93	\$173.35	\$120.99	\$120.71	\$94.06	\$116.00	\$90.92	\$68.98	\$142.65	\$109.73	\$203.79	\$137.95	\$81.52	\$103.33	\$168.00	\$262.00	\$385.00	\$1,380.00	\$1,680.00	\$2,100.00	\$2,700.00	\$3,200.00	\$390.00	
PROJECT MANAGEMENT AND COORDINATION	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
UTILITY ADJUSTMENT COORDINATION	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
UTILITY ENGINEERING	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
UTILITY DESIGN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
RESEARCH - UTILITY DATA COLLECTION (PLANNING)	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
RIGHT-OF-WAY (ROW) COORDINATION	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
SUBSURFACE UTILITY ENGINEERING (SUE)	8	0	0	0	0	0	0	0	36	0	24	0	0	0	0	0	0	78	0	14	0	0	0	0	0	\$ 48,333.84
Total Hours	8	0	0	0	0	0	0	0	36	0	24	0	0	0	0	0	0	78	0	14	0	0	0	0	0	
Cost	\$1,881	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$3,273	\$0	\$3,424	\$0	\$0	\$0	\$0	\$0	\$0	\$20,436	\$0	\$19,320	\$0	\$0	\$0	\$0	\$0	\$48,333.84
The Rios Group, Inc Total																										\$48,333.84

Attachment D

Fee Schedule

Utility Coordination & Engineering Services - Underground Services, Inc. (SoftDig)

Description of Work Task	1-2 Man Crew with Equipment (Day Rate)	1-2 Man Crew with Equipment (Night Rate)	2 Man Crew with Equipment (Day Rate)	2 Man Crew with Equipment (Night Rate)	2 Man Crew with Equipment (Day Rate)	2 Man Crew with Equipment (Night Rate)	CAD/GIS Mapping (Data Management) (1 Person)	Coring/Permanent Restoration (Permit Regulated & Restoration is Included) Per Load	Total Cost
	\$225.00	\$275.00	\$325.00	\$375.00	\$315.00	\$340.00	\$300.00	\$375.00	
PROJECT MANAGEMENT AND COORDINATION	0	0	0	0	0	0	0	0	\$ -
UTILITY ADJUSTMENT COORDINATION	0	0	0	0	0	0	0	0	\$ -
UTILITY ENGINEERING	0	0	0	0	0	0	0	0	\$ -
UTILITY DESIGN	0	0	0	0	0	0	0	0	\$ -
RESEARCH - UTILITY DATA COLLECTION (PLANNING)	0	0	0	0	0	0	0	0	\$ -
RIGHT-OF-WAY (ROW) COORDINATION	0	0	0	0	0	0	0	0	\$ -
SUBSURFACE UTILITY ENGINEERING (SUE)	0	0	30	0	0	0	7	1	\$ 12,225.00
Total Hours	0	0	30	0	0	0	7	1	
Cost	\$0	\$0	\$9,750	\$0	\$0	\$0	\$2,100	\$375	\$12,225.00
Underground Services, Inc. (SoftDig) Total									\$12,225.00

Utility Coordination & Engineering Services - AEPARMIA ENGINEERING, PLLC

Attachment D

Fee Schedule

Description of Work Task	Principal	Project Manager	Professional Engineer	Construction Manager	Field Team Lead	Project Coordinator	Engineer In Training	3d Designer	Utilities Specialist II	Utilities Coordinator II	Accounting Assistant	Utilities Specialist I	Utilities Coordinator I	GIS Technician	Engineering Intern	Administrative	Total Hours	Total Cost
	\$330.00	\$264.00	\$231.00	\$185.00	\$165.00	\$154.00	\$125.00	\$138.00	\$102.00	\$95.00	\$88.00	\$88.00	\$88.00	\$83.00	\$83.00	\$69.00		
PROJECT MANAGEMENT AND COORDINATION	10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	10	\$ 3,300.00
UTILITY ADJUSTMENT COORDINATION	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
UTILITY ENGINEERING	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
UTILITY DESIGN	0	20	0	0	0	0	0	120	80	40	0	0	0	0	0	0	260	\$ 33,800.00
RESEARCH - UTILITY DATA COLLECTION (PLANNING)	0		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
RIGHT-OF-WAY (ROW) COORDINATION	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
SUBSURFACE UTILITY ENGINEERING (SUE)	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
Total Hours	10	20	0	0	0	0	0	120	80	40	0	0	0	0	0	0	270	
Cost	\$3,300	\$5,280	\$0	\$0	\$0	\$0	\$0	\$16,560	\$8,160	\$3,800	\$0	\$0	\$0	\$0	\$0	\$0		\$37,100.00
AEPARMIA ENGINEERING, PLLC Total																	\$37,100.00	

Williamson County Road Bond Program  
Utility Coordination and Relocation Services

Attachment D

Fee Schedule

Utility Coordination & Engineering Services - SAM

Description of Work Task	Office / Department Manager	Senior Project Manager	Project Manager / Senior Engineer	Staff Engineer	Phase Manager	Senior Office Technician	Office Technician II	Office Technician I	Project Specialist	Administration/Clerical Support	Field Ops Manager	Field Coordinator / Supervisor	Field Technician III	Field Technician II	Field Technician I	Office / Department Manager	Project Manager / UC Manager	Senior Utility Coordinator	Utility Coordinator II	Utility Coordinator I	Project Specialist	Administration / Clerical Support	Senior Utility Construction Engineering Inspector	Utility Construction Engineering Inspector III	Utility Construction Engineering Inspector II	Utility Construction Engineering Inspector I	Principal/Department Manager	Senior Project Manager	Project Manager	Staff Surveyor	Phase Manager	Project Coordinator	Senior Survey Technician	Survey Technician	Project Specialist	Administration / Clerical Support	One (1) Person Survey Field Crew	Two (2) Person Survey Field Crew	Three (3) Person Survey Field Crew	Field Coordinator	Field Ops Manager	Additional Rodperson, Chainperson or Flagperson	Total Hours	Total Cost			
	\$300.00	\$205.00	\$230.00	\$220.00	\$160.00	\$155.00	\$140.00	\$135.00	\$120.00	\$100.00	\$120.00	\$130.00	\$145.00	\$130.00	\$120.00	\$300.00	\$200.00	\$220.00	\$130.00	\$120.00	\$115.00	\$100.00	\$120.00	\$170.00	\$100.00	\$130.00	\$120.00	\$300.00	\$200.00	\$205.00	\$180.00	\$170.00	\$150.00	\$135.00	\$120.00	\$125.00	\$105.00	\$135.00	\$185.00	\$260.00	\$140.00	\$195.00	\$80.00				
	0	10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	15	\$	4,100.00
UTILITY ADJUSTMENT COORDINATION	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$	-
UTILITY ENGINEERING	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$	-
UTILITY DESIGN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$	-
RESEARCH - UTILITY DATA COLLECTION (PLANNING)	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$	-
RIGHT-OF-WAY (ROW) COORDINATION	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$	-
SUBSURFACE UTILITY ENGINEERING (SUE)	0	0	12	0	0	10	15	20	24	10	10	8	16	20	20	24	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	10	10	20	0	20	10	0	280	\$	38,400.00	
Total Hours	5	18	12	0	0	10	15	20	24	10	10	8	16	20	20	24	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	10	10	20	0	20	10	0	275				
Cost	\$1,500	\$2,650	\$2,800	\$0	\$0	\$1,550	\$2,320	\$2,700	\$3,000	\$1,500	\$1,200	\$1,680	\$2,400	\$2,900	\$2,600	\$2,880	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$1,050	\$1,350	\$3,700	\$0	\$2,800	\$1,950	\$0					
SAM Total																																										\$42,550.00					