

**SUPPLEMENTAL WORK AUTHORIZATION NO. 3  
TO  
WORK AUTHORIZATION NO. 2**

**WILLIAMSON COUNTY ROAD BOND PROJECT:  
North Barker Street (“Project”)**

This Supplemental Work Authorization No. 3 to Work Authorization No. 2 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated **March 19, 2024** and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Johnson, Mirmiran & Thompson (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 2 dated effective **September 24, 2024** (the “Work Authorization”);

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

**AGREEMENT**

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on April 30, 2026. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment “C2-3” (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties’ responsibilities and obligations provided under the Contract.

**IN WITNESS WHEREOF**, the County and the Engineer have executed this Supplemental Work Authorization, to be effective as of the date of the last party’s execution below.

**ENGINEER:**

Johnson, Mirmiran, & Thompson

By:

Signed by:  
*Kristi Flagg*  
Signature

Kristi Flagg

Printed Name

Senior Vice President

Title

9/23/2025 | 2:35:01 PM EDT

Date

**COUNTY:**

Williamson County, Texas

By: *sn Snell*  
Signature

Signature

Steve Snell

Printed Name

Williamson County Judge

Title

10/08/2025

Date

LIST OF ATTACHMENTS

Attachment C2-3 - Work Schedule

**APPROVED**  
By Christen Eschberger at 3:49 pm, Sep 29, 2025

SWA#3 TO WA#2 - North Barker Street Attachment C2-3 - Work Schedule

Task Name	Duration	Start	Finish	April 2025	May 2025	June 2025	July 2025	August 2025	September 2025	October 2025	November 2025	December 2025	January 2026	February 2026	March 2026	April 2026	May 2026
<b>North Barker Street Design Schedule</b>	<b>584 days</b>	<b>Tue 9/24/24</b>	<b>Thu 4/30/26</b>														
Start Date	0 days	Tue 9/24/24	Tue 9/24/24														
<b>NTP &amp; Data Collection</b>	<b>121 days</b>	<b>Tue 9/24/24</b>	<b>Wed 1/22/25</b>														
<b>60% Submittal (PS&amp;E)</b>	<b>75 days</b>	<b>Thu 1/23/25</b>	<b>Mon 4/7/25</b>														
Execute SWA#2 to WA#2	0 days	Tue 5/6/25	Tue 5/6/25														
<b>100% Submittal (PS&amp;E)</b>	<b>71 days</b>	<b>Tue 4/8/25</b>	<b>Tue 6/17/25</b>														
<b>Final Submittal (PS&amp;E)</b>	<b>127 days</b>	<b>Fri 7/18/25</b>	<b>Fri 11/21/25</b>														
Review and Respond to Comments	4 days	Fri 7/18/25	Mon 7/21/25														
Finalize PS&E (Plans and Estimate)	15 days	Tue 9/16/25	Tue 9/30/25														
Finalize Supporting Documents (GN and CONST Schedule)	15 days	Tue 9/16/25	Tue 9/30/25														
Final PS&E QAQC	2 days	Fri 10/3/25	Sat 10/4/25														
Final PS&E Design Revisions	4 days	Sun 10/5/25	Wed 10/8/25														
Final PS&E Submittal	0 days	Wed 10/8/25	Wed 10/8/25														
Prepare documets for USACE review & Approval	92 days	Fri 7/18/25	Fri 10/17/25														
<b>Bid Phase Services</b>	<b>193 days</b>	<b>Mon 10/20/25</b>	<b>Thu 4/30/26</b>														
Develop Project Manual & Approval to Advertise	15 days	Mon 10/20/25	Mon 11/3/25														
Advertisement	30 days	Tue 11/4/25	Mon 12/15/25														
Bid Opening	18 days	Tue 12/16/25	Fri 1/2/26														
Bid Recommendation	26 days	Mon 1/5/26	Fri 1/30/26														
Project Closeout	90 days	Sat 1/31/26	Thu 4/30/26														
WA Completion	0 days	Thu 4/30/26	Thu 4/30/26														

Project: North Barker Street  
 Williamson County  
 Date: Tue 9/23/25

