

**SUPPLEMENTAL WORK AUTHORIZATION NO.   1**  
**TO**  
**WORK AUTHORIZATION NO.   1**

**WILLIAMSON COUNTY ROAD BOND PROJECT:**

**East Wilco Highway Segment 5 PS&E**

This Supplemental Work Authorization No.   1   to Work Authorization No.   1   is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated March 19, 2024 (“Contract”) and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and   BGE Inc.   (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No.   1   dated effective March 22, 2024 (the “Work Authorization”);

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

**AGREEMENT**

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on November 30, 2026. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment “C-1”.

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties’ responsibilities and obligations provided under the Contract.

**IN WITNESS WHEREOF**, the County and the Engineer have executed this Supplemental Work Authorization, to be effective as of the date of the last party’s execution below.

**ENGINEER:**

BGE, Inc.

**COUNTY:**

Williamson County, Texas

By: Eric Busker  
Signature

Eric Busker, PE

Printed Name

Director

Title

11/03/2025

Date

By: Steve Snell  
Signature

Steve Snell

Printed Name

County Judge

Title

11/20/2025


Date

LIST OF ATTACHMENTS

Attachment C-1 – Work Schedule

**APPROVED**

*By Christen Eschberger at 10:15 am, Nov 10, 2025*



Project: East Wilco Highway - S Date: Mon 11/3/25

Task Milestone Project Summary Inactive Milestone Manual Task Manual Summary Rollup Start only External Table External Milestone Deadline Manual Progress

Split Summary Inactive Summary Duration-only Manual Summary Inactive Finish-only Progress