

**SUPPLEMENTAL WORK AUTHORIZATION NO. 1
TO
WORK AUTHORIZATION NO. 2**

**WILLIAMSON COUNTY ROAD BOND PROJECT:
PROJECT: CR 123**

This Supplemental Work Authorization No. 1 to Work Authorization No. 2 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated July 3, 2024 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Doucet & Associates, Inc (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 2 dated effective July 1, 2025 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on February 28th, 2026. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, to be effective as of the date of the last party's execution below.

ENGINEER:

Doucet & Associates, Inc.

By: Frank Olshefski
Signature

Frank Olshefski, PE
Printed Name

Director of Transportation
Title

November 3, 2025
Date

COUNTY:

Williamson County, TX

By: Steve Snell
Signature

Steve Snell
Printed Name

Williamson County Judge
Title

11/20/2025
Date

LIST OF ATTACHMENTS

Attachment C - Work Schedule

APPROVED
By Christen Eschberger at 10:46 am, Nov 11, 2025

Doucet & Associates, Inc. a Kleinfelder Company
 Attachment C - Work Schedule
 24RFQS11 Engineering Services for Williamson County Road Bond Projects
 CR 123 Bridge at Brushy Creek WA2

ID	Task Name	Duration	Start	Finish	2026											
					Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar		
1	Notice to Proceed	0 days	Wed 7/9/25	Wed 7/9/25		7/9										
2	Project Management	235 days	Wed 7/9/25	Sat 2/28/26												
3	Monthly Invoices and Progress Reports including Deliverable Table	235 days	Wed 7/9/25	Sat 2/28/26												
4	Project Specific QA/QC Plan	93 days	Wed 7/9/25	Thu 10/9/25												
5	Meeting Minutes, Sign-In Sheets, and Agendas	235 days	Wed 7/9/25	Sat 2/28/26												
6	Project Schedule and Updates	235 days	Wed 7/9/25	Sat 2/28/26												
7	Project Files	235 days	Wed 7/9/25	Sat 2/28/26												
8	QA/QC Documentation with Deliverable	235 days	Wed 7/9/25	Sat 2/28/26												
9	Surveying	155 days	Wed 7/9/25	Wed 12/10/25												
10	Mapping in 2-D and 3-D MicroStation Files (Grid or Datum)	155 days	Wed 7/9/25	Wed 12/10/25												
11	Utility Coordination Support	235 days	Wed 7/9/25	Sat 2/28/26												
12	Utility information incorporated into plans and design files	235 days	Wed 7/9/25	Sat 2/28/26												
13	Environmental	235 days	Wed 7/9/25	Sat 2/28/26												
14	County Due Diligence	235 days	Wed 7/9/25	Sat 2/28/26												
15	Data Collection & Field Reconnaissance & limited report	199 days	Wed 7/9/25	Fri 1/23/26												
16	Hazardous Materials Initial Site Assessment	199 days	Wed 7/9/25	Fri 1/23/26												
17	Pre-Application Meeting with USACE	235 days	Wed 7/9/25	Sat 2/28/26												
18	Route / Design Studies	235 days	Wed 7/9/25	Sat 2/28/26												
19	Data Collection	155 days	Wed 7/9/25	Wed 12/10/25												
20	Review and Organize	32 days	Sat 12/13/25	Tue 1/13/26												
21	Alternative Alignment Analysis & Report	46 days	Wed 1/14/26	Sat 2/28/26												
22	Drainage Study	235 days	Wed 7/9/25	Sat 2/28/26												
23	Preliminary Drainage Report	235 days	Wed 7/9/25	Sat 2/28/26												
24	Final Drainage Report	235 days	Wed 7/9/25	Sat 2/28/26												
25	Right-of-Way Mapping	235 days	Wed 7/9/25	Sat 2/28/26												
26	Parcel and ROW Exhibits	235 days	Wed 7/9/25	Sat 2/28/26												
27	Public Involvement	235 days	Wed 7/9/25	Sat 2/28/26												
28	Prepare Exhibits for 1 meeting	235 days	Wed 7/9/25	Sat 2/28/26												
29	1 - Meeting with Wilco in Person at HNTB	235 days	Wed 7/9/25	Sat 2/28/26												
30	2 - Field Visits with Wilco	235 days	Wed 7/9/25	Sat 2/28/26												
31	Review	205 days	Wed 7/9/25	Thu 1/29/26												
32	Final Submittal (Final Report & Supporting Documents)	0 days	Fri 1/30/26	Fri 1/30/26												
33	GEC Review after contract completion	15 days	Fri 1/30/26	Fri 2/13/26												
34	Project Conclusion	15 days	Sat 2/14/26	Sat 2/28/26												