

SUPPLEMENTAL WORK AUTHORIZATION NO. 4
TO
WORK AUTHORIZATION NO. 1
WILLIAMSON COUNTY ROAD BOND PROJECT:

CR 138 Safety Improvements

This Supplemental Work Authorization No. 4 to Work Authorization No. is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated March 19, 2024 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Rodriguez Transportation Group, Inc (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 1 dated effective March 22, 2024 (the "Work Authorization");

WHEREAS, the County and the Engineer executed Supplemental Work Authorization No. 1 dated effective October 22, 2024;

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on July 31, 2026. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, to be effective as of the date of the last party's execution below.

ENGINEER:
Rodriguez Transportation Group, Inc.

COUNTY:
Williamson County, Texas

By: 
Signature

By:  Steve Snell (Dec 11, 2025 14:39:29 CST)
Signature

David Krizan
Printed Name

Steve Snell
Printed Name

Project Manager
Title

Wilco judge
Title

1 December 2025
Date

12/11/2025
Date

LIST OF ATTACHMENTS

Attachment C - Work Schedule

APPROVED
By Christen Eschberger at 12:48 pm, Dec 02, 2025

TASK		START	END
1.	Effective Date WA #1 03/22/2024	3/22/2024	
2.	Project Management, Meetings, and Coordination 03/22/2024 07/31/2026	3/22/2024	7/31/2026
3.	Plan Preparation (PS&E) Services 04/04/2024 07/31/2026	4/4/2024	7/31/2026
4.	WA #1 Termination 07/31/2026		7/31/2026









Agenda Item #37 (CR138) RTG SWA#04WA#01

Final Audit Report

2025-12-11

Created:	2025-12-05
By:	Crystal Hansen (chansen@hntb.com)
Status:	Signed
Transaction ID:	CBJCHBCAABAArCF8F0K4GJazbeSg4slxynLunhn3xXTt

"Agenda Item #37 (CR138) RTG SWA#04WA#01" History

-  Document created by Crystal Hansen (chansen@hntb.com)
2025-12-05 - 3:27:19 PM GMT- IP address: 172.85.172.250
-  Document emailed to Delia Colon (delia.colon@wilcotx.gov) for signature
2025-12-10 - 0:49:55 AM GMT
-  Email viewed by Delia Colon (delia.colon@wilcotx.gov)
2025-12-10 - 5:52:42 PM GMT- IP address: 66.76.4.65
-  Document signing delegated to Steve Snell (steve.snell@wilcotx.gov) by Delia Colon (delia.colon@wilcotx.gov)
2025-12-10 - 8:38:26 PM GMT- IP address: 66.76.4.65
-  Document emailed to Steve Snell (steve.snell@wilcotx.gov) for signature
2025-12-10 - 8:38:27 PM GMT
-  Email viewed by Steve Snell (steve.snell@wilcotx.gov)
2025-12-11 - 8:39:03 PM GMT- IP address: 166.205.54.22
-  Document e-signed by Steve Snell (steve.snell@wilcotx.gov)
Signature Date: 2025-12-11 - 8:39:29 PM GMT - Time Source: server- IP address: 166.205.54.22
-  Agreement completed.
2025-12-11 - 8:39:29 PM GMT