

COUNTY OF YOLO
General Services Department

WORK AUTHORIZATION – Amendment #1
ARCHITECTURAL/ENGINEERING SERVICES

Agreement Number: 20-143

BOS Agreement Number: 20-143

General Services Number: PO3717

Project: 2014 Yolo Bypass Drainage and Infrastructure Improvements Study Update

Contractor: Douglas Environmental

Contact Person: Doug Brown **Phone:** 916-739-8407

Project Description: In 2014, the County completed the Yolo Bypass Drainage and Infrastructure Study. Since that time significant flood system and restoration planning has occurred that may affect existing land uses in the Bypass. The vision for the update to the Study is to:

- Identify potential conflicts with Bypass land uses from implementation of projects under multiple federal, state, and local planning initiatives;
- Identify local projects that can minimize or avoid these conflicts;
- Identify projects that help meet the goals and objectives of the land managers; and
- Review projects identified in the 2014 Study that have not been implemented and update, if appropriate

This amended Work Authorization proposed two changes:

1. An increase to the original Work Authorization in the amount of \$13,246.00
2. Extension of the Work Authorization term through June 30, 2022

The purpose of the amended Work Authorization is to provide funding for sub-consultants of Douglas Environmental to conduct additional work for the Study Update. These sub-consultants include Consero Solutions, the Yolo Basin Foundation, and the Yolo County Resource Conservation District.

This additional work includes developing four Conceptual Projects, conducting the expanded outreach necessary to develop these additional Conceptual Projects, planning for and participating in a two-day virtual Tule Canal Design Charrette, and reviewing the outcome report from the Charrette.

This will be the final Work Authorization and close out the project in its entirety.

Total Cost for Work Authorization: \$ 198,746

Previously approved amount \$185,500
Proposed Increase 13,246

Start Date: March 12, 2019

Completion Date: June 30, 2022

Approval: _____ Date: _____
 Kevin Yarris, Director General Services

Account: Acct Unit: Activity: Activity Code: