CHANGE ORDER

No. 1

PROJECT: **W.O. 18-30**

DATE OF ISSUANCE: 9/24/18

OWNER: (Name & Address) City of Billings, 2224 Montana Ave., Billings, MT 59101

OWNER'S PROJECT NO. W.O. 18-30

CONTRACTOR: **COP Construction**

ENGINEER: Office of the City Engineer

ENGINEER'S PROJECT NO. W.O. 18-30

CONTRACT FOR: W.O. 18-30 City County Drain

You are directed to make the following changes in the Contract Documents.

Description: Repair of channel bank and adjacent area following flooding. Lower one section of the sheet pile to accommodate higher flows.

Purpose of Change Order: Accommodate river and channel flows as levels changed. Repair area after continued rainfall and flooding.

Attachments: (**List documents supporting change) N/A**

CHANGE IN CONTRACT PRICE:	**CHANGE IN CONTRACT TIME:**
Original Contract Price	Original Contract Time
$ 40,000.00	N/A days
Previous Change Orders No. ___	Net Change from previous Change Orders
$ N/A	N/A
Contract Price prior to this Change Order	Contract Time prior to this Change Order
$ 40,000.00	N/A days
Net Increase of this Change	Net Increase (decrease) of this Change
$ 10,713.16	0 days
Contract Price with approved Change Order	Contract Time with approved Change Order
$ 50,713.16	N/A days

RECOMMENDED:

By _____
Engineer

APPROVED:

By _____
Owner

APPROVED:

By _____
Contractor