
December / January
February
March
April
May
Application Window
December 6 - January 17
Surveys, Public Engagement / Social Media, Outreach, Staff / Board Task Force Presentations
• Housing Development
• Family / Domestic Violence
• Food Security
• Housing & Jobs Projects
Applicant Organizations
• CPTED
• Infrastructure / Sidewalks
City Department Coordination
• Housing Programs
Timely Expenditures & Compliance
• Applicant Match $
400 Hours Staff Time - Research, Writing, & Reviewing Drafted Con Plan
Best Draft Online March 28
Public Comment Period
March 29 → April 28
Submit May 15
Drafted Findings
Community Development Board Meetings
February 4
• Review Applications
• Site Visit Assignments
• Con Plan Structure
March 4
• Drafted Findings
• Recommended Strategies & Priorities
• Discuss Applications & Site Visit Results
April 1
• Con Plan Review
• Recommend Budget
City Council Meetings
Memo Due Feb 6
Public Hearing February 24
• Con Plan Requirements
• Review Apps Received
• Community Need
Memo Due March 13
Work Session March 17
• Drafted Findings
• Board Strategies & Priorities
• Council Strategies & Priorities
Memo Due April 10
Public Hearing April 28
• Final Council Action