Highway Division 4th Quarter 2023 Work Plan

ID	Task Name	Duration	Start	Finish
1	**Bisbee**	**53.38 days**	**Sun 4/30/23**	**Sat 7/8/23**
2	Maintenance Grading	108.63 days	Wed 2/1/23	Thu 6/29/23
3	ROW Mowing	108.63 days	Wed 2/1/23	Thu 6/29/23
4	Fencing Willlson Road	16.13 days	Mon 4/17/23	Fri 5/5/23
5	Hot mix Bisbee Transfer Station	1 day	Sun 6/11/23	Sun 6/11/23
6	Prep Presidential Estates for chip seal	9.75 days	Mon 5/22/23	Thu 6/1/23
7	Chip seal, fog, and stripe Gleeson	19.75 days	Tue 4/25/23	Thu 5/18/23
8	Crack seal Sierra Vista Service Center	12.38 days	Sat 4/29/23	Sat 5/13/23
9	Charleston chip seal, fog, and stripe	9.75 days	Mon 5/15/23	Thu 5/25/23
10	Slurry seal Sierra Vista service center	12.38 days	Sat 4/29/23	Tue 5/16/23
11	**Benson**	**344.38 days?**	**Fri 7/1/22**	**Thu 10/26/23**
12	Maintenance Grading	108.63 days	Wed 2/1/23	Thu 6/29/23
13	ROW Mowing	108.63 days	Wed 2/1/23	Thu 6/29/23
14	Chip seal Cochise townsite	9.75 days	Mon 6/26/23	Thu 7/6/23
15	Cascabel prep for chip seal	14.75 days	Mon 5/1/23	Thu 5/18/23
16	Chip seal Pomerene/Cascabel	7.38 days	Mon 6/12/23	Tue 6/20/23
17	**Douglas / Elfrida**	**281.88 days?**	**Fri 7/1/22**	**Mon 7/31/23**
18	Maintenance Grading	108.63 days	Wed 2/1/23	Thu 6/29/23
19	ROW Mowing	108.63 days	Wed 2/1/23	Thu 6/29/23
20	Chip seal, fog and stripe Gleeson	19.88 days	Mon 4/24/23	Thu 5/18/23
21	Prep Mormon Road for chip seal	4.75 days	Mon 5/15/23	Thu 5/18/23
22	Chip seal, fog and stripe Mormon Road	4.88 days	Mon 5/22/23	Mon 5/29/23
23	**Willcox**	**280.88 days?**	**Fri 7/1/22**	**Mon 7/31/23**
24	Maintenance Grading	88.63 days	Wed 3/1/23	Thu 6/29/23
25	ROW Mowing	121.13 days	Mon 1/16/23	Thu 6/29/23
26	Hot mix Bell Ranch road	9.88 days	Mon 5/8/23	Mon 5/22/23
27	Prep Parker Ranch Rd	21.13 days	Mon 4/3/23	Mon 5/1/23
28	Prep Circle I, Margurite	4.75 days	Mon 5/22/23	Thu 5/25/23
29	Chip seal Circle I, Margurite, Ft Grant	9.88 days	Mon 5/29/23	Thu 6/8/23



Project: C:\Users\bcarter\OneD
Date: Thu 5/4/23

Chip Seal Cochise Townsite	Project Summary	Manual Task	Start-only	Deadline
Split	Inactive Task	Duration-only	Finish-only	Progress
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress
Summary	Inactive Summary	Manual Summary	External Milestone	