Highway Division 4th Quarter 2023 Work Plan

ID	Task Name	Duration	Start	Finish
1	**Bisbee**	**179.38 days**	**Sun 4/30/23**	**Sun 12/31/23**
2	Maintenance Grading	175.63 days	Wed 2/1/23	Sat 9/30/23
3	ROW Mowing	175.63 days	Wed 2/1/23	Sat 9/30/23
4	Hot mix Bisbee Transfer Station	2.25 days	Sun 9/3/23	Mon 9/4/23
5	Chip, fog, and stripe Presidential Estates	9.75 days	Mon 8/14/23	Thu 8/24/23
6	Prep Presidential Estates for chip seal	9.75 days	Mon 7/31/23	Thu 8/10/23
7	Chip seal, fog, and stripe Sagebrush Rd	4.75 days	Mon 8/28/23	Thu 8/31/23
8	**Benson**	**392.88 days**	**Fri 7/1/22**	**Sun 12/31/23**
9	Maintenance Grading	175.63 days	Wed 2/1/23	Sat 9/30/23
10	ROW Mowing	175.63 days	Wed 2/1/23	Sat 9/30/23
11	Chip seal Cochise townsite	4.75 days	Mon 6/26/23	Thu 6/29/23
12	Cascabel prep for chip seal	9.75 days	Mon 6/26/23	Thu 7/6/23
13	Chip seal Pomerene/Cascabel	11.13 days	Mon 7/10/23	Fri 7/21/23
14	**Douglas / Elfrida**	**392.88 days**	**Fri 7/1/22**	**Sun 12/31/23**
15	Maintenance Grading	175.63 days	Wed 2/1/23	Sat 9/30/23
16	ROW Mowing	175.63 days	Wed 2/1/23	Sat 9/30/23
17	Chip seal, fog and stripe Kings Hwy	9.88 days	Mon 9/4/23	Thu 9/14/23
18	Fog and stripe Mormon, Thompson, and Jefferson Road	4.88 days	Mon 7/24/23	Thu 7/27/23
19	**Willcox**	**392.88 days?**	**Fri 7/1/22**	**Sun 12/31/23**
20	Maintenance Grading	156.63 days	Wed 3/1/23	Sat 9/30/23
21	ROW Mowing	189.13 days	Mon 1/16/23	Sat 9/30/23
22	Hot mix Bell Ranch road	8.5 days	Tue 8/1/23	Thu 8/10/23
23	Prep Parker Ranch Rd	9.88 days	Mon 8/21/23	Thu 8/31/23
24	Chip Seal Parker Ranch	9.75 days	Mon 9/18/23	Thu 9/28/23
25	Prep Circle I, Margurite	4.75 days	Mon 5/22/23	Thu 5/25/23
26	Chip seal Circle I, Margurite, Ft Grant	9.88 days	Mon 5/29/23	Thu 6/8/23



Date: Thu 8/3/23

Chip Seal Cochise Townsite	Project Summary	Manual Task	Start-only	Deadline
Split	Inactive Task	Duration-only	Finish-only	Progress
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress
Summary	Inactive Summary	Manual Summary	External Milestone	