Regional Plan 2045 Update Process

Planning Process and Steps	PLAN START (MONTH)	DURATION (MONTHS)
Phase 2: What's Possible/What's the Vision		
Business as Usual Scenario**	29	5
Technical Advisory Group work**	31	11
Scenario Planning Workshops**	32	3
Public Open Houses	37	2
Recruit and assemble advisory committee	34	7
Build Scenario models, data and narratives**	36	7
Phase 3: Plan Creation		
Convene Advisory Committee and Policy Translation**	42	9
Scenario Choosing Public Quiz and Workshops**	42	3
Development and endorsement of Preferred Scenario	44	3
As needed open houses and online public engagement	46	5
Internal and legal review #1*	51	2
Public Draft out for review, includes board and commission tours	53	3
Revisions to the plan and legal review #2, receonvene the Advisory committee for comment resolution*	56	2
Phase 4: Plan Adoption		
Planning and Zoning Commission(s)retreat work session; possibly hold with BOS and City Council	58	1
City Council Work sessions - retreat style (2 days) with BOS?	59	1
Planning and Zoning and City Council Public Hearings and adoption	60	2
Special Election	63	3
County P&Z and Coconino County BOS Adoption	66	2

*writer editor support		
** consultant support