UNIT PRICE CONSTRUCTION

FOR

SURFSIDE NEIGHBORHOOD ROADWAY IMPROVEMENTS PHASE II

CITY OF FORT PIERCE BID NO. 2025-014

Prepared by:

The City of Fort Pierce Department of Engineering
Mark Zrallack, P.E., City Engineer
100 North U.S. Hwy. 1
Ft. Pierce, FL 34950
(772) 467-3774

TABLE OF CONTENTS

ARTICLE	DESCRIPTION	PAGE
1	DOCUMENTS INCORPORATED BY REFERENCE	3
2	REPRESENTATIONS OF THE CONTRACTOR	4
3	INTENT AND INTERPRETATION	4
4	CONTRACTOR'S PERFORMANCE	5
5	TIME FOR CONTRACTOR'S PERFORMANCE; DELAY	6
6	CONTRACT PRICE AND CONTRACT PAYMENTS	8
7	INFORMATION AND MATERIAL SUPPLIED BY THE CITY	11
8	CEASE AND DESIST /OWNER'S RIGHT TO PERFORM WORK	12
9	DUTIES, OBLIGATIONS, AND RESPONSIBILITIES OF THE CONTRACTOR	13
10	INDEMNITY	15
11	CLAIMS BY THE CONTRACTOR	16
12	SUBCONTRACTORS	17
13	CHANGE ORDERS	17
14	DISCOVERING AND CORRECTING DEFECTIVE OR INCOMPLETE WORK	20
15	CITY'S RIGHT TO SUSPEND CONTRACTOR'S PERFORMANCE	21
16	TERMINATION BY THE CITY	22
17	INSURANCE	24
18	PERFORMANCE AND PAYMENT BONDS	28
19	PROJECT RECORDS	29
20	APPLICABLE LAW	30
21	SUCCESSORS AND ASSIGNS	30
22	MISCELLANEOUS PROVISIONS	30
23	ENTIRE AGREEMENT	32
24	SEVERABILITY	32
25	WAIVER	32
26	E-VERIFY	32
27	SOVEREIGN IMMUNITY	33
28	PUBLIC RECORDS	33

AGREEMENT

THIS AGREEMENT (hereinafter the "Agreement" or "Contract") entered into this _____day of _____, 2025 by and between the **CITY OF FORT PIERCE, FLORIDA**, a municipal corporation (hereinafter the "CITY"), and **PAV-CO CONTRACTING, INC. a LIMITED LIABILTY** corporation, with its principal address at **P.O. Box 2499, Hobe Sound, FL 33475** (hereinafter "CONTRACTOR").

WITNESSETH:

WHEREAS, the CITY wishes to contract for the project identified as **Surfside Neighborhood Roadway Improvements Phase II, Bid No. 2025-014, Fort Pierce, Florida**, and

WHEREAS, the CONTRACTOR has represented to the CITY that its staff is qualified to provide the Work required in this Agreement in a professional, timely manner, and

WHEREAS, the CITY has relied upon the above representations by the CONTRACTOR, and

WHEREAS, the CITY's Representative and the City Engineer have recommended that an agreement for aforesaid construction be entered into with the CONTRACTOR.

NOW, THEREFORE, for and in consideration of these premises, of the mutual covenants herein set forth, and for other good and valuable consideration, the sufficiency of which is hereby acknowledged, the parties hereto hereby agree as follows:

ARTICLE 1
DOCUMENTS INCORPORATED BY REFERENCE

This Contract includes drainage installation, watermain installation, utility adjustments and roadway restoration. The Contract includes the construction drawings and the following:

1. Exhibit "A" - Invitation to Bid No. 2025-014
2. Exhibit "B" - Instructions to Bidders
3. Exhibit "C" - Technical Specifications – Grading, Paving & Drainage
4. Exhibit "D" - Technical Specifications – Potable Water & Sanitary Sewer - FPUA
5. Exhibit "E" - Bid Forms
6. Exhibit "F" - General Conditions

All of which are hereby incorporated herein by reference and made a part hereof (hereinafter collectively referred to as the "Contract" or "Contract Documents"). Change Orders issued hereafter, Construction Change Directives, a Direction for a Minor Modification in the Work issued by the CITY, and any other amendments executed by the CITY and the CONTRACTOR shall become and be a part of this Contract. Documents not included or expressly contemplated in this Article 1 do not, and

shall not, form any part of this Contract. The Contract Documents are intended to be complementary, and a requirement in one document shall be deemed to be required in all documents. Where terms found in Exhibit "F," "General Conditions," conflict with Contract terms, the Contract terms shall prevail.

ARTICLE 2
REPRESENTATIONS OF THE CONTRACTOR

In order to induce the CITY to execute this Contract and recognizing that the CITY is relying thereon, the CONTRACTOR, by executing this Contract, makes the following express representations to the CITY:

2(A) The CONTRACTOR is fully qualified to act as the general contractor for the Project and has, and shall maintain, any and all licenses, permits, or other authorizations necessary to act as the general contractor for, and to construct the Project.

2(B) The CONTRACTOR has become familiar with the Project site and the local conditions under which the Project is to be constructed and operated.

2(C) The CONTRACTOR has received, reviewed, and examined all of the documents which make up this Contract, including, but not limited to all plans and specifications, and has found them to the best of its knowledge, to be complete, accurate, adequate, consistent, coordinated, and sufficient for construction.

ARTICLE 3
INTENT AND INTERPRETATION

With respect to the intent and interpretation of this Contract, the CITY and the CONTRACTOR agree as follows:

3(A) This Contract (along with its exhibits), together with the CONTRACTOR's and Surety's performance and payment bonds for the Project constitute the entire and exclusive agreements between the parties with reference to the Project, and said Contract supersedes any and all prior discussions, communications, representations, understandings, negotiations, or agreements.

3(B) Anything that may be required, implied, or reasonably inferred by the documents which make up this Contract, or any one or more of them, shall be provided by the CONTRACTOR for the Contract Price.

3(C) Nothing contained in this Contract shall create, nor be interpreted to create, privity, or any other relationship whatsoever between the CITY and any person except the CONTRACTOR.

3(D) When a word, term, or phrase is used in this Contract, it shall be interpreted or construed first, as defined herein; second, if not defined, according to its generally accepted meaning in the construction industry; and third, if there is no generally accepted meaning in the construction industry, according to its common and customary usage.

3(E) Wherever this Contract calls for "strict" compliance or conformance with the Contract Documents as to matters other than compliance with time limits, providing an updated schedule, and claim and change order procedures, the term shall mean within tolerances as described specifically in the Contract Documents, or if not specifically described, within industry standards and tolerances for deviation for the specific item or procedure in question.

3(F) The words "include," "includes," or "including," as used in this Contract, shall be deemed to be followed by the phrase, "without limitation."

3(G) The listing herein of any items as constituting a material breach of this Contract shall not imply that any other, non-listed item will not constitute a material breach of this Contract.

3(H) The CONTRACTOR shall have a continuing duty to read, examine, review, compare and contrast each of the documents which make up this Contract, shop drawings, and other submittals and shall give written notice to the CITY of any conflict, ambiguity, error, or omission which the CONTRACTOR may find with respect to these documents, before proceeding with the affected Work. The express or implied approval by the City Engineer of any shop drawings or other submittals shall not relieve the CONTRACTOR of the continuing duties imposed hereby, nor shall any such approval be evidence of the CONTRACTOR's compliance with this Contract. The CITY has prepared documents for the Project, including the plans and specifications for the Project, which are accurate, adequate, consistent, coordinated, and sufficient for construction. The CONTRACTOR shall not be liable to the CITY for damage resulting from errors, inconsistencies, or omissions in the Contract Documents unless the CONTRACTOR recognized, or reasonably should have recognized, such error, inconsistency or omission and knowingly failed to report it to the CITY or City Engineer or his designee. If the CONTRACTOR performs any activity knowing it involves an error, inconsistency or omission which was recognized, obvious, or reasonably should have been recognized, without such notice to the CITY, the CONTRACTOR shall assume responsibility for such performance and shall bear the costs for correction.

3(I) In the event of any conflict, discrepancy, or inconsistency among any of the documents which make up this Contract, the following shall control:

(1) As between this document and the plans or specifications, this document shall govern.

(2) In the case of any conflict, discrepancy or inconsistency among any of the other Contract documents, the CONTRACTOR shall notify the CITY immediately upon discovery of same for resolution.

ARTICLE 4
CONTRACTOR'S PERFORMANCE

The CONTRACTOR shall perform all of the Work required, implied, or reasonably inferable from this Contract including, but not limited to, the following:

4(A) The CONTRACTOR will complete the entire Work described in the Contract Documents, except as specifically identified therein as the Work of other parties, in accordance with the terms herein, all as may be amended from time to time.

4(B) The furnishing of any and all required surety bonds and insurance certificate(s) and endorsement(s) to the CITY.

4(C) The provision or furnishing, and prompt payment therefore, of labor, supervision, services, materials, supplies, equipment, fixtures, appliances, facilities, tools, transportation, storage, disposal, power, fuel, heat, light, cooling, or other utilities, required for construction and all necessary building permits and other permits or licenses required for the construction of the Project.

4(D) The creation and maintenance of a detailed and comprehensive copy of the drawings, specifications, addenda, change orders and other modifications depicting all as-built construction. Said items shall be submitted to the CITY, along with other required submittals upon Completion of the Project, and receipt of same by the CITY shall be a condition precedent to final payment to the CONTRACTOR. The CONTRACTOR shall prepare and submit final as-built drawings to the CITY.

ARTICLE 5
TIME FOR CONTRACTOR'S PERFORMANCE; DELAYS

5(A) The CONTRACTOR shall commence the performance of this Contract on the date set forth in the Notice to Proceed issued by the City Engineer and shall diligently continue its performance to and until Completion of the Project. **The CONTRACTOR shall accomplish Substantial Completion within ninety (180) calendar days and Final Completion in one hundred (210) calendar days as specified on the Notice to Proceed (sometimes hereinafter referred to as the "Contract Time").** By signing this Contract, the CONTRACTOR agrees that the Contract Time is a reasonable time for accomplishing Completion of the Project. There will be no monetary early completion incentive. The CONTRACTOR shall submit its initial progress schedule in accordance with Exhibit "F", "General Conditions."

5(B) The CONTRACTOR shall pay the CITY the sum of **$500.00** per day for each and every calendar day of unexcused delays in achieving Substantial Completion beyond the date set forth herein for Substantial Completion. Any sums due and payable hereunder by the CONTRACTOR shall be payable, not as a penalty, but as liquidated damages representing an estimate of delay damages likely to be sustained by the CITY, estimated at the time of executing this Contract. When the CITY reasonably believes that Substantial Completion will be inexcusably delayed, the CITY shall be entitled, but not required, to withhold from any amounts otherwise due the CONTRACTOR an amount then believed by the CITY to be adequate to recover liquidated damages applicable to such delays. If and when the CONTRACTOR overcomes the delay in achieving Substantial Completion, or any part thereof, for which the CITY has withheld payment, the CITY shall promptly release to the CONTRACTOR those funds withheld, but no longer applicable, as liquidated damages.

5(C) The term "Substantial Completion," as used herein, shall mean that point at which, as certified in writing by the CONTRACTOR and approved by the CITY, the Project is at a level of completion in strict compliance with this Contract such that the CITY or its designees can enjoy beneficial use or occupancy and can legally occupy, use or operate it in all respects, for its intended purpose. Partial use or occupancy of the Project shall not result in the Project being deemed "substantially complete," and such partial use or occupancy shall not be evidence of Substantial Completion.

5(D) All limitations of time set forth herein are material and are of the essence of this Contract.

5(E) CONTRACTOR agrees to punctually and diligently perform all parts of the Work at the time scheduled as provided herein. In this connection, CONTRACTOR agrees that it will keep himself continually informed of the progress of the job and will, upon its own initiative, confer with the CITY, City Engineer or his designee, so as to plan its Work in coordinated sequence with the Work of the CITY and of others and so as to be able to expeditiously undertake and perform its Work at the time most beneficial to the entire Project. The CONTRACTOR will be liable for any loss, costs, or damages sustained by the CITY for delays in performing the Work herein, other than for excusable delays, as set forth in 5(F) below, for which CONTRACTOR may be granted a reasonable extension of time.

5(F) If the CONTRACTOR is delayed at any time in the progress of the Work by any separate contractor employed by the CITY, changes in the Work, labor disputes, fire, unusual delay in transportation, unusually severe weather conditions, unavoidable casualties, delays specifically authorized by the CITY, or by causes beyond the CONTRACTOR's control, avoidance, or mitigation, and without the fault or negligence of the CONTRACTOR and/or subcontractor or supplier at any tier, then the Contract Time shall be extended by Change Order for such reasonable time, if any, as the CITY may determine that such event has delayed the progress of the Work, or overall completion of the Work if the CONTRACTOR complies with the notice and documentation requirements set forth herein.

If the CONTRACTOR is delayed, obstructed, hindered, or interrupted for a period of time exceeding seven (7) consecutive calendar days by any act or neglect of the CITY, an adjustment shall be made for any increase in the direct cost of performance of this Contract (excluding profit, extended home office overhead, incidental or consequential damages, or disruption damages) and the Contract modified in writing accordingly. Delays without compensation to the CONTRACTOR as a direct result of an act or neglect of the CITY or City Engineer cannot exceed forty-five (45) days in the aggregate over the term of the project. The CONTRACTOR must assert its right under this Article by giving written notice to the City Engineer, with a copy to the City Representative, within ten (10) calendar days of the beginning of a delay, obstruction, hindrance, or interruption by the CITY. No adjustment shall be made for any delay, obstruction, hindrance, or interruption after final payment under this contract or to the extent that performance would have been so delayed, obstructed, hindered, or interrupted by any other cause, including, but not limited to concurrent cause or fault or negligence of the CONTRACTOR, or for which an equitable adjustment is provided for or excluded under any other term or condition of this Contract. The direct costs described above shall be limited to those direct costs attributable solely to this project, and shall be subject to documentation and verification of costs as required by the CITY. If unit prices are established in the Contract Documents or subsequently agreed upon, they shall form the basis for cost calculations under any claims for delay.

Any claim for extension of time shall be made in writing to the City Engineer, with a copy to the City Representative, not more than ten (10) calendar days from the beginning of the delay. The notice shall indicate the cause of delay upon the progress of Work. If the cause of the delay is continuing, the CONTRACTOR must give such written notice every ten (10) calendar days. Within ten (10) calendar days after the elimination of any such delay, the CONTRACTOR shall submit further documentation of the delay and a formal Change Order request for an extension of time for such delay.

The written request for a time extension shall state the cause of the delay, the number of calendar days extension requested, and such analysis and other documentation as is reasonably requested by the City Engineer or his designee to demonstrate a delay in the progress of the Work or the overall project completion. If the CONTRACTOR does not comply with the above notice and documentation requirements, the claim for the delay shall be waived by the CONTRACTOR. The above notice and documentation requirements shall also be a condition precedent to the CONTRACTOR's entitlement to any extension of time.

Extensions of time will be the CONTRACTOR'S primary remedy for any and all delays, obstructions, hindrances, or interference. Payment or compensation, for direct costs only, as set forth above, may be made to the CONTRACTOR for hindrances or delays solely caused by the CITY if such delays or hindrances are within the CITY's ability to control and are not partially caused by the CONTRACTOR or any of its agents, subcontractors, or others for whom it is responsible. No payment or compensation will be made for interference, obstructions, hindrances, or delays which are not solely caused by the CITY or which arise from the CITY's actions under Article 8.

Without limitation, the CITY's exercise of its rights under the changes clause, regardless of the extent or number of such changes, or the CITY's exercise of any of its remedies or any requirement to correct or re-execute defective Work, shall not under any circumstances be construed as delays, hindrances, or interference compensable further than as described herein.

ARTICLE 6
CONTRACT PRICE AND CONTRACT PAYMENTS

6(A) **Based on Engineering Construction Drawings and Specifications, identified as Bid No. 2025-014, Surfside Neighborhood Roadway Improvements Phase II, all of which are hereby incorporated herein by reference and made a part hereof, the CONTRACTOR shall provide all labor and materials required to complete construction as prescribed in the aforementioned Drawings and Specifications, for the sum not to exceed: $ 3,469,267.18 – Three million four hundred sixty-nine thousand two hundred sixty-seven dollars and eighteen cents, (hereinafter the "Contract Amount" or "Contract Price")**

6(B) Prior to review of the first payment request, the CONTRACTOR must submit to the CITY and receive the CITY's approval for the schedule of values apportioning the entire Contract Amount among the different elements of the Project (hereinafter the "Schedule of Values") for purposes of periodic and final payment. The Schedule of Values shall be presented in whatever format, with such detail including labor and material breakout, and backed up with whatever supporting information the CITY requests (see also the specifications for additional information). The CONTRACTOR shall not imbalance its Schedule of Values nor artificially inflate any element thereof. The violation of this provision by the CONTRACTOR shall constitute a material breach of this Contract. The Schedule of Values will be utilized for the CONTRACTOR's Payment Requests but shall only be so utilized after it has been approved in writing by the CITY.

6(C) Upon receipt of a proper Payment Request, the City shall make payment within twenty (20) business days. If there is a dispute as to the Payment Request, the City shall notify the CONTRACTOR in writing, commence the dispute resolution within thirty (30) days, and conclude the final decision within forty-five (45) days. Said Payment Request shall be in such format and include whatever supporting information as may be required by the City Engineer or

his designee.

Therein, the CONTRACTOR may request payment for ninety-five percent (95%) of that part of the Contract Amount allocable to Contract requirements properly provided, labor, materials, and equipment properly incorporated in the Project, and materials or equipment necessary for the Project and properly stored at the Project site, or elsewhere if offsite storage is approved in writing by the City Engineer, less the total amount of previous payments received from the CITY. Payment for materials stored offsite shall be at the discretion of the CITY and if approved, the CONTRACTOR shall provide appropriate documentation to substantiate materials are stored in a bonded warehouse or facility, title or other proof of ownership has been transferred to the CITY, and that materials have been purchased and paid for by the CONTRACTOR. Copies of paid invoices must be submitted to the City Engineer with Payment Request. Risk of loss shall be borne by, and insurance must be provided by the CONTRACTOR while in storage and in transit. Hard cost of Builders Risk Insurance to be paid by CONTRACTOR and such cost is not subject to CONTRACTOR's fee.

Amounts reflected in Change Orders may be included in Payment Requests to the extent they are not in dispute and subject to final approval of cost to the CITY for such changes in the Work.

Each Payment Request shall be signed by the CONTRACTOR and shall constitute the CONTRACTOR's representation that the quantity of Work has reached the level for which payment is requested, that the Work has been properly installed or performed in strict compliance with this Contract, and that the CONTRACTOR knows of no reason why payment should not be made as requested.

Thereafter, the City Engineer shall review the Payment Request and may also review the Work at the project site or elsewhere to determine whether the quantity and quality of the Work is as represented in the Payment Request and is as required by this Contract. The amount of each such payment shall be the amount approved for payment by the City Engineer, less such amounts, if any, otherwise owing by the CONTRACTOR to the CITY or which the CITY shall have the right to withhold as authorized by this Contract, subject to approval by the CITY. Approval of the CONTRACTOR's Payment Requests shall not preclude the CITY from the exercise of any of its rights as set forth herein.

The submission by the CONTRACTOR of a Payment Request also constitutes an affirmative representation and warranty that all Work for which the CITY has previously paid is free and clear of any lien, claim, or other encumbrance of any person whatsoever. As a condition precedent to payment, the CONTRACTOR shall, as required by the CITY, also furnish to the City Engineer properly executed waivers of lien or claim, in a form acceptable to the CITY, from all subcontractors, material, men, suppliers or others having lien or claim rights, wherein said subcontractors, material, men, suppliers or others having lien or claim rights, shall acknowledge receipt of all sums due pursuant to all prior Payment Requests and waive and relinquish any liens, lien rights or other claims relating to the Project site. Furthermore, the CONTRACTOR warrants and represents that, upon payment of the Payment Request submitted, title to all Work included in such payment shall be vested in the CITY, even though responsibility for the care and maintenance of said Work rests with CONTRACTOR until Substantial Completion of contracted Project.

6(D) When payment is received from the CITY, the CONTRACTOR shall promptly pay all subcontractors, material men, laborers, and suppliers the amounts they are due for the Work covered by such payment.

6(E) Neither payment to the CONTRACTOR, utilization of the Project for any purpose by the CITY, nor any other act or omission by the CITY shall be interpreted or construed as an acceptance of any Work of the CONTRACTOR not strictly in compliance with this Contract.

After written notice to the CONTRACTOR and a reasonable opportunity to cure, the CITY shall have the right to refuse to make payment, in whole or in part, and, if necessary may demand the return of a portion or the entire amount previously paid to the CONTRACTOR due to:

(1) The quality of a portion, or all, of the CONTRACTOR's Work not being in requirements of this Contract; or
(2) The quantity of the CONTRACTOR's Work not being as represented in the CONTRACTOR's Payment Request, or otherwise; or
(3) The CONTRACTOR's rate of progress being such that, in the opinion of the City Engineer or his designee, Substantial Completion may be inexcusably delayed; or
(4) The CONTRACTOR's failure to use Contract funds, previously paid the CONTRACTOR by the CITY to pay CONTRACTOR's project-related obligations including, but not limited to, subcontractors, laborers, and material and equipment suppliers; or
(5) Claims made, or likely to be made, against the CITY or its property for which the CONTRACTOR or its agents or subcontractors or others for whom it is responsible are, or reasonably appear to be at fault; or
(6) Loss caused by the CONTRACTOR; or
(7) The CONTRACTOR's failure or refusal to perform any of its obligations to the CITY after written notice and a reasonable opportunity to cure as set forth above.

In the event that the CITY makes written demand upon the CONTRACTOR for amounts previously paid by the CITY as contemplated in this Subarticle 6(E), the CONTRACTOR shall promptly comply with such demand. The CITY's rights hereunder survive the term of this Contract, are not waived by final payment and/or acceptance and are in addition to CONTRACTOR's obligations in Article 14 and elsewhere herein.

6(F) When the CONTRACTOR believes that Substantial Completion has been achieved, the CONTRACTOR shall notify the CITY in writing and shall furnish a listing of those matters yet to be finished. The City Engineer or his designee will thereupon conduct a site review to confirm that the Work is in fact substantially complete. Upon confirmation that the CONTRACTOR's Work is substantially complete, the City Engineer or his designee will therein set forth the date of Substantial Completion for approval. After approval the CITY will so notify the CONTRACTOR. If the City Engineer or his designee, through his review, fails to find that the CONTRACTOR's Work is substantially complete, and is required to repeat all, or any portion, of its Substantial Completion review, the CONTRACTOR shall bear the cost of such repeat site review(s) which cost may be deducted by the CITY from any payment then or thereafter due to the CONTRACTOR.

Guarantees and equipment warranties required by this Contract shall commence on the date of Substantial Completion.

Upon Substantial Completion, the CITY shall pay the CONTRACTOR an amount sufficient to

increase total payments to the CONTRACTOR to one hundred percent (100%) of the Contract Amount less any amounts attributable to damages, and less one hundred fifty percent (150%) of the costs, as reasonably determined by the CITY for completing all incomplete Work, correcting, and bringing into conformance all defective and nonconforming Work, and handling any outstanding or threatened claims. Such a calculation by the City Engineer of costs for completing all incomplete Work, correcting and bringing into conformance all defective and nonconforming Work, and handling any outstanding or threatened claims shall not bar the CITY from exercise of its rights elsewhere herein, in Article 16 below, or otherwise as provided by law for any incomplete, defective, or nonconforming Work or claims which are discovered by the CITY after the date of making such calculation or after the date of any partial or final payment, whether or not such incomplete, defective or nonconforming Work or claims were obvious or should have been discovered earlier.

6(G) When the Project is complete and the CONTRACTOR is ready for a final review, they shall notify the CITY Engineer and the CITY Representative thereof in writing. Thereupon, the City Engineer or City Representative will perform a final inspection of the Project. If the City Engineer concurs that the Project is complete and in full accordance with this Contract and that the CONTRACTOR has performed all of their obligations to the CITY hereunder, the CONTRACTOR will furnish a final Request for Payment to the CITY certifying to the CITY that the Project is complete and the CONTRACTOR is entitled to the remainder of the unpaid Contract Price, less any amount withheld pursuant to this Contract. If the City Engineer is unable to issue his final Approval for Payment and is required to repeat the final inspection of the Project, the CONTRACTOR shall bear the cost of such repeat inspection(s), which costs may be deducted by the CITY from the CONTRACTOR's final payment.

6(H) In addition to other remedies of the CITY, actual damages may be withheld or collected for failure to meet the date for final completion as set forth in Article 5 above and elsewhere herein.

6(I) The CITY shall, subject to its rights set forth in Subarticle 6 above, endeavor to make final payment of all sums due the CONTRACTOR within thirty (30) calendar days of the final Request for Payment, with the exception of items in dispute or concerning which the City Engineer has exercised any of his rights to investigate or remove.

ARTICLE 7
INFORMATION AND MATERIAL SUPPLIED BY THE CITY

7(A)(i) The CITY shall furnish to the CONTRACTOR, prior to the execution of this Contract, any and all written and tangible material in its possession concerning existing site conditions within the limits of the Project. Such written and tangible material is furnished to the CONTRACTOR only in order to make complete disclosure of such material as being in the possession of the CITY and for no other purpose. By furnishing such material, the CITY does not represent, warrant, or guarantee its accuracy either in whole, in part, implicitly or explicitly, or at all.

7(A)(ii)(a) Differing Site Conditions: The CONTRACTOR shall promptly, and before such conditions are disturbed, notify the City Engineer in writing of : (1) subsurface or latent physical conditions at the site differing materially from those indicated in the contract, or (2) unknown physical conditions at the site, of an unusual nature, differing materially from those ordinarily encountered and generally recognized as inhering in Work of the character provided for in this contract. The City Engineer or his designee shall investigate the conditions, and if it is discovered that such conditions do materially so differ and cause

an increase or decrease in the CONTRACTOR's cost of, or the time required for, performance of any part of the Work under this Contract, whether or not changed as a result of such conditions, an adjustment shall be made, through negotiation and mutual agreement, and the contract modified in writing accordingly.

7(A)(ii)(b) No claim of the CONTRACTOR under this clause shall be allowed unless the CONTRACTOR has given the notice required herein: provided, however, the time prescribed therefore may be extended by the CITY.

7(A)(ii)(c) No claim by the CONTRACTOR for an adjustment hereunder shall be allowed if asserted after final payment under this Contract.

7(B) The CONTRACTOR is responsible for obtaining ALL permits and paying all fees required of the CONTRACTOR by this Contract, or permits and fees customarily the responsibility of the CONTRACTOR. The CONTRACTOR shall coordinate with the CITY and all other authorities having jurisdiction.

7(C) The City Manager and the City Engineer or his designee shall be the sole authorized representatives of the CITY. Other than in matters of public safety or in time of natural disaster or crisis, the CONTRACTOR shall not take direction or act upon information from any City personnel other than the City's authorized representative(s). This provision shall in no way limit the authority of the Procurement Director as described herein or of the City Attorney's Office or Building Department.

ARTICLE 8
CEASE AND DESIST ORDER OWNER'S RIGHT TO PERFORM WORK

8(A) In the event the CONTRACTOR fails or refuses to perform the Work, or any separable part thereof, as required herein, or with the diligence that will ensure its proper, timely completion in accordance with the Contract Documents, the City Engineer may instruct the CONTRACTOR, by written notice, to cease and desist further Work, in whole or in part, or to correct deficient Work. Upon receipt of such instruction, the CONTRACTOR shall immediately cease and desist, or proceed, as instructed by the CITY. In the event the City Engineer issues such instructions to cease and desist, the CONTRACTOR must, within seven (7) calendar days of receipt of the City Engineer's instructions, provide a written, verified plan to eliminate or correct the cause of the City Engineer's order, which plan appears to the City Engineer to be reasonable, actually attainable and in good faith. In the event that the CONTRACTOR fails and/or refuses to provide such a plan or diligently execute an approved plan, then the CITY shall have the right, but not the obligation, to subcontract the Work, or any portion thereof, with its own forces, or with the forces of another contractor, and the CONTRACTOR shall be fully responsible and liable for the costs of the CITY performing such Work, which costs may be withheld from amounts due to the CONTRACTOR from the CITY. The rights set forth herein are in addition to, and without prejudice to, any other rights or remedies the CITY may have against the CONTRACTOR.

If Work completed by the CITY or other contractors affects, relates to, is to be attached onto or extended by later Work of the CONTRACTOR, the CONTRACTOR shall, prior to proceeding with the later Work, and to the extent visible, report any apparent defects or variance from the Contract requirements which would render the CONTRACTOR's later Work not in compliance with the Contract requirements or defective or not in compliance with warranties or other obligations of the CONTRACTOR hereunder.

8(B) The provisions of this Article shall be in addition to the CITY's ability to remove portions of the Work from this Contract and complete it separately.

ARTICLE 9
DUTIES, OBLIGATIONS, AND RESPONSIBILITIES OF THE CONTRACTOR

In addition to any and all other duties, obligations, and responsibilities of the CONTRACTOR set forth in the Contract Documents, the CONTRACTOR shall have and perform the following duties, obligations, and responsibilities to the CITY:

9(A) Reference is hereby made to the continuing duties set forth in Subarticle 3(H) which are by reference hereby incorporated in this Subarticle 9(A). The CONTRACTOR shall not perform Work without adequate plans and specifications, or without, as appropriate, approved shop drawings, or other submittals. If the CONTRACTOR performs Work knowing or believing, or if through exercise of reasonable diligence they should have known that such Work involves an error, inconsistency, or omission in the Contract without first providing written notice to the City Engineer, the CONTRACTOR shall be responsible for such Work and shall correct same bearing the costs set forth in Article 3(H) above.

9(B) All Work shall strictly conform to the requirements of this Contract. To that end, the CONTRACTOR shall be solely responsible for and have control over construction means, methods, techniques, sequences and procedures and for coordinating all portions of the Work, unless otherwise specified in the Contract Documents.

9(C) The Work shall be strictly supervised, the CONTRACTOR bearing full responsibility for any and all acts, errors, or omissions of those engaged in the Work on behalf of the CONTRACTOR, including, but not limited to, all subcontractors and their employees. The CONTRACTOR shall maintain an on-site superintendent while any portion of the Work is being performed.

9(D) The CONTRACTOR hereby warrants that all laborers furnished under this Contract shall be qualified and competent to perform the tasks undertaken, that the product of such labor shall yield only first-class results, that all materials and equipment provided shall be new (unless otherwise specified) and of high quality, that the completed Work will be complete, of high quality, without defects, and that all Work strictly complies with the requirements of this Contract. Any Work not strictly complying with the requirements of this Subarticle shall constitute a breach of this CONTRACTOR's warranty.

9(E) The CONTRACTOR will be responsible for acquiring the permit(s) and calling for routine inspections. The CONTRACTOR will cooperate with and abide by the decision of inspectors having jurisdiction. The CONTRACTOR shall comply with all legal requirements applicable to the Work.

9(F) The CONTRACTOR shall employ and maintain at the Project site only competent, qualified full time supervisory personnel, augmented with part-time and offsite supervision, to be identified in the approved general conditions. Key supervisory personnel assigned by the CONTRACTOR to this Project are as follows:

NAME	FUNCTION
JAMES GREER	OPERATIONS MANAGER / PM

If at any time the City Engineer or his designee reasonably determines that any employee of the CONTRACTOR is not properly performing the Work in the best interest of the project, or is hindering the progress of the Work, or is otherwise objectionable, the City Engineer shall so notify the CONTRACTOR, whom shall replace the employee as soon as possible, at no increased cost to the CITY.

9(G) The CONTRACTOR must submit to the City Engineer and the City Representative the CONTRACTOR's schedule for completing the Work prior to submittal of the first application for payment. The CITY Engineer will not review any payment request until such schedule has been submitted and approved. Such schedule shall be in a form as specified in the Technical Specifications which shall provide for expeditious and practicable construction of the Project. The CONTRACTOR's schedule shall be updated no less frequently than monthly (unless the parties otherwise agree in writing) and shall be updated to reflect conditions encountered from time to time and shall apply to the total project. Each such revision shall be furnished to the City Engineer and the City Representative. Strict compliance with the requirements of this Subarticle 9(G) shall be a condition precedent to payment to the CONTRACTOR and failure by the CONTRACTOR to strictly comply with said requirements shall constitute a material breach of this Contract.

9(H) The CONTRACTOR shall keep an updated copy of the Contract Documents at the site. Additionally, the CONTRACTOR shall keep a copy of approved shop drawings and other submittals. All of these items shall be available to the City Engineer during all regular business hours.

9(I) Shop drawings and other such submittals from the CONTRACTOR do not constitute a part of the Contract. The CONTRACTOR shall not do any Work requiring shop drawings or other submittals unless such has been approved in writing by the City Engineer or as required by the Contract Documents. All Work requiring approved shop drawings or other submittals shall be done in strict compliance with such approved documents or Contract requirements. However, approval by the City Engineer shall not be evidence that Work installed pursuant thereto conforms with the requirements of this Contract, and shall not relieve the CONTRACTOR of responsibility for deviations from the Contract unless the City Engineer has been specifically informed of the deviation by a writing incorporated in the submittals and has approved the deviation in writing.

The delivery of submittals shall constitute a representation by the CONTRACTOR that it has verified that the submittals meets the requirements of the Contract, or will do so, including field measurements, materials, and field construction criteria related thereto.

The City Engineer shall have no duty to review partial submittals or incomplete submittals. The CONTRACTOR shall have the duty to carefully review, inspect, examine, and physically stamp and sign any and all submittals before submission of same to the City Engineer.

9(J) The CONTRACTOR shall maintain the Project site and adjacent areas affected by its Work and/or the acts of its employees, material, men, and subcontractors in a reasonably clean condition during performance of the Work. Upon Substantial Completion, the CONTRACTOR shall thoroughly clean the Project site of all debris, trash, and excess materials or equipment. If the CONTRACTOR fails to do so, the CITY may complete the cleanup, by its own forces or by separate contract, and shall be entitled to charge the CONTRACTOR for same through the collection or withholding of funds through the mechanisms provided elsewhere herein.

9(K) At all times relevant to this Contract, the CONTRACTOR shall permit the CITY and its

consultants to enter upon the Project site and any offsite lay down areas, and to review or inspect the Work and any materials on any such site, without formality or other procedure.

9(L) The CONTRACTOR recognizes that the CITY may enter into other contracts to perform Work relating to the Project, or to complete portions of the Work itself, the CONTRACTOR shall ensure that its forces reasonably accommodate the forces of the CITY and other contractors hired by the CITY. The CONTRACTOR shall coordinate its schedule with the Work of other contractors. If the CONTRACTOR claims that delay or damage results from these actions of the CITY, it shall promptly submit a claim as provided herein.

9(M) PROTECTION OF PERSONS AND PROPERTY. It shall be the responsibility of the CONTRACTOR to initiate, continue, and supervise all safety programs and precautions in the performance of the terms of this Contract. The CONTRACTOR shall take reasonable precautions for the safety of, and shall provide reasonable protection to prevent damage, injury or loss to its employees, subcontractors' employees, employees of the CITY, and members of the public, the Work itself and unassembled components thereof, and other property at the site or adjacent thereto. As part of the CONTRACTOR's obligations hereunder, the CONTRACTOR shall erect and maintain safeguards, barriers, signs, warnings, etc.

With notice to the City Engineer, the CONTRACTOR shall promptly remedy loss or damage to the Work or any person or property described herein caused in whole or in part by the acts of the CONTRACTOR or any subcontractor, sub-subcontractor or material man. This obligation shall be in addition to the requirements of Article 10 herein. The City Engineer may direct the CONTRACTOR to remedy violations of applicable laws, rules, regulations, and interpretations related to safety when and if observed on the site. However, through exercising this authority the City Engineer shall not incur any obligations to monitor, initiate, continue, or supervise safety programs and precautions such to diminish the CONTRACTOR's primary role in same. The City Engineer shall have the right to report suspected safety violations to the Occupational Safety and Health Administration (OSHA).

The CONTRACTOR shall promptly notify the City Engineer upon discovery of any unidentified material which CONTRACTOR reasonably believes to be asbestos, lead, PCB, or other hazardous material, and shall immediately stop Work in the affected area of the Project. The CONTRACTOR shall not be responsible for removal or other Work with regard to such hazardous material unless otherwise agreed between the City Engineer and the CONTRACTOR. In the case of Work stopped hereunder, Article 6 shall apply to claims for delay, hindrance or interference. Work will resume in the affected area of the Project immediately after such time as the hazardous material has been removed or rendered harmless, as certified by an industrial hygienist to be engaged by the CITY.

ARTICLE 10
INDEMNITY

Except for expenses or liabilities arising from the negligence of the CITY, the CONTRACTOR hereby expressly agrees to indemnify and hold the CITY harmless against any and all expenses and liabilities arising out of the performance or default of this Contract as follows:

10(A) CONTRACTOR shall indemnify and hold harmless, to the maximum extent permitted by law, CITY and its officers and employees, from and against any and all liability, damages, losses, (whether in contract or in tort, including personal injury, accidental death or property damage, and regardless, of whether the allegations are false, fraudulent, or groundless), and costs (including

reasonable attorney fees, litigation, arbitration, mediation, and appeal expenses) to the extent caused by the negligence, recklessness, or intentional wrongful misconduct of the CONTRACTOR and persons employed by or utilized by the CONTRACTOR in CONTRACTOR's performance of this Agreement.

10(B) CONTRACTOR's obligation to indemnify and hold harmless shall remain in effect and shall be binding upon CONTRACTOR whether such injury or damage shall accrue, or may be discovered, before or after termination of this Agreement.

10(C) CONTRACTOR's failure to comply with this section's provisions shall constitute a material breach upon which CITY may immediately terminate or suspend this Agreement.

ARTICLE 11
CLAIMS BY THE CONTRACTOR

Claims by the CONTRACTOR against the CITY, other than for time extensions covered by Article 5 hereof, are subject to the following terms and conditions:

11(A) All CONTRACTOR claims against the CITY shall be initiated by a written claim submitted to the CITY. Notice of such claim shall be received by the CITY no later than either ten (10) calendar days after the event, or ten (10) calendar days after the first appearance of the circumstances causing the claim, whichever is sooner, and same shall set forth in detail all known facts and circumstances supporting the claim. Final costs associated with any claim upon which notice has been filed must be submitted in writing to the CITY within thirty (30) calendar days after notice has been received.

11(B) The CONTRACTOR and the CITY shall continue their performance hereunder regardless of the existence of any claims submitted by the CONTRACTOR including claims set forth in Article 6 hereof.

11(C) In the event the CONTRACTOR discovers previously concealed and unknown site conditions which are materially vary from those typically and ordinarily encountered in the general geographical location of the Project, the Contract Price may, with the approval of the CITY, be modified, either upward or downward, upon the written notice of claim made by either party within ten (10) calendar days after the first appearance to such party of the circumstances. Final costs must be submitted within thirty (30) calendar days after such notice is received by the CITY, unless extended by written agreement of the parties. As a condition precedent to the CITY having any liability to the CONTRACTOR due to concealed and unknown conditions, the CONTRACTOR must give the City Engineer written notice of, and an opportunity to observe, such condition prior to disturbing it. The failure by the CONTRACTOR to give the written notice and make the claim as provided by this Subarticle 11(C) and Subarticle 7(A)(ii) shall constitute a waiver by the CONTRACTOR of any rights arising out of or relating to such concealed and unknown condition.

11(D) In the event the CONTRACTOR seeks to make a claim for an increase in the Contract Amount, as a condition precedent to any liability of the CITY therefore, unless emergency conditions exist, the CONTRACTOR shall strictly comply with the requirements of Subarticle 11(A) above and such claim shall be made by the CONTRACTOR before proceeding to execute any Work for which a claim is made. Failure to comply with this condition precedent shall constitute a waiver by the CONTRACTOR of any claim for additional compensation.

11(E) In connection with any claim by the CONTRACTOR against the CITY for compensation

in excess of the Contract Amount, any liability of the CITY for the CONTRACTOR's cost shall be limited to those cost categories set forth in Article 13(E) below.

ARTICLE 12
SUBCONTRACTORS

12(A) Prior to execution of this Contract, the CONTRACTOR shall have identified to the City Engineer, in writing, those parties required to be listed on the proposal form as subcontractors on the Project. Any changes to this list at any time shall be subject to the prior approval of the City Engineer. The City Engineer shall, in writing, state any objections the CITY may have to one or more of such subcontractors. The CONTRACTOR shall not enter into a subcontract with an intended subcontractor to whom the CITY reasonably objects. If at any time the CITY objects to a subcontractor, the CONTRACTOR shall solicit proposals from potential replacements and shall submit the three lowest proposals to the City Engineer, along with the CONTRACTOR's proposed choice as replacement without an increase in bid price.

All subcontracts shall afford the CONTRACTOR rights against the subcontractor which correspond to those rights afforded to the CITY against the CONTRACTOR herein, including those rights of Contract termination as set forth herein.

12(B) Each and every subcontract related to the Project is hereby assigned by the CONTRACTOR to the CITY, contingent upon the termination of this Contract for default or convenience as provided herein, and only as to those subcontracts which the City Engineer accepts in writing directed to the CONTRACTOR. This contingent assignment is subject to the prior rights of any surety obligated under a bond related to this Contract. This contingent assignment will operate prospectively from the effective date of assignment and will not obligate the CITY to any liabilities existing on the effective date of the assignment, or arising from events, acts, failures to act, facts or circumstances existing prior to the effective date of the assignment. The contracts subject to this contingent assignment shall also be further assignable by the CITY, at the CITY's sole option. The CONTRACTOR shall bear the responsibility of notifying subcontractors of this contingent assignment and including it in all subcontracts in connection with the Project.

ARTICLE 13
CHANGE ORDERS

One or more changes to the Work within the general scope of this Contract may be ordered by Change Order. The CITY may also issue written directions for minor changes in the Work and may issue Construction Change Directives, as set forth below. The CONTRACTOR shall proceed with any such changes or Construction Change Directives without delay and in a diligent manner, and same shall be accomplished in strict accordance with the following terms and conditions:

13(A) Change Order shall mean a written order to the CONTRACTOR executed by the CITY after execution of this Contract, directing a change in the Work. A Change Order may include a change in the contract amount (other than a change attributable to damages to the CONTRACTOR for delay as provided in Article 6 hereof) or the time for the CONTRACTOR's performance, or any combination thereof. Where there is a lack of total agreement on the terms of a Change Order or insufficient time to execute a bilateral change, the CITY may also direct a change in the Work in the form of a Construction Change Directive, which will set forth the change in the Work and the change, if any, in the Contract Amount or time for performance, for subsequent inclusion in a Change Order; Construction Change Directives shall include a not-to-exceed preliminary price, against which the CONTRACTOR may begin billing (subject to the requirements for pay applications elsewhere herein) as the Work is performed.

a. The CONTRACTOR shall furnish a price breakdown, itemized as required and within the time specified by the City Engineer, with any proposal for a contract modification.

b. The price breakdown:

   (a) Must include sufficient detail to permit an analysis of all costs for material, labor, equipment, and subcontracts; and

   (b) Must cover all Work involved in the modification, whether the Work was deleted, added, or changed.

c. The CONTRACTOR shall provide similar price breakdowns to support any amounts claimed for subcontracts.

d. The CONTRACTOR's proposal shall include a complete justification for any time extension proposed.

13(B) Any change in the contract amount resulting from a Change Order shall be determined as follows:

(1) By mutual agreement between the CITY and the CONTRACTOR as evidenced by: (a) the change in the Contract Amount being set forth in the Change Order, (b) such change in the Contract Amount, together with any conditions or requirements relating thereto, being initialed by both parties, and (c) the CONTRACTOR's execution of the Change Order; or

(2) If no mutual agreement occurs between the CITY and the CONTRACTOR, the change in the Contract Amount, if any, shall be derived by determining the reasonable actual costs incurred or savings achieved, resulting from revisions in the Work. Such reasonable actual costs or savings shall include a component for direct job site overhead and profit but shall not include home-office overhead or other indirect costs or components. The calculation of actual costs shall conform to the markup schedule in Article 13(E) below. Any such costs or savings shall be documented in the format and with such content and detail as the CITY requires.

The CONTRACTOR shall promptly submit such documentation and other backup as the CITY

may require in evaluating the actual costs incurred.

13(C) The execution of a Change Order by the CONTRACTOR shall constitute conclusive evidence of the CONTRACTOR's agreement to the ordered changes in the Work, this Contract as thus amended, the Contract Price, and the time for performance by the CONTRACTOR. The CONTRACTOR, by executing the Change Order, waives and forever releases any claim against the CITY for additional time or compensation for matters relating to, arising out of or resulting from the Work included within or affected by the executed Change Order of which the CONTRACTOR knew or should have known.

13(D) The CONTRACTOR shall notify and obtain the consent and approval of the CONTRACTOR's surety with reference to all Change Orders if such notice, consent or approval are required by the CITY, the CONTRACTOR's surety, or by law. The CONTRACTOR's execution of the Change Order shall constitute the CONTRACTOR's warranty to the CITY that the surety has been notified of, and consents to, such Change Order and the surety shall be conclusively deemed to have been notified of such Change Order and to have expressly consented thereto.

13(E) For the purpose of Change Orders, the following definitions of terms apply:

CONTRACTOR's or Subcontractor's Materials shall include the cost of materials, sales tax, and the cost of all transport. The cost of items listed shall be directly related to the Change Order. Indirect costs not specifically related to the Change Order shall not be considered.

CONTRACTOR's or Subcontractor's Direct Labor Cost shall be limited to the hourly rate of directly involved Workmen, employer contributions towards company standard benefits, pensions, unemployment or social security (if any), and employer costs for paid sick and annual leave.

CONTRACTOR's or Subcontractor's Overhead shall include license fees, bond premiums, supervision, wages of timekeepers and clerks, incidentals, home and field office expense, and vehicle expense directly related to the Project, and all other direct Project expenses not included in the CONTRACTOR's materials, direct labor, and equipment costs.

The allowance for Overhead and Profit shall be limited to the following schedule:

1. For the CONTRACTOR, for any Work performed by the CONTRACTOR's own forces, 10% of the Subtotal of Costs to the CONTRACTOR.

2. For the CONTRACTOR, for any Work performed by his Subcontractor, 5% of the amount due the Subcontractor.

3. For each Subcontractor or Sub-subcontractor involved, for any Work performed by their own forces, 10% of their materials and direct labor costs.

4. For each Subcontractor, for Work performed by his Sub-subcontractor(s), 5% of the amount due the Sub-subcontractor.

For Change Orders, the total cost or credit to the Owner shall be based on the following schedule:

CONTRACTOR's Materials Cost
+ CONTRACTOR's Direct Labor Costs
+ CONTRACTOR's Equipment Costs (includes owned/rental equipment)
+ Applicable Subcontractor Costs
Subtotal of Costs to the CONTRACTOR
+ CONTRACTOR's Overhead and Profit
Total Cost or Credit to the Owner

13(F) Nothing Contained in this Article shall be deemed to contradict or limit the terms of Article 6(E) herein.

ARTICLE 14
DISCOVERING AND CORRECTING DEFECTIVE OR INCOMPLETE WORK

14(A) In the event that the CONTRACTOR covers, conceals, or obscures its Work in violation of this Contract or in violation of an instruction from the City Engineer, such Work shall be uncovered and displayed for review by the City Engineer and/or the City's consultants upon request, and shall be reworked at no cost in time or money to the CITY.

14(B) If any of the Work is covered, concealed, or obscured in a manner not covered by Subarticle 14(A) above, it shall, if directed by the City Engineer, be uncovered and displayed for the City Engineer and/or the City's consultants. If the uncovered Work conforms strictly to this Contract, the costs incurred by the CONTRACTOR to uncover and subsequently, replace such Work shall be done by the CITY. Otherwise, such costs shall be borne by the CONTRACTOR.

14(C) The CONTRACTOR shall, at no cost in time or money to the CITY, correct Work rejected by the City Engineer as defective or failing to conform to this Contract. Additionally, the CONTRACTOR shall reimburse the CITY for all testing, review, inspections, and other expenses incurred as a result thereof.

14(D) In addition to its warranty obligations set forth elsewhere herein and any manufacturers' warranties provided on the Project, and in addition to other remedies provided herein or by law to the CITY, the CONTRACTOR shall be specifically obligated to promptly correct any and all defective or nonconforming Work, whether obvious or after-discovered, for a period of twelve (12) months following Substantial Completion upon written direction from the City Engineer.

14(E) The City Engineer may, but shall in no event be required to, choose to accept defective or nonconforming Work. In such event, the Contract Amount shall be reduced by the greater of: (1) the reasonable costs of removing and correcting the defective or nonconforming Work plus 150% of costs, or (2) the difference between the fair market value of the Project as constructed and the fair market value of the Project had it not been constructed in such a manner as to include defective or nonconforming Work. If the remaining portion of the unpaid Contract Amount, if any, is sufficient to compensate the CITY for the acceptance of defective or nonconforming Work, the CONTRACTOR shall, upon written demand from the CITY, pay the CITY such remaining compensation for accepting defective or nonconforming Work. The CONTRACTOR shall have an opportunity to correct any defect or non-conformance prior to the CITY taking the above actions. The contractor, upon written notice of

any defect or non-conformance, shall have ten (10) calendar days to make corrections, unless the City Engineer agrees that the correction will require more than ten (10) calendar days to correct and agrees, in writing, to correct the defect or non-conformance.

ARTICLE 15
CITY'S RIGHT TO SUSPEND CONTRACTOR'S PERFORMANCE

15(A) In addition to the CITY's rights under Article 8 and elsewhere herein, the CITY shall have the right at any time to direct the CONTRACTOR to suspend its performance, or any designated part thereof when in the interests of the CITY. If any such suspension is directed by the CITY, the CONTRACTOR shall immediately comply with same.

15(B) In the event the City Engineer directs a suspension of performance under this Article, through no fault of the CONTRACTOR, if the suspension is lifted other than by termination, the CITY shall pay the CONTRACTOR as full compensation for such suspension the CONTRACTOR's ordinary and reasonable costs, actually incurred and paid, of:

(1) demobilization and remobilization, including such justifiable costs paid to subcontractors (cost categories and markups limited to those set forth in Article 13(E) above); and

(2) preserving and protecting Work in place; and

(3) approved storage of materials or equipment purchased for the Project, including insurance thereon; and

(4) substantiated extended field office overhead (no home office overhead).

15(C) The CITY may order suspension of the Work in whole or in part for such time as deemed necessary because of the failure of the CONTRACTOR to comply with any of the requirements of this Agreement, and the Agreement's Completion Date shall not be extended on account of any such suspension of Work.

When the City Engineer orders any suspension of the Work under this Subarticle 15(C), the CONTRACTOR shall not be entitled to any payment for Work which the CONTRACTOR performs after notice of suspension and/or during the suspension period and shall not be entitled to any costs or damages resulting from such suspension.

15(D) The CITY's rights under this Article shall be in addition to those contained elsewhere herein or provided by law.

ARTICLE 16
TERMINATION BY THE CITY

The CITY may terminate this Contract in accordance with the following terms and conditions:

16(A) Termination for Convenience. The CITY may, when in the interests of the CITY, terminate performance under this Contract by the CONTRACTOR, in whole or in part, for the convenience of the CITY. The CITY shall give written notice of such termination to the CONTRACTOR specifying when termination becomes effective. The CONTRACTOR shall incur no further obligations in connection with the Work so terminated, other than warranties and guarantees for completed Work and installed equipment, and the CONTRACTOR shall stop Work when such termination becomes effective. The CONTRACTOR shall also terminate outstanding orders and subcontracts for the affected Work. The CONTRACTOR shall settle the liabilities and claims arising out of the termination of subcontracts and orders. The CITY may direct the CONTRACTOR to assign the CONTRACTOR's right, title, and interest under termination orders or subcontracts to the CITY or its designee. The CONTRACTOR shall transfer title and deliver to the CITY such completed or partially completed Work and materials, equipment, parts, fixtures, information, and contract rights as the CONTRACTOR has in their possession or control. When terminated for convenience, the CONTRACTOR shall be compensated as follows:

16(A)(1) The CONTRACTOR shall submit a termination claim to the CITY specifying the amounts due because of the termination for convenience together with costs, pricing or other data required by the CITY. If the CONTRACTOR fails to file a termination claim within one (1) year from the effective date of termination, the CITY shall pay the CONTRACTOR an amount derived in accordance with Subarticle 16(A)(3) below.

16(A)(2) The CITY and the CONTRACTOR may agree to the compensation, if any, due to the CONTRACTOR hereunder.

16(A)(3) Absent agreement to the amount due to the CONTRACTOR, the CITY shall pay the CONTRACTOR the following amounts:

(a) Contract costs for labor, materials, equipment, and other services accepted under this Contract.

(b) Reasonable costs incurred in preparing to perform and in performing the terminated portion of the Work, and in terminating the CONTRACTOR's performance, plus a fair and reasonable allowance for direct job site overhead and earned profit thereon (such profit shall not include anticipated profit or consequential damages); provided however, that if it reasonably appears that the CONTRACTOR would have not profited or would have sustained a loss if the entire Contract would have been completed, no profit shall be allowed or included and the amount of compensation shall be reduced to reflect the anticipated rate of loss, if any.

(c) Reasonable costs of settling and paying claims arising out of the termination of subcontracts or orders pursuant to Subarticle (A) of

this Article (if contingent assignment of such contracts has not been elected as provided herein). These costs shall not include amounts paid in accordance with other provisions hereof. This clause is subject to and the CONTRACTOR shall be limited by the CITY's right to direct the replacement of subcontractors under Article 12 (A).

(d) The total sum to be paid the CONTRACTOR under this Subarticle 16(A) shall not exceed the total contract amount, as properly adjusted, reduced by the amount of payments otherwise made, and shall in no event include duplication of payment.

16(B) Termination for Cause. If the CONTRACTOR does not perform the Work, or any part thereof, in a timely manner, supply adequate labor, supervisory personnel or proper equipment, or materials, or if it fails to timely discharge its obligations for labor, equipment and materials, or proceeds to disobey applicable law, or otherwise commits a violation of a material provision of this Contract, then the CITY, in addition to any other rights it may have against the CONTRACTOR or others, may terminate the performance of the CONTRACTOR, in whole or in part at the CITY's sole option, and assume possession of the Project site and of all materials and equipment at the site and may complete the Work.

In such case, the CONTRACTOR shall not be paid further until the Work is complete. After Completion has been achieved, if any portion of the Contract Amount, as it may be modified hereunder, remains after the cost to the CITY of completing the Work, including all costs and expenses of every nature incurred, has been deducted by the CITY, such remainder shall belong to the CONTRACTOR. Otherwise, the CONTRACTOR shall pay and make whole the CITY for such cost. This obligation for payment shall survive the termination of the Contract.

In the event the employment of the CONTRACTOR is terminated by the CITY for cause pursuant to this Subarticle 16(B) and it is subsequently determined by a Court of competent jurisdiction that such termination was without cause; such termination shall thereupon be deemed a Termination for Convenience under Subarticle 16(A) and the provisions of Subarticle 16(A) shall apply.

16(C) Termination for Non-Appropriation. The CITY may also terminate this Contract, in whole or in part, for non-appropriation of sufficient funds to complete or partially complete the Project, regardless of the source of such funds, and such termination shall be on the terms of Subarticle 16(A).

16(D) The CITY's rights under this Article shall be in addition to those contained elsewhere herein or provided by law.

ARTICLE 17
INSURANCE

17(A) CONTRACTOR shall be responsible for all damage to person and or property resulting from its negligent acts, reckless or intentional misconduct, errors, or omissions, or those of their subcontractors, agents, or employees in connection with such services and shall be responsible for all parts of its Work, both temporary and permanent.

17(A)(1) Evidence of Insurance

CONTRACTOR shall, at its own expense, procure and maintain throughout the term of this Contract, with insurers acceptable to the CITY, the types and amounts of insurance conforming to the minimum requirements set forth herein. CONTRACTOR shall not commence Work until the required insurance is in force and evidence of insurance acceptable to the CITY has been provided to, and approved by, the CITY. The CITY at all times reserves the right to request such additional documentation and evidence of insurance as in its sole discretion it may require and the CONTRACTOR hereby agrees to provide same. With respect to the Workers' Compensation/Employer's Liability Insurance, and Business Auto Liability Insurance, an appropriate Certificate of Insurance (which identifies the Project), and a copy of the actual notice of cancellation endorsement(s) as issued on the policy(ies), signed by an authorized representative of the insurer(s) shall be satisfactory evidence of insurance. With respect to the Commercial General Liability, Watercraft Liability and Pollution Liability Insurance an appropriate Certificate of Insurance (which identifies the Project) signed by an authorized representative of the insurer, and copies of the actual additional insured and notice of cancellation endorsements as issued on the policy(ies), shall be satisfactory evidence of such insurance. With respect to Property Insurance, a fully completed Evidence of Commercial Property Insurance (ACORD Form 28) signed by an authorized representative of the insurance, a copy of the notice of cancellation endorsement and a copy of the waiver of subrogation endorsement shall be satisfactory evidence of such insurance. All endorsements shall be properly completed and signed by an authorized representative of the insurer providing the coverage and shall indicate the policy number.

To the extent CONTRACTOR is permitted to and elects to sub-contract any of the Work performed under this Agreement, CONTRACTOR shall require Subcontractors to maintain any and all insurance required by law. Except to the extent required by law, or as otherwise specifically provided by this Agreement, this Agreement does not establish minimum insurance requirements for Subcontractors.

If the insurance policies expire or terminate during the term of this Agreement CONTRACTOR shall provide CITY with renewal or replacement evidence of the insurance, including endorsements, no less than fifteen (15) days before the expiration or termination of the insurance for which previous evidence of insurance has been provided.

Notwithstanding the prior submission of a Certificate of Insurance, copies of endorsements, or other evidence initially acceptable to CITY, if requested by CITY, CONTRACTOR shall, within thirty (30) days after receipt of a written request from CITY, provide CITY with a certified copy or certified copies of the policy or policies providing the coverage required by this Article 17. CONTRACTOR may redact or omit, or cause to be redacted or omitted, those provisions of the policy or policies which are not relevant to the insurance required by Article 17.

17(A)(2) Workers' Compensation /Employer's Liability Insurance.

Worker's Compensation/Employer's Liability Insurance shall be no more restrictive than that provided by the latest edition of the standard Workers' Compensation Policy, as filed for use in Florida by the National Council on Compensation Insurance (NCCI), without any restrictive endorsements other than any endorsements required by NCCI or the State of Florida. In addition to coverage for the Florida Workers' Compensation Act, where appropriate, coverage is to be included for the Federal Employer's Liability Act and any other applicable Federal or State law.

The policy must be endorsed to waive the insurer's right to subrogate against CITY, and its members, officials, officers and employees in the manner which would result from the attachment of the NCCI Waiver of Our Right to Recover from Others Endorsement (Advisory Form WC 00 03 13) with CITY, and its officials, officers, and employees scheduled thereon.

The policy must be endorsed to provide CITY with thirty (30) days prior written notice of cancellation. The minimum amount of coverage (inclusive of any amount provided by an umbrella or excess policy) shall be:

Part One:	"Statutory"	
Part Two:	$2,000,000	Each Accident
	$2,000,000	Disease - Policy Limit

17(A)(3) Commercial General Liability Insurance.

Commercial General Liability Insurance shall be no more restrictive than that provided by the latest edition of the standard Commercial General Liability Form (Form CG 00 01) as filed for use in the State of Florida by the Insurance Services Office (ISO), without any restrictive endorsements other than any endorsements specifically required by ISO or the State of Florida.

The coverage may include restrictive endorsements which exclude coverage for liability arising out of:

Mold, fungus, or bacteria
Terrorism
Silica, asbestos, or lead
Sexual molestation"

CITY and its members, officials, officers, and employees shall be included as an "Additional Insured" on a form no more restrictive than ISO form CG 20 10 (Additional Insured – Owners, Lessees, or Contractor).

The policy must be endorsed to provide CITY with 30 days prior written notice of cancellation.

The minimum limits (inclusive of amounts provided by an umbrella or excess policy) shall be:

General Aggregate	$2,000,000
Products/Completed Operations Aggregate	$2,000,000
Personal and Advertising Injury	$2,000,000

Each Occurrence $2,000,000

CONTRACTOR shall continue to maintain products/completed operations coverage in the amounts stated above for a period of three (3) years after the Final Completion of the Work. The insurance shall be on a form no more restrictive than, and shall cover those sources of liability which would be covered by Coverage A of, the latest occurrence form edition of the Commercial General Liability Coverage Form (ISO Form CG 00 01), or of the occurrence Products/Completed Operations Liability Coverage Form (ISO Form CG 00 37), as filed for use in the State of Florida by ISO, without any restrictive endorsements other than those than those which, under an ISO filing, must be attached to the policy (i.e., mandatory endorsements).

17(A)(4) Automobile Liability Insurance.

Automobile Liability Insurance shall be no more restrictive than that provided by Section II (Liability Coverage) of the most recent version of the standard Business Auto Policy (ISO Form CA 00 01) without any restrictive endorsements, including coverage for liability contractually assumed, and shall cover all owned, non-owned, and hired autos used in connection with the performance of the Work.

The policy must be endorsed to provide CITY with 30 days prior written notice of cancellation.

Such insurance shall not be subject to any aggregate limit and the minimum limits (inclusive of any amounts provided by an umbrella or excess policy) shall be:

Each Occurrence Bodily Injury and
Property Damage Liability Combined $2,000,000

17(A)(5) Watercraft Liability

To the extent watercraft are utilized, the CONTRACTOR shall purchase and maintain, or cause its subcontractors to purchase and maintain, insurance which shall, at a minimum, cover the CONTRACTOR and subcontractor for injuries or damage arising out of the use of all owned, non-owned and hired watercraft.

The insurance shall include the CITY and its members, officials, officers and employees as additional insureds.

The policy must be endorsed to provide CITY with 30 days prior written notice of cancellation.

The limits applicable to watercraft liability (inclusive of any amounts provided by an umbrella or excess policy) shall be:

Each Occurrence/Annual Aggregate $2,000,000

17(A)(6) Pollution Legal Liability

Pollution Legal Insurance shall cover CONTRACTOR for liability resulting from pollution or

other environmental impairment arising out of, or in connection with, Work performed under this Agreement, or which arises out of, or in connection with this Agreement, including coverage for clean-up of pollution conditions and third-party bodily injury and property damage claims arising from pollution conditions. Such insurance shall also include transportation coverage and non-owned disposal site coverage.

The policy must be endorsed to provide CITY with thirty (30) days prior written notice of cancellation

Coverage must either be on an occurrence basis; or, if on a claims-made basis, the coverage must respond to all claims reported within, three (3) years following the period for which coverage is required and which would have been covered had the coverage been on an occurrence basis.

The minimum limits (inclusive of any amounts provided by an umbrella or excess policy) shall be:

Each Claim	$2,000,000
Annual Aggregate	$2,000,000

The CITY and the CITY's members, officials, officers, and employees shall be included as an "Additional Insureds" on the policy.

The Maximum permissible deductible or self-insured retention on the policy shall be $50,000 per claim. The payment of any amount owed under any deductible or self-insured shall be the sole responsibility of CONTRACTOR and CONTRACTOR shall pay on behalf of the CITY or CITY's members, officials, officers, agents and employees any deductible or self-insured retention applicable to a claim against the CITY or the CITY's officials, officers, agents and employees.

17(A)(7) Property/Builder's Risk Insurance

CONTRACTOR shall provide, in a policy acceptable to the CITY, "all risk" (i.e., Special Form) property or builder's risk insurance on all such construction, additions, modifications, machinery, and equipment. The policy shall be issued on a non-reporting form of policy. The amount of the insurance shall be no less than the Contract Amount.

The maximum deductible for other than windstorm or hail shall be $10,000 per occurrence. The maximum deductible per occurrence for windstorm and hail shall be the greater of $20,000 or 5% of the Contract Amount. CONTRACTOR shall be responsible for the payment of such deductible.

The policy must be endorsed to provide the CITY with thirty (30) days prior written notice of cancellation. The policy must be endorsed to waive the insurer's right to subrogate against CITY, and its members, officials, officers, and employees.

17(A)(8) General Conditions

The insurance provided by the CONTRACTOR shall apply on a primary basis to and shall not require contribution from, any other insurance or self-insurance maintained by CITY or CITY's members, officials, officers, or employees. Any insurance, or self-insurance, maintained by the CITY

shall be in excess of, and shall not contribute with, the insurance provided by CONTRACTOR.

Except as otherwise specifically authorized in this Agreement, no deductible or self-insured retention for any required insurance provided by CONTRACTOR pursuant to this Agreement will be allowed. To the extent any required insurance is subject to any deductible or self-insured retention (whether with or without approval of CITY), CONTRACTOR shall be responsible for paying on behalf of CITY (and any other person or organization CONTRACTOR has, in this Agreement, agreed to include as an insured for the required insurance) any such deductible or self-insured retention.

Compliance with these insurance requirements shall not limit the liability of CONTRACTOR, its subcontractors, sub-subcontractors, employees, or agents. Any remedy provided to the CITY or CITY's members, officials, officers, or employees by the insurance provided by CONTRACTOR or the CITY shall be in addition to and not in lieu of any other remedy (including, but not limited to, as an indemnitee of CONTRACTOR) available to the CITY under this Contract or otherwise.

Neither approval nor failure to disapprove insurance furnished by CONTRACTOR shall relieve CONTRACTOR from the responsibility to provide insurance as required by this Contract.

17(A)(9) CONTRACTOR shall deliver to CITY the required certificate(s) of insurance and endorsement(s) before beginning any Work under this Agreement. Failure to do so shall constitute a material breach upon which the City may immediately terminate or suspend this contract.

17(A)(10) At its sole discretion, CITY may obtain or renew CONTRACTOR insurance, and CITY may pay all or part of the premiums. Upon demand, CONTRACTOR shall repay CITY all monies paid to obtain or renew the insurance. CITY may offset the cost of the premium against any monies due CONTRACTOR from CITY. CONTRACTOR's failure to obtain, pay for, maintain any required insurance shall constitute a material breach upon which the CITY may immediately terminate or suspend this agreement.

ARTICLE 18
PERFORMANCE AND PAYMENT BONDS

(a) BONDS REQUIRED: Prior to issuance of the Notice of Commencement, CONTRACTOR shall provide CITY with a Common Law Performance Bond, and a Statutory Payment Bond meeting the standards specified herein, on the forms provided by the CITY, and attached hereto, with a Power of Attorney Affidavit, each in an amount not less than the Contract price. Within fifteen (15) days after issuance of the Notice of Commencement, CONTRACTOR shall record in the public records of the county where the improvement is located, the statutory payment bond and common law performance bond as required in Section 255.05(a) Florida Statutes. CONTRACTOR shall provide the CITY with a true copy of the recorded bond(s) as evidence of such recording.

(b) SURETY'S QUALIFICATIONS: All bonds required under this Contract, including, but not by way of limitation, any Bid Bond, Common Law Performance Bond or Statutory Payment Bond, shall be written through a reputable and responsible surety bond agency licensed to do business in the State of Florida and with a surety which holds a certificate of authority authorizing it to write surety bonds in Florida meeting the following requirements:

(1) Ratings by A.M. Best

The surety company or corporation shall have minimum ratings by the A.M. Best Company of A- or better with a Financial Size Category of "V" or larger.

(2) Circular 570

In addition to meeting the requirements of paragraph (1) above, the surety shall also comply with the United State of the Treasury Circular 570, Revised 2024 requirements as set forth in this paragraph (2). The surety shall maintain a current certificate of authority as an acceptable surety on Federal Bonds in accordance with U.S. Department of Treasury Circular 570, Revised 2024. If the amount of the bond exceeds the underwriting limitations set forth in the Circular, in order to qualify, the net retention of the surety company shall not exceed the underwriting limitation in the Circular and the excess risk must be protected by co-insurance, reinsurance, or other methods in accordance United States Department of Treasury with Treasury Circular 297, revised September 1, 1978 implemented at 31CFR Part 223. Further the surety company shall provide the CITY with evidence satisfactory to the CITY, that such excess risk has been protected in an acceptable manner.

(c) ADDITIONAL OR REPLACEMENT BOND: It is further mutually agreed between the parties hereto that if, at any time, the CITY shall deem the surety or sureties upon any bond to be unsatisfactory, or if for any reason, such bond (because of increases in the Work or otherwise) ceases to be adequate, the CONTRACTOR shall, at their expense within five (5) days after the receipt of notice from the CITY to do so, furnish an additional or replacement bond or bonds in such form, amount, and with such surety or sureties as shall be satisfactory to the CITY. In such event, no further payments to the CONTRACTOR shall be deemed to be due under this Contract until such new or additional security for the faithful performance of the Work shall be furnished in manner and form satisfactory to the CITY.

(d) CO-SURETIES: Subject to the following requirements, the bonds required by this Contract may be provided by more than one surety:

(1) At least one of the co-sureties shall meet the requirements of Paragraph (b) for the full amount of the bond; and

(2) Each surety shall be jointly and several liable for the full amount of the bond required.

(e) FLORIDA AGENT: The surety company shall have a Florida agent whose name shall be listed in the prescribed space on the forms provided by the CITY for all bonds required by the CITY.

ARTICLE 19
PROJECT RECORDS

All documents relating in any manner whatsoever to the Project, or any designated portion thereof,

which are in the possession of the CONTRACTOR, or any subcontractor of the CONTRACTOR, shall be made available to the CITY and/or their consultants for inspection and copying upon written request by the CITY. Furthermore, said documents shall be made available, upon request by the CITY, to any state, federal or other regulatory authority and any such authority may review, inspect and copy such records. Said records include, but are not limited to, all drawings, plans, specifications, submittals, correspondence, minutes, memoranda, tape recordings, videos, or other writings or things which document the Project, its design, and its construction. Said records expressly include those documents reflecting the cost of construction to the CONTRACTOR. The CONTRACTOR shall maintain and protect these documents for no less than three (3) years after Completion of the Project, or for any longer period of time as may be required by law or good construction practice. The CONTRACTOR further agrees to include these provisions in any subcontracts issued by The CONTRACTOR in connection with this Agreement.

ARTICLE 20
APPLICABLE LAW

The laws of the State of Florida shall govern this Agreement. In any litigation arising under this Agreement, the parties agree to a waiver of the right to a trial before a jury, and all such litigation shall be litigated only in a non-jury trial in St. Lucie County, Florida.

ARTICLE 21
SUCCESSORS AND ASSIGNS

Each party binds itself, its successors, assigns, executors, administrators, or other representatives to the other party hereto and to successors, assigns, executors, administrators, or other representatives of such other party in connection with all terms and conditions of this Contract. The CONTRACTOR shall not assign this Contract without prior written consent of the CITY.

ARTICLE 22
MISCELLANEOUS PROVISIONS

22(A) Compliance By CONTRACTOR: Nondiscrimination

CONTRACTOR shall comply with all Federal, State and Local laws, ordinances, rules and regulations of any authorities throughout the duration of this Agreement. The CONTRACTOR shall be responsible for compliance with any such law, ordinance, rule or regulation, and shall hold CITY harmless and indemnify same in the event of non-compliance. CONTRACTOR agrees to abide by the requirements under Federal Executive Order Number 11246, "Equal Employment Opportunity" as amended, including specifically the provisions of the equal opportunity clause.

22(B) Drug-Free Workplace

CONTRACTOR shall comply with Section 287.087, Florida Statutes, regarding Drug-Free Workplaces.

22(C) State and Local Taxes

Except as otherwise provided, contract prices shall include all applicable state and local taxes.

CONTRACTOR shall indemnify and hold harmless the CITY for any loss, cost, or expense incurred by, levied upon or billed to the CITY as a result of CONTRACTOR's failure to pay any tax of any type due in connection with this Agreement. CONTRACTOR shall ensure that the above sections are included in all subcontracts and sub-subcontracts and shall ensure withholding on out of state subcontractors and sub-subcontractors to which withholding is applicable.

22(D) Gratuities and Kickbacks

Gratuities. It shall be unethical for any person to offer, give, or agree to give any employee or former employee, or for any employee or former employee to solicit, demand, accept, or agree to accept from another person a gratuity or an offer of employment in connection with any decision, approval, disapproval, recommendation, preparation, or any part of a program requirement or a purchase request, influencing the content of any specification or procurement standard, rendering of advice, investigation, auditing, or in any other advisory capacity in any proceeding or application, request for ruling, determination, claim or controversy, or other particular matter pertaining to any program requirement of a contract or subcontract, or to any solicitation or proposal therefore.

Kickbacks. It shall be unethical for any payment, gratuity, or offer of employment to be made by or on behalf of a subcontractor under a contract to the prime contractor, or to hire any subcontractor or any person associated therewith, as an inducement for the award of a subcontract or order.

22(E) Any and all notices required to be sent under this Contract or otherwise shall be sent to the following:

CITY:
Mark Zrallack, P.E., City Engineer
City of Fort Pierce
100 N. US Highway 1
Fort Pierce, FL 34950
Phone: 772-467-3774
Fax: 772-460-6847

Copies to:
City Attorney
City Manager

CONTRACTOR:
William Carpino, Vice President
Pav-Co Contracting, Inc.
PO Box 2499
Hobe Sound, FL 33475
Phone: 772-286-7385

ARTICLE 23
ENTIRE AGREEMENT

Any modification to this Agreement must be supported by an additional, articulated consideration, and must either be in writing, executed by the parties hereto, or, if made orally, should be confirmed in writing, which writing should state the consideration which supports the modification. Failure to confirm an oral modification in writing shall constitute a waiver of any claim for additional compensation with regard to the oral modification. Nothing in this Article shall be construed to limit the CITY's authority to issue changes set forth in Article 13 herein.

ARTICLE 24
SEVERABILITY

If any term or condition of this Contract or the application thereof to any person(s) or circumstances is held invalid, this invalidity shall not affect other terms, conditions or applications which can be given effect without the invalid term, condition, or application. To this end, the terms and conditions of this Contract are agreed to be severable.

ARTICLE 25
WAIVER

Waiver of any breach of any term or condition of this Contract shall not be deemed a waiver of any prior or subsequent breach and shall not entitle any party hereto to any subsequent waiver of any terms hereunder. No term or condition of this Contract shall be held to be waived, modified, or deleted except by an instrument, in writing, signed by the parties hereto.

ARTICLE 26
E-VERIFY

All requirements of Section 448.095, Florida Statutes, shall be complied with by CONTRACTOR. In accordance with, Section 448.095, Florida Statutes, CONTRACTOR shall register with and utilize the E-Verify System operated by the United States Department of Homeland Security to verify the employment eligibility of all new employees hired during the term of the Agreement and shall expressly require any subcontractors performing work or providing services pursuant to this Agreement to likewise utilize the E-Verify System to verify the employment eligibility of all new employees hired by the subcontractor during the term of this Contract. If CONTRACTOR enters into a contract with a subcontractor performing work or providing services on its behalf, CONTRACTOR shall also require the subcontractor to provide an affidavit stating that the subcontractor does not employ, contract with, or subcontract with an unauthorized alien. Information on registration for and use of the E-Verify System can be obtained via the internet at the Department of Homeland Security Web site: http://www.dhs.gov/E-Verify.

CONTRACTOR shall, upon request, provide evidence of compliance with this provision to the CITY. An agreement terminated pursuant to Section 448.095 is not a breach of contract and may not be considered as such. If the CITY terminates this Agreement with a CONTRACTOR, the

CONTRACTOR may not be awarded a public contract for at least one (1) year after the date on which the contract was terminated. CONTRACTOR is liable for any additional costs incurred by the CITY as a result of the termination of this Agreement under Section 448.095, Florida Statutes.

ARTICLE 27
SOVEREIGN IMMUNITY

Nothing contained in this Contract shall be deemed or otherwise interpreted as waiving the City's Sovereign Immunity protections existing under the laws of the State of Florida, or as increasing the limits of liability as set forth in Section 768.28, Florida Statutes.

ARTICLE 28
PUBLIC RECORDS

The CITY strictly adheres to all statutes, court decisions and the opinions of the Florida Attorney General with respect to disclosure of public information under Chapter 119, Florida Statutes, CONTRACTOR shall comply with all public records laws, specifically to:

A. Keep and maintain public records required by the CITY to perform the service.

B. Upon request from the CITY's custodian of public records, provide the CITY with a copy of the requested records or allow the records to be inspected or copied within a reasonable time at a cost that does not exceed the cost provided in Chapter 119, Florida Statutes, or as otherwise provided by law.

C. Ensure that public records that are exempt or confidential and exempt from public records disclosure requirements are not disclosed except as authorized by law for the duration of the Contract term and following completion of the Contract if CONTRACTOR does not transfer the records to the CITY.

D. Upon completion of the Contract, transfer, at no cost, to the CITY all public records in possession of CONTRACTOR or keep and maintain public records required by the CITY to perform the service. If CONTRACTOR transfers all public records to the CITY upon completion of the Contract, CONTRACTOR shall destroy any duplicate public record that are exempt or confidential and exempt from public records disclosure requirements. If CONTRACTOR keeps and maintains public records upon completion of the Contract, CONTRACTOR shall meet all applicable requirements for retaining public records. All records stored electronically must be provided to the CITY, upon request from the CITY's custodian of public records, in a format that is compatible with the information technology systems of the CITY.

IF CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO CONTRACTOR'S DUTY TO PROVIDE PUBLIC RECORDS RELATING TO THIS CONTRACT, CONTACT THE

CUSTODIAN OF PUBLIC RECORDS THROUGH THE CITY CLERK AT 772-467-3065, PUBLICRECORDS@CITYOFFORTPIERCE.COM, 100 NORTH U.S. HWY 1, FORT PIERCE, FL 34950.

IN WITNESS WHEREOF, the Parties have executed this Agreement under their several seals the day and year first written above.

WITNESSETH:

Jane L. Jones
Print Name

Jane L. Jones
Signature

Print name

Signature

CONTRACTOR:

Pavco Contracting, Inc
By: W. Campos
Title: V.P.

Federal Tax ID No. 59-2754935

ATTEST:

Linda Cox, City Clerk

CITY OF FORT PIERCE

Linda Hudson, Mayor

Date

APPROVED AS TO FORM AND CORRECTNESS:

Sara Hedges, City Attorney

EXHIBIT "E"
SECTION 016

BID RESPONSE FORM

SURFSIDE NEIGHBORHOOD ROADWAY IMPROVEMENTS PHASE II

SUNSET ISLE ROAD

ITEM NO.	DESCRIPTION	UNIT MEASURE	EST. QUAN.	UNIT PRICE	AMOUNT
101-1D	MOBILIZATION / DEMOBILIZATION	LS	1	$	$ 15675
102-1D	MAINTENANCE OF TRAFFIC	LS	1	$	$ 5000.00
	MATERIAL TESTING	LS	1	$	$ 2750.00
104-2D	PREVENTION, CONTROL & ABATEMENT OF EROSION AND WATER POLLUTION	LS	1	$	$ 3900.00
108-1D	CONSTRUCTION LAYOUT/RECORD DRAWINGS	LS	1	$	$ 30,000
110-1-1D	STANDARD CLEARING & GRUBBING	LS	1	$	$ 18,000
110-7-1D	MAILBOX (F&I)	EA	5	$ 300	$ 1500
110-7-2D	MAILBOX (REMOVE & RESET)	EA	7	$ 150	$ 1050
120-1D	REGULAR EXCAVATION / EMBANKMENT	LS	1	$	$ 7500
285-7-01D	OPTIONAL BASE GROUP (4" COQUINA)	SY	315	$ 30	$ 9450
327-70-1D	MILLING EXISTING ASPHALT PAVEMENT (1" AVERAGE DEPTH)	SY	1325	$ 3.25	$ 4306.25
334-1-131D	SUPERPAVE ASPHALTIC CONCRETE (TYPE SP-9.5) (TRAFFIC C) (1")	TN	77	$ 175	$ 13,475.00
334-1-132D	SUPERPAVE ASPHALTIC CONCRETE (TYPE B-12.5) (TRAFFIC) (10.5")	TN	10	$ 300	$ 3000.00
334-1-133D	SUPERPAVE ASPHALTIC CONCRETE (TYPE SP-12.5 OVERBUILD) (TRAFFIC C)	TN	91	$ 204.50	$ 18609.50
425-5D	MANHOLE (ADJUST)	EA	2	$ 2440	$ 4880
425-6D	VALVE BOXES (ADJUST)	EA	5	$ 2000	$ 10,000

431-1-118D	PIPE LINER, CURED IN PLACE (18")	LF	300	$ 173	$ 51,900.00
520-3D	VALLEY GUTTER - CONCRETE	LF	1011	$ 24.20	$ 24,466.20
522-21D	DRIVEWAY APRON CONCRETE (6" THICK w/ FIBER MESH) (3,000 PSI MIN.)	SY	313	$ 103	$ 32,239
				SUBTOTAL THIS PAGE (00300-1)	$ 257,700.95

ITEM NO.	DESCRIPTION	UNIT MEASURE	EST. QUAN.	UNIT PRICE	AMOUNT
522-24D	DRIVEWAY APRON w/ BRICK PAVER (6" THICK w/ FIBER MESH) (3,000 PSI MIN.)	SY	36	$ 236	$ 8496.00
522-26D	DRIVEWAY APRON w/ TRAVERTINE (6" THICK w/ FIBER MESH) (3,000 PSI MIN.)	SY	46	$ 236	$ 10,856.00
570-1-2AD	PERFORMANCE TURF SOD (BERMUDA)	SY	905	$ 7	$ 6335.00
570-1-2BD	PERFORMANCE TURF SOD (FLORATAM)	SY	765	$ 7	$ 5355.00
711-11-125D	THERMOPLASTIC TRAFFIC STRIPING (WHITE) (24")	LF	11	$ 20	$ 220.00
711-15-201D	THERMOPLASTIC TRAFFIC STRIPING (YELLOW) (6")	LF	100	$ 4.75	$ 475.00
				SUBTOTAL THIS PAGE (00300-2)	$ 31,737

CYPRESS AVENUE

ITEM NO.	DESCRIPTION	UNIT MEASURE	EST. QUAN.	UNIT PRICE	AMOUNT
101-1E	MOBILIZATION / DEMOBILIZATION	LS	1	$	$ 30,845.00
102-1E	MAINTENANCE OF TRAFFIC	LS	1	$	$ 7500.00
	MATERIAL TESTING	LS	1	$	$ 3900.00
104-2E	PREVENTION, CONTROL & ABATEMENT OF EROSION AND WATER POLLUTION	LS	1	$	$ 10,255.00
108-1E	CONSTRUCTION LAYOUT/RECORD DRAWINGS	LS	1	$	$ 30,000
110-1-1E	STANDARD CLEARING & GRUBBING	LS	1	$	$ 26,345.00
110-7-1E	MAILBOX (F&I)	EA	5	$ 300	$ 1500.00
110-7-2E	MAILBOX (REMOVE & RESET)	EA	20	$ 150	$ 3000.00
120-1E	REGULAR EXCAVATION / EMBANKMENT	LS	1	$	$ 7500.00
285-7-01E	OPTIONAL BASE GROUP (4" COQUINA)	SY	429	$ 30	$ 12,870.00
327-70-1E	MILLING EXISTING ASPHALT PAVEMENT (1" AVERAGE DEPTH)	SY	1720	$ 3.25	$ 5590.00
334-1-131E	SUPERPAVE ASPHALTIC CONCRETE (TYPE SP-9.5) (TRAFFIC C) (1")	TN	99	$ 175	$ 17,325.00
334-1-132E	SUPERPAVE ASPHALTIC CONCRETE (TYPE B-12.5) (TRAFFIC) (10.5")	TN	86	$ 300	$ 25,800.00
334-1-133E	SUPERPAVE ASPHALTIC CONCRETE (TYPE SP-12.5 OVERBUILD) (TRAFFIC C)	TN	152	$ 204.50	$ 31,084.00
425-1-521E	INLET – DRAINAGE (DITCH BOTTOM TYPE 'C')	EA	2	$ 4100	$ 8200.00
425-1-521BE	INLET – DRAINAGE (DITCH BOTTOM TYPE 'C' w/ ALT. A BOTTOM)	EA	1	$ 6600	$ 6600.00

425-1-70E	INLET – DRAINAGE (VALLEY GUTTER w/ P-BOTTOM)	EA	4	$ 6000	$ 24,000.00
425-2-61E	MANHOLE - DRAINAGE (P-8) (<10')	EA	2	$ 5728	$ 11,456.00
425-5E	MANHOLE (ADJUST)	EA	3	$ 2440	$ 7320.00
			SUBTOTAL THIS PAGE (00300-3)		$ 271,090
ITEM NO.	**DESCRIPTION**	**UNIT MEASURE**	**EST. QUAN.**	**UNIT PRICE**	**AMOUNT**
425-6E	VALVE BOXES (ADJUST)	EA	2	$ 1735	$ 3470.00
430-175-115E	CONCRETE PIPE CULVERT (ROUND) (15")	LF	420	$ 87	$ 36540.00
430-175-118E	CONCRETE PIPE CULVERT (ROUND) (18")	LF	191	$ 105	$ 20,055.20
443-70-4E	FRENCH DRAIN, 18" RCP	LF	167	$ 212	$ 35,404
520-3E	VALLEY GUTTER - CONCRETE	LF	1600	$ 24.20	$ 38,720
522-1E	CONCRETE SIDEWALK (4" THICK)	SY	6	$ 75	$ 450
522-21E	DRIVEWAY APRON CONCRETE (6" THICK w/ FIBER MESH) (3,000 PSI MIN.)	SY	771	$ 103	$ 79,413
522-22E	DRIVEWAY APRON w/ PAINTED CONCRETE (6" THICK w/ FIBER MESH) (3,000 PSI MIN.)	SY	161	$ 142	$ 22,862
522-23E	DRIVEWAY APRON w/ SEALED CONCRETE (6" THICK w/ FIBER MESH) (3,000 PSI MIN.)	SY	47	$ 142	$ 6674
570-1-2AE	PERFORMANCE TURF SOD (BERMUDA)	SY	1433	$ 7	$ 10,031
570-1-2BE	PERFORMANCE TURF SOD (FLORATAM)	SY	647	$ 7	$ 4529
711-11-125E	THERMOPLASTIC TRAFFIC STRIPING (WHITE) (24")	LF	22	$ 20	$ 440
711-15-201E	THERMOPLASTIC TRAFFIC STRIPING (YELLOW) (6")	LF	200	$ 4.75	$ 950
1050-31-206E	PVC WATER MAIN (6") (F&I)	LF	36	$ 225	$ 8100

1080-15E	WATER METER / SERVICE (ADJUST)	EA	9	$ 1115	$ 10,035
1664-4-700E	FIRE HYDRANT REMOVE AND RESET	EA	1	$ 4300	$ 4300
				SUBTOTAL THIS PAGE (00300-4)	**$ 281,973**

EUCALYPTUS AVENUE

ITEM NO.	DESCRIPTION	UNIT MEASURE	EST. QUAN.	UNIT PRICE	AMOUNT
101-1F	MOBILIZATION / DEMOBILIZATION	LS	1	$	$ 32,200
102-1F	MAINTENANCE OF TRAFFIC	LS	1	$	$ 4900
	MATERIAL TESTING	LS	1	$	$ 12685
104-2F	PREVENTION, CONTROL & ABATEMENT OF EROSION AND WATER POLLUTION	LS	1	$	$ 7315
108-1F	CONSTRUCTION LAYOUT/RECORD DRAWINGS	LS	1	$	$ 30,000
110-1-1F	STANDARD CLEARING & GRUBBING	LS	1	$	$ 33,200
110-7-1F	MAILBOX (F&I)	EA	7	$ 300	$ 2100
110-7-2F	MAILBOX (REMOVE & RESET)	EA	25	$ 150	$ 3750
120-1F	REGULAR EXCAVATION / EMBANKMENT	LS	1	$	$ 8500
285-7-01F	OPTIONAL BASE GROUP (4" COQUINA)	SY	589	$ 30	$ 17,670
327-70-1F	MILLING EXISTING ASPHALT PAVEMENT (1" AVERAGE DEPTH)	SY	2424	$ 3.25	$ 7878
334-1-131F	SUPERPAVE ASPHALTIC CONCRETE (TYPE SP-9.5) (TRAFFIC C) (1")	TN	140	$ 175	$ 24,500
334-1-132F	SUPERPAVE ASPHALTIC CONCRETE (TYPE B-12.5) (TRAFFIC) (10.5")	TN	63	$ 300	$ 18,900
334-1-133F	SUPERPAVE ASPHALTIC CONCRETE (TYPE SP-12.5 OVERBUILD) (TRAFFIC C)	TN	69	$ 204.50	$ 14,110.50
425-1-521F	INLET – DRAINAGE (DITCH BOTTOM TYPE 'C')	EA	2	$ 4100	$ 8200
425-1-521BF	INLET – DRAINAGE (DITCH BOTTOM TYPE 'C' w/ ALT. A BOTTOM)	EA	1	$ 6600	$ 6600

425-1-70F	INLET – DRAINAGE (VALLEY GUTTER w/ P-BOTTOM)	EA	2	$ 6000	$ 12,000
425-2-61F	MANHOLE - DRAINAGE (P-8) (<10')	EA	4	$ 5728	$ 22912
425-5F	MANHOLE (ADJUST)	EA	3	$ 2440	$ 7320
			SUBTOTAL THIS PAGE (00300-5)		$ 274,740.50
ITEM NO.	**DESCRIPTION**	**UNIT MEASURE**	**EST. QUAN.**	**UNIT PRICE**	**AMOUNT**
425-6F	VALVE BOXES (ADJUST)	EA	8	$ 1735	$ 13,880
430-175-115F	CONCRETE PIPE CULVERT (ROUND) (15")	LF	563	$ 87	$ 48,981
430-175-118F	CONCRETE PIPE CULVERT (ROUND) (18")	LF	252	$ 105	$ 26,460
443-70-4F	FRENCH DRAIN, 18" RCP	LF	137	$ 212	$ 29,044
520-2-2F	CONCRETE CURB TYPE 'B'	LF	12	$ 30	$ 360
520-3F	VALLEY GUTTER - CONCRETE	LF	2178	$ 24.20	$ 52707.60
522-21F	DRIVEWAY APRON CONCRETE (6" THICK w/ FIBER MESH) (3,000 PSI MIN.)	SY	769	$ 103	$ 79,207
522-22F	DRIVEWAY APRON w/ PAINTED CONCRETE (6" THICK w/ FIBER MESH) (3,000 PSI MIN.)	SY	69	$ 142	$ 9798
522-23F	DRIVEWAY APRON w/ SEALED CONCRETE (6" THICK w/ FIBER MESH) (3,000 PSI MIN.)	SY	42	$ 142	$ 5964
522-24F	DRIVEWAY APRON w/ BRICK PAVER (6" THICK w/ FIBER MESH) (3,000 PSI MIN.)	SY	91	$ 236	$ 21,476
522-27F	DRIVEWAY APRON w/ STAMPED CONCRETE (6" THICK w/ FIBER MESH) (3,000 PSI MIN.)	SY	130	$ 236	$ 30,680
570-1-2AF	PERFORMANCE TURF SOD (BERMUDA)	SY	1805	$ 7	$ 12,635
570-1-2BF	PERFORMANCE TURF SOD (FLORATAM)	SY	1280	$ 7	$ 8960
711-11-125F	THERMOPLASTIC TRAFFIC STRIPING (WHITE)	LF	22	$ 20	$ 440

	(24")				
711-15-201F	THERMOPLASTIC TRAFFIC STRIPING (YELLOW) (6")	LF	200	$ 4.75	$ 950
1080-15F	WATER METER / SERVICE (ADJUST)	EA	4	$ 1115	$ 4460
				SUBTOTAL THIS PAGE (00300-6)	$ 346,902.00

EXHIBIT "E"
SECTION 016

WALNUT COURT

ITEM NO.	DESCRIPTION	UNIT MEASURE	EST. QUAN.	UNIT PRICE	AMOUNT
101-1G	MOBILIZATION / DEMOBILIZATION	LS	1	$	$ 17450.00
102-1G	MAINTENANCE OF TRAFFIC	LS	1	$	$ 2500.00
	MATERIAL TESTING	LS	1	$	$ 4300.00
104-2G	PREVENTION, CONTROL & ABATEMENT OF EROSION AND WATER POLLUTION	LS	1	$	$ 1750.00
108-1G	CONSTRUCTION LAYOUT/RECORD DRAWINGS	LS	1	$	$ 6000
110-1-1G	STANDARD CLEARING & GRUBBING	LS	1	$	$ 8640
110-7-1G	MAILBOX (F&I)	EA	5	$ 300	$ 1500
110-7-2G	MAILBOX (REMOVE & RESET)	EA	1	$ 150	$ 150
120-1G	REGULAR EXCAVATION / EMBANKMENT	LS	1	$	$ 3500.00
285-7-01G	OPTIONAL BASE GROUP (4" COQUINA)	SY	182	$ 30	$ 5460
327-70-1G	MILLING EXISTING ASPHALT PAVEMENT (1" AVERAGE DEPTH)	SY	664	$ 3.25	$ 2158
334-1-131G	SUPERPAVE ASPHALTIC CONCRETE (TYPE SP-9.5) (TRAFFIC C) (1")	TN	39	$ 175	$ 6825
334-1-132G	SUPERPAVE ASPHALTIC CONCRETE (TYPE B-12.5) (TRAFFIC) (10.5")	TN	35	$ 300	$ 10,500
334-1-133G	SUPERPAVE ASPHALTIC CONCRETE (TYPE SP-12.5 OVERBUILD) (TRAFFIC C)	TN	46	$ 204.50	$ 9407
425-1-521G	INLET – DRAINAGE (DITCH BOTTOM TYPE 'C')	EA	1	$ 4096	$ 4096
425-1-521BG	INLET – DRAINAGE (DITCH BOTTOM TYPE 'C' w/ ALT. A BOTTOM)	EA	2	$ 6600	$ 13200
443-70-4G	FRENCH DRAIN, 18" RCP	LF	252	$ 212	$ 53524

520-3G	VALLEY GUTTER - CONCRETE	LF	624	$ 24.20	$ 15,100.80
522-21G	DRIVEWAY APRON CONCRETE (6" THICK w/ FIBER MESH) (3,000 PSI MIN.)	SY	29	$ 103	$ 2987
				SUBTOTAL THIS PAGE (00300-7)	**$** 168,947.80
ITEM NO.	**DESCRIPTION**	**UNIT MEASURE**	**EST. QUAN.**	**UNIT PRICE**	**AMOUNT**
570-1-2G	PERFORMANCE TURF SOD (FLORATAM)	SY	665	$ 7	$ 4655
711-11-125G	THERMOPLASTIC TRAFFIC STRIPING (WHITE) (24")	LF	22	$ 20	$ 440
711-15-201G	THERMOPLASTIC TRAFFIC STRIPING (YELLOW) (6")	LF	200	$ 4.75	$ 950
				SUBTOTAL THIS PAGE (00300-8)	**$** 6045.00

PLOVER AVENUE

ITEM NO.	DESCRIPTION	UNIT MEASURE	EST. QUAN.	UNIT PRICE	AMOUNT
101-1H	MOBILIZATION / DEMOBILIZATION	LS	1	$	$ 32,700
102-1H	MAINTENANCE OF TRAFFIC	LS	1	$	$ 4,700
	MATERIAL TESTING	LS	1	$	$ 10,207
104-2H	PREVENTION, CONTROL & ABATEMENT OF EROSION AND WATER POLLUTION	LS	1	$	$ 7,485
108-1H	CONSTRUCTION LAYOUT/RECORD DRAWINGS	LS	1	$	$ 30,000
110-1-1H	STANDARD CLEARING & GRUBBING	LS	1	$	$ 31,000
110-7-1H	MAILBOX (F&I)	EA	8	$ 300	$ 2400
110-7-2H	MAILBOX (REMOVE & RESET)	EA	16	$ 150	$ 2400
120-1H	REGULAR EXCAVATION / EMBANKMENT	LS	1	$	$ 8500
285-7-01H	OPTIONAL BASE GROUP (4" COQUINA)	SY	570	$ 30	$ 17,100
327-70-1H	MILLING EXISTING ASPHALT PAVEMENT (1" AVERAGE DEPTH)	SY	2490	$ 3.25	$ 8092.50
334-1-131H	SUPERPAVE ASPHALTIC CONCRETE (TYPE SP-9.5) (TRAFFIC C) (1")	TN	144	$ 175	$ 25,200
334-1-132H	SUPERPAVE ASPHALTIC CONCRETE (TYPE B-12.5) (TRAFFIC) (10.5")	TN	1504	$ 230	$ 345,920
425-1-521H	INLET – DRAINAGE (DITCH BOTTOM TYPE 'C')	EA	4	$ 4116	$ 16,464
425-1-521BH	INLET – DRAINAGE (DITCH BOTTOM TYPE 'C' w/ ALT. A BOTTOM)	EA	1	$ 6600	$ 6600
425-1-70H	INLET – DRAINAGE (VALLEY GUTTER w/ P-BOTTOM)	EA	2	$ 6015	$ 12,030

425-5H	MANHOLE (ADJUST)	EA	3	$ 2440	$ 7320.00
425-6H	VALVE BOXES (ADJUST)	EA	8	$ 1735	$ 13,880
430-175-115H	CONCRETE PIPE CULVERT (ROUND) (15")	LF	191	$ 87	$ 16,617
				SUBTOTAL THIS PAGE (00300-9)	$ 598,605.50
ITEM NO.	**DESCRIPTION**	**UNIT MEASURE**	**EST. QUAN.**	**UNIT PRICE**	**AMOUNT**
430-175-118H	CONCRETE PIPE CULVERT (ROUND) (18")	LF	154	$ 106	$ 16,324
430-175-212H	CONCRETE PIPE CULVERT (ELIPTICAL) (12"X18")	LF	91	$ 132	$ 12,012
430-982-621H	MITERED END SECTION (ELIPTICAL) (12"X18")	EA	1	$ 3000	$ 3000
520-3H	VALLEY GUTTER - CONCRETE	LF	2033	$ 2420	$ 49,198.60
522-21H	DRIVEWAY APRON CONCRETE (6" THICK w/ FIBER MESH) (3,000 PSI MIN.)	SY	556	$ 103	$ 57,268
522-24H	DRIVEWAY APRON w/ BRICK PAVER (6" THICK w/ FIBER MESH) (3,000 PSI MIN.)	SY	36	$ 236	$ 8496
570-1-2AH	PERFORMANCE TURF SOD (BERMUDA)	SY	207	$ 7	$ 1449
570-1-2BH	PERFORMANCE TURF SOD (FLORATAM)	SY	3072	$ 7	$ 21,504
711-11-125H	THERMOPLASTIC TRAFFIC STRIPING (WHITE) (24")	LF	11	$ 20	$ 220
711-15-201H	THERMOPLASTIC TRAFFIC STRIPING (YELLOW) (6")	LF	100	$ 4.75	$ 475
1080-15H	WATER METER / SERVICE (ADJUST)	EA	1	$ 1115	$ 1115.00
1664-4-800H	FIRE HYDRANT RELOCATE	EA	1	$ 4320	$ 4320.00
				SUBTOTAL THIS PAGE (00300-10)	$ 175,381.60

PELICAN DRIVE

ITEM NO.	DESCRIPTION	UNIT MEASURE	EST. QUAN.	UNIT PRICE	AMOUNT
101-1I	MOBILIZATION / DEMOBILIZATION	LS	1	$	$ 15,000
102-1I	MAINTENANCE OF TRAFFIC	LS	1	$	$ 2400
	MATERIAL TESTING	LS	1	$	$ 4812
104-2I	PREVENTION, CONTROL & ABATEMENT OF EROSION AND WATER POLLUTION	LS	1	$	$ 1620
108-1I	CONSTRUCTION LAYOUT/RECORD DRAWINGS	LS	1	$	$ 6000
110-1-1I	STANDARD CLEARING & GRUBBING	LS	1	$	$ 8940
110-7-1I	MAILBOX (F&I)	EA	5	$ 300	$ 1500
110-7-2I	MAILBOX (REMOVE & RESET)	EA	3	$ 150	$ 450
120-1I	REGULAR EXCAVATION / EMBANKMENT	LS	1	$	$ 3750
285-7-01I	OPTIONAL BASE GROUP (4" COQUINA)	SY	159	$ 30	$ 4770
327-70-1I	MILLING EXISTING ASPHALT PAVEMENT (1" AVERAGE DEPTH)	SY	600	$ 3.25	$ 1950
334-1-131I	SUPERPAVE ASPHALTIC CONCRETE (TYPE SP-9.5) (TRAFFIC C) (1")	TN	35	$ 175	$ 6125
334-1-132I	SUPERPAVE ASPHALTIC CONCRETE (TYPE B-12.5) (TRAFFIC) (10.5")	TN	362	$ 300	$ 108,600
425-1-521BI	INLET – DRAINAGE (DITCH BOTTOM TYPE 'C' w/ ALT. A BOTTOM)	EA	1	$ 6600	$ 6600
425-1-70I	INLET – DRAINAGE (VALLEY GUTTER w/ P-BOTTOM)	EA	1	$	$ 6015
425-6I	VALVE BOXES (ADJUST)	EA	1	$ 1735	$ 1735
430-175-118I	CONCRETE PIPE CULVERT (ROUND) (18")	LF	133	$ 101	$ 13,433

443-70-4I	FRENCH DRAIN, 18" RCP	LF	112	$ 2.12	$ 23,744.00
520-3I	VALLEY GUTTER - CONCRETE	LF	553	$ 24.20	$ 13,382.60
				SUBTOTAL THIS PAGE (00300-11)	**$** 230,826.60
ITEM NO.	DESCRIPTION	UNIT MEASURE	EST. QUAN.	UNIT PRICE	AMOUNT
522-21I	DRIVEWAY APRON CONCRETE (6" THICK w/ FIBER MESH) (3,000 PSI MIN.)	SY	60	$ 103	$ 6180
522-25I	DRIVEWAY APRON w/ CONCRETE & BRICK PAVER (6" THICK w/ FIBER MESH) (3,000 PSI MIN.)	SY	29	$ 236	$ 6844
570-1-2I	PERFORMANCE TURF SOD (BERMUDA)	SY	731	$ 7	$ 5117
711-11-125I	THERMOPLASTIC TRAFFIC STRIPING (WHITE) (24")	LF	22	$ 20	$ 440
711-15-201I	THERMOPLASTIC TRAFFIC STRIPING (YELLOW) (6")	LF	200	$ 4.75	$ 950
				SUBTOTAL THIS PAGE (00300-12)	**$** 19,531.00

EXHIBIT "E"
SECTION 016

MELALEUCA DRIVE

ITEM NO.	DESCRIPTION	UNIT MEASURE	EST. QUAN.	UNIT PRICE	AMOUNT
101-1J	MOBILIZATION / DEMOBILIZATION	LS	1	$	$ 25,000.00
102-1J	MAINTENANCE OF TRAFFIC	LS	1	$	$ 4700.00
	MATERIAL TESTING	LS	1	$	$ 6905.00
104-2J	PREVENTION, CONTROL & ABATEMENT OF EROSION AND WATER POLLUTION	LS	1	$	$ 6450.00
108-1J	CONSTRUCTION LAYOUT/RECORD DRAWINGS	LS	1	$	$ 24,145.00
110-1-1J	STANDARD CLEARING & GRUBBING	LS	1	$	$ 26,700.00
110-7-1J	MAILBOX (F&I)	EA	5	$ 300	$ 1500
110-7-2J	MAILBOX (REMOVE & RESET)	EA	7	$ 150	$ 1050
120-1J	REGULAR EXCAVATION / EMBANKMENT	LS	1	$	$ 5200
285-7-01J	OPTIONAL BASE GROUP (4" COQUINA)	SY	490	$ 30	$ 14,700
327-70-1J	MILLING EXISTING ASPHALT PAVEMENT (1" AVERAGE DEPTH)	SY	2264	$ 3.25	$ 7358
334-1-131J	SUPERPAVE ASPHALTIC CONCRETE (TYPE SP-9.5) (TRAFFIC C) (1")	TN	131	$ 175	$ 22.925
334-1-132J	SUPERPAVE ASPHALTIC CONCRETE (TYPE B-12.5) (TRAFFIC) (10.5")	TN	97	$ 300	$ 29,100
334-1-133J	SUPERPAVE ASPHALTIC CONCRETE (TYPE SP-12.5 OVERBUILD) (TRAFFIC C)	TN	213	$ 204.50	$ 43,558.50
425-1-521J	INLET – DRAINAGE (DITCH BOTTOM TYPE 'C')	EA	4	$ 4115	$ 16460
425-1-70J	INLET – DRAINAGE (VALLEY GUTTER w/ P-BOTTOM)	EA	1	$ 6015	$ 6015
425-5J	MANHOLE (ADJUST)	EA	4	$ 2440	$ 9760

425-6J	VALVE BOXES (ADJUST)	EA	5	$ 1735	$ 8675
430-175-115J	CONCRETE PIPE CULVERT (ROUND) (15")	LF	331	$ 87	$ 28,797
				SUBTOTAL THIS PAGE (00300-13)	$ 288,998.50

ITEM NO.	DESCRIPTION	UNIT MEASURE	EST. QUAN.	UNIT PRICE	AMOUNT
520-3J	VALLEY GUTTER – CONCRETE	LF	1744	$ 2420	$ 42,204.80
522-21J	DRIVEWAY APRON CONCRETE (6" THICK w/ FIBER MESH) (3,000 PSI MIN.)	SY	251	$ 103	$ 25,853
522-24J	DRIVEWAY APRON w/ BRICK PAVER (6" THICK w/ FIBER MESH) (3,000 PSI MIN.)	SY	92	$ 236	$ 21,712
570-1-2BJ	PERFORMANCE TURF SOD (FLORATAM)	SY	3204	$ 7	$ 22,428
711-11-125J	THERMOPLASTIC TRAFFIC STRIPING (WHITE) (24")	LF	11	$ 20	$ 220
711-15-201J	THERMOPLASTIC TRAFFIC STRIPING (YELLOW) (6")	LF	100	$ 4.75	$ 475
1664-4-800J	FIRE HYDRANT RELOCATE	EA	1	$ 4200	$ 4200
				SUBTOTAL FROM THIS PAGE (00300-14)	$ 117,092.80
				SUBTOTAL FROM PAGE 00300-13	$ 288,998.50
				SUBTOTAL FROM PAGE 00300-12	$ 19,531.00
				SUBTOTAL FROM PAGE 00300-11	$ 230,826.60
				SUBTOTAL FROM PAGE 00300-10	$ 175,381.60
				SUBTOTAL FROM PAGE 00300-9	$ 598,615.50
				SUBTOTAL FROM PAGE 00300-8	$ 6045.00
				SUBTOTAL FROM PAGE 00300-7	$ 168,947.80
				SUBTOTAL FROM PAGE 00300-6	$ 346,002.00

EXHIBIT "E"
SECTION 016

	SUBTOTAL FROM PAGE 00300-5	$ 274,740.50
	SUBTOTAL FROM PAGE 00300-4	$ 281,973.00
	SUBTOTAL FROM PAGE 00300-3	$ 271,090.00
	SUBTOTAL FROM PAGE 00300-2	$ 31,737.00
	SUBTOTAL FROM PAGE 00300-1	$ 257,700.95
	ESTIMATED BASE BID AMOUNT (Based on Bid Unit Prices & Estimated Quantities, a summation of Pages 00300-1 to 00300-14)	$ 3,068,682.25
999-99	**CONSTRUCTION CONTINGENCY ALLOWANCE** (10 Percent of Base Bid)	$ 306,868.23
	TOTAL ESTIMATED AMOUNT (Based on Bid Unit Prices, Estimated Quantities, & 10 Percent Contingency)	$ 3,375,550.48

Contractor shall coordinate any type of traffic restrictions with the City of Fort Pierce Engineering Department. The contractor shall notify of any road restrictions at least two (2) weeks prior to actual implementation.

NOTE: This bid is on a unit price basis. The total estimated amount is for bid comparison purposes only. The contractor should field verify the actual site conditions prior to time of bidding and before submitting the bid proposal. The contractor should read the special conditions and the requirements for insurance before submitting a bid proposal. The contractor should verify the quantities to be included in the construction contract. The contractor shall furnish the City of Fort Pierce with a Public Construction Bond in 100% of the total estimated amount of the contract. The Public Construction Bond shall continue in effect for one (1) year after completion and acceptance of the work as guarantee against construction defects. The contractor in his bid shall include the cost of said bond.

Date _____

Bidder Pav-Co Contracting
(Company Name)

By _____
(Signature)

By W. Chapin
(Printed Name)

Title VP.

Mailing Address PO Box 2499 Hobe Sound, Fl 33475

_____

_____

_____

Office Number (772) 286-7385

Fax Number _____

CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY): 12/3/2024

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER
Valley Insurance Services, Inc.
80 E. Ridgewood Avenue
Paramus NJ 07652

License# BR-999511
PAV-CON-01

INSURED
Pav-Co Contracting, Inc.
PO Box 2499
Hobe Sound FL 33475

CONTACT NAME:
PHONE (A/C, No, Ext): 845-352-9100 FAX (A/C, No): 845-352-9104
E-MAIL ADDRESS:

INSURER(S) AFFORDING COVERAGE	NAIC #
INSURER A : Southern-Owners Insurance Company	
INSURER B : Auto-Owners Insurance Company	
INSURER C :	
INSURER D :	
INSURER E :	
INSURER F :	

COVERAGES **CERTIFICATE NUMBER:** 1922567663 **REVISION NUMBER:**

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	TYPE OF INSURANCE	ADDL INSD	SUBR WVD	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS	
A	X COMMERCIAL GENERAL LIABILITY	Y	Y	72525477	12/2/2024	12/2/2025	EACH OCCURRENCE	$ 1,000,000
	CLAIMS-MADE [X] OCCUR						DAMAGE TO RENTED PREMISES (Ea occurrence)	$ 300,000
							MED EXP (Any one person)	$ 10,000
							PERSONAL & ADV INJURY	$ 1,000,000
	GEN'L AGGREGATE LIMIT APPLIES PER:						GENERAL AGGREGATE	$ 2,000,000
	POLICY [X] PRO-JECT [ ] LOC						PRODUCTS - COMP/OP AGG	$ 2,000,000
	OTHER							$
B	AUTOMOBILE LIABILITY			5152469900	12/2/2024	12/2/2025	COMBINED SINGLE LIMIT (Ea accident)	$ 1,000,000
	X ANY AUTO						BODILY INJURY (Per person)	$
	OWNED AUTOS ONLY / SCHEDULED AUTOS						BODILY INJURY (Per accident)	$
	X HIRED AUTOS ONLY / X NON-OWNED AUTOS ONLY						PROPERTY DAMAGE (Per accident)	$
							PIP	$ 10,000
A	X UMBRELLA LIAB X OCCUR			5152469901	12/2/2024	12/2/2025	EACH OCCURRENCE	$ 3,000,000
	EXCESS LIAB CLAIMS-MADE						AGGREGATE	$ 3,000,000
	DED [X] RETENTION $ 10,000							$
	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY Y/N						PER STATUTE / OTH ER	
	ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? [ ] N/A (Mandatory in NH)						E.L. EACH ACCIDENT	$
	If yes, describe under DESCRIPTION OF OPERATIONS below						E.L. DISEASE - EA EMPLOYEE	$
							E.L. DISEASE - POLICY LIMIT	$
A	Rented/Leased Equipment			72525477	12/2/2024	12/2/2025	Limit, Deductible	$500,000 $1,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
Rented/Leased Equipment Valuation- Actual Cash Value

Comprehensive ACV not to exceed $ 200,000 $100 deductible each covered auto.
Collision ACV not to exceed $ 200,000 $ 250 deductible each covered auto.

Proof of Insurance

CERTIFICATE HOLDER

Pav-Co Contracting Inc
PO Box 2499
Hobe Sound FL 33475

CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

© 1988-2015 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD

55373 (5-17)

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

BLANKET ADDITIONAL INSURED

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

A. Under **SECTION II - WHO IS AN INSURED** is amended. The following provision is added.
A person or organization is an Additional Insured, only with respect to liability caused, in whole or in part, by "your work" for that Additional Insured by or for you:
   1. If required in a written contract or agreement; or
   2. If required by an oral contract or agreement only if a Certificate of Insurance was issued prior to the loss indicating that the person or organization was an Additional Insured.

B. **SECTION III - LIMITS OF INSURANCE** is amended. The following provision is added.
The limits of liability for the Additional Insured are those specified in the written contract or agreement between the insured and the owner, lessee or contractor or those specified in the Certificate of Insurance, if an oral contract or agreement, not to exceed the limits provided in this policy. These limits are inclusive of and not in addition to the limits of insurance shown in the Declarations.

C. **SECTION IV - COMMERCIAL GENERAL LIABILITY CONDITIONS** is amended.
   1. The following condition is added to **4. Other Insurance**.
   This insurance is primary for the Additional Insured, but only with respect to liability caused, in whole or in part, by "your work" for that Additional Insured by or for you. Other insurance available to the Additional Insured will apply as excess insurance and not contribute as primary insurance to the insurance provided by this endorsement.
   2. The following condition is added.
   Other Additional Insured Coverage Issued By Us
   If this policy provides coverage for the same loss to any Additional Insured specifically shown as an Additional Insured in another endorsement to this policy, our maximum limit of insurance under this endorsement and any other endorsement shall not exceed the limit of insurance in the written contract or agreement between the insured and the owner, lessee or contractor, or the limits provided in this policy, whichever is less. Our maximum limit of insurance arising out of an "occurrence", shall not exceed the limit of insurance shown in the Declarations, regardless of the number of insureds or Additional Insureds.

All other policy terms and conditions apply.

 Includes copyrighted material of Insurance Services Office, Inc., with its permission.

ownership or majority interest, will qualify as a Named Insured if there is no other similar insurance available to that organization. However:

a. Coverage under this provision is afforded only until the 180th day after you acquire or form the organization or the end of the policy period, whichever is earlier;
b. Coverage A does not apply to "bodily injury" or "property damage" that occurred before you acquired or formed the organization; and
c. Coverage B does not apply to "personal and advertising injury" arising out of an offense committed before you acquired or formed the organization.

No person or organization is an insured with respect to the conduct of any current or past partnership, joint venture or limited liability company that is not shown as a Named Insured in the Declarations.

11. **BLANKET WAIVER OF SUBROGATION**
SECTION IV - COMMERCIAL GENERAL LIABILITY CONDITIONS is amended. The following provision is added to **8. Transfer Of Rights of Recovery Against Others To Us**.
When you have agreed to waive your right of subrogation in a written contract, executed prior to loss, with any person or organization, we waive any right to recovery we may have against such person or organization because of payments we make for injury or damage arising out of your ongoing operations or "your work" done under a contract with that person or organization and included in the "products-completed operations hazard".

All other policy terms and conditions apply.

DELIVER TO: City of Fort Pierce, Purchasing Division Room 101 100 North U.S. #1 Fort Pierce, FL 34950 **MAIL TO:** City of Fort Pierce Purchasing Division, Room 101 P.O. Box 1480 Fort Pierce, FL 34954-1480	**CITY OF FORT PIERCE** **INVITATION TO BID** **and** **BIDDER ACKNOWLEDGMENT**
Bid Writer: LaTonya Hubbard, (772) 467-3102	**Bid No: 2025-014**
Mandatory Pre-Bid Conference: **10:00AM, FRIDAY, JANUARY 31, 2025**	**Bid Title: SURFSIDE NEIGHBORHOOD ROADWAY IMPROVEMENTS PHASE II**
Mandatory Pre-Bid Conference Location: **CITY HALL, 1ST FLOOR** **ENGINEERING CONFERENCE ROOM** **100 NORTH U.S. #1, FT. PIERCE, FL**	**Bid Opening Location:** Purchasing Division Conference Room, Room 101 100 North U.S. #1, 1st Floor Ft. Pierce, Florida 34950
Bid Due Date & Time: **3:00 PM, TUESDAY, FEBRUARY 18, 2025**	If you need any reasonable accommodation for any type of disability in order to participate in this procurement, please contact this department as soon as possible.
Bidder Name: C.W. Roberts Contracting, Inc **Mailing Address:** 8530 SW Jayme Way	***I hereby certify that this bid is made without prior understanding, agreement, or connection with any corporation, firm, or person submitting a bid for the same materials, supplies or equipment, and is in all respects fair and without collusion or fraud. I agree to abide by all conditions of this bid and certify that I am authorized to sign this bid for the bidder.*** X _____ **Authorized Signature (Manual)**
City, State, Zip Code: 8530 SW Jayme Way Palm City, FL 34990	**Typed or Printed Name:** Pete Scholer
Type of Entity (Select one): **Corporation** ✓ **Partnership** **Proprietorship**	**Title:** Area Manager
Incorporated in the State of: Florida **Year:** 1976	**Delivery in** _____ **days, After Receipt Order**
Phone Number: 772-288-0951	**Payment Terms: Net 30 Days**
Fax Number: 772-288-0983	**FEIN or SS Number:** 59-1683951
E-Mail Address: ateal@cwrcontracting.com	**Local Business:** ✓Y ___N **MWBE:** ___Y ✓N
Bid Security is attached, when required, in the amount of $ _____ **F.O.B. DESTINATION**	**If returning as a "No Bid" state reason:**

THIS PAGE MUST BE COMPLETED AND RETURNED WITH YOUR BID

CITY OF FORT PIERCE BIDDER'S CHECKLIST

This checklist is provided to assist each Bidder in the preparation of their bid response. Included in this checklist are important requirements, which is the responsibility of each Bidder to submit with their response in order to make their response fully compliant. This checklist is only a guideline, it is the responsibility of each Bidder to read and comply with the Invitation to Bid in its entirety.

Check "Yes" or "No" to each of the following:	**YES**	**NO**
Is Invitation to Bid cover page (page 1) completed, signed and attached?	✓	
Did you include proof of proper insurance as stated in the bid documents?	✓	
Is Bid Response Form completed, signed and attached?	✓	
Did you complete, signed and attached the W-9 Form?	✓	
All prices have been reviewed for mathematical accuracy, all price corrections initialed, and all price extensions and totals thoroughly checked.	✓	
Include proof of proper licensing as stated in bid documents.	✓	
Hard Copy Submissions Only: Are the correct copies included? One (1) original and One (1) USB Drive?		
Is each Bid Addendum (when issued) signed and included?	✓	

PLEASE SIGN AND RETURN WITH BID_____

CITY OF FORT PIERCE
AFFIDAVIT REGARDING THE USE COERCION FOR LABOR OR SERVICES

Vendor name: PAV-Co Contracting, INC

Authorized Representative's Name and Title: William R Carpino

Address: 11140 SE Federal Hwy.

City: Hobe Sound State: FL Zip Code: 34 33455

Phone Number: 772-286-7385 Email Address: Bill@PAV-cocontracting.com

Section 787.06(13), Florida Statutes, requires all nongovernmental entities executing, renewing, or extending a contract with a governmental entity to provide an affidavit signed by an officer or representative of the nongovernmental entity under penalty of perjury that the nongovernmental entity does not use coercion for labor or services as defined in that statute. As the person authorized to sign on behalf of Vendor, I certify that the company identified does not:

1. Use or threaten to use physical force against any person;
2. Restrain, isolate, or confine or threaten to restrain, isolate, or confine any person without lawful authority and against her or his will;
3. Use lending or other credit methods to establish a debt by any person when labor or services are pledged as a security for the debt, if the value of the labor or services as reasonably assessed is not applied toward the liquidation of the debt, the length and nature of the labor or services are not respectively limited and defined;
4. Destroy, conceal, remove, confiscate, withhold, or possess any actual or purported passport, visa, or other immigration document, or any other actual or purported government identification document, of any person;
5. Cause or threaten to cause financial harm to any person;
6. Entice or lure any person by fraud or deceit; or
7. Provide a controlled substance as outlined in Schedule I or Schedule II of section 893.03, Florida Statutes, to any person for the purpose of exploitation of that person.

Under penalties of perjury, I declare that I have read the foregoing document and that the facts stated in it are true.

By: _____ W. Carpino V.P. 7/29/25

Authorized Signature | Printed Name and Title | Date

STATE OF FLORIDA
COUNTY OF MARTIN

Sworn (or affirmed) and subscribed before me by means of ☑ physical presence or ☐ online notarization this 29th day of July, 2025 by William Carpino, who is

☑ personally known or
☐ produced identification (ID produced: _____).

Notary Public Signature: Jane L. Jones (Seal)

Print Name: Jane L. Jones My Commission Expires: June 4 2028

JANE L. JONES
Notary Public-State of Florida
Commission # HH 534993
My Commission Expires
June 04, 2028

January 23, 2025

CITY FORT PIERCE

SURFSIDE NEIGHBORHOOD ROADWAY IMPROVEMENTS
PHASE II

BID NO. 2025-014

ADDENDUM NO. 1

This addendum serves to provide clarification in response to a question raised by potential bidders.

1. **QUESTION:** I am needing some clarification on which E-Bid Submittal Forms are to be used as one of the documents has 39 pages and the other as 55 pages. The difference I am noticing between the two documents is the Bid Pricing Form. Please clarify on which E- Bid Submittal Forms are to be used.

   ANSWER: Please disregard the E-bid Submittal Forms (2) listed on Demandstar, as it was posted in error. The correct forms are titled "E-Bid Submittal Forms.pdf and contains 55 pages.

All other conditions of this bid remain the same.

Please acknowledge receipt of this addendum and include it with your submittal.

Signature: _____
Manual

Signature: Pete Scholer
Typed or Printed

Company Name: C.W. Roberts Contracting, Inc

Address: 8530 SW Jayme Way Palm City, FL 34990

Date: 2/17/2025

/lh

February 11, 2025

CITY FORT PIERCE

SURFSIDE NEIGHBORBOOD ROADWAY IMPROVEMENTS – PHASE 2

BID NO. 2025-014

ADDENDUM NO. 3

The purpose of this addendum is to respond to questions submitted by potential bidders for clarification of the bid specifications:

1. **QUESTION:** The sample contract in the bid docs states 90 days for substantial completion. Is this accurate?

   ANSWER: **In the "Sample Contract" 90-120 days is our standard roadway contract time. However, adjustments to contract time can be made prior to the contract award and notice to proceed issuance. More in-depth roadway projects are allocated more time as pricing may be affected due to time (e.g. multiple crews, MOT, etc.) For this project substantial completion will be 180 days and final completion 210 days.**

2. **Attached is the updated bid plan cover sheet with the correct streets struck through.**

All other conditions of this bid remain the same.

Please acknowledge receipt of this addendum and include it with your submittal.

Signature: _____
Manual

Signature: Pete Scholer
Typed or Printed

Company Name: C.W. Roberts Contracting, Inc

Address: 8530 SW Jayme Way Palm City, FL 34990

Date: 2/17/2025

/lh

Attachment: **Revised Bid Plan Cover Sheet**

THE SUNRISE CITY
FORT PIERCE
Florida
PURCHASING
DEPARTMENT

Exhibit A

INVITATION TO BID
CITY OF FORT PIERCE, FORT PIERCE, FLORIDA
INVITATION TO BID NO. 2025-014

Sealed Bids will be received by the City of Fort Pierce Purchasing Department until **3:00 PM, Tuesday, February 18, 2025** for:

SURFSIDE NEIGHBORHOOD ROADWAY IMPROVEMENTS
PHASE II

The works include drainage improvements, water and sewer main installation, utility adjustments and roadway restoration.

Specifications are available upon request in the Office of the Purchasing Manager, City of Fort Pierce City Hall, 100 North U.S. 1, Fort Pierce, Florida.

Electronic copies of the documents may be obtained from the Office of Purchasing at no cost.

The City of Fort Pierce encourages Minority Business Enterprise participation.

Advertising for Bids will conform to federal requirements which include advertising for a minimum of two (2) weeks.

CITY OF FORT PIERCE

Gelencia Carter

Gelencia Carter, M.P.A
Purchasing Manager

THE SUNRISE CITY
FORT PIERCE
Florida
PURCHASING
DEPARTMENT

Exhibit B

TABLE OFCONTENTS

SECTION	DESCRIPTION	PAGE
1	Defined Terms	49
2	Copies of Bidding Documents	49
3	Qualifications of Bidders	49
4	Examination of Contract Documents and Site	49
5	Interpretations	51
6	Bid Security	51
7	Contract Time	51
8	Liquidated Damages	52
9	Substitute Material and Equipment	52
10	Subcontractors, Etc.	52
11	Bid Form	52
12	Submission of Bids	53
13	Modifications and Withdrawal of Bids	53
14	Openings of Bids	54
15	Bids to Remain Open	54
16	Award of Contract	55
17	Bonds And Insurance	56
18	Signing of Agreement	56
19	Schedule of Submittals	57
20	Special Warranty, Guarantee, Bond, Insurance, Maintenance And Correction Period Requirements	57
21	Materials	57

SECTION 1 - DEFINED TERMS

1.1 Terms used in these "INSTRUCTIONS TO BIDDERS" which are defined in the General Conditions have the meanings assigned to them in the General Conditions.

SECTION 2 - COPIES OF BIDDING DOCUMENTS

2.1 Complete sets of Bidding Documents may be obtained in the manner defined in the Call for Bids.

2.2 Complete sets of Bidding Documents shall be used in preparing Bids; City shall not assume any responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bidding Documents.

2.3 City, in making copies of Bidding Documents available on the above terms, does so only for the purpose of obtaining Bids on the Work and does not confer a license or grant for any other use.

SECTION 3 - QUALIFICATIONS OF BIDDERS

3.1 Each Bid must contain evidence that the Bidder has a valid State of Florida license with a minimum classification of "Certified General Contractor" associated with the company bidding along with evidence of the Bidder's qualifications to do business in the State of Florida. To demonstrate qualifications to perform the Work, each Bidder must submit to City, together with the Bid, information including but not limited to financial data, capability to obtain Payment and Performance and previous experience on similar projects, including references and evidence of authority to conduct business in the jurisdiction where the Project is located. Submittals requested pursuant to this paragraph are in addition to those required elsewhere.

SECTION 4 - EXAMINATION OF CONTRACT DOCUMENTS AND SITE

4.1 Before submitting a Bid, each Bidder must (a) examine the Contract Documents thoroughly; (b) visit the site to familiarize himself with local conditions that may in any manner affect cost, progress, or performance of the Work; (c) familiarize himself with federal, state and local laws, ordinances, rules, regulations and policies that may in any manner affect cost, progress or performance of the Work; (d) study and carefully correlate Bidder's observations with the Contract Documents; and (e) make written requests for interpretations promptly after

discovering any conflicts, errors, ambiguities of inconsistencies. Written requests must be received prior to the Pre-Bid Conference.

4.2 Reference may be made to the identification of investigations and tests of subsurface and latent physical conditions at the site, or otherwise affecting cost, progress or performance of the Work which have been relied upon by the City Engineer or City Consultant in preparing the Drawings and Specifications. Such reports are available for review by any bidder at the office of the City Engineer. These reports are not guaranteed as to accuracy or completeness, nor are they part of the Contract Documents; they are provided for guidance only. If this information is used by Bidder in preparing his proposal, he shall assume all risks resulting from actual conditions differing from the conditions set out in the reports.

4.3 If a log of test borings showing a record of the data is obtained by the investigation of subsurface conditions by the City, or their consultants, it is expressly understood and agreed that said log of test borings does not constitute a part of the contract, represents only the opinion of the City, or their consultants as to the character of the materials encountered by them in the test borings, is included in the plans or other documents only for the convenience of bidders, and its use is subject to all of the conditions and limitations set forth in this article. Discrepancies must be reported prior to the Pre-Bid Conference.

4.4 Before submitting a Bid, each Bidder shall, at Bidder's own expense, make or obtain any additional investigations, examinations, explorations and tests and obtain any additional information which pertains to the physical conditions (surface, subsurface, and Underground Facilities) at or contiguous to the site or otherwise which may affect cost, progress or performance of the Work and which Bidder deems necessary to determine its Bid for performing the Work in accordance with the time, price and other terms and conditions of the Contract Documents.

4.5 City will provide each Bidder reasonable access to the site to conduct such investigations and tests as each Bidder deems necessary for submission of his Bid. Bidder shall restore site to condition existing prior to conducting said investigations and tests.

4.6 The lands upon which the work is to be performed, rights-of-way for access thereto and other lands designated for use by CONTRACTOR in performing the Work are identified in the Contract Documents. All additional lands and access thereto required for temporary construction facilities or storage of materials and equipment are to be provided by Contractor.

4.7 The submission of the Bid shall be an indication that the Bidder has

considered normal local weather conditions (daily and monthly variations) for the previous ten years from the date of the Bid as compiled by the National Weather Service.

SECTION 5 - INTERPRETATIONS

5.1 All questions about the meaning or intent of the Contract Documents shall be submitted to the City Engineer. Bidders are required to advise the City Engineer of any conflicts in the Contract Documents or any discrepancies between conditions noted at the project site and those shown on the Drawings or described in the Specifications. Replies will be issued by Addenda mailed or delivered to all parties recorded by the City's Purchasing Agent as having received the Bidding Documents. Questions received less than seven days prior to the date for the opening of Bids shall not be answered. Only questions answered by formal written Addenda shall be binding. Oral and other interpretations or clarifications will be without legal effect. All addenda shall be issued no less than five days prior to bid opening.

SECTION 6 - BID SECURITY

6.1 Bid Security shall be made payable to City, in an amount of 10 percent of the Bidders maximum Bid price and in the form of a certified or cashier's check or a Bid Bond on the prescribed form attached issued by a Surety.

6.2 The Bid Security of the Lowest and Best Bidder shall be retained until such Bidder has executed the Agreement, furnished the required Contract Security, the Insurance Certificates and Endorsements, and complied with the State of Florida requirements; if the Lowest and Best Bidder fails to execute and deliver the Agreement or furnish the Contract Security within ten (10) days of the receipt of Agreement, City may annul the Notice of Award and the Bid Security of that Bidder may be forfeited. The Bid Security of any Bidder whom City believes to have a reasonable chance of receiving the award may be retained by City until the earlier of the seventh day after the "effective date of the Agreement" (which term is defined in the General Conditions) or the sixty-first day after the Bid opening. Bid Security of other Bidders may be returned within seven days of the Bid opening.

SECTION 7 - CONTRACT TIME

7.1 The time of completion is of the essence of the Contract, and the Bidder awarded the Contract shall proceed with the Work in accordance with the Contract time period specified in the Notice to Proceed for each project. In the event of failure to complete the Work within the time specified, the City may assess damages and/or impose penalties as provided by law or the Contract Documents, unless an appropriate extension of time has been granted by the City.

SECTION 8 - LIQUIDATED DAMAGES

8.1 Provisions for liquidated damages, if any, are set forth in the Agreement.

SECTION 9 – SUBSTITUE MATERIAL AND EQUIPMENT

9.1 Not applicable.

SECTION 10 - SUBCONTRACTORS, ETC.

10.1 The City shall receive from the Apparent Lowest and Best Bidder (or the Lowest and Best Bidder), within ten days after receipt of the Bids, a list of all Subcontractors and other persons and organizations, including those who are to furnish the principal items of material and equipment. This list shall include the name and address of the Subcontractor, person or organization, a description of the services, materials or equipment to be supplied. Such list shall be accompanied by a statement of experience with pertinent information as to similar projects and other evidence of qualification for each such Subcontractor, person or organization. If City has reasonable objection to any proposed Subcontractor, other person or organization, the City may, before the Notice of Award, request the Apparent Lowest and Best Bidder (or the Lowest and Best Bidder) to submit an acceptable substitute without an increase in Bid price. If the Apparent Lowest and Best Bidder (or the Lowest and Best Bidder) declines to make any such substitution, the Contract may not be awarded to such Bidder at the City's sole discretion. Bidder's declining to make any such substitution shall constitute grounds for sacrificing his Bid Security. Any Subcontractor, other person or organization so listed and to whom City does not make written objection prior to the Notice of Award will be deemed acceptable to City, but City does not thereby waive any right it may have against the Contractor because of the actions or omissions of said Subcontractor, other person or organization, or request from the Contractor to replace Sub-contractors depending on their performance or workmanship.

SECTION 11 - BID FORM

11.1 The Bid Form(s) is included in the Contract Documents.

11.2 Bid Forms must be completed in ink or typewritten. **Bid prices shall be provided for all items listed. All partial bid proposals shall be rejected.**

11.3 Bids by corporations must be executed in the corporate name by the president or a vice-president (or other corporate officer, accompanied by evidence of authority to sign), and the corporate seal must be affixed and attested by the

secretary or an assistant secretary. The corporate address and state of incorporation shall be shown below the signature.

11.4 Bids by partnership must be executed in the partnership name and signed by an authorized partner, whose title must appear under the signature.

11.5 All names and titles must be typed or printed below the signature.

11.6 The Bid shall contain an acknowledgment of receipt of all Addenda (the numbers of which shall be filled in on the Bid Form).

11.7 The address to which communications regarding the Bid are to be directed must be shown.

SECTION 12 - SUBMISSION OF BIDS

12.1 Submit bids on Bid Forms supplied herein. Bids shall be submitted at the time and place indicated in the CALL FOR BIDS and shall be included in an opaque sealed envelope marked with the Project title and name and address of the Bidder and accompanied by the Bid Security.

If the bid is sent through the mail or other delivery system, the sealed envelope shall be enclosed in a separate envelope with the notation "BID ENCLOSED" on the face thereof.

12.2 Bids received after the time and date specified in the CALL FOR BIDS shall not be considered and will be returned unopened.

SECTION 13 - MODIFICATION AND WITHDRAWAL OF BIDS

13.1 Bids may be modified or withdrawn by an appropriate document duly executed (in the manner that a Bid must be executed) and delivered to the place where Bids are to be submitted at any time prior to the opening of Bids. Withdrawal of a bid will not prejudice the rights of Bidder to file a new Bid

SECTION 14 - OPENING OF BIDS

14.1 At the specified time and place as indicated in the CALL FOR BIDS, Bids shall be opened publicly and read aloud.

14.2 An abstract of the amounts of the base bids and major alternates (if any) will be prepared and made available within a reasonable time after the opening of Bids.

14.3 Quantities of work and materials in the Bid Form(s) or in the plans are approximate only and for the purpose of providing a bidder with information that may

be used for the computation of the Base Bid, to obtain unit prices for the approval of payments for the work done, and to determine additions or deletions to the Contract Sum. It shall be the Bidder's responsibility to determine if a different quantity of any item required and to bring the same to the attention of the City Engineer, or Consultant prior to submittal of the Bid.

14.4 Notwithstanding any other provision contained in the Contract Documents, the City reserves the right to reject any and all bids, or portions thereof, and waive any and all irregularities, and the right to disregard any or all nonconforming, unbalanced, or conditional bids or counter proposals. The City may reject, as non-responsive, any or all bids where bidders fail to acknowledge receipt of addenda as prescribed. If the City elects not to reject a bid which fails to acknowledge receipt of any addendum, the bid shall be construed as though the addendum has been received and acknowledged by the Bidder.

14.5 The bids supplied shall be a Unit Price Bid. Unit Price bids for the work items shall be based on estimated quantities for the purpose of determining the best and Lowest Bidder and unit prices as shown in the Bid Form (see Paragraph 14.3 above). In the event that work in addition to estimated quantities is required, compensation to the Contractor shall be based on the unit prices indicated in the Bid Form. For basis of award, discrepancies between the total Bid and the sum of columns of figures shall be resolved in favor of the total Bid. Contractor shall be responsible for the accuracy of the arithmetic of the bid, in particular with the addition of the columns to match the total Bid. City has the right to accept the total Bid whether it is less or more than any additions of any columns or extensions and prorate the unit prices to match the total Bid amount. Contractor shall lose his bid deposit if contract award is not accepted by such Contractor.

SECTION 15 - BIDS TO REMAIN OPEN

15.1 All Bids shall remain open for sixty (60) days after the day of the Bid opening, but City may, in its sole discretion, release any Bid and return the Bid Security prior to that date.

15.2 Extensions of time when bids shall remain opened beyond the sixty-day period may be made only by mutual agreement between the City, the Lowest and Best Bidder, and the Surety, if any, for the Lowest and Best Bidder.

SECTION 16 - AWARD OF CONTRACT

16.1 Award shall be based on products, equipment and materials named in the Contract Documents.

16.2 In evaluating Bids, City shall consider the qualifications of the Bidders, and whether or not the Bids comply with the prescribed requirements.

16.3 In evaluating Bids, City shall consider the information provided by the Bidder as described in these INSTRUCTIONS TO BIDDERS.

16.4 The Lowest and Best Bidder shall submit, to City, documentation evidencing its capability to obtain Performance and Payment Bonds and to perform classes of work contemplated, and the necessary plant and sufficient capital, to execute the work properly within the time specified. **This information must be received by City as per Section 10 above.**

16.5 The City shall require the Lowest and Best Bidder to submit a certified statement describing his organization, plant, manpower and financial resources, and list all previous and/or ongoing construction contracts over the last 5 years, regardless of amount or completion status. Information shall be submitted on the Associated General Contractors of America Form "Standard Questionnaires and Financial Statement for Bidders", available from AGC, 1957 "E" Street, N.W., Washington, D.C., 20006, or other form acceptable to City. The information shall be certified by a Certified Public Accountant for bids over $25,000 and shall be submitted to the City prior to Contract Award. The City, at its discretion, may require any or all of the above listed information from any other Bidder.

16.6 City may consider qualifications and experience of Subcontractors and other persons and organizations (including those who are to furnish the principal items of material or equipment) proposed for those portions of the Work as to which the identity of Subcontractors and other persons and organizations must be submitted as provided in the Bid Form and Section 10 of these Instructions.

16.7 City may conduct such investigations and require supplemental information as it deems necessary to assist in the evaluation of any Bid and to establish the responsibility, qualifications and financial ability of the Bidders, proposed Subcontractors, proposed equipment and material suppliers, and other persons and organizations to do the Work in accordance with the Contract Documents to City's satisfaction within the prescribed time.

16.8 City reserves the right to reject the Bid of any Bidder who does not pass any such evaluation to City's satisfaction.

16.9 **City reserves the right to reject the Bid of any Bidder which is or was behind on the approved completion schedule for any existing or past contracts with the City, is in litigation with the City, has previously defaulted on a contract with the City, has delayed or skipped subcontractor payment(s), or has provided unsatisfactory performance on current or previous City Contracts.**

16.10 If the Contract is to be awarded, it will be awarded to the best and lowest responsible Bidder on the basis of the total Bid amount, qualifications, experience, and ability to perform the work. City reserves the right to reject all bids or portions thereof.

SECTION 17 - BONDS AND INSURANCE

17.1 The General and Special Supplemental Conditions set forth the City's requirements as to Bonds and Insurance. When the Successful Bidder delivers the executed Agreement to City, it shall be accompanied by the required Bonds, Insurance Certificates, and Endorsements on forms prescribed by City. The City must receive with Successful Bidder executed Agreement copies of all insurance policies for the insurance requirements set forth in the General and Special Supplemental Conditions. Attorneys-in-fact who sign Bid Bonds, Performance Bonds and Payment Bonds must file with such Bonds a certified copy of their power-of-attorney to sign the Bonds.

SECTION 18 - SIGNING OF AGREEMENT

18.1 When City gives a Notice of Award to the Successful Bidder, it will be accompanied by at least two (2) unsigned counterparts of the Agreement and all other Contract Documents. Within ten (10) days of receipt thereafter, Successful Bidder shall sign and deliver at least two (2) counterparts of the Agreement to City, together with the documents described in Section 17 above attached. Within ten (10) days after receipt of the properly executed and completed submittal, City will deliver a fully signed counterpart to Successful Bidder.

18.2 Failure by a Successful Bidder to whom the contract is awarded to execute the Agreement, or to correctly complete or furnish required Bonds or insurance certificates and endorsements, shall be just cause for the annulment of the award and the forfeiture of the Bid Security.

18.3 If Successful Bidder is a Corporation, the Agreement shall be signed by the President, attested by the Secretary, and have the Corporate Seal affixed. The executed Agreement shall be accompanied by a Certificate of Good Standing dated within 30 days and an Incumbency Certificate, under oath, executed by Legal

Counsel or the Secretary of the Corporation, and the Corporate Seal if by the Secretary.

18.4 A Successful Bidder who is awarded the Contract and fails to execute the Agreement or correctly complete or furnish the required Bonds, insurance certificates and endorsements within the time period specified in Article 10, Section 18.1 above or fails to comply with submittal requirements specified in Article 20 shall be liable to the City for all damages resulting there from, including reasonable attorneys' fees and costs, and attorneys' fees and costs on appeal. The Bid Security forfeited shall not be a limitation thereon.

SECTION 19 - SCHEDULE OF SUBMITTALS

19.1 Within ten (10) days prior to Contract Award, the Successful Bidder shall submit a preliminary progress schedule and a schedule of projected payments in accordance with the General Conditions. This schedule shall show in a summary fashion the order in which the Successful Bidder proposes to perform the Work and shall indicate approximate starting and completion dates for said projects. This progress schedule shall not replace, but serve as a basis for, the progress schedule submittals to be developed as required in the Specifications. Failure by the Successful Bidder to furnish this Schedule of Submittals, as required, in a sufficiently complete and responsible manner, shall void evaluation of the Bid, and will constitute proof that the Successful Bidder has abandoned all his rights and interests in the award, and his Bid Security may be declared forfeited to the City as liquidated damages, and the Work may be awarded to another Bidder.

SECTION 20 - SPECIAL WARRANTY, GUARANTEE, BOND, INSURANCE, MAINTENANCE, AND CORRECTION PERIOD REQUIREMENTS

20.1 There may be special requirements pertaining to Warranty, Guarantee, Bonds, Insurance, Maintenance, and the Correction Period which are described in the Contract Documents. Bidders shall review these special requirements, if applicable, and reflect in their bids all costs associated therewith.

SECTION 21 – MATERIALS

21.1 Materials produced by convict labor are prohibited from use on the PROJECT unless specific written authority for such use is obtained.

21.2 State produced materials are now allowed.

21.3 State/Local Owned/Furnished/Designated materials may be utilized if it is in the public interest and approved by the CITY.

END OF SECTION

THE SUNRISE CITY
FORT PIERCE
Florida
PURCHASING
DEPARTMENT

Exhibit C

Grading, Paving and Drainage Specifications:

The governing specifications for this project are the State of Florida Department of Transportation Standard Specifications for Road and Bridge Construction and FDOT Roadway and Traffic Design Standards, latest editions. The following information is in addition to the specifications previously referenced and shall be considered the governing condition in the case of conflicting information between specifications, unless otherwise determined by the ENGINEER/OWNER'S PROJECT MANAGER.

101-1X	**Mobilization / Demobilization** The bid price for this item shall include, but not be limited to the requirements of Section 101 Mobilization of the Standard Specifications, as well as all operations and preparations necessary to begin and end the work on the project. This shall also include those operations necessary for the movement of personnel, equipment, material and incidentals to the site, establishment of safety equipment, first aid supplies, and sanitary facilities, as required by the Contract Documents. The cost of required bonds and any insurance(s) shall be included in this item. The cost for the Contractor to obtain the services of an Engineer to develop the Stormwater Pollution and Prevention Plan (SWPPP) in order to apply for the National Pollution Discharge Elimination System (NPDES) permit shall also be included in this line item. This item will also include any costs to obtain a South Florida Water Management District (SFWMD) Dewatering permit, if necessary. At the pre-construction meeting, the CONTRACTOR shall submit a tentative work schedule (inclusive of overall project phasing plan) as well as a list of subcontractors and emergency contact people and phone numbers. In addition, the CONTRACTOR shall perform and submit a copy of a video archive of existing conditions prior to construction activity commencement. The format of the existing conditions video archive shall be coordinated with the COUNTY prior to collection. Any and all work performed within the drip line of trees designated to remain shall be accomplished with the assistance and supervision of a certified arborist. Any costs related to obtaining a certified arborist shall be included in this bid item. **At the pre-construction meeting, the CONTRACTOR shall submit a tentative work schedule as well as a list of subcontractors and emergency contact people and phone numbers.** The basis of payment for **Mobilization / Demobilization** shall be paid as LUMP SUM.
102-1X	**Maintenance of Traffic** The bid price for this item shall include, but not be limited to, the requirements of Section 102 Maintenance of Traffic of the Standard Specifications. The maintenance of traffic for

	this project shall be in accordance with the applicable FDOT index numbers (600 Series) and these documents: The Manual on Uniform Traffic Control Devices for Streets and Highways, U.S. Department of Transportation, and FHWA. These documents shall be followed in the design, application, installation, maintenance and removal of the Maintenance of Traffic. It shall include, but not be limited to all traffic control devices, warning devices, barriers, temporary reflective markers, temporary pavement markings, dust control and all items necessary to protect the public and workmen from hazards within the project limits. Temporary pavement markings that follow the final design shall be painted markings in accordance with the specifications. The temporary markings shall be applied to the driving surface if the driving surface is left unattended overnight. The temporary markings include those markings provided between asphalt lifts and after the final asphalt lift during the 30-day cure period. All costs for temporary markings shall be included in the Maintenance of Traffic pay item. **No roadway travel lanes, intersection or other existing paved thoroughfare shall be left unpaved for more than 48 hours, or during inclement weather.** The cost for temporary pavement, as necessary to comply with this requirement, is included in the Maintenance of Traffic pay item **At the Pre-Construction Meeting the CONTRACTOR shall submit a detailed plan of how the existing traffic will be maintained through the work site during the construction period along with the traffic control to be utilized for approval by the ENGINEER**. The following items shall apply: • The CONTRACTOR shall coordinate any type of traffic restrictions with the City of Fort Pierce Water Quality Division. • The CONTRACTOR shall notify the City of Fort Pierce Engineering Division of any road closures at least two (2) weeks prior to actual implementation. • The CONTRACTOR shall provide access to driveways at all times. • The CONTRACTOR shall allow access for all emergency and postal delivery vehicles and school buses. The basis of payment for **Maintenance of Traffic** shall be paid as LUMP SUM.
	Material Testing The bid price for this item shall include, but not be limited to, concrete, subgrade, base, and asphalt testing as required by the contract documents, plans, specifications, and details. The basis of payment for Material Testing shall be bid as a LUMP SUM and paid proportionate with the contract time.
104-2X	**Prevention, Control & Abatement of Erosion and Water Pollution** The CONTRACTOR shall be required to provide Turbidity and Pollution Control Devices in accordance with all State, Local, and Federal Standards, Section 104 Prevention, Control, and Abatements of Erosion and Water Pollution of the Standard Specifications, and applicable FDOT Roadway and Traffic Design Standards for this project. The methods

	shall include but are not limited to the following options: hay bales, silt fences, soil tracking prevention devices and/or turbidity barriers. The existing drainage of the site must be maintained at all times. The CONTRACTOR shall maintain all earthwork construction throughout the life of the contract, and shall take all reasonable precautions to prevent loss of material from the construction site due to the action of wind or water. The CONTRACTOR shall repair at their expense, except otherwise provided herein, any slides, washouts, settlements, subsidence, or other mishap, which may occur prior to final acceptance of the work. Maintenance and protection of earthwork construction shall be in accordance with Section 104 of the Standard specifications. **The CONTRACTOR shall submit a sketch or detailed written description of the proposed turbidity and pollution control to be used and how the existing drainage will be maintained at the Pre-Construction meeting, for approval by the Engineer. The CONTRACTOR shall submit all field records for this item. Final payment is based on acquisition of the complete field book/records.** The basis of payment for **Prevention, Control & Abatement of Erosion and Water Pollution** shall be paid as LUMP SUM.
108-1X	**Construction Layout/Record Drawings** The bid price shall include, but not be limited to: all material and labor associated with the preparation of record drawings and construction layout as specified in the plans. Six (6) hard copy sets of As-Built Record (11"x17") drawings signed and sealed by a Licensed Surveyor registered in the state of Florida and one (1) electronic copy shall be submitted in both .PDF format and .DWG format with all as-built information provided. CONTRACTOR shall also provide accurate as-built dimensions and elevations of the roadside swales immediately after final grading and prior to sodding of the slopes. At a minimum, the CONTRACTOR shall provide cross sections on all sides of the right-of-way shown on the design plans. Information shall include elevations at center of road, edge of travel lane, edge of shoulder, top of bank, toe of slope, ties to existing elevations, and limits of armoring (if any). In addition, all drainage structure and pipe sizes, inverts, rim elevations, top elevations, grate elevations, locations, openings, connections, and all other features in the as-built survey and plans. If any modifications are specified, additional as-builts may be required. The CONTRACTOR shall accurately record the location and elevations of the improvements, existing utilities, adjusted utilities, and structures encountered during construction. The basis of payment for **Construction Layout/Record Drawings** shall be paid as LUMP SUM.

110-1-1X	**Standard Clearing and Grubbing** The bid price for this item shall include, but not be limited to, the requirements of Section 110 Clearing and Grubbing of the Standard Specifications. The bid price shall include, but not be limited to: clearing and grubbing required for the roadway right-of-way and for lateral ditches, detention areas, channel changes, or other outfall areas, and any other select clearing and grubbing indicated, or required for the construction of the entire project, including all necessary hauling, furnishing equipment, equipment operation, furnishing any areas required for disposal of debris, leveling of terrain, and the landscaping work of trimming, except for any areas designated to be paid for separately or to be specifically included in the costs of other work under the Contract. Includes removal and legal disposal of steel posts, asphalt pavement, base, trees and shrubs, culverts and storm structures, concrete areas not indicated to remain and all other items in order to construct the project. This will also include the removal of any existing posts, fences, and gates. Any existing posts, fences, or gates shall be turned into the homeowner in the same condition that it was found. **Native vegetation's that are not in the areas of the proposed construction parameters are to remain undisturbed. Clearing and Grubbing over a Gas Main shall extend no greater than 20-Feet along gas pipeline at any time. The Gas Company shall be notified 72 hours prior to Clearing and Grubbing activities and on-site, observing the work during the process.** **Any and all work performed within the drip line of trees not designated for removal shall be accomplished with the on-site assistance and supervision of a certified arborist.** The basis of payment for **Standard Clearing and Grubbing** shall be paid as LUMP SUM.
110-4-10X	**Removal of Exist. Concrete** The bid price for this item shall include, but not be limited to, the requirements of Section 110 Clearing and Grubbing of the Standard Specifications. The unit cost shall include, but not be limited to the required manpower, equipment, materials, and any other items necessary as described within the plans. The basis of payment for **Removal of Exist. Concrete** shall be paid as SQUARE YARD.
110-7-1X	**Mailbox (F&I)** The bid price for this item shall include, but not be limited to, the requirements of Section 110 Clearing and Grubbing of the Standard Specifications. The unit cost shall include, but not be limited to the required manpower, equipment, materials, and any other items

	necessary as described within the plans and FDOT Index 532 to furnish and install new mailbox. The basis of payment for **Mailbox (F&I)** shall be paid as EACH.
110-7-2X	**Mailbox (Remove & Reset)** The bid price for this item shall include, but not be limited to, the requirements of Section 110 Clearing and Grubbing of the Standard Specifications. The unit cost shall include, but not be limited to the required manpower, equipment, materials, and any other items necessary as described within the plans and FDOT Index 532 remove and reset mailbox. The basis of payment for **Mailbox (Remove & Reset)** shall be paid as EACH.
120-1X	**Regular Excavation** The bid price for this item shall include, but not be limited to, the requirements of Section 120 Excavation and Embankment of the Standard Specifications. The unit cost shall include, but not be limited to the required manpower, equipment, materials, and any other items necessary as described within the plans. The basis of payment for **Regular Excavation** shall be paid as LUMP SUM.
285-7-01X	**Optional Base Group (4" Coquina)** The bid price for this item shall include, but not be limited to, the requirements of Section 285 Optional Base Course of the Standard Specifications. The unit cost shall include, but not be limited to the required manpower, equipment, materials, and any other items necessary as described within the plans. The basis of payment for **Optional Base Group (4" Coquina)** shall be paid as SQUARE YARD.
327-70-1X	**Milling Existing Asphalt Pavement (1" Average Depth)** The bid price for this item shall include, but not limited to, the requirements of Section 327 Milling Existing Asphalt Pavement of the Standard Specifications. The unit cost shall include, but not be limited to the required manpower, equipment, materials, hauling off, stockpiling, and any other items necessary as described within the plans. The basis of payment for **Milling Existing Asphalt Pavement (1" Average Depth)** shall be paid as SQUARE YARD.

334-1-131X	**Superpave Asphaltic Concrete (Type SP-9.5) (Traffic C) (1")** The bid price for this item shall include, but not limited to, the requirements of Section 334 Superpave Asphalt Concrete of the Standard Specifications. The unit cost shall include, but not be limited to the required manpower, equipment, materials, and any other items necessary as described within the plans. The basis of payment for **Superpave Asphaltic Concrete (Type SP-9.5) (Traffic C) (1")** shall be paid as TON.
334-1-132X	**Superpave Asphaltic Concrete (Type B-12.5) (Traffic C) (10.5")** The bid price for this item shall include, but not limited to, the requirements of Section 334 Superpave Asphalt Concrete of the Standard Specifications. The unit cost shall include, but not be limited to the required manpower, equipment, materials, and any other items necessary as described within the plans. The basis of payment for **Superpave Asphaltic Concrete (Type B-12.5) (Traffic C) (10.5")** shall be paid as TON.
334-1-133X	**Superpave Asphaltic Concrete (Type SP-12.5 Overbuild) (Traffic C)** The bid price for this item shall include, but not limited to, the requirements of Section 334 Superpave Asphalt Concrete of the Standard Specifications. The unit cost shall include, but not be limited to the required manpower, equipment, materials, and any other items necessary as described within the plans. The basis of payment for **Superpave Asphaltic Concrete (Type SP-12.5) (Traffic C)** shall be paid as TON.
425-1-521X	**Inlet – Drainage (Ditch Bottom Type 'C')** The bid price for this item shall include, but not be limited to, the requirements of Sections 425 Inlets, Manholes, and Junction Boxes of the Standard Specifications. The unit cost shall include, but not be limited to the required manpower, equipment, materials and any other items necessary as described within the plans. **The area of excavation shall be maintained in a dry condition, at all times, by the use of an adequate dewatering system if necessary.** The soil beneath all inlets, regardless if left undisturbed, shall be compacted to a density not less than 95 percent of the maximum density as determined by AASHTO T-180 for a minimum depth of two (2) foot below the bottom of the excavation. **Rock wrapped in filter fabric shall not be used as bedding material without written approval by the ENGINEER/OWNER'S PROJECT MANAGER.**

	At the Pre-Construction Meeting the CONTRACTOR shall be required to submit shop drawings for approval by the ENGINEER. The basis of payment for **Inlet – Drainage (Ditch Bottom Type 'C')** shall be paid as EACH.
425-1-521BX	**Inlet – Drainage (Ditch Bottom Type 'C' w/ Alt. A Bottom)** The bid price for this item shall include, but not be limited to, the requirements of Sections 425 Inlets, Manholes, and Junction Boxes of the Standard Specifications. The unit cost shall include, but not be limited to the required manpower, equipment, materials and any other items necessary as described within the plans. **The area of excavation shall be maintained in a dry condition, at all times, by the use of an adequate dewatering system if necessary.** The soil beneath all inlets, regardless if left undisturbed, shall be compacted to a density not less than 95 percent of the maximum density as determined by AASHTO T-180 for a minimum depth of two (2) foot below the bottom of the excavation. **Rock wrapped in filter fabric shall not be used as bedding material without written approval by the ENGINEER/OWNER'S PROJECT MANAGER.** **At the Pre-Construction Meeting the CONTRACTOR shall be required to submit shop drawings for approval by the ENGINEER.** The basis of payment for **Inlet – Drainage (Ditch Bottom Type 'C' w/ Alt. A Bottom)** shall be paid as EACH.
425-1-525X	**Inlet – Drainage (Ditch Bottom Type 'C') (Partial)** The bid price for this item shall include, but not be limited to, the requirements of Sections 425 Inlets, Manholes, and Junction Boxes of the Standard Specifications. The unit cost shall include, but not be limited to the required manpower, equipment, materials and any other items necessary as described within the plans. **The area of excavation shall be maintained in a dry condition, at all times, by the use of an adequate dewatering system if necessary.** The soil beneath all inlets, regardless if left undisturbed, shall be compacted to a density not less than 95 percent of the maximum density as determined by AASHTO T-180 for a minimum depth of two (2) foot below the bottom of the excavation. **Rock wrapped in filter fabric shall not be used as bedding material without written approval by the ENGINEER/OWNER'S PROJECT MANAGER.** **At the Pre-Construction Meeting the CONTRACTOR shall be required to submit shop drawings for approval by the ENGINEER.**

	The basis of payment for **Inlet – Drainage (Ditch Bottom Type 'C') (Partial)** shall be paid as EACH.
425-1-70X	**Inlet – Drainage (Valley Gutter w/ P-Bottom)** The bid price for this item shall include, but not be limited to, the requirements of Sections 425 Inlets, Manholes, and Junction Boxes of the Standard Specifications. The unit cost shall include, but not be limited to the required manpower, equipment, materials and any other items necessary as described within the plans. **The area of excavation shall be maintained in a dry condition, at all times, by the use of an adequate dewatering system if necessary.** The soil beneath all inlets, regardless if left undisturbed, shall be compacted to a density not less than 95 percent of the maximum density as determined by AASHTO T-180 for a minimum depth of two (2) foot below the bottom of the excavation. **Rock wrapped in filter fabric shall not be used as bedding material without written approval by the ENGINEER/OWNER'S PROJECT MANAGER.** **At the Pre-Construction Meeting the CONTRACTOR shall be required to submit shop drawings for approval by the ENGINEER** The basis of payment for **Inlet – Drainage (Valley Gutter w/ P-Bottom)** shall be paid as EACH.
425-2-61X	**Manhole – Drainage (P-8) (<10')** The bid price for this item shall include, but not be limited to, the requirements of Sections 425 Inlets, Manholes, and Junction Boxes of the Standard Specifications. The unit cost shall include, but not be limited to the required manpower, equipment, materials and any other items necessary as described within the plans. **The area of excavation shall be maintained in a dry condition, at all times, by the use of an adequate dewatering system if necessary.** The soil beneath all inlets, regardless if left undisturbed, shall be compacted to a density not less than 95 percent of the maximum density as determined by AASHTO T-180 for a minimum depth of two (2) foot below the bottom of the excavation. **Rock wrapped in filter fabric shall not be used as bedding material without written approval by the ENGINEER/OWNER'S PROJECT MANAGER.** **At the Pre-Construction Meeting the CONTRACTOR shall be required to submit shop drawings for approval by the ENGINEER.** The basis of payment for **Manhole – Drainage (P-8) (<10')** shall be paid as EACH.

425-5X	**Manhole (Adjust)** The bid price for this item shall include, but not be limited to, the requirements of Sections 425 Inlets, Manholes, and Junction Boxes of the Standard Specifications. The unit cost shall include, but not be limited to the required manpower, equipment, materials and any other items necessary as described within the plans. The basis of payment for **Manhole (Adjust)** shall be paid as EACH.
425-6X	**Valve Box (Adjust)** The bid price for this item shall include, but not be limited to, the requirements of Sections 425 Inlets, Manholes, and Junction Boxes of the Standard Specifications. The unit cost shall include, but not be limited to the required manpower, equipment, materials and any other items necessary as described within the plans. The basis of payment for **Valve Box (Adjust)** shall be paid as EACH.
430-175-115X	**Concrete Pipe Culvert (Round) (15")** The bid price for this item shall include, but not be limited to, the requirements of Section 430 Pipe Culverts Storm Sewers and Storm Sewers of the Standard Specifications. The unit cost shall include, but not be limited to all excavation except volume included in items for the grading work on the project, and except for other items specified for separate payment in Section 125; all backfilling material and compaction; disposal of surplus material; and all clearing and grubbing outside of the required limits of clearing and grubbing as described in the plans. **All pipe to drainage structure connections shall be wrapped with filter fabric per FDOT Standard Index No. 201. All pipe joints shall be overlapped with filter fabric per FDOT Index No. 280 in addition to the Manufacture's gasket recommendations. Cost is to be included in this bid item.** The basis of payment for **Concrete Pipe Culvert (Round) (15")** shall be paid as LINEAR FEET.
430-175-118X	**Concrete Pipe Culvert (Round) (18")** The bid price for this item shall include, but not be limited to, the requirements of Section 430 Pipe Culverts Storm Sewers and Storm Sewers of the Standard Specifications. The unit cost shall include, but not be limited to all excavation except volume included in items for the grading work on the project, and except for other items specified for separate payment in Section 125; all backfilling material and compaction; disposal of surplus material; and all clearing and grubbing outside of the required limits of clearing and grubbing as described in the plans.

	All pipe to drainage structure connections shall be wrapped with filter fabric per FDOT Standard Index No. 201. All pipe joints shall be overlapped with filter fabric per FDOT Index No. 280 in addition to the Manufacture's gasket recommendations. Cost is to be included in this bid item. The basis of payment for **Concrete Pipe Culvert (Round) (18")** shall be paid as LINEAR FEET.
430-175-212X	**Concrete Pipe Culvert (Elliptical) (12"X18")** The bid price for this item shall include, but not be limited to, the requirements of Sections 430 Pipe Culverts and Storm Sewers and Section 449 Concrete Pipe of the Standard Specifications. The unit cost shall include, but not be limited to all excavation except volume included in items for the grading work on the project, and except for other items specified for separate payment in Section 125; all backfilling material and compaction; disposal of surplus material; and all clearing and grubbing outside of the required limits of clearing and grubbing as described in the plans. **All pipe to drainage structure connections shall be wrapped with filter fabric per FDOT Standard Index No. 201. All pipe joints shall be overlapped with filter fabric per FDOT Index No. 280 in addition to the Manufacture's gasket recommendations. Cost is to be included in this bid item.** **The use of rock, wrapped in filter fabric, as pipe bedding shall only be permitted as directed in writing by the County's Project Manager.** The area of the excavation shall be maintained in a dry condition at all times. The soil beneath all pipes, unless left undisturbed, shall be compacted to a density not less than 95 percent of the maximum density as determined by AASHTO T-180 for a minimum depth of one (1) foot below the bottom of the excavation and tested in one (1) foot thick lift intervals up to the final grade. The basis of payment for **Concrete Pipe Culvert (Elliptical) (12"X18")** shall be paid as LINEAR FEET.
430-982-621X	**Mitered End Section (Elliptical) (12"X18")** The bid price for this item shall include, but not limited to, the requirements of Section 430 Pipe Culverts and Storm Sewers and Section 449 Concrete Pipe of the Standard Specifications. The unit cost shall include, but not limited to full compensation for all pipes,

	grates when required, fasteners, reinforcing, connectors, anchors, concrete, sealants, jackets and coupling bands, and all work required as described in the plans. The County does not require the construction of the three (3) foot concrete pad as shows in the FDOT Indices. The basis of payment for **Mitered End Section (Elliptical) (12"X18")** shall be paid as EACH.
431-1-118X	**Pipe Liner, Cured in Place (18")** The bid price for this item shall include, but not limited to, the requirements of Section 431 Pipe Liner of the Standard Specifications. The unit cost shall include, but not limited to full compensation for furnishing and installing the pipe liner in accordance with the requirements of this Section, including all materials, labor and incidentals required to dewater and clean host pipe, dispose of all silt and debris, seal cracks and joints in the host pipe, and seal and grout the annular space between the liner and interior of the host pipe. The basis of payment for **Pipe Liner, Cured in Place (18")** shall be paid as LINEAR FEET.
443-70-4X	**French Drain, 18" RCP** The bid price for this item shall include, but not limited to, the requirements of Section 443 French Drains of the Standard Specifications. The unit cost shall include, but not limited to full compensation for all the work specified in this Section and will include all materials and all excavation, and will also include sheeting or shoring, if required, the disposal of surplus material, pavement restoration, backfilling and tamping, but will not include payment for items paid for elsewhere in the specifications. The basis of payment for **French Drain, 18" RCP** shall be paid as LINEAR FEET.
522-21X	**Driveway Apron Concrete (6" Thick w/ Fiber Mesh) (3,000 PSI Min.)** The bid price for this item shall include, but not be limited to, the requirements of Section 520 Concrete Gutter, Curb Elements and Traffic Separators and Section 522 Concrete Sidewalk and Driveways of the Standard Specifications and Index 522-003 of the FDOT FY

	2023-2024 Design Standards. The unit cost shall include all materials, manpower and equipment for installation as shown on the plans. Locations of driveways are approximate and shall be field adjusted to suit the actual requirements at the time of construction. Concrete mix shall contain synthetic (polypropylene) fibers in the amount of one and one half (1.5) pounds per cubic yard. No concrete shall be poured until a City of Fort Pierce inspector approves the formwork. **One week prior to pouring concrete the CONTRACTOR shall be required to submit the mix designs for approval by the ENGINEER.** The Basis of payment for **Driveway Apron Concrete (6" Thick w/ Fiber Mesh) (3,000 PSI Min.)** shall be paid as SQUARE YARD.
522-22X	**Driveway Apron w/ Painted Concrete (6" Thick w/ Fiber Mesh) (3,000 PSI Min.)** The bid price for this item shall include, but not be limited to, the requirements of Section 520 Concrete Gutter, Curb Elements and Traffic Separators and Section 522 Concrete Sidewalk and Driveways of the Standard Specifications and Index 522-003 of the FDOT FY 2023-2024 Design Standards. The unit cost shall include all materials, manpower and equipment for installation as shown on the plans. Locations of driveways are approximate and shall be field adjusted to suit the actual requirements at the time of construction. Concrete mix shall contain synthetic (polypropylene) fibers in the amount of one and one half (1.5) pounds per cubic yard. No concrete shall be poured until a City of Fort Pierce inspector approves the formwork. **One week prior to pouring concrete the CONTRACTOR shall be required to submit the mix designs for approval by the ENGINEER.** The Basis of payment for **Driveway Apron w/ Painted Concrete (6" Thick w/ Fiber Mesh) (3,000 PSI Min.)** shall be paid as SQUARE YARD.
522-23X	**Driveway Apron w/ Sealed Concrete (6" Thick w/ Fiber Mesh) (3,000 PSI Min.)** The bid price for this item shall include, but not be limited to, the requirements of Section 520 Concrete Gutter, Curb Elements and Traffic Separators and Section 522 Concrete Sidewalk and Driveways of the Standard Specifications and Index 522-003 of the FDOT FY

	2023-2024 Design Standards. The unit cost shall include all materials, manpower and equipment for installation as shown on the plans. Locations of driveways are approximate and shall be field adjusted to suit the actual requirements at the time of construction. Concrete mix shall contain synthetic (polypropylene) fibers in the amount of one and one half (1.5) pounds per cubic yard. No concrete shall be poured until a City of Fort Pierce inspector approves the formwork. **One week prior to pouring concrete the CONTRACTOR shall be required to submit the mix designs for approval by the ENGINEER.** The Basis of payment for **Driveway Apron w/ Sealed Concrete (6" Thick w/ Fiber Mesh) (3,000 PSI Min.)** shall be paid as SQUARE YARD.
522-24X	**Driveway Apron w/ Brick Paver (6" Thick w/ Fiber Mesh) (3,000 PSI Min.)** The bid price for this item shall include, but not be limited to, the requirements of Section 520 Concrete Gutter, Curb Elements and Traffic Separators and Section 522 Concrete Sidewalk and Driveways of the Standard Specifications and Index 522-003 of the FDOT FY 2023-2024 Design Standards. The unit cost shall include all materials, manpower and equipment for installation as shown on the plans. Locations of driveways are approximate and shall be field adjusted to suit the actual requirements at the time of construction. Concrete mix shall contain synthetic (polypropylene) fibers in the amount of one and one half (1.5) pounds per cubic yard. No concrete shall be poured until a City of Fort Pierce inspector approves the formwork. **One week prior to pouring concrete the CONTRACTOR shall be required to submit the mix designs for approval by the ENGINEER.** The Basis of payment for **Driveway Apron w/ Brick Paver (6" Thick w/ Fiber Mesh) (3,000 PSI Min.)** shall be paid as SQUARE YARD.
522-25X	**Driveway Apron w/ Concrete & Brick Paver (6" Thick w/ Fiber Mesh) (3,000 PSI Min.)** The bid price for this item shall include, but not be limited to, the requirements of Section 520 Concrete Gutter, Curb Elements and Traffic Separators and Section 522 Concrete Sidewalk and Driveways of the Standard Specifications and Index 522-003 of the FDOT FY

	2023-2024 Design Standards. The unit cost shall include all materials, manpower and equipment for installation as shown on the plans. Locations of driveways are approximate and shall be field adjusted to suit the actual requirements at the time of construction. Concrete mix shall contain synthetic (polypropylene) fibers in the amount of one and one half (1.5) pounds per cubic yard. No concrete shall be poured until a City of Fort Pierce inspector approves the formwork. **One week prior to pouring concrete the CONTRACTOR shall be required to submit the mix designs for approval by the ENGINEER.** The Basis of payment for **Driveway Apron w/ Concrete & Brick Paver (6" Thick w/ Fiber Mesh) (3,000 PSI Min.)** shall be paid as SQUARE YARD.
522-26X	**Driveway Apron w/ Travertine (6" Thick w/ Fiber Mesh) (3,000 PSI Min.)** The bid price for this item shall include, but not be limited to, the requirements of Section 520 Concrete Gutter, Curb Elements and Traffic Separators and Section 522 Concrete Sidewalk and Driveways of the Standard Specifications and Index 522-003 of the FDOT FY 2023-2024 Design Standards. The unit cost shall include all materials, manpower and equipment for installation as shown on the plans. Locations of driveways are approximate and shall be field adjusted to suit the actual requirements at the time of construction. Concrete mix shall contain synthetic (polypropylene) fibers in the amount of one and one half (1.5) pounds per cubic yard. No concrete shall be poured until a City of Fort Pierce inspector approves the formwork. **One week prior to pouring concrete the CONTRACTOR shall be required to submit the mix designs for approval by the ENGINEER.** The Basis of payment for **Driveway Apron w/ Travertine (6" Thick w/ Fiber Mesh) (3,000 PSI Min.)** shall be paid as SQUARE YARD.
522-27X	**Driveway Apron w/ Stamped Concrete (6" Thick w/ Fiber Mesh) (3,000 PSI Min.)** The bid price for this item shall include, but not be limited to, the requirements of Section 520 Concrete Gutter, Curb Elements and Traffic Separators and Section 522 Concrete Sidewalk and Driveways of the Standard Specifications and Index 522-003 of the FDOT FY

	2023-2024 Design Standards. The unit cost shall include all materials, manpower and equipment for installation as shown on the plans. Locations of driveways are approximate and shall be field adjusted to suit the actual requirements at the time of construction. Concrete mix shall contain synthetic (polypropylene) fibers in the amount of one and one half (1.5) pounds per cubic yard. No concrete shall be poured until a City of Fort Pierce inspector approves the formwork. **One week prior to pouring concrete the CONTRACTOR shall be required to submit the mix designs for approval by the ENGINEER.** The Basis of payment for **Driveway Apron w/ Stamped Concrete (6" Thick w/ Fiber Mesh) (3,000 PSI Min.)** shall be paid as SQUARE YARD.
570-1-2XX	**Performance Turf (Sod) (Bermuda)** The bid price for this item shall include, but not be limited to the requirements of Section 570 Performance Turf of the Supplemental Standard Specifications as well as all manpower, equipment, materials, and any other items necessary to perform the task. All disturbed areas shall be covered to match like kind. Also included in this item is any fertilizer and water needed. All disturbed areas shall be covered with a good stand of grass upon acceptance of the project by CITY OF FORT PIERCE BOCC. The CONTRACTOR will be responsible for repairing all washed-out and eroded areas and watering of the sod until such time as the project is accepted by the CITY OF FORT PIERCE BOCC. The basis of payment for **Performance Turf (Sod) (Bermuda)** shall be paid as SQUARE YARD.
570-1-2XX	**Performance Turf (Sod) (Floratam)** The bid price for this item shall include, but not be limited to the requirements of Section 570 Performance Turf of the Supplemental Standard Specifications as well as all manpower, equipment, materials, and any other items necessary to perform the task. All disturbed areas shall be covered to match like kind. Also included in this item is any fertilizer and water needed. All disturbed areas shall be covered with a good stand of grass upon acceptance of the project by CITY OF FORT PIERCE BOCC. The CONTRACTOR will be responsible for repairing all washed-out and eroded areas and watering of the sod until such time as the project is accepted by the CITY OF FORT PIERCE BOCC. The basis of payment for **Performance Turf (Sod) (Floratam)** shall be paid as SQUARE YARD.
711-11-125X	**Thermoplastic Traffic Striping (White) (24")**

	The bid price for this item shall meet the requirements of Section 711 Thermoplastic Traffic Stripes and Markings of the Standard Specifications. The unit cost shall include all cleaning and preparing of surfaces, furnishing of all materials, application, curing and protection of traffic, furnishing of all tools, machines and equipment for installation as shown on the plans. The basis of payment for **Thermoplastic Traffic Striping (White) (24")** shall be paid as LINEAR FEET.
711-15-201X	**Thermoplastic Traffic Striping (Yellow) (6")** The bid price for this item shall meet the requirements of Section 711 Thermoplastic Traffic Stripes and Markings of the Standard Specifications. The unit cost shall include all cleaning and preparing of surfaces, furnishing of all materials, application, curing and protection of traffic, furnishing of all tools, machines and equipment for installation as shown on the plans. The basis of payment for **Thermoplastic Traffic Striping (Yellow) (6")** shall be paid as LINEAR FEET.
1050-31-206X	**PVC Water Main (6") (F&I)** The bid price for this item shall meet the requirements of the Fort Pierce Utility Authority (FPUA) Design & Construction Standards, latest edition. The unit cost shall include, but not be limited to all excavation except volume included in items for the grading work on the project, all backfilling material and compaction; furnishing of all tools, materials, machines, pipe flushing (pigging) and equipment for installation as shown on the plans. In addition, unit cost to include installation of mechanical joint restraints pursuant to FPUA standards. Minimum restrained lengths shall be in accordance with the EBAA Restraint Length Calculator, v 6.0. The basis of payment for **PVC Water Main (6") (F&I)** shall be paid as LINEAR FEET.
1080-15X	**Water Meter / Service (Adjust)** The bid price for this item shall meet the requirements of the Fort Pierce Utility Authority Design & Construction Standards, latest edition. The unit cost shall include, but not be limited to all excavation except volume included in items for the grading work on the project, all backfilling material and compaction; furnishing of all tools, materials, machines and equipment for installation as shown on the plans. The basis of payment for **Water Meter / Service (Adjust)** shall be paid as EACH.
1664-4-700X	**Fire Hydrant Remove and Reset** The bid price for this item shall meet the requirements of the Fort Pierce Utility Authority Design & Construction Standards, latest edition. The unit cost shall include, but not be limited to all excavation except volume included in items for the grading work on the project,

	all backfilling material and compaction; furnishing of all tools, materials, machines and equipment for installation as shown on the plans. The basis of payment for **Fire Hydrant Remove and Reset** shall be paid as EACH.
1664-4-800X	**Fire Hydrant Relocate** The bid price for this item shall meet the requirements of the Fort Pierce Utility Authority Design & Construction Standards, latest edition. The unit cost shall include, but not be limited to all excavation except volume included in items for the grading work on the project, all backfilling material and compaction; furnishing of all tools, materials, machines and equipment for installation as shown on the plans. The basis of payment for **Fire Hydrant Relocate** shall be paid as EACH.

END OF SECTION

THE SUNRISE CITY
FORT PIERCE
Florida
PURCHASING
DEPARTMENT

Exhibit D

SECTION 01000 – GENERAL REQUIREMENTS:

1.01 INTRODUCTION:

The specifications and standards presented herein are to assure uniformity and quality of construction of potable water and wastewater facilities that will be connected to FPUA water and wastewater systems. These specifications shall be used in the design and construction of such systems, and applicable provisions herein shall be incorporated into all plans and specifications for new systems or connections to existing systems. In case of conflicts, the following precedence will apply: State and local ordinance, FPUA Resolutions, FPUA approved contracts, FDEP Regulations, these design standards, drawings, and specifications. Conflicts should be brought to the attention of the Utilities Engineer. Both plan and profile drawings are required and shall be submitted to FPUA for review and approval.

A. TERMINOLOGY

Contractor – The Owner, Developer, Builder, Contractor, or other individual, company, or corporation responsible for the construction of potable water and/or wastewater facilities covered by these standards.

FPUA – Fort Pierce Utilities Authority, governed by the Fort Pierce Utilities Authority Board, whose offices are located at 206 South Sixth Street, Fort Pierce, FL 34950.

Director – The Director of Utilities or his authorized representative.

Department – The applicable FPUA Water or Wastewater Department.

Utilities Engineer – FPUA Water/Wastewater/Natural Gas Utilities Engineer or his authorized representative.

Engineer – Engineer of Record.

He, His – Pronouns used to designate either male or female personnel.

1.02 COMMENCEMENT OF WORK:

No construction work shall be started without approval by the Utilities Engineer and by other interested agencies having jurisdiction. A pre-construction meeting shall be held a minimum of 48 hours prior to commencement of construction. All agencies having jurisdiction shall be notified of the preconstruction meeting.

1.03 USE OF RIGHT-OF-WAY:

Permission for use of right-of-way shall be obtained from the appropriate governing agency having jurisdiction. All required right-of-way use permits shall be obtained prior to construction. Owner and Engineer are responsible for applying for and obtaining all required permits.

1.04 OTHER STANDARDS:

These standards and specifications contain certain abbreviated references to standards or specifications of various organizations including, but not limited to, the following:

AASHTO: American Association of State Highway Traffic Officials

ANSI :(USASI, ASA), American National Standards Institute (formerly United States of America Standards Institute, formerly the American Standards Association)

AWWA: American Water Works Association

CSI: Construction Standards Institute

DIPRA: Ductile Iron Pipe Research Association

EPA: Environmental Protection Agency, United States FDEP:

Florida Department of Environmental Protection FDOT:

Florida Department of Transportation, State of Florida FM:

Factory Mutual

FS: Florida Statutes

NEC: National Electrical Code

NEMA: National Electrical Manufacturers Association

OSHA: Occupational Safety and Health Administration - (U.S. Department of Labor)

SFWMD: South Florida Water Management District

TSS (S) : Ten State Standards, i.e., Recommended Standards for Wastewater Facilities

TSS (W) : Ten State Standards, i.e., Recommended Standards for Water Works

UL: Underwriters Laboratories

When standards or specifications are indicated herein by reference, the referenced portion shall apply to the most recent edition of the publication and shall have the same force and effect, to the extent indicated by the references thereto, as if they were included herein in their entirety.

1.05 SAMPLING AND TESTING:

A. Except as otherwise provided, sampling and testing of materials, and the laboratory methods and testing equipment used, when required, shall be in accordance with the latest published standards (including published tentative) or methods of ASTM, (including published tentative) or methods of AASHTO, AWWA, or other such organizations recognized as authoritative for the type of test required.

B. The testing of samples and materials shall be made at the expense of the Contractor, unless otherwise specifically authorized or approved in writing. All test results shall be submitted to the Engineer and Utilities Engineer for review and acceptance.

1.06 LEGAL RESTRICTIONS AND PERMITS:

The Contractor at all times shall observe and comply with all Federal, State, County, City, and other laws, codes, ordinances, and regulations in any manner affecting the conduct of the work. He shall further procure all permits, other than those required by the Engineer, and licenses, pay all charges and fees, and give all notices necessary and incidental to the due and lawful prosecution of the work. The Engineer will be responsible for City, County, State, Regional, and Federal permits.

1.07 PUBLIC CONVENIENCE AND SAFETY:

A. Materials stored at the site of the work shall be so placed and the work shall at all times be so conducted as to cause no obstruction to vehicular or pedestrian traffic. No roadway shall be closed except by express permission of the authorized public agency having jurisdiction. Contractor is responsible for public convenience.

B. Precaution shall be exercised at all times for the protection of persons and property. The Contractor shall be responsible for safety on the job site. The safety

provisions of applicable laws, building codes and construction codes shall be observed. Machinery, equipment and other hazards shall be guarded in accordance with the safety provisions of OSHA, and the Manual of Accident Prevention in Construction, published by the Associated General Contractors of America.

1.08 CHEMICAL USAGE:

All chemicals used during project construction or furnished for project operations, whether herbicide, pesticide, disinfectant, polymer, reactant or of other classification, must show approval of either U.S. Environmental Protection Agency or U.S. Department of Agriculture. Use of all such chemicals and disposal of residues shall be in strict conformance with environmental regulations. Any chemicals used in construction or operation of the water system shall be NSF International approved.

1.09 PROTECTION OF PROPERTY

A. The Contractor shall not enter upon private property for any purpose without first obtaining permission, and he shall use every precaution necessary to prevent damage or injury to any public or private property, trees, fences, monuments, and underground structures, etc., on and adjacent to the site of the work. If work is to be performed in an easement on private property, then affected property owners shall be notified 24 hours in advance of construction.

B. The Contractor shall not do any work that would affect any railway track, pipeline, telephone, power transmission line, or other utilities or structure, or enter upon the right-of-way or other land appurtenant thereto, until proper authority has been secured from the proper persons. Act, Chapter 556, Florida Statutes. Utility location agencies shall be given sufficient notice prior to construction in accordance with Underground Facility Damage Prevention and Safety Act, Chapter 556 Florida Statutes.

C. The Contractor shall be responsible for all damage or injury to property of any character resulting from any act, omission, neglect or misconduct in his manner or method or executing said work, from his non-execution of said work, or from defective work or materials, and he shall not be released from said responsibility until the work has been completed and accepted and the warranty requirements fulfilled.

1.10 RESTORATION OF PROPERTY

A. Responsibility: All damage as a result of construction work done to existing structures, wetland areas, roadway pavement, driveways, other paved areas,

fences, utilities, traffic control devices, and any other obstruction not specifically named herein, shall be repaired, restored, or replaced by the Contractor unless otherwise specified.

When or where any direct or indirect damage or injury is done to public or private property by or on account of any act, omission, neglect, or misconduct in the execution of the work, or in consequence of the non-execution thereof on the part of the Contractor, he shall restore such property, at his own expense, to a condition equal to that existing before such damage or injury was done by repairing, rebuilding, or otherwise restoring, as may be directed, or he shall make good such damage or injury in a manner acceptable to the damaged or injured party.

B. Temporary Repairs: All damage named in Paragraph 1.10A above shall be at least temporarily repaired, restored, or replaced immediately following construction efforts at that location. Temporary restoration shall mean putting the affected area back into a safe, usable condition. In no case shall trenches remain open overnight within a street right-of-way unless specific approval is granted by the agency having jurisdiction.

C. Permanent Repairs: All damage named in Paragraph 1.10A above shall be permanently repaired, restored, or replaced no later than the 30 calendar days following the completion of construction at that location unless otherwise stipulated. Permanent repairs will be accomplished in a professional workmanship-like manner in accordance with specifications contained herein, or contract documents, if addressed. The Contractor may be relieved of the 30-day time limit only by specific written agreement with the Utilities Engineer or by the Director.

D. FPUA Restitution: In the event that the Contractor fails to make the permanent repairs within the time specified in Paragraph 1.10 C. above, FPUA at its option will with its own resources or by contract with others, cause the repair, restoration, or replacement of the affected area to be accomplished. The costs of such work will then be deducted either from the next pay request or from any other monies owed the Contractor by FPUA.

E. Protection and Restoration of Easements on and/or Road Right-of-Way, and Private Property: During the course of construction, the Contractor shall take special care and provide adequate protection in order to minimize damage to vegetation, surfaced areas, and structures within the construction right-of-way, easement, or site, and take full responsibility for the replacement or repair thereof. The Contractor shall immediately repair any damage to the private property created by encroachment thereon. Should the removal or trimming of valuable trees, shrubs or grass be required to facilitate the installation within the

designated construction area, this work shall be done in cooperation with the appropriate agency having jurisdiction in the area in which the work takes place. Said valuable vegetation, removed or damaged, shall be replanted, if possible, or replaced by items of equal quality, and maintained until growth is reestablished. Topsoil damaged in the course of work shall be replaced with at least a four-inch layer of suitable material. Following construction completion, the work area along the route of the installation shall be finish graded to elevations compatible with the adjacent surface, with grassing or hand raking required within developed areas.

F. Sidewalk and Driveway Restoration: Existing sidewalks and driveways removed, disturbed, or destroyed by construction shall be replaced or repaired. Restoration shall be to the nearest joint, right-of-way line or road apron. The finished work shall, as a minimum, be equal in all respects to the original or as required by the specific permit.

G. Cleanup: Work site cleanup and property restoration shall follow behind construction operations without delay. In order to facilitate an acceptable construction site, debris and waste materials shall be removed from the site daily and trenching length versus pipe laying shall be coordinated to preclude overnight trench opening. Construction site maintenance, along with on-going cleanup and final property restoration acceptance, shall be as directed and approved by Engineer, the Utilities Engineer, or the City, State, and/or County, if necessary.

1.11 WORK IN STREETS:

A. Traffic Control: The Contractor shall provide bypasses, crossings, and other means for the maintenance of one-way traffic in all streets, and two-way traffic wherever possible, in all streets where work is in progress. Construction operations shall be carried on only between those hours and days as required by the appropriate agency having jurisdiction, except for operations specified for alternate times or in cases of emergency. The Contractor shall plan and schedule his operations to impose the least possible interference with normal traffic flow. The Contractor is required to have a City, County, or State approved traffic control plan for each situation that may occur during the course of construction. This applies to State-controlled right-of-way as well as City or County right-of-way. The traffic control plan must be submitted to the appropriate agency having jurisdiction in adequate time prior to any activity for review and approval.

B. Traffic Control Devices, Signs, and Barricades: The Contractor shall provide, erect, and maintain effective barricades, traffic control devices, danger signals, and signs on all intercepted streets or highways and in other locations where

required for the protection of the work and the safety of the public. Barricades or obstructions that encroach on, or, are adjacent to, public rights-of-way shall be provided with lights that shall be kept burning at all times between sunset and sunrise. Conformity with State, County, City, and local laws and regulations is required in the use of streets and highways. The Contractor shall be responsible for all damages resulting from any neglect or failure to meet these requirements. Flagmen shall be provided as required by local regulations or as necessary to fulfill the requirements stated herein.

C. Traffic and Services: Adequate means of access to all public and private properties during all stages of construction shall be provided. Unless approval in writing is secured from the appropriate agency having jurisdiction, there shall be no interruption of service to present customers of such utilities requiring repairs, changes, or modifications caused by the construction work.

D. Applicable Codes: The FDOT Roadway and Traffic Design Standards, Uniform Manual for Traffic Control Devices, FPUA Design and Construction Standards, the City of Fort Pierce Ordinances, and the St. Lucie County Ordinances shall be followed as applicable.

1.12 DISRUPTION TO EXISTING SYSTEM OPERATIONS:

The Contractor shall perform operations necessary for connecting to the existing system at times of minimum flow rate. Said operations shall be accomplished expeditiously in order to minimize service disruption. All schedules shall be coordinated with and approved by the Utilities Engineer. A plan for connection shall be submitted to the Utilities Engineer at a minimum of 72 hours prior to connection.

1.13 MINIMIZING SILTATIONS AND BANK EROSION:

During all dewatering or other operations involving the use and disposal of water, suitable means shall be provided by the Contractor to minimize soil erosion, siltation, and sedimentation of natural or artificial ditches, drainage channels, streams, lakes, or other waterways. The Engineer must approve such means proposed by the Contractor prior to any dewatering, pumping, or other water-involved operations in above areas. If required, in the opinion of the Engineer, methods such as stilling basins, baffles, siltation basins, matting, spread-disposal, recharge pits, etc., shall be used by the Contractor to minimize siltation and bank erosion, with said methods in full compliance with FDEP and SFWMD standards and requirements. Copies of all approved and applicable permits from Federal, State, and local agencies shall be in the possession of the Contractor prior to commencing any work.

1.14 SURVEY AND CONSTRUCTION STAKES:

It shall be the responsibility of the Contractor to provide and set in place all construction stakes and marks for lines, grades and measurements necessary or required for the proper prosecution and control of the work. He shall be responsible for the accuracy and preservation of the stakes and marks. The plans shall also show or describe the reference points or monuments from which the Contractor shall lay out the work and the Contractor shall scrupulously preserve these reference points. He shall immediately restore any damaged, dislodged, or lost reference points, at his expense.

1.15 BENCHMARKS AND MONUMENTS:

The Contractor shall carefully maintain all benchmarks, monuments, and other reference points. Survey monuments or benchmarks which have to be disturbed by this construction work shall be carefully witnessed before removal and replaced upon completion of the work by a Professional Land Surveyor, registered in and by the State of Florida.

1.16 EMPLOYEES AND SUPERINTENDENTS:

The Contractor shall employ superintendents, supervisory personnel, and employees who are careful and competent. When FPUA is the owner, FPUA may demand the removal of any person or persons employed by the Contractor on the work who shall be incompetent, unsafe, or negligent in the proper performance of their duties, or neglect or refuse to comply with the directions given.

1.17 SANITARY PROVISIONS:

The Contractor shall provide and maintain in a neat and sanitary condition, accommodations for the use of his employees as may be necessary to comply with the requirements and regulations of OSHA, State, local health department, or other agencies having jurisdiction.

1.18 CONFORMITY WITH PLANS AND ALLOWABLE DEVIATIONS:

The entire installation and each part thereof shall be constructed in the position required, the finished surfaces of structures shall conform to the elevations and gradients specified, and all parts of both substructures and superstructures shall be in proper alignment and adjustment and confirmed by the Engineer of Record during and/or prior to actual installation. The Contractor shall provide all frames, forms, false work, shoring,

guides, anchors, and temporary structures that may be required to assure these results. Any deviation from the plans and working drawings that may be required must have prior approval of the Engineer and the Utilities Engineer.

1.19 SUBSTITUTIONSOR"APPROVEDEQUALS":

Whenever a material or article required is specified or shown on the approved plans by using the name of the proprietary product or of a particular manufacturer or vendor, it shall be considered that this was done only for the purpose of establishing a standard of quality for the specified materials. Any material or article which will perform the function imposed by the general design will be considered equal and satisfactory, provided the Utilities Engineer is assured the material or article so proposed is of like substance, form and function. Such substitutions shall not be purchased or installed without written approval from the Utilities Engineer. Substitution may be restricted because of inventory control.

1.20 INSPECTION BY DEVELOPER- NOT USED

1.21 INSPECTION BY OTHER AGENCIES:

The EPA, the U.S. Department of Labor, the DEP, and other authorized governmental agencies having legal interest in the project shall have free access to the site for inspecting materials and work, and the Contractor shall afford them all necessary facilities and assistance for doing so. Any instructions to the Contractor resulting from these inspections shall be given through the Engineer or Utilities Engineer. These rights of inspection shall not be construed to create any contractual relation between the Contractor and these agencies.

1.22 CONTRACTOR'SFIELDDRAWINGS

A. The Contractor is required to maintain a working set of drawings.

B. Contractor must notify Utilities Engineer to allow him to be present at all critical times such as tie-ins, utility crossings, pressure testing, pigging, flushing, chlorinating, structure installations, televising, lift station start-up and testing or any other events as determined by the Utilities Engineer.

C. The Contractor shall be responsible for obtaining a current copy of the FPUA Water/Wastewater Engineering "Design and Construction Standards," available at www.FPUA.com.

D. The Contractor shall provide all necessary equipment required to perform his job in a professional manor.

E. In the event that construction is required in public right-of–ways or public easements, the Contractor shall provide a detailed VHS or digital video of the construction route, which will be reviewed by the Utilities Engineer. The video must be provided to FPUA a minimum of one week prior to the start of construction.

F. There will be no deviations to the design on any portion of the project without the approval of the Utilities Engineer. The Contractor will be responsible for providing pictures of all points of conflict or approved changes in the design.

G. The Contractor will be required to keep detailed daily reports to be turned in to the Utilities Engineer on a weekly basis. He shall keep accurate mark-ups on the approved utility plans to include all daily measurements and utility clearances. These plans will serve as the project engineer's point of reference for the creation of record drawings. At project completion, said plans shall be turned over to the Utilities Engineer.

1.23 CONTRACTOR AS-BUILT/RECORD DRAWINGS

As-Built drawings are the sole responsibility of the Contractor. The Contractor shall utilize the services of a surveyor as referenced in Section 1.20 to compile accurate record drawings in conformance with all requirements listed below.

A. All record information shall be placed in the following datums:
1. Horizontal: NAD 1983 State Plane Florida East Zone 0901 Foot
2. Vertical: NGVD29 or NAVD88 - (NAVD88 benchmarks are not as readily available however use when possible)
3. Datums shall be clearly identified on ALL submittals.

B. All entities (lines, points, etc....) in AutoCAD files shall be placed in datums listed above. A drawing file referenced to a datum will not be acceptable. For example, an AutoCAD file may be drawn to a benchmark however placed on coordinate system such as (0,0) or (10,000,10,000). All associated or x-ref files shall adhere to datum requirements.

C. Submittals for Record drawings are listed below:
1. First Submittal and Re-submittals
   i. (2) Complete set on paper (Bond).
2. Final Submittal
   i. (2) Complete sets on paper (Bond).
   ii. (1) Complete set on Mylar (Matte Film)

iii. (1) CD with AutoCAD File and any related files.

D. All utility record drawing information shall be placed in one AutoCAD file. All layouts shall be in paper space regardless of plan and profile sheet count.

E. All utility plans shall not be larger than 24" by 36" paper size and shall adhere to one of the following scale schedule: 1" = (10', 20', 30', 40', 50'). All related profiles shall be one-tenth scale of the plan: 1"= (1', 2', 3', 4', 5').

F. All plans shall be printed as a utility plan. All utility infrastructures shall be clearly legible. For example, other utilities such as drainage shall be shown but grayed out.

G. All utilities shall use the following layering convention:

1. Proposed and/or Existing underground – P-U-*-%

i. Use "P" and/or "E" for proposed and existing, respectively.
ii. The * can be replaced with Water, Sewer, Raw, Gas, Electric
iii. The % can be replaced with the following:
1. FH = Fire Hydrant
2. VALVE = Gate, Check, Butterfly, etc....
3. MH = Manhole
4. LS = Lift Station
5. ARV = Air Release Valve
6. BO = Blow Off
7. REDUCER = Reducer
8. FITNS = Fittings
9. Other layers may be used as deemed necessary by the engineer of record

iv. Examples: P-U-Water-FH, E-U-Sewer-MH, etc....

H. Prior to submittal to the Utilities Engineer, all other formats of digital record drawings shall be converted to AutoCAD 2004 or later.

I. All changes to design location of all material shall be drawn to scale.

J. Draw in detail any substantial changes.

K. Include linear footages installed for all pipelines (water and sewer).

L. Mark depth of pipelines (water and sewer) from grade every 100 feet.

M. Confirm all design utility separations on record drawings (vertical & horizontal).

N. Denote all pipeline horizontal location from edge of pavement and right-of-way.

O. Mark locations and footage of all laterals from the downstream manhole.

P. Mark all grade, footages and inverts on sanitary runs and manholes.

Q. Include make, model number, impeller size, float settings and serial number of pumps.

R. Mark all bacteriological sampling points on plans.

S. Bore logs required for all directional drills: include on record drawing depicting both horizontally and vertically.

T. GPS all appurtenances with sub meter or greater accuracy (valves, fittings, hydrants, etc.) using datum listed in Item 1.22(C).

U. All language on record drawings shall be present tense.

V. Mark all pipeline material changes, for example PVC, DIP, and HDPE.

W. Show location of all other on-site utilities with respect to off-site utilities.

X. Show any dedicated easements, identified by O.R. Book and Page Number.

1.24 DEFECTIVE AND UNAUTHORIZED WORK:

A. All work that has been rejected or condemned shall be removed and replaced unless a repair is approved by the Utilities Engineer. Materials not conforming to the requirements of the specifications shall be removed immediately from the site of the work and replaced with satisfactory material by the Contractor at his own expense.

B. Upon reasonable cause, due justification by, and at the request of FPUA, the Contractor shall, at any time before final acceptance of the work, remove or uncover such portions of the finished work as may be directed. After examination, the Contractor shall restore the said portions of the work to the condition required by the approved plans and specifications. If the work uncovered is rejected, then the Contractor is responsible for restoration, as well as repair. Otherwise, FPUA will bear responsibility.

C. Failure to reject any defective work or material during construction shall not prevent later rejection upon discovery prior to acceptance or obligate FPUA to final acceptance.

1.25 WARRANTY:

A. One Year Warranty Period: If, within one year after the date of final acceptance by FPUA or such longer period of time as may be prescribed by laws or regulations, or by the terms of any applicable special guarantee required by the contract documents, or by any specific provision of the contract documents, any work is found to be defective, the Contractor shall promptly, without cost to FPUA and in accordance with written instructions from the Engineer and/or the Utilities Engineer, either correct such defective work, or if it has been rejected, remove it from the site and replace it with non-defective work. If the Contractor does not promptly comply with the terms of such instructions, FPUA may have the defective work corrected or the rejected work removed and replaced, and all direct, indirect, and consequential costs of such removal and replacement (including, but not limited to, fees and charges of engineers, architects, attorneys, and other professionals) will be paid by the Contractor. In special circumstance where a particular item of equipment is placed in continuous service before substantial completion of all the work, the warranty period for that item may start to run from an earlier date if so provided by the specifications or by written amendment to the Contract Documents.

B. Emergency Repairs: During the time that a utilities construction project is either under construction or under a warranty period, emergencies which arise must be handled as the situation dictates. In as much as each situation is unique because

of time, place, and circumstance, the following guidelines will be used to the extent possible:

1. An emergency is defined as a situation, which develops suddenly and demands immediate action to halt a worsening condition.

2. Upon notification of an emergency situation, FPUA will respond as rapidly as possible to bring the situation under control, i.e., to terminate the emergency. The Contractor will be notified of the situation, as soon as practical by FPUA. Repairs, which must be affected in the aftermath of an emergency, are the responsibility of the Contractor.

3. Those non-emergency type repairs must be complete or at least in progress within seven (7) calendar days of notification by FPUA.

4. Any repairs accomplished under this section by FPUA are subject to be billed to the Contractor.

5. If circumstances warrant, notifications should be given to the Emergency Operations Center 911.

1.26 UTILITY EASEMENTS – NOT USED

1.27 ACTIVATION OF NEW SERVICES- NOT USED

1.27 EQUIPMENT INSTALLATION – NOT USED

1.28 NAMEPLATES – NOT USED

1.29 MODIFICATIONS TO EXISTING EQUIPMENT:

Should modifications to existing FPUA equipment be required in order to achieve the required operational facility, the Engineer shall coordinate all designs and construction procedures with the Utilities Engineer and receive advance approval there from. Additionally, the Engineer shall consult with, and obtain the written commendation of, the existing equipment manufacturer regarding any such modifications, and include all such information in the approval presentation.

1.30 SALVAGE:

Existing equipment and materials that are to be removed during the course of modification work, including pumps, motors, and pump parts; pipe, valves, and fittings; electrical and control parts; and other salvageable items, shall remain the property of Contractor, unless otherwise specified.

1.31 EQUIPMENT OPERATING TESTS – NOT USED

1.32 MANUFACTURER SUPERVISION- NOT USED

1.33 OPERATING INSTRUCTIONS AND PARTS LISTS – NOT USED

PART 2 – PRODUCTS

Not Used

PART 3 – EXECUTION

Not Used

END OF SECTION

THE SUNRISE CITY
FORT PIERCE
Florida
PURCHASING
DEPARTMENT

Exhibit E

TABLE OF CONTENTS

SECTION	DESCRIPTION	PAGE
001	Bid Form	125
002	Bid Bond	130
003	Performance Bond	133
004	Payment Bond	136
005	Notice of Award	139
006	Notice to Proceed	141
007	Change Order Form	142
008	Application for Payment	144
009	Certificate of Owner's Attorney	145
010	Bidder's Questionnaire	146
011	Non-Collusion Affidavit	148
012	Public Entity Statement	149
013	Non-Segregated Facilities	152
014	Trench Safety Act	153
015	Drug-Free Workplace	154
016	Bid Response Form	155
017	Substitution Sheet	157
018	Contractor Verification Form	158
019	List of References	159
020	E-Verify	160

BID FORMS

PROPOSAL TO
THE CITY OF FORT PIERCE

FOR

SURFSIDE NEIGHBORHOOD ROADWAY
IMPROVEMENTS PHASE II

NAME OF BIDDER: Pav-Co Contracting, Inc.

MAILING ADDRESS: PO Box 2499 Hobe Sound, Fl 33475

STREET ADDRESS: 11140 SE Federal Hwy. Hobe Sound, Fl 33455 (Zip Code)

PHONE NUMBER: (772) 286-7385

To the: City of Fort Pierce

Pursuant to and in compliance with your notice inviting sealed proposals (Call for Bids), Instructions to Bidders, and the other documents relating thereto, the undersigned bidder, having familiarized himself with the terms of the Contract Documents, local conditions affecting the performance of the contract, and the cost of the Work at the place where the Work is to be done, hereby proposes and agrees to perform within the time stipulated in the Contract, including all of its component parts and everything required to be performed, and to provide and furnish any and all utility and transportation services necessary to perform the contract and complete in a workmanlike manner, all of the Work required in connection with the construction of said Work, all in strict conformity with the plans and/or details, specifications and other related Contract Documents included herein.

The undersigned Bidder acknowledges receipt of the following Addenda, which have been considered in preparation of this Bid:

No. 1	Dated 2/18/25	No. _____	Dated _____
No. 2	Dated 2/18/25	No. _____	Dated _____
No. 3	Dated 2/18/25	No. _____	Dated _____

The undersigned Bidder agrees that the Work shall be achieve final construction within 150 calendar days according to the schedule and the Notice to Proceed set forth in these Documents.

The undersigned Bidder further agrees to pay liquidated damages as described herein and engineering and field inspection expenses, due to overtime work and avoidable delays, which shall be in addition to such other amounts for actual delay damages.

Bidder has stated all prices in numerals in accordance with Section 11.2 of the Instruction to Bidders in the blank space(s) provided for that purpose. Bidder has completed all portions of the Bid to avoid disqualification.

The undersigned, as Bidder, declares that the Bid is made in good faith; that this proposal is made without collusion with any person, firm, or corporation; and he proposes and agrees, if the proposal is accepted, that he will execute a contract with the City in the form set forth in the Contract Documents.

BID FORMS

that he will furnish the Contract Security Insurance Certificates; that he is aware that failure to properly comply with the requirements set out in the INSTRUCTIONS TO BIDDERS and elsewhere in the Contract Documents may result in a finding that the Bidder is non- responsive and a forfeiture of the Bid Security.

The undersigned Bidder agrees to furnish the required bonds and insurance and to enter into a contract within 10 days after receipt of Notice of Award and further agrees to complete the Work within the time period specified in the Notices to Proceed for each individual project.

The undersigned declares that he has had prior experiences in the type of Work required and has the necessary finances, personnel, working organization, and equipment available to execute the proposed Work.

Bids shall only be considered from those Bidders who have obtained these Contract Documents directly from the City either electronically or from Demand Star.

LIST OF MAJOR SUBCONTRACTORS

1. If awarded a contract as a result of this Bid, the major subcontractors used in the prosecution of the Work will be those listed below, and
2. The following list includes all subcontractors who will perform Work, and
3. The Bidder represents that the subcontractors listed below are financially responsible and are qualified to do the Work required, and
4. 40% of Work must be done by the General Contractor's entity.

If no major subcontractors are to be used, so state on this form

1. **Work to be Done** **Name of Subcontractor** **Address**

CONCRETE - SPADA FLAT WORK LLC 8464 Belvedere Rd WPB 33411
HARDSCAPES - BRICK PAVERS - 5009 LACE AVE Ft. Pierce FL 34982
DRAINAGE/UTILITIES - SUNLINE Civil Construction, INC. 3537 SW Corporate Way Palm City FL 34990
SURVEY - BETSY LINDSAY 7997 SW JACK JAMES DRIVE STUART FL 34997
ACME BARRICADES 3705 Interstate Parkway WPB FL 33404 - M.O.T.
TESTING - UES 607 NW Commodity Cove Port St. Lucie FL 34986
STRIPING - DUANSEAL 3524 SW Deggeller Ct Palm City FL 34990

BID FORMS

Notice of Proceed shall be issued by the City with the specified Work to be completed as described in Section 8 of the General Conditions, within the number of days stated when each Project Contract Time begins to run as specified in the Notice to Proceed.

Work shall be completed, ready for final payment in accordance with Section 8 and 9 of the General Conditions.

Time is of the essence of this Contract and Contractor recognizes that the City will suffer financial loss if the Work, or portions authorized, is not completed within the number of days stated above. Accordingly, Contractor agrees to pay City the liquidated damages stated in the Agreement for each day after the time specified above that the Work is not complete in accordance with Sections 8 and 9 of the General Conditions and with the Agreement.

These liquidated damages are cumulative and additive and represent a reasonable estimate of City's expenses for extended delays. Furthermore, Contractor agrees to pay City expenses for inspection, engineering services, and administrative costs associated with such delay.

In addition to these amounts, there may be additional other amounts for delay damages incurred by City as a result of delays by Contractor. These actual delay damages will include, but not be limited to, delay damage settlements or awards, penalties, and professional fees incurred in connection with such settlements, awards, or penalties and fines imposed by regulatory agencies, contract damages, and loss of use.

ACCOMPANYING THIS PROPOSAL IS Bidder's bond
(Insert the word(s) "cashier's check," "bidder's bond," "certified check," or other security as provided by law, as the case may be), in an amount equal to at least 10% of the total amount of the bid, payable to the CITY OF FORT PIERCE the undersigned deposits above-named security as a proposal guarantee and agrees that it shall be forfeited to the City as liquidated damages in case this proposal is accepted by the City and the undersigned fails to execute a contract with the City as specified in the Contract Documents, accompanied by the required payment and faithful performance bonds, with sureties satisfactory to the City, and accompanied by the required certificates of insurance coverage and endorsements. Should the City be required to engage the services of an attorney in connection with the enforcement of this bid, bidder promises to pay City reasonable attorneys' fees and costs (including attorneys' fees and costs on appeals), incurred with or without suit.

The Work shall be performed under a State of Florida Contractor's License. Contract shall not be awarded unless proof of valid license(s) is provided, and license shall be appropriate for the nature of the Work.

The Bidder certifies that the following documents are included in the Bid and are complete:

1. Bid form, list of Addenda received, and authorized signatures.
2. Bid Bond with Power of Attorney attached.
3. Affidavit of Non-Collusion.
4. Trench Safety Act Form.

The Bidder further certifies that he will submit within ten (10) days of notification of the Apparent Successful Bidder:

BID FORMS

1. List of Major Subcontractors
2. Payment Bond
3. Performance Bond
4. Agreement
5. Certificates of Insurance

NOTE: If bidder is a corporation, the legal name of the corporation shall be set forth below, together with signature(s) of the officer or officers authorized to sign contracts on behalf of the corporation and corporate seal; if bidder is a partnership, the true name of the firm shall be set forth below with the signature(s) of the partner or partners authorized to sign contracts in behalf of the partnership; and if the bidder is an individual, his signature shall be placed below.

Bidder: Pav-Co Contracting, Inc
(Type or Print)

By: W. Smith

Name: _____

Title: _____

Dated: _____, 2024

JANE L. JONES
Notary Public-State of Florida
Commission # HH 534993
My Commission Expires
June 04, 2028

(Corporate Seal)

Attest
If Corporation

By: _____
(Signature)

Name: _____

Title: _____

Witnesses: _____
(Signature)

(If partnership
Or individual)_____
(Signature)

BID FORMS

Contractor's License (State, Number, Expiration Date, Type of License)

_____

END OF SECTION

BID FORMS

BID BOND

KNOW ALL MEN BY THESE PRESENTS, that we, Par-Co Contracting, Inc, as Principal, and United States Fire Insurance Company, as Surety, are held and firmly bound unto the City of Fort Pierce, hereinafter called the City, in the penal sum of Three Million Four Hundred Sixty Nine thousand two hundred SIXty seven + 18/100 Dollars ($ 3,469,267.18), lawful money of the United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally, firmly by these presents. The Bid Bond amount shall be ten (10) percent of the Base Bid amount as entered on the Bid Form.

The condition of this obligation is such that whereas the principal has submitted the accompanying bid dated 2/18/25 2025, for the Surfside Neighborhood Roadway Improvements Phase II

NOW, THEREFORE, if the Principal shall not withdraw said bid within the period of time set forth in the Contract Documents, and shall within ten (10) calendar days after receipt of the Notice of Award enter into a written contract with the City in accordance with the bid as accepted, and if the Principal shall give the required bonds with good and sufficient sureties for the faithful performance and proper fulfillment of such contract and for the protection of subcontractors, laborers and material men, and if the Principal has provided the required evidence of insurance as set forth in the Contract Documents and complied with the Florida Department of Environmental Protection certifications and requirements, and all other contract provisions, or in the event of withdrawal of said bid within the periods specified, or the failure to enter into said contract, or failure to comply with FDEP requirements, or otherwise, if the Principal shall within sixty (60) days after request by the City to pay to the City the difference between the amount specified in said bid and the amount for which the City may procure the required work, if the latter amount be in excess of the former, then the above obligation shall be void and of no effect, otherwise to remain in full force and effect.

It is further agreed that if the City is required to utilize legal counsel to recover on this bond, it may also recover its costs relating thereto, including a reasonable amount for attorneys' fees and costs, including attorneys' fees and costs in appellate proceedings.

BID BOND REQUEST

bbb
Inc.

Today's Date: 2/11/25 Bid Date: 2/18/25 Time 3pm

Contractor: PAV-CO Contracting, INC :

Obligee: Gregory Carpino :

Obligee's Address 11140 SE Federal Hwy, City: Hobe Sound, State: FL Zip 33455

Job Description: SURFSIDE NEIGHBORHOOD ROADWAY IMPROVEMENTS PHASE II - ROADWAY - DRAINAGE - UTILITY IMPROVEMENTS City OF Ft. Pierce Bid # 2025-014

Location: City Ft. Pierce, State FL

Estimated Contract Amount:$ 2,000,000.00 Bid Bond Percentage: 10 %

Percentage Subcontracted: 35%

Bid Bond Form Required (check one): X AIA, ___ Obligee, ___ Other

FINAL BOND REQUIREMENTS

Performance Bond Amount: 100 % Labor & Material Bond Amount: 100 %

Time Allowed to Complete: 180 Start Date: TBD

Length of Warranty: 1 year Liquidated Damages: $500/day

Please Indicate Delivery Service Required for the bond

Account #

Requested by W. CARPINO Phone # (772-286-7385 Fax ( )

HOME OFFICE USE

Approved by: Date:

Approved by: Date:

BOB BARRA BONDS, INC. 8575 NW 52 PLACE, CORAL SPRINGS, FL 33067
954-255-9855 BOB@BOBBARRABONDS.COM
BOBBARRABONDS.COM

THE AMERICAN INSTITUTE OF ARCHITECTS

AIA Document A310

Bid Bond

BB04404

KNOW ALL MEN BY THESE PRESENTS, that we Pav-Co Contracting, Inc.
533 SE Central Parkway
Stuart, FL 34994

as Principal, hereinafter called the Principal, and United States Fire Insurance Company
305 Madison Avenue,
Morristown, NJ 07962

a corporation duly organized under the laws of the State of Delaware as Surety, hereinafter called the Surety, are held and firmly bound unto

City of Fort Pierce
100 N. JUS Highway 1, Fort Pierce, FL 34950

as Obligee, hereinafter called the Obligee, in the sum of Ten Percent of Amount Bid---------- Dollars ($ 10%)

for the payment of which sum well and truly to be made, the said Principal and the said Surety, bind ourselves, our heirs, executors, administrators and successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has submitted a bid for Surfside Neighborhood Roadway Improvements Phase II
Roadway, Drainage, Utility Improvement City of Ft. Pierce
Bid #2025-014

NOW, THEREFORE, if the Obligee shall accept the bid of the Principal and the Principal shall enter into a Contract with the Obligee in accordance with the terms of such bid and give such bond or bonds as may be specified in the bidding or Contract Documents with good and sufficient surety for the faithful performance of such Contract and for the prompt payment of labor and material furnished in the prosecution thereof, or in the event of the failure of the Principal to enter such Contract and give such bond or bonds, if the Principal shall pay to the Obligee the difference not to exceed the penalty hereof between the amount specified in said bid and such larger amount for which the Obligee may in good faith contract with another party to perform the Work covered by said bid, then this obligation shall be null and void, otherwise to remain in full force and effect.

Signed and sealed this 18 day of February 2025

Pav-Co Contracting, Inc.
(Principal) (Seal)

(Witness) (Title)

United States Fire Insurance Company
(Surety) (Seal)

(Witness) (Title) Robert Barra Attorney In Fact

AIA DOCUMENT A310 "BID BOND" AIA ® FEBRUARY 1970 ED. THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W. WASHINGTON, D.C. 20006

WARNING: Unlicensed photocopying violates U.S. copyright laws and is subject to legal prosecution.

Bob Barra Bonds, Inc.
8575 NW 52 Place
Coral Springs, FL 33067
954-255-9855
Bob@bobbarrabonds.com

POWER OF ATTORNEY
UNITED STATES FIRE INSURANCE COMPANY
PRINCIPAL OFFICE - MORRISTOWN, NEW JERSEY

00975

KNOW ALL MEN BY THESE PRESENTS: That United States Fire Insurance Company, a corporation duly organized and existing under the laws of the state of Delaware, has made, constituted and appointed, and does hereby make, constitute and appoint:

Robert Barra

each, its true and lawful Attorney(s)-In-Fact, with full power and authority hereby conferred in its name, place and stead, to execute, acknowledge and deliver: Any and all bonds and undertakings of surety and other documents that the ordinary course of surety business may require, and to bind United States Fire Insurance Company thereby as fully and to the same extent as if such bonds or undertakings had been duly executed and acknowledged by the regularly elected officers of United States Fire Insurance Company at its principal office, in amounts or penalties: **Ten Million Dollars ($10,000,000).**

This Power of Attorney limits the act of those named therein to the bonds and undertakings specifically named therein, and they have no authority to bind United States Fire Insurance Company except in the manner and to the extent therein stated.

This Power of Attorney is granted pursuant to Article IV of the By-Laws of United States Fire Insurance Company as now in full force and effect, and consistent with Article III thereof, which Articles provide, in pertinent part:

> Article IV, Execution of Instruments - Except as the Board of Directors may authorize by resolution, the Chairman of the Board, President, any Vice-President, any Assistant Vice President, the Secretary, or any Assistant Secretary shall have power on behalf of the Corporation:
>
> (a) to execute, affix the corporate seal manually or by facsimile to, acknowledge, verify and deliver any contracts, obligations, instruments and documents whatsoever in connection with its business including, without limiting the foregoing, any bonds, guarantees, undertakings, recognizances, powers of attorney or revocations of any powers of attorney, stipulations, policies of insurance, deeds, leases, mortgages, releases, satisfactions and agency agreements.
> (b) to appoint, in writing, one or more persons for any or all of the purposes mentioned in the preceding paragraph (a), including affixing the seal of the Corporation.
>
> Article III, Officers, Section 3.11, Facsimile Signatures. The signature of any officer authorized by the Corporation to sign any bonds, guarantees, undertakings, recognizances, stipulations, powers of attorney or revocations of any powers of attorney and policies of insurance issued by the Corporation may be printed, facsimile, lithographed or otherwise produced. In addition, if and as authorized by the Board of Directors, dividend warrants or checks, or other numerous instruments similar to one another in form, may be signed by the facsimile signature or signatures, lithographed or otherwise produced, of such officer or officers of the Corporation as from time to time may be authorized to sign such instruments on behalf of the Corporation. The Corporation may continue to use for the purposes herein stated the facsimile signature of any person or persons who shall have been such officer or officers of the Corporation, notwithstanding the fact that he may have ceased to be such at the time when such instruments shall be issued.

IN WITNESS WHEREOF, United States Fire Insurance Company has caused these presents to be signed and attested by its appropriate officer and its corporate seal hereunto affixed this 28th day of September, 2021.

UNITED STATES FIRE INSURANCE COMPANY

Matthew E. Lubin, President

State of New Jersey }
County of Morris }

On this 28th day of September, 2021, before me, a Notary public of the State of New Jersey, came the above named officer of United States Fire Insurance Company, to me personally known to be the individual and officer described herein, and acknowledged that he executed the foregoing instrument and affixed the seal of United States Fire Insurance Company thereto by the authority of his office.

MELISSA H. D'ALESSIO
NOTARY PUBLIC OF NEW JERSEY
Commission # 50125833
My Commission Expires 4/7/2025

Melissa H. D'Alessio (Notary Public)

I, the undersigned officer of United States Fire Insurance Company, a Delaware corporation, do hereby certify that the original Power of Attorney of which the foregoing is a full, true and correct copy is still in force and effect and has not been revoked.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed the corporate seal of United States Fire Insurance Company on the 18day of February 2025

UNITED STATES FIRE INSURANCE COMPANY

Michael C. Fay, Senior Vice President

BID FORMS

IN WITNESS WHEREOF, the above parties have executed this instrument under their several seals this 18th day of February , 2025 , 2024, the name and corporate seal of each corporate party being hereto affixed, and these presents duly signed by its undersigned representative pursuant to authority of its governing body.

WITNESSES
(if individual
or partnership)

_____

_____

PRINCIPAL

C.W. Roberts Contracting, Inc.

By: _____
(Signature)

Name: Peter Scholer

Title: Area Manager

ATTEST (if corporation)

By: _____
(Signature)

Name: _____

Title: Contract Administrator
(Corporate Seal)

SURETY

Western Surety Company and
Liberty Mutual Insurance Company

By: _____
(Signature)

Name: Richard Covington

Title: Attorney-in-Fact

(Surety Seal)

Western Surety Company

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation having its principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby make, constitute and appoint

Marc W Boots, Vickie Lacy, Richard Covington, Maria D Zuniga, Heather Noles, Stephanie Moore Harold, Ryan Varela, Ashley Koletar, Melanie Salinas, Joseph R Aulbert, Individually

of Houston, TX, its true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf bonds, undertakings and other obligatory instruments of similar nature

- In Unlimited Amounts -

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said Attorney, pursuant to the authority hereby given, are hereby ratified and confirmed.

This Power of Attorney is made and executed pursuant to and by authority of the Authorizing By-Laws and Resolutions printed at the bottom of this page, duly adopted, as indicated, by the shareholders of the corporation.

In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Vice President and its corporate seal to be hereto affixed on this 11th day of April, 2024.

WESTERN SURETY COMPANY

Larry Kasten, Vice President

State of South Dakota }
County of Minnehaha } ss

On this 11th day of April, 2024, before me personally came Larry Kasten, to me known, who, being by me duly sworn, did depose and say: that he resides in the City of Sioux Falls, State of South Dakota; that he is a Vice President of WESTERN SURETY COMPANY described in and which executed the above instrument; that he knows the seal of said corporation; that the seal affixed to the said instrument is such corporate seal; that it was so affixed pursuant to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and acknowledges same to be the act and deed of said corporation.

My commission expires

March 2, 2026

M. BENT
NOTARY PUBLIC
SOUTH DAKOTA

M. Bent, Notary Public

CERTIFICATE

I, Paula Kolsrud, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in force, and further certify that the By-Law and Resolutions of the corporation printed below this certificate are still in force. In testimony whereof I have hereunto subscribed my name and affixed the seal of the said corporation this 18th day of February, 2025.

WESTERN SURETY COMPANY

Paula Kolsrud, Assistant Secretary

Authorizing By-Laws and Resolutions

ADOPTED BY THE SHAREHOLDERS OF WESTERN SURETY COMPANY

This Power of Attorney is made and executed pursuant to and by authority of the following By-Law duly adopted by the shareholders of the Company.

Section 7. All bonds, policies, undertakings, Powers of Attorney, or other obligations of the corporation shall be executed in the corporate name of the Company by the President, Secretary, and Assistant Secretary, Treasurer, or any Vice President, or by such other officers as the Board of Directors may authorize. The President, any Vice President, Secretary, any Assistant Secretary, or the Treasurer may appoint Attorneys in Fact or agents who shall have authority to issue bonds, policies, or undertakings in the name of the Company. The corporate seal is not necessary for the validity of any bonds, policies, undertakings, Powers of Attorney or other obligations of the corporation. The signature of any such officer and the corporate seal may be printed by facsimile.

This Power of Attorney is signed by Larry Kasten, Vice President, who has been authorized pursuant to the above Bylaw to execute power of attorneys on behalf of Western Surety Company.

This Power of Attorney may be signed by digital signature and sealed by a digital or otherwise electronic-formatted corporate seal under and by the authority of the following Resolution adopted by the Board of Directors of the Company by unanimous written consent dated the 27th day of April, 2022:

"RESOLVED: That it is in the best interest of the Company to periodically ratify and confirm any corporate documents signed by digital signatures and to ratify and confirm the use of a digital or otherwise electronic-formatted corporate seal, each to be considered the act and deed of the Company."

Go to www.cnasurety.com > Owner / Obligee Services > Validate Bond Coverage, if you want to verify bond authenticity.

Bond: 602-206976-7

CITY OF FORT PIERCE
Purchasing Division
100 North U.S. Highway 1
P.O. Box 1480
Fort Pierce, Florida 34950-1480
www.cityoffortpierce.com

Office: (772) 467-3102 Fax: (772) 467-3848

PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS: that

Pav-Co Contracting, Inc.
(Name of Contractor)

PO Box 2499, Hobe Sound, FL 33475 772-286-7385
(Address of Contractor)

a Corporation
(Corporation, Partnership, or Individual)

Hereinafter called Principal, and United States Fire Insurance Company
(Name of Surety)

305 Madison Avenue, Morristown, NJ 07962 973-326-7345
(Address of Surety)

Hereinafter called Surety, are held and firmly bound unto:

City of Fort Pierce
(Name of Owner)

100 North U.S. Highway 1, Fort Pierce, Florida 34950 772-467-3000
(Address of Owner)

Hereinafter called OWNER, in the penal sum of Three Million Four Hundred Sixty Nine Thousand Two Hundred Sixty Seven Dollars and 18/100 Dollars, ($ 3,469,267.18),

in lawful money of the United States, for the payment of which sum well and truly to be made, we bind ourselves, our successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into a certain contract with the Owner, dated the 20 day of July, 2025, a copy of which is hereto attached and made a part hereof, **to furnish labor and construction materials for the Surfside Neighborhood Roadway Improvements identified in Bid No. 2025-014.**

This Bond is being entered into to satisfy the requirements of Section 255.05, Florida Statutes, as the same may be amended. The Surety shall be bound by any and all arbitration awards to the same extent as Contractor is bound.

NOW, THEREFORE, the condition of this obligation is such that if Principal:

1. Promptly and faithfully performs its duties, all the covenants, terms, conditions, and Agreements of said Contract and remedies without cost to City any defects which may develop during a period of one (1) year from the date of the issuance of the final certificate of completion of each portion of the Work performed under said Agreement, and

2. Pays Owner all losses, damages (liquidated or actual), expenses, costs and attorneys' fees including costs and attorneys' fees on appeal that Owner sustains resulting directly or indirectly from any breach or default by Principal under the Contract, and

3. Satisfies all claims and demands incurred under the Contract, and fully indemnifies and holds harmless the Owner from all costs and damages which it may suffer by reason of failure to do so, then this bond is void; otherwise it shall remain in full force and effect.

In the event that the Principal shall fail to perform any of the terms, covenants, and conditions of the Contract during the period in which this Performance Bond is in effect, the Surety shall remain liable to the Owner for all such loss or damage (including reasonable attorneys' fees and costs and attorneys' fees on appeal) resulting from any failure to perform up to the amount of the Penal Sum.

In the event that the Surety fails to fulfill its obligations under this Performance Bond, then the Surety shall also indemnify and hold the Owner harmless from any and all loss, damage, cost and expense, including reasonable attorneys' fees and costs for all trial and appellate proceedings, resulting directly or indirectly from the Surety's failure to fulfill its obligations hereunder. This paragraph shall survive the termination or cancellation of this Performance Bond.

The Surety, for value received, hereby stipulates and agrees that its obligations hereunder shall be direct and immediate and not conditional or contingent upon Owner's pursuit of its remedies against Principal, and shall remain in full force and effect notwithstanding (i) amendments or modifications to the Contract entered into by Owner and Principal without the Surety's knowledge or consent, (ii) waivers of compliance with or any default under the Contract granted by Owner to Principal without the Surety's knowledge or consent, or (iii) the discharge of Principal from its obligations under the Contract as a result of any proceeding initiated under the Bankruptcy Code of 1978, as the same may be amended, or any similar state or federal law, or any limitation of the liability of Principal or its estate as a result of any such proceeding.

Any changes in or under the Contract Documents (which include the Plans, Drawings, and Specifications), and compliance or noncompliance with any formalities connected with the Contract or the changes therein shall not affect Surety's obligations under this Bond, and Surety hereby waives notice of any such changes. Further, Principal and Surety acknowledge that the Penal Sum of this bond shall increase or decrease in accordance with approved changes or other modifications to the Contract Documents.

IN WITNESS WHEREOF, this instrument executed in Two
(Number)

counterparts, each of which shall be deemed an original, this 17 day of July ,2025.

ATTEST:

Jane L. Jones
(Principal) Secretary

Name Jane L. Jones
(Type)

(Corporate Seal)

Witness as to Principal

Witness as to Principal

Pav-Co Contracting, Inc.
Principal

By

Name Gregory Carpino
(Type)

Title President

PO Box 2499
(Address)

Hobe Sound, FL 33475

ATTEST:

(Surety) ~~Secretary~~ Witness

Name Lynn Sharkey
(Type)

(Corporate Seal)

Witness as to Surety

Witness as to Surety

United States Fire Insurance Company
Surety

By
Attorney-in-Fact

Name Robert Barra
(Type)

305 Madison Avenue
(Address)

Morristown, NJ 07962

NOTE: Date of BOND must not be prior to date of Contract. If Contractor is a Partnership, all partners should execute BOND.

IMPORTANT: Surety companies executing BONDS must appear on the Treasury Department's most current list (Circular 570 as amended) and be authorized to transact business in the State where the Project is located, unless otherwise specifically approved in writing by City.

ATTACH: A certified copy of Power of Attorney appointing individual Attorney-in-Fact for execution of Performance Bond on behalf of Surety.

(The Performance Bond and the Payment Bond and the covered amounts of each are separate and distinct from each other.)

END OF SECTION

Bond: 602-206976-7

CITY OF FORT PIERCE
Purchasing Division
100 North U.S. Highway 1
P.O. Box 1480
Fort Pierce, Florida 34950-1480
www.cityoffortpierce.com

Office: (772) 467-3102 Fax: (772) 467-3848

PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS: that

Pav-Co Contracting, Inc.
(Name of Contractor)

PO Box 2499, Hobe Sound, FL 33475 772-286-7385
(Address of Contractor)

a Corportion
(Corporation, Partnership, or Individual)

Hereinafter called Principal, and United States Fire Insurance Company
(Name of Surety)

305 Madison Avenue, Morristown, NJ 07962 973-326-7345
(Address of Surety)

Hereinafter called Surety, are held and firmly bound unto

City of Fort Pierce
(Name of Owner)

100 North U.S. Highway 1, Fort Pierce, Florida 34950 772-467-3000
(Address of Owner)

Hereinafter called Owner, in the penal sum of Three Million Four Hundred Sixty Nine Thousand Two Hundred Sixty Seven Dollars and 18/100 Dollars, ($3,469,267.18), in lawful money of the United States, for the payment of which sum well and truly to be made, we bind ourselves, our successors and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into a certain contract with the Owner, dated the _____ day of _____, 2025, a copy of which is hereto attached and made a part hereof, **to furnish labor and construction materials for the Surfside Neighborhood Roadway Improvements identified in Bid No. 2025-014.**

The Surety shall be bound by any and all arbitration awards to the same extent as Contractor is bound. All dates to be filled in by Owner.

NOW, THEREFORE, the condition of this obligation is such that if Principal shall promptly make payments to all claimants as defined in Section 255.05(1), Florida Statutes, supplying Principal with labor, materials, or supplies, used directly or indirectly by Principal in the

prosecution of the Work provided for in the Contract, then this obligation shall be void; otherwise, it shall remain in full force and effect, subject, however, to the following conditions:

1. This bond is furnished for the sole purpose of complying with the requirements of Section 255.05, Florida Statutes, as the same may be amended.

2. It is a specific condition of this bond that a claimant's right of action on the bond is limited to the provisions of Section 255.05, Florida Statutes, including, but not limited to, the one-year time limitation within which suits may be brought.

Therefore, a claimant, except a laborer, who is not in privity with the Contractor and who has not received payment for his labor, material, or supplies shall, within forty-five (45) days after beginning to furnish labor, materials, or supplies for the prosecution of the Work, furnish the Contractor with a notice that he intends to look to the bond for protection. A claimant who is not in privity with the Contractor and who has not received payment for his labor, materials or supplies shall, within ninety (90) days after performance of the labor or completion of delivery of the materials or supplies, deliver to the Contractor and to the Surety written notice of the performance of the labor or delivery of the materials or supplies and of the nonpayment. No action for the labor, materials or supplies may be instituted against the Contractor or the Surety unless both notices have been given. No action shall be instituted against the Contractor or the Surety on the bond after one (1) year from the performance of the labor or completion of the delivery of the materials or supplies.

3. The Surety, for value received, hereby stipulates and agrees that its obligations hereunder shall remain in full force and effect notwithstanding (i) amendments or modifications to the Contract entered into by Owner and Principal without the Surety's knowledge or consent, (ii) waivers of compliance with or any default under the Contract granted by Owner to Principal without the Surety's knowledge or consent, or (iii) the discharge of Principal from its obligations under the Contract as a result of any proceeding initiated under the Bankruptcy Code of 1978, as the same may be amended, or any similar state or federal law, or any limitation of the liability of Principal or its estate as a result of such proceeding.

4. Any changes in or under the Contract Documents (which include the Plans, Drawings, and Specifications) and compliance or noncompliance with any formalities connected with the Contract or the changes therein, shall not affect Surety's obligations under this Bond, and Surety hereby waives notice of any such changes. Further, Principal and Surety acknowledge that the Penal Sum of this bond shall increase or decrease in accordance with approved changes or other modifications to the Contract Documents.

IN WITNESS WHEREOF, this instrument executed in 2 (Number) counterparts, each of which shall be deemed an original, this 17 day of July, 2025.

ATTEST:

Jane L. Jones
(Principal) Secretary

Name Jane L. Jones
(Type)

(Corporate Seal)

Pav-Co Contracting, Inc.
Principal

By

Name Gregory Carpino
(Type)

Title President

PO Box 2499
(Address)

Hobe Sound, FL 33475

Witness as to Principal

Witness as to Principal

ATTEST:

(Surety) Secretary

Name Lynn Sharkey
(Type)

(Corporate Seal)

Witness as to Surety

Witness as to Surety

United States Fire Insurance Company
Surety

By
Attorney-in-Fact

Name Robert Barra
(Type)

305 Madison Avenue
(Address)

Morristown, NJ 07962

NOTE: Date of BOND must not be prior to date of Contract. If Contractor is a Partnership, all partners should execute BOND.

IMPORTANT: Surety companies executing BONDS must appear on the Treasury Department's most current list (Circular 570 as amended) and be authorized to transact business in the State where the Project is located, unless otherwise specifically approved in writing by City.

ATTACH: A certified copy of Power of Attorney appointing individual Attorney-in-Fact for execution of Performance Bond on behalf of Surety.

(The Performance Bond and the Payment Bond and the covered amounts of each are separate and distinct from each other.)

END OF SECTION

POWER OF ATTORNEY
UNITED STATES FIRE INSURANCE COMPANY
PRINCIPAL OFFICE - MORRISTOWN, NEW JERSEY

00975

KNOW ALL MEN BY THESE PRESENTS: That United States Fire Insurance Company, a corporation duly organized and existing under the laws of the state of Delaware, has made, constituted and appointed, and does hereby make, constitute and appoint:

Robert Barra

each, its true and lawful Attorney(s)-In-Fact, with full power and authority hereby conferred in its name, place and stead, to execute, acknowledge and deliver: Any and all bonds and undertakings of surety and other documents that the ordinary course of surety business may require, and to bind United States Fire Insurance Company thereby as fully and to the same extent as if such bonds or undertakings had been duly executed and acknowledged by the regularly elected officers of United States Fire Insurance Company at its principal office, in amounts or penalties: **Ten Million Dollars ($10,000,000).**

This Power of Attorney limits the act of those named therein to the bonds and undertakings specifically named therein, and they have no authority to bind United States Fire Insurance Company except in the manner and to the extent therein stated.

This Power of Attorney is granted pursuant to Article IV of the By-Laws of United States Fire Insurance Company as now in full force and effect, and consistent with Article III thereof, which Articles provide, in pertinent part:

> Article IV, Execution of Instruments - Except as the Board of Directors may authorize by resolution, the Chairman of the Board, President, any Vice-President, any Assistant Vice President, the Secretary, or any Assistant Secretary shall have power on behalf of the Corporation:
>
> (a) to execute, affix the corporate seal manually or by facsimile to, acknowledge, verify and deliver any contracts, obligations, instruments and documents whatsoever in connection with its business including, without limiting the foregoing, any bonds, guarantees, undertakings, recognizances, powers of attorney or revocations of any powers of attorney, stipulations, policies of insurance, deeds, leases, mortgages, releases, satisfactions and agency agreements;
> (b) to appoint, in writing, one or more persons for any or all of the purposes mentioned in the preceding paragraph (a), including affixing the seal of the Corporation.
>
> Article III, Officers, Section 3.11, Facsimile Signatures. The signature of any officer authorized by the Corporation to sign any bonds, guarantees, undertakings, recognizances, stipulations, powers of attorney or revocations of any powers of attorney and policies of insurance issued by the Corporation may be printed, facsimile, lithographed or otherwise produced. In addition, if and as authorized by the Board of Directors, dividend warrants or checks, or other numerous instruments similar to one another in form, may be signed by the facsimile signature or signatures, lithographed or otherwise produced, of such officer or officers of the Corporation as from time to time may be authorized to sign such instruments on behalf of the Corporation. The Corporation may continue to use for the purposes herein stated the facsimile signature of any person or persons who shall have been such officer or officers of the Corporation, notwithstanding the fact that he may have ceased to be such at the time when such instruments shall be issued.

IN WITNESS WHEREOF, United States Fire Insurance Company has caused these presents to be signed and attested by its appropriate officer and its corporate seal hereunto affixed this 28th day of September, 2021.

UNITED STATES FIRE INSURANCE COMPANY

Matthew E. Lubin, President

State of New Jersey}
County of Morris }

On this 28th day of September, 2021, before me, a Notary public of the State of New Jersey, came the above named officer of United States Fire Insurance Company, to me personally known to be the individual and officer described herein, and acknowledged that he executed the foregoing instrument and affixed the seal of United States Fire Insurance Company thereto by the authority of his office.

MELISSA H. D'ALESSIO
NOTARY PUBLIC OF NEW JERSEY
Commission # 50125833
My Commission Expires 4/7/2025

Melissa H. D'Alessio (Notary Public)

I, the undersigned officer of United States Fire Insurance Company, a Delaware corporation, do hereby certify that the original Power of Attorney of which the foregoing is a full, true and correct copy is still in force and effect and has not been revoked.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed the corporate seal of United States Fire Insurance Company on the 17day of July 2025

UNITED STATES FIRE INSURANCE COMPANY

Michael C. Fay, Senior Vice President

PUBLIC WORKS BOND

THIS IS THE FRONT PAGE OF THIS PERFORMANCE AND PAYMENT BOND ISSUED IN COMPLIANCE WITH CHAPTER s255.05 FLORIDA STATUTES.

BOND NO.	602-206976-7
CONTRACTOR NAME:	Pav-Co Contracting, Inc.
CONTRACTOR ADDRESS:	11140 SE Federal Hwy. Hobe Sound, FL 33455
CONTRACTOR PHONE NO.	(772-) 286-7385
SURETY COMPANY:	United States Fire Insurance Company 305 Madison Avenue Morristown, NJ 07962 973-326-7345
OWNER NAME:	City of Fort Pierce
OWNER ADDRESS:	100 North US Hwy. 1 Fort Pierce, FL 34950
OWNER PHONE NO.	(772) 467-3000
OBLIGEE NAME:(If contracting entity is different from the owner, the contracting public entity)	
OBLIGEE ADDRESS:	
OBLIGEE PHONE NO.	( )
BOND AMOUNT:	$3,469,267.18
CONTRACT NO. (If Applicable)	Bid No. 2025-014
DESCRIPTION OF WORK:	Surfside Neighborhood Roadway Improvements Phase II
PROJECT LOCATION:	Fort Pierce, FL
LEGAL DESCRIPTION:	

MICHELLE R. MILLER, CLERK OF THE CIRCUIT COURT
SAINT LUCIE COUNTY
FILE # 5507961 07/24/2025 08:31:49 AM
OR BOOK 5344 PAGE 439 - 446 Doc Type: BOND
RECORDING: $69.50

FRONT PAGE

(ALL OTHER BOND PAGES ARE DEEMED SUBSEQUENT TO THIS PAGE REGARDLESS OF ANY PAGE NUMBERS THAT MAY BE PRE-PRINTED THEREON)

BID FORMS

NOTICE TO PROCEED

Date: _____

To:_____

_____ **Contractor.**

Notice to Proceed on Project: Surfside Neighborhood Roadway Improvements Phase II, Bid No: 2025-014

Cost of Project based on Unit Prices by Agreement: $_____

You are hereby notified to proceed with the Work on the subject Project on or before _____, 2025 and to obtain Substantial completion within 90 calendar days and Final completion within 120 calendar days. Find attached four (4) sets of the subject project drawings.

The completion date for **this project** work shall be: _____**, 2025.**

OWNER:

CITY OF FT. PIERCE, FLORIDA

100 NORTH U.S. HIGHWAY 1
FT. PIERCE, FL 34950

BY:

_____

John R. Andrews, P.E.
City Engineer

ACKNOWLEDGE RECEIPT OF NOTICE

By: _____ _____
Contractor Date

END OF SECTION

CHANGE ORDER FORM
CITY OF FORT PIERCE

PROJECT: **Surfside Neighborhood Roadway Improvements Phase II**

DATE: _____ CONTRACTOR: _____

OWNER: CITY OF FORT PIERCE AGREEMENT DATE: _____

CHANGE ORDER REQUESTED BY: City _____ Contractor _____

THE FOLLOWING CHANGES ARE MADE TO THE CONTRACT DOCUMENTS:

CONTRACT AMOUNT AND CONTRACT TIME:

Original CONTRACT AWARD AMOUNT $ _____

Current CONTRACT AMOUNT ADJUSTED by Previous CHANGE ORDER(S) $ _____

Net (Increase) (Decrease) of CONTRACT AMOUNT resulting from this CHANGE ORDER $ _____

Current CONTRACT AMOUNT Including this CHANGE ORDER $ _____

ORIGINAL CONTRACT TIME _____ Calendar Days

Current CONTRACT TIME ADJUSTED by Previous CHANGE ORDER _____ Calendar Days

Net (Increase) (Decrease) Resulting from this CHANGE ORDER _____ Calendar Days

Current CONTRACT COMPLETION DATE including this CHANGE ORDER _____

(Change Order No._____, Page 1 of 2)

CHANGES ORDERED:

I. GENERAL: This CHANGE ORDER is necessary to cover changes in the Work to be performed under the Contract Documents. General Conditions, Supplementary Conditions as applicable, Specifications, and all parts listed in Article 1, Definitions of the General Conditions, apply to and govern all Work under this CHANGE ORDER.

II. REQUIRED CHANGES:

_____

_____

III. JUSTIFICATION:

_____

_____

IV. PAYMENT:

Payment for the above listed items shall be made according to the Agreement.

V. APPROVAL AND CHANGE AUTHORIZATION:

Acknowledgments: The aforementioned change(s), and work affected thereby, is subject to all provisions of the original Agreement not specifically changed by this Change Order; and it is expressly understood and agreed that the approval of this Change Order shall have no effect on the original Agreement other than matters expressly provided herein.

RECOMMENDED BY:

_____

By:_____
Signature

Date:_____

ACCEPTED BY:

Contractor: _____

By:_____
Signature

Name:_____

Date:_____

APPROVED BY: City of Ft. Pierce

Date:_____

By:_____
Signature & Title

END OF CHANGE ORDER

APPLICATION FOR PAYMENT

Application for payment forms will be issued at the Pre-construction Conference.

END OF SECTION

BID FORMS

CERTIFICATE OF OWNER'S ATTORNEY

PROJECT: SURFSIDE NEIGHBORHOOD ROADWAY IMPROVEMENTS PHASE II

I, the undersigned, Ryan Brooks
(Name of Attorney)

the duly authorized and acting legal representative of C.W. Roberts Contracting, Incorporated

(Owner), do hereby certify as follows:

I have examined the attached contract(s) and surety bonds and the manner of execution thereof, and I am of the opinion that each of the aforesaid agreements has been duly executed by the proper parties thereto acting through their duly authorized representatives; that said representatives have full power and authority to execute said agreements on behalf of the respective parties named thereon; and that the foregoing agreements constitute valid and legally binding obligations upon the parties executing the same in accordance with terms, conditions, and provisions thereof.

Ryan Brooks
Attorney

2/17/2025
Date

END OF SECTION

EXHIBIT "E"
SECTION 010

BID FORMS

BIDDER'S QUALIFICATIONS QUESTIONNAIRE

All questions must be answered, and the data given must be clear and comprehensive. This statement must be notarized. If necessary, questions may be answered on separate attached sheets. The Bidder may submit any additional information he desires. Qualifications Questionnaire must be submitted with the Proposal.

1. Name of Bidder. Par-Co Contracting
2. Permanent Main Office address. 11140 SE Federal Hwy. Hobe Sound, Fl 33455
3. When organized? 1986
4. If a corporation, where incorporated? Florida
5. How many years have you been engaged in construction under this present firm or trade name? 39 years
6. Contracts on hand: (Schedule of these, showing gross amount of each contract and the appropriate anticipated dates of completion.)
7. General character of work performed by you. Site Development
8. Have you ever failed to complete any work awarded to you? If so, where and why? NO
9. Have you ever defaulted on a contract? If so, where and why? NO
10. List the more important contracts recently completed by you, stating approximate gross costs of each and the month and year completed. Include the name and telephone number of contact in company for which you provided work.
11. List your major equipment available for this contract. Grader, Excavator, dozer, loader, Roller
12. Experience in general construction work similar in scope to this project. (If additional space is needed or required, it may be attached to this sheet.)
13. Background and experience of the principal members of your company, including the officers.
14. Give bank reference. Seacoast National Bank - (772)546-5098
15. You will furnish a detailed financial statement and, upon request, any other information that may be required by the City of Fort Pierce.
16. The Undersigned hereby authorizes and requests any person, firm, or corporation to furnish any information requested by the City of Fort Pierce in the County of St. Lucie

BID FORMS

Dated at Stuart this 18th day of February, 2025

Contractor:

Par-Co Contracting

By W. Carpino V.P.

(Name & Title)

County of Martin
State of Florida

William Carpino, being duly sworn, deposes and says that he is V.P. of Par-Co Contracting, and that the answers to the foregoing questions and all statements contained therein are true and correct.

Subscribed and sworn to before me this 18th day of February, 2025.

Jane L. Jones
Notary Public

My Commission Expires:

June 4, 2028 (Seal)

END OF SECTION

JANE L. JONES
Notary Public-State of Florida
Commission # HH 534993
My Commission Expires
June 04, 2028

BID FORMS

NON-COLLUSION AFFIDAVIT

STATE OF Florida

COUNTY OF Martin

William Carpino, being first duly sworn, deposes and says:

That he/she is Vice President of Pav-Co Contracting, Inc.
(a partner or officer of the firm of, etc.)

the party making the foregoing proposal or bid, that such proposal or bid is genuine and not collusive or sham; that said bidder has not colluded, conspired, connived or agreed directly or indirectly with any bidder or person, to put in a sham bid or to refrain from bidding, and has not in any manner, directly or indirectly sought by agreement or collusion, or communication or conference with any person, to fix the bid price of affiant or of any other bidder, or to fix any overhead, profit or cost element of said bid price, or of that of any other bidder, or to secure any advantage against the City of Fort Pierce, of the County of St. Lucie, or any person interested in the proposed contract; and that all statements in said proposal or bid are true.

Pav-Co Contracting, Inc.
(Firm Name)

By: _____

Title: V.P.

Subscribed and sworn to before me this 18th day of February, 2025

Jane L. Jones
Notary Public

My Commission expires: (Seal)
June 4, 2028

JANE L. JONES
Notary Public-State of Florida
Commission # HH 534993
My Commission Expires
June 04, 2028

END OF SECTION

BID FORMS

PUBLIC ENTITY CRIMES AFFIDAVIT

SWORN STATEMENT UNDER SECTION 287.133(3)(a),
FLORIDA STATUTES, ON PUBLIC ENTITY CRIMES

THIS FORM MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER OFFICER AUTHORIZED TO ADMINISTER OATHS.

1. This sworn statement is submitted with Bid No. 2025-014 for **Surfside Neighborhood Roadway Improvements Phase II**

2. This sworn statement is submitted by Par Co Contracting, Inc.
(name of entity submitting sworn statement)
whose business address is 11140 SE Federal Hwy. Hobe Sound, Fl. 33455
and (if applicable) its Federal Employer Identification Number (FEIN) is
59-2754935 (If the entity has no FEIN, include the Social Security Number of the individual signing this sworn statement: _____.)

3. My name is William Carpino my relationship to the entity named above is Vice President.
(please print name of individual signing)

4. I understand that a "public entity crime" as defined in Paragraph 287.133(1)(g), Florida Statutes, means a violation of any state or federal law by a person with respect to and directly related to the transaction of business with any public entity or with an agency or political subdivision of any other state or with the United States, including, but not limited to, any bid or contract for goods or services to be provided to any public entity or an agency or political subdivision of any other state or of the United States and involving antitrust, fraud, theft, bribery, collusion, racketeering, conspiracy, or material misrepresentation.


5. I understand that "convicted" or "conviction" as defined in Paragraph 287.133(1)(b), Florida Statutes, means a finding of guilt or a conviction of a public entity crime, with or without an adjudication of guilt, in any federal or state trial court of record relating to charges brought by indictment or information after July 1, 1989, as a result of a jury verdict, nonjury trial, or entry of a plea of guilty or nolo contendere.

6. I understand that an "affiliate" as defined in paragraph 287.133(1)(a), Florida Statutes, means:
   1. A predecessor or successor of a person convicted of a public entity crime: or
   2. An entity under the control of any natural person who is active in the management of the entity and who has been convicted of a public entity crime. The

term "affiliate" includes those officers, directors, executives, partners, shareholders, employees, members, and agents who are active in the management of an affiliate. The ownership by one person of shares constituting a controlling interest in another person, or a pooling of equipment or income among persons when not for fair market value under an arm's length agreement, shall be a prima tacie case that one person controls another person. A person who knowingly enters into a joint venture with a person who has been convicted of a public entity crime in Florida during the preceding 36 months shall be considered an affiliate.

7. I understand that a "person" as defined in Paragraph 287.133(1)(e), Florida Statutes, means any natural person or entity organized under the laws of any state or of the United States with the legal power to enter into a binding contract and which bids or applies to bid on contracts for the provision of goods or services let by a public entity, or which otherwise transacts or applies to transact business with a public entity. The term "person" includes those officers, directors, executives, partners, shareholders, employees, members, and agents who are active in management of an entity.

8. Based on information and belief, the statement which I have marked below is true in relation to the entity submitting this sworn statement.
(Please indicate which statement applies.)



___ Neither the entity submitting this sworn statement, nor any officers, directors, executives, partners, shareholders, employees, members, or agents who are active in management of the entity, nor any affiliate of the entity have been charged with and convicted of a public entity crime subsequent to July 1, 1989.

___ The entity submitting this sworn statement, or one or more of the officers, directors, executives, partners, shareholders, employees, members, or agents who are active in management of the entity, or an affiliate of the entity has been charged with and convicted of a public entity crime subsequent to July 1, 1989, AND **(Please indicate which additional statement applies.)**

___ There has been a proceeding concerning the conviction before a hearing officer of the State of Florida, Division of Administrative Hearings. The final order entered by the hearing officer did not place the person or affiliate on the convicted vendor list. **(Please attach a copy of the final order.)**

___ The person or affiliate was placed on the convicted vendor list. There has been a subsequent proceeding before a hearing officer of the State of Florida, Division of Administrative Hearings. The final order entered by the hearing officer determined that it was in the public interest to remove the person or affiliate from the convicted vendor list. **(Please attach a copy of the final order.)**

___ The person or affiliate has not been placed on the convicted vendor list. **(Please describe any action taken by or pending with the Department of General Services.)**

BID FORMS

Signature: _____

Date: 2/18/25

STATE OF Florida

COUNTY OF Martin

PERSONALLY APPEARED BEFORE ME, the undersigned authority,

William Cargino who, after first being sworn by me, affixed his/her signature in (name of individual signing) the space provided above on this 18th day of February 2025.

NOTARY PUBLIC SEAL:

JANE L. JONES
Notary Public-State of Florida
Commission # HH 534993
My Commission Expires
June 04, 2028

My commission expires: June 4, 2028

END OF SECTION

CERTIFICATION OF NON-SEGREGATED FACILITIES

The Bidder certifies that he does not maintain or provide for his employees any segregated facilities at any of his establishments, and that he does not permit his employees to perform their services at any location, under his control where segregated facilities are maintained. The Bidder certifies further that he will not maintain or provide for his employees any segregated facilities at any of his establishments, and that he will not permit his employees to perform their services at any location under his control where segregated facilities are maintained. The Bidder agrees that a breach of this certification will be a violation of the Equal Opportunity clause in any contract resulting from acceptance of this Bid. As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms and washrooms, restaurants, and other eating areas, time clocks, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees which are segregated on the basis of race, color, religion, or national origin, because of habit, local custom, or otherwise. The Bidder agrees that (except where he has obtained identical certification from proposed subcontractors for specific time periods) he will obtain identical certifications from proposed subcontractors, exempt from the provisions of the Equal Opportunity clause, and that he will retain such certification in his files.

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001.

DATE: February 18th, 2025

Official Address
(Including Zip Code):

11140 SE Federal Hwy
Hobe Sound, FL 33455

By: _____
U.P.
(Title)

END OF SECTION

TRENCH SAFETY ACT COMPLIANCE STATEMENT
BID NO. 2025-014

Instructions:

Chapter 90-96 of the Laws of Florida requires all contractors engaged by the City of Fort Pierce to comply with Occupational Safety and Health Administration Standard 29 C.F.R. s. 1926.650 Subpart P. All prospective contractors are required to sign the compliance statement and provide compliance cost information where indicated below. The costs for complying with the Trench Safety Act must be incorporated into this project's base bid.

Certify this form in the presence of a notary public or other officer authorized to administer oaths.

Certification:

1. I understand that Chapter 90-96 of the Laws of Florida (The Trench Safety Act) requires me to comply with OSHA Standard 29 C.F.R. s. 1926.650 Subpart P. I will comply with The Trench Safety Act and I will design and provide trench safety systems at all trench excavations in excess of five feet in depth for this project.

2. The estimated cost imposed by compliance with The Trench Safety Act will be:

Three thousand and xx/100 Dollars
(Written)

3000.00
(Figures)

3. The amount listed above has been included within the Base Bid.

Certified: Pav-Co Contracting
(Company-Contractor)
By: [signature]
(President's Signature)
GREG CARSON
(President's Typed or Printed Name)

Notarization:

Sworn to and subscribed before me in Martin County, Florida on the 18th day of February, 2025.

Notary Public: Jane L Jones (affix seal) My Commission Expires: June 4, 2028

JANE L. JONES
Notary Public-State of Florida
Commission # HH 534993
My Commission Expires
June 04, 2028

END OF SECTION

DRUG-FREE WORKPLACE FORM

The undersigned vendor in accordance with Florida Statute 287.087 hereby certifies that Pav-Co Contracting, Inc. does:
(Name of Business)

1. Publish a statement notifying employees that the unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance is prohibited in the workplace and specifying the actions that will be taken against employees for violations of such prohibition.

2. Inform employees about the dangers of drug abuse in the workplace, the business's policy of maintaining a drug-free workplace, any available drug counseling, rehabilitation, and employee assistance programs, and the penalties that may be imposed upon employees for drug abuse violations.

3. Give each employee engaged in providing the commodities or contractual services that are proposed a copy of the statement specified in subsection (1).

4. In the statement specified in subsection (1), notify the employees that, as a condition of working on the commodities or contractual services that are under bid, the employee will abide by the terms of the statement and will notify the employer of any conviction of, or plea of guilty or nolo contendere to, any violation of Chapter 893 or of any controlled substance law of the United States or any state, for a violation occurring in the workplace no later than five (5) days after such conviction.

5. Impose a sanction on, or require the satisfactory participation in a drug abuse assistance or rehabilitation program if such is available in the employee's community, by any employee who is so convicted.

6. Make a good faith effort to continue to maintain a drug-free workplace thorough implementation of this section.

As the person authorized to sign the statement, I certify that this firm complies fully with the above requirements.

Proposer's Signature

2/13/25
Date

END OF SECTION

SUBSTITUTION SHEET
FORT PIERCE, FLORIDA

PROJECT TITLE: SURFSIDE NEIGHBORHOOD ROADWAY IMPROVEMENTS PHASE II

BID NO. 2025-014
SUBSTITUTION SHEET

DESCRIPTION OR BID ITEM NO.	MAKE SPECIFIED	PROPOSED SUBSTITUTION	ADD	DEDUCT
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$
			$	$

EXHIBIT "E"
SECTION 018

CONTRACTOR VERIFICATION FORM

FORT PIERCE, FLORIDA
SEALED BID NO. 2025-014

PROJECT TITLE: SURFSIDE NEIGHBORHOOD ROADWAY IMPROVEMENTS PHASE II

THE FOLLOWING IS TO COMPLETED BY PRIME BIDDER:

Name of firm: Pav-Co Contracting, Inc.

Corporate Title: _____

Address: 11140 SE Federal Hwy

Hobe Sound, FL 33455
(Zip Code)

By: W. Cappino V.P.
(Print name) (Print title)

(Authorized Signature)

Telephone: (772) 286-7385

Fax: ( ) _____

State License # CGC1532201 **(ATTACH COPY)**

County License # _____ **(ATTACH COPY)**

City License: **(ATTACH PROOF OF REGISTRATION WITH THE CITY)**

Type of License: General Contractor

Unlimited _____(yes/no)

If "NO", Limited to what trade? _____

END OF SECTION

LIST OF REFERENCES

FORT PIERCE/ST. LUCIE COUNTY, FLORIDA

PROJECT TITLE: SURFSIDE NEIGHBORHOOD ROADWAY IMPROVEMENTS PHASE II

BID NO. 2025-014

OWNER'S NAME/ADDRESS	PROJECT	CONTACT PERSON	TELEPHONE NUMBER
Highpoint Section III 724 Highpoint Blvd Fort. Pierce, FL 34982	High Point	Theresa	772-465-6438
City of Fort Pierce PO Box 1480 Ft. Pierce, FL 34954	8th St. Mill Overlay	Veneta Barnes	772-467-3783
Felix Civil Construction 8528 SW Kansas Ave Stuart, FL 34997	Indio Rd. Water Main	Kenny Sandow	772-220-2722

END OF SECTION

E-VERIFY
FORT PIERCE, FLORIDA

PROJECT: **SURFSIDE NEIGHBORHOOD ROADWAY IMPROVEMENTS PHASE II**

Bid No.: 2024-014

Project Description: Roadway improvements to include drainage improvements, water main installation, utility adjustments and roadway restoration.

Vendor/Consultant acknowledges and agrees to the following:

1. Vendor/Consultant shall utilize the U.S. Department of Homeland Security's E-Verify system to verify the employment eligibility of all new employees hired by the Vendor/Consultant during the term of the contract; and
2. shall expressly require any subcontractors performing work or providing services pursuant to this contract to likewise utilize the U.S. Department of Homeland Security's E-Verify system to verify the employment eligibility of all new employees hired by the subcontractor during the contract term.

Company/Firm: Par-Con Contracting, Inc.

Authorized Signature:

Title: Vice President

Date: 2/18/25

END OF SECTION

THE SUNRISE CITY
FORT PIERCE
Florida
PURCHASING
DEPARTMENT

Exhibit F

SECTION	DESCRIPTION	
1	Contract Documents (Terms Defined)	178
2	The City Engineer	183
3	City	184
4	Contractor	185
5	Subcontractors	190
6	Work by City	190
7	Miscellaneous Provisions	192
8	Time	194
9	Payments and Completion	195
10	Protection of Persons and Property	199
11	Insurance	201
12	Changes in the Work	201
13	Uncovering and Corrections of Work	202
14	Termination of the Contract	204
15	Unfavorable Weather and Other Conditions	205
16	Engineering and Field Inspections Due to Overtime Work and Unavoidable Delays	205
17	Before Starting Construction	206
18	Precedence of Contract Documents	206
19	Measurement and Payment	208
20	Estimated Quantities	208
21	Coordination	209
22	Field Engineering	209
23	"Deleted"	209
24	Preconstruction Conference	209
25	Progress Meetings	210
26	Contract Closeout	210

SECTION 1 - CONTRACT DOCUMENTS

1.1 DEFINITIONS

1.1.1 THE CONTRACT DOCUMENTS

The Contract Documents consist of the Owner-Contractor Agreement, including Invitation for Bid, Instruction to Bidders, Contractor's Bid (including documentation accompanying the Bid and any documentation submitted prior to the Notice of Award), Performance Bond, Payment Bond, Bid Bond, Insurance Certificates and Endorsements, and copies of policies, Notice of Award, Notice to Proceed, these General Conditions, Special Supplemental Conditions, and any Modifications. A Modification is:(1) a written amendment to the Contract signed by both parties, (2) a Change Order, (3) a written interpretation issued by the City Engineer pursuant to Subparagraph 2.2.8, or (4) a written order for a minor change in the Work for each project issued by the City Engineer pursuant to Paragraph 12.3.

1.1.2 THE CONTRACT

The Contract Documents form the Contract for Construction. This Contract represents the entire and integrated agreement between the parties hereto and supersedes all prior negotiations, representations, or agreements, either written or oral. The Contract may be amended or modified only by a Modification as defined in Subparagraph 1.1.1. Nothing contained in the Contract Documents shall create any contractual relationship between the Owner and any Subcontractor or Sub-subcontractor.

1.1.3 THE WORK

The Work comprises the completed construction required by the Contract Documents and includes all labor necessary to produce such construction, and all materials and equipment incorporated or to be incorporated in such construction.

1.1.4 THE PROJECT

The Project is the total construction of which the Work performed under the Contract Documents may be the whole or a part.

1.1.5 ADDENDA

Written or graphic instruments issued prior to the Award of the Contract which modify or interpret the Contract Documents by additions, deletions, corrections, or clarifications.

1.1.6 ACCEPTANCE, FINAL ACCEPTANCE

The formal action by the City accepting the Work as being complete, after certification by the City Engineer of final completion.

1.1.7 AGREEMENT

The written agreement between the City and the Contractor covering the Work to be performed also designated as the Contract.

1.1.8 APPARENT LOWEST AND BEST BIDDER

The Bidder submitting the lowest and best Bid at the Bid Opening without correction of numerical discrepancies or determination of responsiveness and responsibility.

1.1.9 APPLICATION FOR PAYMENT

The form furnished in the Contract Documents which is to be used by the Contractor in requesting progress payments and an affidavit of the Contractor that progress payments theretofore received from City on account of the Work have been applied by the Contractor to discharge in full all of the Contractor's obligations stated in prior Applications of Payment. The application includes such supporting documentation as required by the Contract Documents.

1.1.10 BID

The offer or proposal of the Bidder submitted in the prescribed manner on the prescribed forms to perform the contemplated Work in accordance with the Contract Documents.

1.1.11 BIDDER

Any individual, partnership, corporation, joint venture, or other legal entity or combination thereof submitting a Bid for the Work, acting directly or through an authorized representative.

1.1.12 BONDS

Instruments of security furnished by the Contractor and his surety in accordance with the Contract Documents including Bid, Performance, and Payment Bonds.

1.1.13 CHANGE ORDER

A written order to the Contractor, approved by the City, complying with the change order procedure established in the Contract Documents, authorizing an addition, deletion, or revision in the Work, or an adjustment in the Contract Price or Contract Time, or both.

1.1.14 CITY

The City of Fort Pierce: The Owner.

1.1.15 CONTRACT PRICE/AMOUNT
The total monies payable to the Contractor under the terms and conditions of the Contract Documents.

1.1.16 DAY

A calendar day of 24 hours lasting from midnight one day to midnight the next day.

1.1.17 DEFECTIVE

An adjective which, when modifying the word Work, refers to Work that is unsatisfactory, faulty, or deficient, or does not conform to the Contract Documents, or does not meet the requirements of any inspection, test, or approval referred to in the Contract Documents, or has been damaged prior to Final Payment.

1.1.18 DRAWINGS, PLANS

The drawings, plans, or reproductions thereof, which show location, character, dimensions, and details of the Work to be done, which are included in the Contract Documents.

1.1.19 EFFECTIVE DATE OF AGREEMENT

The date indicated in the Agreement on which it becomes effective, but if no such date is indicated, it means the date on which the Agreement is signed by the last of the two parties to sign.

1.1.20 FIELD ORDER

A written order issued by the City Engineer to the Contractor during construction effecting a minor change in the Work not involving an adjustment in the Contract Price or an extension of the Contract Time.

1.1.21 LOWEST AND BEST BIDDER

The lowest responsive, responsible Bidder.

1.1.22 MODIFICATION

A written amendment of the Contract Documents signed by both parties, and work

directives including but not limited to Change Orders and Field Orders. A modification may only be issued after the effective date of the Agreement.

1.1.23 NOTICE OF AWARD

The written notice of the acceptance of the Bid from the City to the Lowest and Best Bidder.

1.1.24 NOTICE TO PROCEED

Written communication issued by the City to the Contractor authorizing him to proceed with the Work and establishing the date of commencement of the Work.

1.1.25 OWNER

The City of Fort Pierce: The Owner.

1.1.26 PAYMENT BOND

The security furnished by the Contractor and its Surety in the form contained in the Contract Documents as a guarantee that the Contractor will pay in full all bills.

1.1.27 PERFORMANCE BOND

The Security furnished by the Contractor and its surety as a guarantee that the Contractor will perform all of its contractual obligations in accordance with the terms of the Contract Documents; the covered amount of the Performance Bond is separate and distinct from the covered amount of the Payment Bond.

1.1.28 REQUEST FOR INFORMATION

Contractor's inquiries for information shall be submitted to the City Engineer.

1.1.29 ENGINEERING INSPECTOR

The authorized representative of the City Engineer who is assigned to the site inspection or any part thereof.

1.1.30 SAMPLE

Samples are physical examples or work including, but not limited to, the following items: Partial sections of manufactured or fabricated work, small cuts or containers of materials, complete units of repetitively-used materials; Swatches showing color, texture, and pattern, color range sets, or units of work to be used for independent inspection and testing.

1.1.31 SHOP DRAWINGS

All drawings, diagrams, illustrations, brochures, schedules, and other data which are prepared by the Contractor or for the Contractor to demonstrate how the Contractor specifically intends to comply with the Contract Documents.

1.1.32 SPECIFICATIONS

Those portions of the Contract Documents consisting of written or graphic technical descriptions of materials, equipment, construction systems, standards and workmanship as applied to the Work and certain administrative details applicable there.

1.1.33 SPECIAL SUPPLEMENTAL CONDITIONS

Modifications, additions, or deletions to the General Conditions.

1.1.34 WORD DEFINITIONS

1. Unless other expressly stated, wherever in the Contract Documents the word "approved," "reviewed," "acceptable," "satisfactory," "directed," "required," "permitted," "ordered," "designated," "prescribed," or words of like import are used, it shall be understood that the action required, reference, or determination rests solely with the City Engineer or his duly authorized representative.

2. Unless otherwise expressly stated, wherever in the Contract Documents the words "as shown" or "as indicated" or words of like import are used, they shall mean as shown or as indicated on the drawings.

3. Unless otherwise expressly stated, wherever in the Contract Documents the word "provide" is used, it shall mean furnished and installed in place, complete and tested.

4. Wherever the word "Product" is used in these Contract Documents, it shall refer to materials, systems, and equipment provided by Contractor.

5. The term "Project Manual" as used in these Contract Documents includes Bidding Requirements, Conditions of the Contract, and Specifications.

1.2 EXECUTION, CORRELATION, AND INTENT

1.2.1 The Contract Documents shall be signed in not less than duplicate by the City and the Contractor.

1.2.2 By executing the Contract, the Contractor represents that he has visited the site, familiarized himself with the local conditions under which the Work is to be performed, and correlated his observations with the requirements of the Contract Documents.

1.2.3 The intent of the Contract Documents is to include all items necessary for the proper execution and completion of the Work. The Contract Documents are complementary, and what is required by any one shall be as binding as if required by all. Work not covered in the Contract Documents will not be required unless it is consistent therewith and is reasonable inferable there from as being necessary to produce the intended results. Words and abbreviations which have well- known technical or trade meanings are used in the Contract Documents in accordance with such recognized meanings.

1.2.4 The organization of the Specifications into divisions, sections, and articles and the arrangement of drawings shall not control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be performed by any trade.

1.3 OWNERSHIP AND USE OF DOCUMENTS

1.3.1 All Drawings, Specifications, and copies thereof furnished by the City are and shall remain the property of the City, to be used only with respect to this Project and not to be used on any other project. With the exception of one contract set for each party to the Contract, such documents are to be returned or suitably accounted for to the City on request at the completion of the Work. Submission or distribution to meet official regulatory requirements or for other purposes in connection with the Project is not to be construed as publication in derogation of the City Engineer's common law copyright or other reserved rights.

SECTION 2 - THE CITY ENGINEER

2.1 The City Engineer or his designee is the person authorized by the City Manager to oversee implementation of the Contract Documents.

2.2 The City Engineer or designee will visit the site at intervals to check the quality or quantity of the Work. The City Engineer or designee will not be responsible for and will not have control or charge of construction means, methods, techniques, sequences, or procedures, or for safety precautions and programs in connection with the Work, and he will not be responsible for the CONTRACTOR'S failure to carry out the Work in accordance with the Contract Documents. The City Engineer or designee will not be responsible for or have control or charge over the acts or omissions of the Contractor, Subcontractors, or any of their agents or employees, or any other persons performing any of the Work. The City Engineer or designee shall at all times have access to the Work wherever it is in preparation and progress. The Contractor shall provide facilities for such access so the City Engineer or designee may perform his functions under the Contract Documents.

2.3 The City Engineer will render interpretations necessary for the proper execution of progress of the Work, with reasonable promptness and in accordance with any time limit agreed upon. Either party to the Contract may make written request to the City Engineer for such interpretations.

SECTION 3 - CITY

3.1 DEFINITION

3.1.1 The City is the person or entity identified as such in the Owner-Contractor Agreement and is referred to throughout the Contract Documents as if singular in number and masculine in gender. The term Owner means the City or its authorized representative.

3.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER

3.2.1 The City shall furnish legal limitations for the site of the Project.

3.2.2 Except as provided in Subparagraph 4.7.1 and elsewhere in the Contract and Contract Documents, the City shall secure and pay for necessary approvals, easements, assessments, and charges required for the construction, use, or occupancy of permanent structures or for permanent changes in existing facilities.

3.2.3 Information or services under the City's control shall be furnished by the City with reasonable promptness to avoid delay in the orderly progress of the Work.

3.2.4 Six sets of contract drawings will be furnished to the Contractor free of charge for execution of the Work. Additional sets of documents required by the Contractor will be made available upon payment by Contractor of costs of reproduction.

3.2.5 The foregoing are in addition to other duties and responsibilities of the City enumerated herein and especially those in respect to Work by City or by Separate Contractors, Payments and Completion, and Insurance in Sections 6, 9, and 11, respectively.

3.3. CITY'S RIGHT TO STOP THE WORK

3.3.1 Termination of work shall be in compliance with the Contract Articles 8,10, 14, 15, 16, and 17, and the Contract Documents.

3.4 CITY'S RIGHT TO CARRY OUT THE WORK

3.4.1 If the Contractor defaults or neglects to carry out the Work in accordance with the Agreement or Contract Documents, then the City shall have the right to carry out the Work in accordance with the Contract and Sections 8, 14, 15, and 16,

and as noted in the Agreement and Contract Documents.

SECTION 4 - CONTRACTOR

4.1 DEFINITION

4.1.1 The Contractor is the person or entity identified as such in the Owner-Contractor Agreement and is referred to throughout the Contract Documents as if singular in number and masculine in gender. The term Contractor means the Contractor or his authorized representative.

4.2 REVIEW OF CONTRACT DOCUMENTS

4.2.1 The Contractor shall carefully study and compare the Contract Documents and shall at once report to the Engineer any error, inconsistency or omission he may discover. The Contractor shall not be liable to the City or the City Engineer for any damage resulting from such errors, inconsistencies or omissions in the Contract Documents. The Contractor shall perform no portion of the Work at any time without Contract Documents or, where required, approved Shop Drawings, Product Data, or Samples for such portion of the Work.

4.3 SUPERVISION AND CONSTRUCTION PROCEDURES

4.3.1 The Contractor shall supervise and direct the Work, using his best skill and attention. He shall be solely responsible for all construction means, methods, techniques, sequences and procedures and for coordinating all portions of the Work under the Contract.

4.3.2 The Contractor shall be responsible to the Owner for the acts and omissions of his employees, Subcontractors, and their agents and employees, and other persons performing any of the Work under a contract with the Contractor.

4.3.3 The Contractor shall not be relieved from his obligations to perform the Work in accordance with the Contract Documents either by the activities or duties of the Engineer in his administration of the Contract, or by inspections, tests, or approvals required or performed under Paragraph 7.7 by persons other than the Contractor.

4.4 LABOR AND MATERIALS

4.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for all labor, materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent and whether or not incorporated or to be incorporated in Work.

4.4.2 The Contractor shall at all times enforce strict discipline and good order among his employees and shall not employ anyone unskilled in the task assigned to him.

4.5 WARRANTY

4.5.1 The Contractor warrants to the City and the City Engineer that all materials and equipment furnished under this Contract will be new unless otherwise specified, and that all Work will be of good quality, free from faults and defects, and in conformance with the Contract Documents. All Work not conforming to these requirements may be considered defective. If required by the City Engineer, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment. This warranty is not limited by the provisions of Paragraph 13.2.

4.6 TAXES

4.6.1 Not applicable.

4.7 PERMITS, FEES, AND NOTICES

4.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure all City construction permits and secure all other permits and governmental fees and licenses necessary for the proper execution and completion of the Work which are customarily secured after execution of the Contract and which are legally required prior to construction.

4.7.2 The Contractor shall give all notices and comply with all laws, ordinances, rules, regulations, and lawful orders of any public authority bearing on the performance of the Work.

4.7.3 When the Contractor observes that any of the Contract Documents are at variance therewith in any respect, he shall promptly notify the City Engineer in writing, and any necessary changes shall be accomplished by appropriate Modification.

4.7.4 If the Contractor performs any Work knowing it to be contrary to such laws, ordinances, rules and regulations, and without such notice to the City Engineer, he shall assume full responsibility therefore and shall bear all costs attributable thereto.

4.8 ALLOWANCES

4.8.1 Not applicable.

4.9 SUPERINTENDENT

4.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance at the project site during the progress of the Work. The superintendent shall represent the Contractor, and all communications given to the superintendent shall be binding as if given to the Contractor. Important communications shall be confirmed in writing. Other communications shall be so confirmed on written request in each case.

4.9.2 The Contractor shall provide the City Engineer with the name of his Superintendent and the location at which the Superintendent may be reached at all times.

4.10 PROGRESS SCHEDULE

4.10.1 The Contractor, within ten (10) days after Notice of Award, shall prepare and submit an estimated progress schedule for the Work. The progress schedule shall be related to the entire Project to the extent required by the Contract Documents, and shall provide for expeditious and practicable execution of the Work.

4.11 DOCUMENTS AND SAMPLES AT THE SITE

4.11.1 Contractor shall maintain on site one record copy of: Drawings, Specifications, Addenda, Change Orders and other modifications to the Contract, Reviewed Shop Drawings, Product Data, and Samples, Field Test Records, Inspection Certificates, and Manufacturer's Certificates.

4.11.2 At the Contract closeout, deliver record documents and samples to the City Engineer by transmittal letter with Contractor's signature.

4.12 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES

4.12.1 After checking and verifying all field measurements and after complying with applicable procedures specified in the General Requirements, Contractor shall submit to City Engineer for review and approval, in accordance with the accepted schedule of Shop Drawing submissions and specific requirements of the Specifications, or for other appropriate action if so indicated in the Supplementary Conditions, six copies of all Shop Drawings which will bear a stamp or specific written indication that Contractor has satisfied Contractor's responsibilities under the Contract Documents with respect to the review of the submission. All submissions will be identified as City Engineer may require. The data shown on the Shop Drawings will be complete with respect to quantities, dimensions, specified performance and design criteria, materials and similar data, to enable City Engineer to review the information as required.

4.12.2 Contractor shall also submit to City Engineer for review and approval with such promptness as to cause no delay in Work, all samples required by the Contract Documents. All samples will have been checked by and accompanied by a specific written indication that Contractor has satisfied Contractor's responsibilities under the Contract Documents with respect to the review of the submission and will be identified clearly as to material, supplier, and pertinent data such as catalog numbers and the use for which intended.

4.12.3 Before submission of each shop drawing or sample, Contractor shall have determined and verified all quantities, dimensions, specific performance criteria, installation requirements, materials, catalog numbers and similar data with respect thereto and reviewed or coordinated each shop drawing or sample with other shop drawings and samples and with the requirements of the Work and the Contract Documents.

4.12.4 At the time of each submission, Contractor shall give City Engineer specific written notice of each variation that shop drawings or samples may have from requirements of Contract Documents, and, in addition, shall cause a specific notation to be made on each shop drawing submitted to City Engineer for review and approval of each such variation.

4.12.5 City Engineer will review and take action within 14 calendar days of receipt of shop drawings and samples, but City Engineer's review and approval will be only for conformance with the design concept of the Project and for compliance with the information given in Contract Documents and shall not extend to means, methods, techniques, sequences or procedures of construction (except where a specific means, method, technique, sequence or procedure of construction is indicated, in or required by the Contract Documents) or to safety precautions or programs incident thereto. The review and approval of a separate item as such will not indicate approval of the assembly in which the item functions. Contractor shall make corrections required by the City Engineer and shall return the required number of corrected copies of shop drawings and submit as required new samples for review and approval. Contractor shall direct specific attention in writing to revisions other than the corrections called for by City Engineer on previous submittals.

4.12.6 City Engineer's review and approval of shop drawings or samples shall not relieve Contractor from responsibility for any variation from the requirements of the Contract Documents unless Contractor has in writing called City Engineer's attention to each such variation at the time of submission as required by Subparagraph 4.12.3.1 and City Engineer has given written approval of each such variation by a specific written notation thereof incorporated in or a specific written notation thereof incorporated in or accompanying the shop drawing or sample approval; nor will any approval by City Engineer relieve Contractor from responsibility for errors or omissions in the shop drawings or from responsibility for having complied with the provisions of Subparagraph 4.12.3.

4.12.7 Where a shop drawing or sample is required by the Specifications, any related Work performed prior to City Engineer's review and approval of the pertinent submission will be the sole expense and responsibility of Contractor.

4.13 USE OF SITE

4.13.1 The Contractor shall confine operations of the site to areas permitted by law, ordinances, permits, Agreement, and the Contract Documents and shall not unreasonably encumber the site with any materials or equipment.

4.14 CUTTING AND PATCHING OF WORK

4.14.1 The Contractor shall be responsible for all cutting, fitting or patching that may be required to complete the Work or to make its several parts fit together properly.

4.14.2 The Contractor shall not damage or endanger any portion of the Work or the work of the City or any separate contractors by cutting, patching, or otherwise altering any work, or by excavation. The Contractor shall not cut or otherwise alter the work of the City or any separate contractor except with the written consent of the City and of such separate contractor. The Contractor shall not unreasonably withhold from City or any separate contractor his consent to cutting or otherwise altering the Work.

4.15 CLEANING UP

4.15.1 The Contractor at all times shall keep the work site project free from accumulation of waste materials or rubbish caused by his operations. At the completion of the Work he shall remove all his waste materials and rubbish from and about the Project as well as all his tools, construction equipment, machinery, and surplus materials.

4.15.2 If the Contractor fails to clean up at the completion of the Work, the City may do so, and the cost thereof shall be charged to the Contractor.

4.16 COMMUNICATIONS

4.16.1 The Contractor shall forward all communications to the City through the City Engineer.

4.17 ROYALTIES AND PATENTS

4.17.1 The Contractor shall pay all royalties and license fees. He shall defend all suits or claims for infringement of any patent rights and shall save City harmless from loss on account thereof except that City shall be responsible for all such loss when a particular design process or the product of a particular manufacturer or manufacturers is specified, but if the Contractor has reason to believe that the design, process or product specified is an infringement of a patent, he shall be responsible for such loss unless he promptly gives such information to City Engineer.

4.18 INDEMNIFICATION

4.18.1 The Contractor shall agree to indemnify and hold the City harmless against any and all expenses and liabilities as per the Contract, to include Articles 10 and 22, and all Contract Documents.

SECTION 5 - SUBCONTRACTORS

5.1 DEFINITION

5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform any of the Work at the site. The term Subcontractor is referred to throughout the Contract Documents as if singular in number and masculine in gender and means a Subcontractor or his authorized representative. The term Subcontractor does not include any separate contractor or his subcontractors.

5.1.2 A Subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform any of the Work at the site. The term Sub-subcontractor is referred to throughout the Contract Documents as if singular in number and masculine in gender and means a Sub-subcontractor or an authorized representative thereof.

5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK.

5.2.1 Shall comply with the Contract, to include Article 12 and the Contract Documents.

SECTION 6 - WORK BY CITY

6.1 CITY'S RIGHT TO PERFORM WORK AND TO AWARD SEPARATE CONTRACTS

6.1.1 The City reserves the right to perform work related to the Project with his own forces, and to award separate contracts in connection with other portions of the Project or other work on the site under these or similar Conditions of the

Contract. If the Contractor claims that delay or additional cost is involved because of such action by the City, he shall make such claim as provided elsewhere in the Contract Documents.

6.1.2 When separate contracts are awarded for different portions of the Project or other work on the site, the term Contractor in the Contract Documents in each case shall mean the Contractor who executes each separate Owner-Contractor Agreement.

6.2 MUTUAL RESPONSIBILITY

6.2.1 The Contractor shall afford the City and separate contractors' reasonable opportunity for the introduction and storage of their materials and equipment and the execution of their work and shall connect and coordinate his Work with theirs as required by the Contract Documents.

6.2.2 If any part of the Contractor's Work depends for proper execution or results upon the work of the City or any separate contractor, the Contractor shall, prior to proceeding with the Work, promptly report to the City Engineer any apparent discrepancies or defects in such other work that render it unsuitable for such proper execution and results. Failure of the Contractor so to report shall constitute an acceptance of the City's or separate contractors' work as fit and proper to receive his Work, except as to defects which may subsequently become apparent in such work by others.

6.2.3 Any costs caused by defective or ill-timed work shall be borne by the party responsible therefore. No time extensions will be granted due to ill-timed work or any other reasons.

6.2.4 Should the Contractor wrongfully cause damage to the work or property of the City, or to other work on the site, the Contractor shall promptly remedy such damage as provided in Subparagraph 10.2.5.

6.2.5 Should the Contractor wrongfully cause damage to the work or property of any separate contractor, the Contractor shall upon due notice promptly attempt to settle with such other contractor by agreement, or otherwise to resolve the dispute. If such separate contractor sues or initiates an arbitration proceeding against the City on account of any damage alleged to have been caused by the Contractor, the City shall notify the Contractor who shall defend such proceedings at the City's expense, and if any judgment or award against the City arises there from, the Contractor shall pay or satisfy it and shall reimburse the City for all attorneys' fees and court or arbitration costs which the City has incurred. Regardless of the outcome, the Contractor will pay all expenses.

6.3 CITY'S RIGHT TO CLEAN UP

6.3.1 If a dispute arises between the Contractor and separate contractors as to their responsibility for cleaning up as required by Section 4.15, the City may clean up and charge the cost thereof to the Contractors as the City Engineer shall determine to be just.

SECTION 7 - MISCELLANEOUS PROVISIONS

7.1 Governing Law

7.1.1 The Contractor shall be governed by the law of the place where the project is located.

7.2 SUCCESSORS

7.2.1 The City and the Contractor each binds himself, his partners, successors, assigns and legal representatives to the other party hereto and to the partners, successors, assigns and legal representatives of such other party in respect to all covenants, agreements and obligations contained in the Contract Documents. Neither party to the Contract shall assign the Contract or sublet it as a whole without the written consent of the other, nor shall the Contractor assign any monies due or to become due to him hereunder, without the previous written consent of the City.

7.3 WRITTEN NOTICE

7.3.1 Written notice shall be deemed to have been duly served if delivered in person to the individual or member of the firm or entity or to an officer of the corporation for whom it was intended, or if last delivered at or sent by registered or certified mail to the last business address known to him who gives the notice.

7.4 CLAIMS FOR DAMAGE

7.4.1 All claims by the Contractor shall be in accordance with Article 11 of the Contract Agreement.

7.5 PERFORMANCE AND PAYMENT BOND

7.5.1 Contractor shall furnish a Performance Bond and a Payment Bond on the forms provided as part of the Contract Documents each in an amount as required by the Contract Documents as security for the faithful performance and payment of all Contractor's obligations under the Contract Documents. Contractor shall also furnish such other Bonds as are required by the Special Supplementary

Conditions. All Bonds shall be in the forms prescribed by the bidding documents or Special Supplementary Conditions and be executed by such Sureties as are licensed to conduct business in the state where the Project is located, and, except as otherwise provided by law, are named in the current list of "Companies Holding Certificates of City as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies" as published in Circular 570 (amended) by the Audit Staff Bureau of Accounts, U. S. Treasury Department. All Bonds signed by an agent must be accompanied by a certified copy of the authority to act.

7.5.2 If the Surety on any Bond furnished by Contractor is declared a bankrupt or becomes insolvent or its right to do business is terminated in any state where any part of the Project is located or it ceases to meet the requirements of Paragraph 7.5.1, Contractor shall within five (5) days thereafter substitute another Bond and Surety, both of which shall be acceptable to City.

7.6 RIGHTS AND REMEDIES

7.6.1 The duties and obligations imposed by the Contract Documents and the rights and remedies available hereunder shall be in addition to and not a limitation of any duties, obligations, rights and remedies otherwise imposed or available by law.

7.6.2 No action or failure to act by the City, Engineer, or Contractor shall constitute a waiver of any right or duty afforded any of them under the Contract, nor shall any such action or failure to act constitute an approval of or acquiescence in any breach hereunder, except as may be specifically agreed in writing.

7.7 TESTS

7.7.1 When the Contract Documents, laws, ordinances, rules, regulations or orders of any public agency having jurisdiction require any portion of the Work to be inspected, tested or approved, the Contractor shall give the City Engineer timely notice of its readiness so the City Engineer may observe, provide or instruct such inspection, testing or approval. The Contractor shall bear all costs of such inspections, tests or approvals conducted by public agency other than City. Unless otherwise provided, the City shall bear all costs of other inspections, tests or approvals. The City shall pay for soils, compaction, and other testing required by the Contract Documents, to assure compliance with plans and specifications, and the Contractor shall pay for all required retests.

7.7.2 If the Engineer determines that any Work requires special inspection, testing, or approval which Paragraph 7.7.1 does not include, he will instruct the Contractor to order such special instruction, testing or approval, and the Contractor shall give notice as provided in Paragraph 7.7.1. If such special inspection or testing reveals a failure of the Work to comply with the requirements of the Contract Documents, the Contractor shall bear all costs thereof, including compensation for the City's

additional services made necessary by such failure; otherwise the City shall bear such costs, and an appropriate Change Order shall be issued.

7.7.3 Required certificates of inspection, testing or approval from public agencies having jurisdiction over the Project shall be secured by the Contractor and promptly delivered by him to the City Engineer.

SECTION 8 - TIME

8.1 DEFINITIONS

8.1.1 Unless otherwise provided, the Contract Time is the period of time allotted in the Contract Documents for Completion of the Work as defined in Subparagraph 8.1.3, including authorized adjustments thereto.

8.1.2 The date of commencement of the Work is the date established in a Notice to Proceed for each project. If there is no notice to proceed, it shall be the date of the Owner-Contractor Agreement or such other date as may be established therein.

8.1.3 The Date of Completion of the Work is the Date certified by the City Engineer when construction is complete, in accordance with the Contract Documents.

8.1.4 The term day as used in the Contract Documents shall mean calendar day unless otherwise specifically designated.

8.2 PROGRESS AND COMPLETION

8.2.1 All time limits stated in the Contract Documents are of the essence of the Contract.

8.2.2 The Contractor shall begin the work on the date of commencement as defined in Subparagraph 8.1.2. He shall carry the Work forward expeditiously with adequate forces and shall achieve Completion within the Contract Time.

8.3 DELAYS AND EXTENSIONS OF TIME

8.3.1 If the Contractor is delayed at any time in the progress of the Work by any act or neglect of the City or the City Engineer, or by any employee of either, or by any separate contractor employed by the City, or by changes ordered in the Work, or by labor disputes, fire, unusual delay in transportation, adverse weather conditions not reasonably anticipatable, unavoidable casualties, or any causes beyond the Contractor's control, or by delay authorized by the City pending arbitration, or by any other cause which the City Engineer determines may justify the delay, then the Contract Time shall be extended by Change Order for such reasonable time as the City Engineer may determine.

8.3.2 Any claim for extension of time shall be made in writing to the City Engineer not more than twenty (20) days after the commencement of the delay. In the case of a continuing delay only one claim is necessary. The Contractor shall provide an estimate of the probable effect of such delay on the progress of the Work.

8.3.3 If no agreement is made stating the dates upon which interpretations as provided in Subparagraph 8.3.1 shall be furnished, then no claim for delay shall be allowed on account of failure to furnish such interpretations until fifteen (15) days after written request is made for them, and not then unless such claim is reasonable.

8.3.4 This Paragraph 8.3 does not exclude the recovery of damages for delay by either party under other provisions of the Agreement or Contract Documents.

SECTION 9 - PAYMENTS AND COMPLETION

9.1 CONTRACT SUM

9.1.1 The Contract Sum for each project is the sum stated in the project's Notice to Proceed, including authorized adjustments thereto, is the total amount payable by the City to the Contractor for the performance of the Work under the Contract Documents.

9.2.1 Ten (10) days before the first Application for Payment, the City shall submit to the Contractor a schedule of values allocated to the various portions of the Work, in accordance with the Agreement, prepared in such form and supported by such data to substantiate its accuracy. This schedule shall be used only as a basis for the Contractor's Applications for Periodic Payments.

9.3 APPLICATIONS FOR PAYMENT

9.3.1 At least ten (10) days before the date for each progress payment established in the City-Contractor Agreement, the Contractor shall submit to the City and City Engineer an itemized and completed Application for Payment, notarized, supported by such data substantiating the Contractor's right to payment as the City or the City Engineer may require, and reflecting retainage, if any, as provided elsewhere in the Contract Documents.

9.3.1.1 Until Completion of the Work the City will pay ninety-five percent (95%) of the amount due the Contractor on account of progress payments. At Completion and Final Acceptance of the Work by the City Engineer, the City shall pay the retainage, less such amount as the City Engineer shall determine for all incomplete Work, unsettled claims and penalties as provided in the Contract Documents.

9.4 CERTIFICATES FOR PAYMENT

9.4.1 The City Engineer will, within ten (10) days after the receipt of the Contractor's Application for Payment, either approve the application for payment to the Owner, with a copy to the Contractor, for such amount as the City Engineer determines is properly due, or notify the Contractor in writing his reasons for withholding a Certificate as provided in Subparagraph 9.6.1.

9.4.2 The approval of the Application for Payment will constitute only a presentation by the City, based on the City Engineer's observations at the site as provided in Subparagraph 2.1.2 and the data comprising the Application for Payment that the Work has progressed to the point indicated; that to the best of his knowledge, information and belief, the quality of the Work is in accordance with the Contract Documents (subject to an evaluation of the Work for conformance with the Contract Documents upon Completion, to the results of any subsequent tests required by or performed under the Contract Documents, to minor deviations from the Contract Documents correctable prior to completion, and to any specific qualifications stated in his Certificate); and that the Contractor is entitled to payment in the amount certified. However, by issuing a Certificate for Payment, the City Engineer shall not thereby be deemed to represent that he has made exhaustive or continuous on-site inspections to check the quality or quantity of the Work to relieve the Contractor of his responsibilities specified in the Agreement or that he has reviewed the construction means, methods, techniques, sequences or procedures, or that he has made any examination to ascertain how or for what purpose the Contractor has used the monies previously paid on account of the Contract Sum.

9.5 PROGRESS PAYMENTS

9.5.1 After the City Engineer has approved the complete Application for Payment, the City shall make payment in accordance with Article 6 of identified in the Agreement.

9.5.2 The Contractor shall promptly pay each Subcontractor upon receipt of each payment from the Owner, out of the amount paid to the Contractor on account of such Subcontractor's Work, the amount to which said Subcontractor is entitled, reflecting the percentage actually retained, if any, from payments to the Contractor on account of such Subcontractor's Work. The Contractor shall, by an appropriate agreement with each Subcontractor, require each Subcontractor to make payments to his Sub-subcontractors in a similar manner.

9.5.3 The City Engineer may, on request and at his direction, furnish to any Subcontractor information regarding the percentages of completion or the amounts applied for by the Contractor and the action taken thereon by the City Engineer on account of Work done by such Subcontractor.

9.5.4 Neither the City nor the City Engineer shall have any obligation to pay or to see to the payment of any monies to any Subcontractor except as may otherwise be required by law.

9.5.5 No approval for a progress payment, nor any progress payment, nor any partial or entire use or occupancy of the Project by the City, shall constitute an acceptance of any Work not in accordance with the Contract Documents.

9.5.6 **No approval for a progress payment shall be approved prior to City Engineer receiving Partial Releases of Liens applicable to previous payments received by Contractor.**

9.6 PAYMENTS WITHHELD

9.6.1 The City Engineer may decline to approve payment and may withhold it in whole or in part, to the extent necessary reasonably to protect the City, if in his opinion he is unable to make representations to the City as provided in Subparagraph 9.4.2. If the City Engineer is unable to make representations to the City as provided in Paragraph 9.4.2 and to certify payment in the amount of the Application, he will notify the Contractor as provided in Subparagraph 9.4.1. If the Contractor and the City Engineer cannot agree on a revised amount, the City Engineer will promptly approve the payment for the amount for which he is able to make such representations to the City. The City Engineer also may decline to approve payment or, because of subsequently discovered evidence or subsequent observations, he may nullify the whole or any part of any approval for payment previously issued, to such extent as may be necessary in his opinion to protect the City from loss because of:

1. Defective Work not remedied; or

2. Third party claims filed or reasonable evidence indicating probable filing of such claims, such as Notice; or

3. Failure of the Contractor to make payments properly to Subcontractors for labor, materials or equipment. City Engineer may request Partial Releases of Liens prior to payment; or

4. Reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; or

5. Damage to the City or other contractor; or

6. Reasonable evidence that the Work will not be completed within the Contract Time; or

7. Persistent failure to carry out the Work in accordance with the Contract Documents.

9.6.2 When the above grounds in Subparagraph 9.6.1 are removed, payment shall be made for amounts withheld because of them.

9.7 "ELIMINATED"

9.8 FINAL COMPLETION AND FINAL PAYMENT

9.8.1 Upon receipt of written notice that the Work is ready for final inspection and acceptance and upon receipt of a final Application for Payment, the City Engineer will make such inspection and, when he finds the Work acceptable under the Contract Documents and the Contract fully performed, will promptly approve the Application for Payment, stating that to the best of his knowledge, information and belief, and on the basis of his observations and inspections, the work has been completed in accordance with the terms and conditions of the Contract Documents and that the entire balance found to be due the Contractor and noted in said approval is due and payable. The City Engineer's final approval for payment will constitute a further representation that the conditions precedent to the Contractor's being entitled to final payment as set forth in the Agreement and Contract Documents have been fulfilled and the Contractor has met the requirements of the Agreement and Contract Documents.

9.8.2 Neither the final payment nor the remaining retained percentage shall become due until the Contractor submits to the City Engineer: (1) an affidavit that all payrolls, bills for materials and equipment, and other indebtedness connected with the Work for which the Owner or his property might in any way be responsible, have been paid or otherwise satisfied; (2) consent of surety, if any, to final payment; and (3) other data establishing payment or satisfaction of all such obligations, such as receipts, releases and waivers of liens arising out of the Contract, to the extent and in such form as may be designated by the City. If any Subcontractor, sub-subcontractor, material man, or laborer, refuses to furnish a release, or waiver, required by the City, the Contractor may furnish a bond satisfactory to the City, to indemnify him against any such lien. City may withhold all sums reasonably necessary for the claims of subcontractors, sub- subcontractors, material men, laborers or other who have asserted any claims, even if based upon purported additions, extras, or unexecuted change orders, which sums shall include interest, costs and reasonably anticipated attorneys' fee. If any claim remains unsatisfied after all payments are made, the Contractor shall refund to the City all monies that the latter may be compelled to pay in discharging such lien, including interest, all costs, and reasonable attorneys' fee.

9.8.3 The making of final payment shall constitute a waiver of all claims by the City except those arising from:

1. Unsettled liens, claims or notices of any kind by subcontractors, sub-subcontractors, material men, and laborers; or

2. Faulty or defective Work appearing after Substantial Completion; or

3. Failure of the Work to comply with the requirements of the Contract Documents; or
4. Terms of any special warranties required by the Contract Documents.

9.8.4 The acceptance of final payment shall constitute a waiver of all claims by the Contractor except those previously made in writing and identified by the Contractor as unsettled at the time of the final Application for Payment. By acceptance thereof, Contractor agrees to cooperate with City in disposing of any and all remaining claims of subcontractors, sub-subcontractors, material men, and laborers, and shall indemnify and hold harmless City from all such claims, including attorneys' fees, trial and appellate, and costs and expenses.

SECTION 10 - PROTECTION OF PERSONS AND PROPERTY

10.1 SAFETY PRECAUTIONS AND PROGRAMS

10.1.1 The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs in connection with the Work.

10.2 SAFETY OF PERSONS AND PROPERTY

10.2.1 The Contractor shall take all reasonable precautions for the safety of, and shall provide all reasonable protection to prevent damage, injury or loss to:

1. All employees on the Work and all other persons who may be affected thereby;

2. All the Work, and all materials and equipment to be incorporated therein, whether in storage on or off the site, under the care, custody or control of the Contractor or any of his Subcontractors or Sub-subcontractors; and

3. Other property at the site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures and utilities not designated for removal, relocation or replacement in the course of construction.

10.2.2 The Contractor shall give all notices and comply with all applicable laws, ordinances, rules, regulations and lawful orders of any public authority bearing on the safety of persons or property or their protection from damage, injury or loss.

10.2.3 The Contractor shall erect and maintain, as required by existing conditions and progress of the Work, all reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards, promulgating safety regulations and notifying owners and users of adjacent utilities. Without limiting the generality of the foregoing, the Contractor's ladders, scaffolds, lifts and other equipment, and those portions of the Contractor's work and temporary work which are utilized by the City and the City Engineer and their employees in the observation of construction shall comply with all applicable laws, ordinances, rules, regulations, standards and orders of any public authority having jurisdiction for the safety of persons or property.

10.2.4 When the use or storage of explosives or other hazardous materials or equipment is necessary for the execution of the Work, the Contractor shall exercise the utmost care and shall carry on such activities under the supervision of properly qualified personnel.

10.2.5 The Contractor shall promptly remedy all damage or loss to any property referred to in Paragraph 10.2, caused in whole or in part by the Contractor, any Subcontractor, any Sub-subcontractor, or anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable and for which the Contractor is responsible, except damage or loss attributable to the acts or omissions of the Owner or City Engineer or anyone directly or indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to his obligations under the Agreement and the Contract Documents.

10.2.6 The Contractor shall designate a responsible member of his organization at the site whose duty shall be the prevention of accidents. This person shall be the Contractor's superintendent unless otherwise designated by the Contractor in writing to the City and the City Engineer.

10.2.7 The Contractor shall not load or permit any part of the Work to be loaded so as to endanger its safety.

10.3 EMERGENCIES

10.3.1 In any emergency affecting the safety of persons or property, the Contractor shall act, at his discretion, to prevent threatened damage, injury or loss. Any additional compensation or extension of time claimed by the Contractor on account of emergency work shall be determined as provided in Section 12 for Changes in the Work.

10.4 CITY ENGINEER'S STATUS

10.4.1 Without limiting the generality of Subparagraphs 2.2 and 2.3, the City Engineer will not inspect or be responsible for the Contractor's compliance with the requirements of this Section 10.

SECTION 11 - INSURANCE

(SEE CONTRACT DOCUMENTS - ARTICLE 17)

SECTION 12 - CHANGES IN THE WORK

12.1 CHANGE ORDERS

12.1.1 A Change Order is a written order to the Contractor signed by the City Engineer, issued after execution of the Contract, authorizing a change in the Work or an adjustment in the Contract Sum or the Contract Time. The Contract Sum and the Contract Time may be changed only by Change Order. A Change Order signed by the Contractor indicates his agreement therewith, including the adjustment in the Contract Sum or the Contract Time.

12.1.2 The City, without invalidating the Contract, may order changes in the Work within the general scope of the Contract consisting of additions, deletions or other revisions, the Contract Sum and the Contract Time being adjusted accordingly. All such changes in the Work shall be authorized by Change Order, and shall be performed under the applicable conditions of the Contract Documents.

12.1.3 The cost or credit to the City resulting from a change in the Work shall be determined in one or more of the following ways:

1. By mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to permit evaluation;

2. By unit prices stated in the Contract Documents or subsequently agreed upon;

3. By cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or percentage fee.

12.2 CONCEALED CONDITIONS

12.2.1 Should concealed conditions encountered in the performance of the Work below the surface of the ground differing materially from those ordinarily encountered and generally recognized as inherent in work of the character

provided for in this Contract be encountered, the Contract Sum may be equitably adjusted by Change Order upon claim by either party made within twenty (20) days after the first observance of the conditions.

12.3 CLAIMS FOR ADDITIONAL COST

12.3.1 If the Contractor wishes to make a claim for an increase in the Contract Sum, he shall give the City Engineer written notice thereof within twenty (20) days after the occurrence of the event giving rise to such claim. This notice shall be given by the Contractor before proceeding to execute the Work, except in an emergency endangering life or property in which case the Contractor shall precede in accordance with Paragraph 10.3. No such claim shall be valid unless so made. If the Owner and the Contractor cannot agree on the amount of the adjustment in the Contract Sum, it shall be determined by the City Engineer. Any change in the Contract Sum resulting from such claim shall be authorized by Change Order.

12.3.2 If the Contractor claims that additional cost is involved because of, but not limited to: (1) any written interpretation pursuant to Subparagraph 2.3; (2) any order by the City to stop the Work pursuant to Paragraph 3.3 where the Contractor was not at fault; (3) any written order for a minor change in the Work issued pursuant to Paragraph 12.4; or (4) failure of payment by the City pursuant to Paragraph 9.7, the Contractor shall make such claim as provided in Paragraph 12.3.1.

12.4 MINOR CHANGES IN THE WORK

12.4.1 The City Engineer will have authority to order minor changes in the Work not involving an adjustment in the Contract Sum or an extension of the Contract Time and not inconsistent with the intent of the Contract Documents. Such changes shall be effected by written order (field order), and shall be binding on the Owner and the Contractor. The Contractor shall carry out such written orders promptly.

SECTION 13 - UNCOVERING AND CORRECTION OF WORK

13.1 UNCOVERING OF WORK

13.1.1 If any portion of the Work should be covered contrary to the request of the City Engineer or to requirements specifically expressed in the Contract Documents, it must, if required by the City Engineer, be uncovered for his observation and shall be replaced at the Contractor's expense.

13.1.2 If any other portion of the Work has been covered which the City Engineer has not specifically requested or required to observe prior to being covered, the

City Engineer may request to see such Work and it shall be uncovered by the Contractor. If such Work be found in accordance with the Contract Documents, the cost of uncovering and replacement shall, by appropriate Change Order, be charged to the City. If such Work be found not in accordance with the Contract Documents, the Contractor shall pay such costs unless it is found that this condition was caused by the City or a separate contractor as provided in Section 6, in which event the City shall be responsible for the payment of such costs.

13.2 CORRECTION OF WORK

13.2.1 The Contractor shall promptly correct all Work rejected by the City Engineer as defective or as failing to conform to the Contract Documents whether or not fabricated, installed or completed. The Contractor shall bear all costs of correcting such rejected Work, including compensation for the City Engineer or his designee's additional services and inspections made necessary thereby.

13.2.2 If, within one year after the Date of Completion of the Work or designated portion thereof or within one year after acceptance by the City of designated Work or within such longer period of time as may be prescribed by law or by the terms of any applicable special warranty required by the Contract Documents, any of the Work is found to be defective or not in accordance with the Contract Documents, the Contractor shall correct it promptly after receipt of a written notice from the City to do so unless the City has previously given the Contractor a written acceptance of such condition. This obligation shall survive termination of the Contract. The City shall give such notice promptly after discovery of the condition.

13.2.3 The Contractor shall remove from the site all portions of the Work which are defective or non-conforming and which have not been corrected under Subparagraphs 4.5.1, 13.2.1, and 13.2.2, unless removal is waived by the City.

13.2.4 If the Contractor fails to correct defective or non- conforming Work as provided in Subparagraphs 4.5.1, 13.2.1, and 13.2.2, the City may correct it in accordance with Paragraph 3.4.

13.2.5 If the Contractor does not proceed with the correction of such defective or non-conforming Work within a reasonable time fixed by written notice from the City Engineer, the City may remove it and replace the materials or equipment at the expense of the Contractor. If the payments then or thereafter due the Contractor are not sufficient to cover such amount, the Contractor shall pay the difference to the City.

13.2.6 The Contractor shall bear the cost of making good all work of the City or separate contractors destroyed or damaged by such correction or removal.

13.2.7 Nothing contained in this Paragraph 13.2 shall be construed to establish a period of limitation with respect to any other obligation which the Contractor might

have under the Contract Documents, including Paragraph 4.5 hereof. The establishment of the time period of one year after the Date of Substantial Completion or such longer period of time as may be prescribed by law or by the terms of any warranty required by the Contract Documents relates only to the specific obligation of the Contractor to correct the Work, and has no relationship to the time within which his obligation to comply with the Contract Documents may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the Contractor's liability with respect to his obligations other than specifically to correct the Work.

13.3 ACCEPTANCE OF DEFECTIVE OR NON-CONFORMING WORK

13.3.1 If the City prefers to accept defective or non- conforming Work, he may do so instead of requiring its removal and correction, in which case a Change Order will be issued to reflect a reduction in the Contract Sum where appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

SECTION 14 - TERMINATION OF THE CONTRACT

14.1 TERMINATION BY THE CONTRACTOR

14.1.1 If the Work is stopped for a period of thirty (30) days under an order of any court or other public agency having jurisdiction, or as a result of an act of government, such as a declaration of a national emergency making materials unavailable, through no act or fault of the Contractor or a Subcontractor or their agents or employees or any other persons performing any of the Work under a contract with the Contractor, or if the Work should be stopped for a period of thirty (30) days by the Contractor because the City Engineer has not approved an Application for Payment as provided in Paragraph 9.7 or because the City has not made payment thereon as provided in Paragraph 9.7, then the Contractor may, upon seven (7) additional days' written notice to the City Engineer, terminate the Contract and recover from the Owner payment for all Work executed and for any proven loss sustained upon any materials, equipment, tools, construction equipment and machinery, including reasonable profit and damages.

14.2 TERMINATION BY THE CITY

14.2.1 If the Contractor is adjudged a bankrupt, or if he makes a general assignment for the benefit of his creditors, or if a receiver is appointed on account of his insolvency, or if he persistently or repeatedly refuses or fails, except in cases for which extension of time is provided, to supply enough properly skilled workmen or proper materials, or if he fails to make prompt payment to Subcontractors or for materials or labor, persistently disregards laws, ordinances, rules, regulations or is guilty of a substantial violation of a provision of the Contract Documents, then the

Owner, upon certification by the City Engineer that sufficient cause exists to justify such action, may, without prejudice to any right or remedy and after giving the Contractor and his surety, if any, seven (7) days' written notice, terminate the employment of the Contractor and take possession of the site and of all materials, equipment, tools, construction equipment and machinery thereon owned by the Contractor and may finish the Work by whatever method he may deem expedient. In such case the Contractor shall not be entitled to receive any further payment until the Work is finished.

14.2.2 If the unpaid balance of the Contract Sum exceeds the costs of finishing the Work, including compensation for the City Engineer's additional services made necessary thereby, such excess shall be paid to the Contractor. If such costs exceed the unpaid balance, the Contractor shall pay the difference to the City. The amount to be paid to the Contractor or to the City, as the case may be, shall be certified by the City Engineer, upon application, in the manner provided in Paragraph 9.4, and this obligation for payment shall survive the termination of the Contract.

SECTION 15 - UNFAVORABLE WEATHER AND OTHER CONDITIONS

15.1 During unfavorable weather and other unfavorable conditions, the Contractor shall pursue only such portions of the Work as shall not be damaged thereby. No portions of the Work whose satisfactory quality or efficiency will be affected by an unfavorable condition shall be constructed while these unfavorable conditions exist unless, by special means or precautions approved by the City Engineer, the Contractor shall be able to overcome them.

SECTION 16 - ENGINEERING AND FIELD INSPECTION EXPENSES DUE TO OVERTIME WORK AND UNAVOIDABLE DELAYS

16.1 The City shall charge to the Contractor and may deduct from the periodic and final payment for the Work all engineering and inspection expenses incurred by the City in connection with any overtime work during the contract construction period, including any time extension granted thereof, beyond the regular eight (8) hour day, (normal resident project representative working day), and for any time worked on Saturdays, Sundays, or Holidays.

16.2 In addition, these General Conditions provide for the payment by the Contractor to the City of all engineering and inspection expenses incurred as a result of unavoidable delays or correctness of the Work.

16.3 All engineering and inspection expenses, including direct costs incurred by the City due to the above specified conditions, shall be paid by the Contractor at the City's hourly rates, including all overhead.

SECTION 17 - BEFORE STARTING CONSTRUCTION

17.1 Before undertaking each part of the Work, Contractor shall carefully study and compare the Contract Documents and check and verify pertinent figures shown thereon and all applicable field measurements. Contractor shall promptly report in writing to the City Engineer any conflict, error or discrepancy which Contractor or any of his Subcontractors may discover and shall obtain a written interpretation or clarification from City Engineer before proceeding with any work affected thereby; provided, however, Contractor shall not be liable to City or City Engineer for failure to report any conflict, error or discrepancy unless Contractor or any of his Subcontractors had actual knowledge thereof or should reasonably have known thereof.

17.2 Within ten (10) days after the effective date of the Agreement (unless otherwise specified in the General Requirements), Contractor shall submit to City Engineer for review: (1) a progress schedule indicating the starting and completion dates of the various stages of the Work; (2) a proposed schedule of Shop Drawing Submissions; (3) a schedule of values of the Work; and (4) a listing of the monthly progress payments through the Contract Time. The City Engineer may require the schedule of values to be adjusted if in its opinion the breakdown does not accurately reflect the true distribution of the Contract Price.

17.3 No later than twenty (20) days after the effective date of the Agreement, but before Contractor starts the Work at the site, a conference will be held for review of the schedules to establish procedures for handling Shop Drawings and other submittals and for processing Applications for Payment, and to establish a working understanding among the parties as to the Work. Contractor shall attend such conference and shall require any or all of his Subcontractors, as City Engineer directs, to attend the conference.

SECTION 18 - PRECEDENCE OF CONTRACT DOCUMENTS

18.1 In resolving conflicts and discrepancies between the Contract Documents, precedence shall be given in the following order:

Plans shall control over Technical Specifications; larger scale plans shall control over general plans; large scale details over small scale and figure dimensions; and figure dimensions over scaled dimensions. Addenda and change orders supersede only affected portions of the documents.

SECTION 19 - MEASUREMENT AND PAYMENT

19.1 DESCRIPTION OF REQUIREMENTS

19.1.1 Payment for the WORK, as further specified herein, shall include compensation to be received by the Contractor for furnishing tools, equipment, supplies, and manufactured articles, and for labor, operations, and incidentals appurtenant to the items of work being described, as necessary to complete the various items of the Work in accordance with the requirements of the Contract Documents, including appurtenances thereto, and including all costs of compliance with the regulations of public agencies having jurisdiction, including Safety and Health Requirements of the Occupational Safety and Health Administration of the U. S. Department of Labor (OSHA). No separate payment will be made for any item that is not specifically set forth in the Bid Schedule, and all costs therefore shall be included in the prices named in the Bid Schedule for the various appurtenant items of work.

19.1.2 The total Unit Bid Price shall cover all work required by the Contract Documents. All costs in connection with the proper and successful completion of the work, including furnishing all materials, equipment, supplies, and appurtenances; providing all construction equipment, and tools; and performing all necessary labor and supervision to fully complete the Work, shall be included in the unit and Unit bid prices. All work not specifically set forth as a pay item in the Bid shall be considered a subsidiary obligation of Contractor and all costs in connection therewith shall be included.

19.1.3 Payment for all work done in compliance with the Contract Documents, inclusive of furnishing all manpower, equipment, materials, and performance of all operations relative to construction of this project, will be made under the Unit Bid Price.

19.1.4 The City reserves the right to alter the Drawings, modify incidental work if necessary, and increase or decrease quantities of work to be performed in accordance with such changes, including deduction or cancellation of any one or more of the Items. Changes in the work shall not be considered as a waiver of any conditions of the Contract nor invalidate any provisions thereof. When changes result in changes in the quantities of work to be performed, and proposed change will cause substantial inequity to the City or Contractor the applicable unit prices shall be equitably adjusted by change order.

19.1.5 Quantities necessary to complete the work as shown on the Drawings or as specified herein shall govern over those shown in the Proposal or Bid Documents. The Contractor shall take no advantage of any apparent error or omission in the Drawings or Specifications, and the City Engineer shall be permitted to make corrections and interpretations as may be deemed necessary for fulfillment of the intent of the Contract Documents.

19.1.6 The quantities for payment, other than Final Payment, under this Contract shall be determined for actual measurement of the completed items, in place, ready for service and accepted by the City, in accordance with the applicable method of measurement therefore contained herein. A representative of the Contractor shall witness all field measurements.

SECTION 20 - ESTIMATED QUANTITIES

20.1 All estimated quantities stipulated in the Bid Form or other Contract Documents are approximate and supplied for the sole purpose of providing Bidder with a basis which will be used to determine the Base Bid and to obtain unit prices for approvals of progress payments for the Work done. Actual quantities which will be ordered by City may vary from those on the Bid Form(s).

20.2 The Contractor's attention is directed to the items of work for which no unit price is set. All work shown on the drawings as outlined in the specifications is to be completed in all respects, and the cost of all miscellaneous and associated work to any specific items shall be included in the Unit Prices.

20.3 All quantities, for the submittal of payments, shall be measured and tabulated by both the City Engineer, or representative, and the Contractor. Requests for payment and supporting data shall be prepared by the Contractor and given to the City Engineer sufficiently in advance of payment date to permit thorough checking of all quantities.

20.4 The Contractor shall furnish the City Engineer whatever assistance is required, laborers, clerks and records that will enable the City Engineer to expeditiously check all estimates and especially the final quantities of the project.

SECTION 21- COORDINATION

21.1 Contractor shall: (1) coordinate scheduling, submittals, and work of the various sections of specifications to assure efficient and orderly sequence of installation of interdependent construction elements; (2) coordinate completion

and clean-up of Work of separate sections of specifications in preparation for Substantial Completion; and (3) after City occupancy of premises, coordinate access to site for correction of defective Work and Work not in accordance with Contract Documents, to minimize disruption of City activities.

SECTION 22 - FIELD ENGINEERING

Contractor shall employ a Land Surveyor registered in the State of Florida and acceptable to City Engineer, locate and protect survey control and reference points, control datum for survey that is shown on the Exhibit Drawings, and provide field engineering services and establish elevations, lines, and levels, utilizing recognized engineering survey practices.

SECTION 23

"DELETED"

SECTION 24 - PRECONSTRUCTION CONFERENCE

24.1 City Engineer will schedule a conference after Notice to Award.

24.2 Attendance Required: City, Contractor, Utilities Representatives. (Subcontractors if so requested by City.)

24.3 Agenda:

1. Execution of City-Contractor Agreement;
2. Submission of executed bonds and insurance certificates;
3. Distribution of Contract Documents;
4. Submission of list of Subcontractors, and progress schedule;
5. Designation of personnel representing the parties in Contract, and the City Engineer;
6. Procedures and processing of field decisions, submittals, substitutions, applications for payment, proposal requests, Change Orders and Contract closeout procedures;
7. Scheduling;
8. Scheduling activities of Testing Laboratory.

SECTION 25 - PROGRESS MEETINGS

25.1 City Engineer or Contractor may schedule meetings, at intervals, as required throughout progress of the Work. Each may make arrangements for meetings, prepare agenda with copies for participants, record minutes and distribute copies within 3 days to participants and those affected by decisions made.

25.3 Agenda:

1. Review minutes of previous meetings;
2. Review of Work progress;
3. Field observations, problems, and decisions;
4. Identification of problems which impede planned progress;
5. Review of submittals schedule and status of submittals;
6. Review of off-site fabrication and delivery schedules;
7. Maintenance of progress schedule;
8. Corrective measures to regain projected schedules;
9. Planned progress during succeeding work period;
10. Coordinate of projected progress;
11. Maintenance of quality and work standards;
12. Effect of proposed changes on progress schedule and coordination;
13. Other business relating to Work.

SECTION 26 - CONTRACT CLOSEOUT

26.1 DESCRIPTION
Scope of Work: Comply with requirements stated in Conditions of the Contract and in Specifications for administrative procedures in closing out the Work.

26.2 FINAL COMPLETION & INSPECTION

1. When Contractor considers the Work is complete, he shall submit written certification that: (1) Contract Documents have been reviewed, (2) Work has been inspected for compliance with Contract Documents, (3) Work has been completed in accordance with Contract Documents, (4) equipment and systems have been tested in the presence of the City's representative and are operational, and (5) Work is completed and ready for final inspection.

2. The Engineer will make an inspection to verify the status of completion with reasonable promptness after receipt of such certification.

3. Should the Engineer consider that the work is incomplete or defective: (1) the Engineer will promptly notify the Contractor in writing, listing the incomplete or defective work, (2) Contractor shall take immediate steps to remedy the stated deficiencies, and send a second written certification to the Engineer that the Work is complete, and (3) the Engineer will re-inspect the Work.

4. When the Engineer finds that the Work is acceptable under the Contract Documents, he shall request the Contractor to make closeout submittals.

26.3 REINSPECTION FEES

Should the Engineer perform re-inspection due to failure of the Work to comply with the claims of status of completion made by the Contractor, (1) the Contractor will compensate the City at their request for such additional inspection services, and (2) the City will deduct the expenses incurred for such inspection services.

26.4 CONTRACTOR'S CLOSEOUT SUBMITTALS

26.4.1 The Contractor shall submit to the Engineer the following documentation:

1. Evidence of compliance with requirements of governing authorities that issued permit or have jurisdiction over Work;
2. Warranties and Bonds;
3. Evidence of Payment and Release of Liens;
4. Project Record Documents that show the final location, by reference to at least two completed, visible improvements or other permanent control points, of the completed improvements for this project, verification of all design dimensions, any revisions to the Plans, and all other information necessary to horizontally and vertically locate and operate the improvements constructed under this Contract. Information to be shown includes the location of the drainage structures, signs, lighting, irrigation system, landscaping, sidewalks, roadway improvements and all culvert pipes, the elevations referenced to NGVD 1929 of the control structure tops, bottom inverts, and the elevations of all pipe inverts. No erasures are permitted. Where changes occur, cross out design information and denote constructed information. Other items to be shown on the Record Drawings include:
5. Any changes or verifications get marked.
6. Mark out all "proposed" or "constructs."
7. Draw in all changes to location of pipe, structures, etc.
8. Draw in a detail box of any substantial changes.
9. Mark location and footage of all culverts.
10. Mark all elevations for grates and pipe inverts.
11. Mark all grades and spot elevations of roadways at 500 feet spacing or less.
12. Canal cross-sections at 500 feet spacing.

The Contractor shall submit four (4) sets of signed and sealed Record Drawing prints, and two electronic As-Built Drawings supplied in digital format (AutoCAD).

END OF SECTION