CONTRACT NO. CTR066849-GC4

BASED ON ARIZONA STATE PROCUREMENT COOPERATIVE CONTRACT NO. CTR066849

PUBLIC WORKS

Contract Name: **2025 Flood Events-NRCS Emergency Watershed Protection Program Final Design Services** **Contract No.:** **CTR066849-GC4**

THIS CONTRACT NO. CTR066849-GC4, made and entered into this 16th day of June, 2026, by and between Gila County, a political subdivision of the State of Arizona hereinafter designated "County," and JE Fuller/Hydrology & Geomorphology, Inc., of the City of Tempe, State of Arizona, hereinafter designated "Contractor."

STATEMENT OF PURPOSE AND NEED:
Gila County requires continued professional engineering services to complete the design of flood mitigation and watershed protection improvements associated with the September and October 2025 flood events in the Globe area. The projects include improvements at Russell Gulch, Copper Hills Road, Ice House Canyon, and Six Shooter Canyon to protect public infrastructure and reduce future flood-related impacts. Following the award of funding through the Natural Resources Conservation Service (NRCS) Emergency Watershed Protection Program, the County must complete final design, technical analyses, and design support services necessary to advance the projects toward implementation within the program's required timeline.

Contractor may not perform any work without a written notice from the Public Works Director or the Director's designee. In an emergency situation, if the Public Works Director or designee issues a verbal notice to proceed, Contractor shall obtain the written notice within 24 hours of receipt of the verbal notice.

This Contract is based upon County's participation in the Arizona State Procurement Cooperative, with whom Contractor has entered into Contract No. CTR066849. All terms of that solicitation and contract are incorporated into this Contract as if fully set forth herein.

SCOPE OF WORK

The following requirements are in addition to the Scope of Work provided by Contractor (Attachment "A" by mention made a binding part of this Contract as set forth herein):

1. Contractor will coordinate with County regarding refinements to project scope, design assumptions, and implementation requirements as necessary to support successful project delivery.
2. Contractor will advance designs to 60%, 90%, and 100% completion for Russell Gulch, Copper Hills Road, and Six Shooter Canyon. For Ice House Canyon at Albany Drive, Contractor will advance designs from the current 60% level to 90% and 100% completion.
3. Contractor will prepare final plans, specifications, and engineer's cost estimates.
4. Contractor shall prioritize completion of design documents, technical analyses, reviews, and other services necessary to support the NRCS Emergency Watershed Protection Program schedule and facilitate substantial completion of the associated construction projects by October 22, 2026.
5. Contractor will provide easement exhibits, legal descriptions, and related supporting documents to County as soon as practicable to facilitate easement acquisition activities.

6. Contractor shall provide design services in coordination with Tiffany Construction, the County's Construction Manager at Risk (CMAR), and shall incorporate constructability reviews, value engineering recommendations, scheduling considerations, and cost-control measures as appropriate and approved by the County. Contractor shall actively participate in CMAR design review meetings and support the development of project schedules, cost estimates, and construction planning activities.
7. Contractor will give full consideration to the monsoon season and make appropriate allowances in estimating construction timelines.
8. Contractor will provide hydraulic, geotechnical, structural, and survey support.
9. Contractor shall facilitate and participate in regular project coordination meetings with County staff, NRCS representatives, Construction Manager at Risk (Tiffany Construction), subconsultants, and other project stakeholders as necessary to support project delivery. Unless otherwise approved by the County, Contractor shall conduct coordination meetings no less than weekly during active design phases and shall provide meeting agendas, action items, and follow-up documentation as requested by the County.

Contractor shall perform final engineering design and preparation of construction documents for the projects described below in accordance with Attachment "A."

Russell Gulch
The Russell Gulch Channel Improvements Project aims to both restore and enhance the wash corridor between Besich Boulevard and U.S. Highway 60. This reach sustained significant damage and sediment deposition during the September and October 2025 flood events. Proposed improvements include channel regrading, removal of accumulated sediment and debris, and installation of a hardened channel liner, either shotcrete, reinforced concrete, or similar solution to promote long-term stability.

Ice House Canyon at Albany Drive
Following the significant post-fire runoff events that occurred soon after the 2021 Telegraph Fire and the September and October 2025 storm events, notable erosion developed both upstream and downstream of the Albany Drive bridge crossing in Ice House Canyon. To address these impacts and to protect against future damage, several mitigation alternatives are under consideration including dumped riprap, a stacked gabion wall, and gabion baskets to provide erosion protection and channel stabilization. These improvements will not increase the capacity of the wash but are focused on safeguarding the existing bridge structure from erosion-related damage.

Copper Hills Road
During the September and October 2025 storm events, significant flooding occurred within the unnamed wash adjacent to Copper Hills Road in Globe. The resulting hydraulic forces, combined with substantial overland flow overtopping the roadway, caused two sections of Copper Hills Road to erode and collapse into the wash. In addition, there are two more locations that are compromised and may fail. Gila County intends to restore and stabilize the damaged roadway by reconstructing the road prism and fortifying it against future flood impacts. Potential protective measures under consideration include stacked gabion basket walls, sheet piles, mechanically stabilized earth (MSE) walls, or shotcrete.

Six Shooter Canyon
Following the September and October 2025 storm events, significant erosion occurred within Pinal Creek along Six Shooter Canyon Road in Globe. Lateral migration of the creek was observed in multiple locations, posing a direct risk to the structural integrity of the adjacent roadway which serves as a primary, and in some areas the only, paved access route for local residents traveling to and from town. Potential design measures under consideration include reconstructing the eroded road prism and protecting it from future damage using shotcrete with soil-nail anchors, dumped riprap, reno mattresses, or stacked gabion walls.

UNIFORM TERMS AND CONDITIONS

ACKNOWLEDGMENT
Each party acknowledges that the party's dated signature on the contract documents is intended to fully bind that party to the entire contract.

CANCELLATION FOR CONFLICT OF INTEREST
This Contract is subject to cancellation for conflict of interest as provided in A.R.S. § 38-511, which is hereby fully incorporated herein by this reference as if the same were fully set forth in this Contract.

CERTIFICATION OF NO FORCED LABOR
Contractor does not currently, and agrees for the duration of this Contract that it will not, use:

1. The forced labor of Ethnic Uyghurs in the People's Republic of China;
2. Any goods or services produced by the forced labor of Ethnic Uyghurs in the People's Republic of China; and
3. Any contractors, subcontractors, or suppliers that use the forced labor or any goods or services produced by the forced labor of Ethnic Uyghurs in the People's Republic of China

Contractor further agrees that if Contractor becomes aware, during the term of this Contract, that Contractor is not in compliance with this Certification, Contractor shall notify County within five (5) business days after becoming aware of the noncompliance. If Contractor does not remedy the noncompliance within 180 days after sending notice of noncompliance, this Contract shall automatically terminate.

ENTIRE CONTRACT
The Parties have read all parts of this Contract and agree to be bound by all its terms. The Parties further agree that it constitutes the entire contract between the two parties and may only be modified by a written mutual agreement signed by the Parties. No oral agreement or oral provision outside this Contract shall have any force or effect.

GRATUITIES
County may, by written notice, terminate this Contract in whole or in part if County determines that employment or a gratuity was offered or made by Contractor or a representative of Contractor to any officer or employee of County for the purpose of influencing the outcome of the procurement or securing the contract, an amendment to the contract, or favorable treatment concerning the contract including the making of any determination or decision about contract performance. County, in addition to other rights and remedies, shall be entitled to recover exemplary damages in the amount of three (3) times the value of the gratuity offered by Contractor.

INDEMNIFICATION
To the greatest extent allowed by Arizona law, Contractor shall indemnify, defend (to the extent coverage exists under the required General Liability Insurance), save, and hold harmless the County of Gila and its officers, officials, agents, and employees (hereinafter referred to as "Indemnitee") from and against third-party claims, actions, liabilities, damages, losses, or expenses (including reasonable court costs, attorneys' fees, and costs of claim processing, investigation, and litigation) (hereinafter referred to as "Claims") for bodily injury or personal injury (including death), or loss or damage to tangible or intangible property to the extent caused by the negligent acts or omissions of Contractor or any of its owners, officers, directors, agents, employees, or subcontractors. This indemnity includes any claim or amount arising out of or recovered under the Workers' Compensation Law or arising out of the failure of such Contractor to conform to any federal, state, or local law, statute, ordinance, rule, regulation, or court decree, but only to the extent such claims arise from Contractor's negligent acts or omissions. In consideration of the award of this Contract, Contractor agrees to waive all rights of subrogation against the County, its officers, agents, and employees for losses arising from work performed by Contractor for the County.

ISRAEL BOYCOTT CERTIFICATION

Contractor hereby certifies that it is not currently engaged in and will not, for the duration of this Contract, engage in a boycott of Israel as required by A.R.S. § 35-393.01. Violation of this certification by Contractor may result in action by County up to and including termination of this Contract.

Contractor further agrees that if Contractor becomes aware, during the term of the contract, that Contractor is not in compliance with this Certification, Contractor shall notify County within five (5) business days after becoming aware of the noncompliance. If Contractor does not remedy the noncompliance within 180 days after sending notice of noncompliance, this Contract shall automatically terminate.

JURISDICTION AND DISPUTE RESOLUTION

Both Parties agree that this Contract shall be governed by the laws of the State of Arizona. The Parties further agree that the jurisdiction for any legal disputes arising out of this Contract shall be the Superior Court of the State of Arizona. The Parties agree that even if this Contract does not specifically reference any provision required by state or federal law, those state and federally required provisions are incorporated into this Contract by this reference as though they were specifically listed herein. In the event of a dispute, the Parties shall meet and confer to resolve the dispute. If there is no satisfactory resolution, the Gila County Superior Court is the proper forum for resolution of the dispute.

LEGAL ARIZONA WORKERS ACT COMPLIANCE

Contractor hereby warrants that it will, at all times during the term of this Contract, comply with all federal immigration laws applicable to Contractor's employment of its employees and with the requirements of A.R.S. § 23-214(A) (together the "State and Federal Immigration Laws"). Contractor shall further ensure that each subcontractor who performs any work for Contractor under this Contract likewise complies with the State and Federal Immigration Laws. County shall have the right at any time to inspect the books and records of Contractor and any subcontractor in order to verify such party's compliance with the State and Federal Immigration Laws.

Any breach of Contractor's warranty of compliance with the State and Federal Immigration Laws, or of any other provision of this section, shall be deemed to be a material breach subjecting Contractor to penalties up to and including suspension or termination of this Contract. If the breach is by a subcontractor, and the subcontract is suspended or terminated as a result, Contractor shall be required to take such steps as may be necessary to either self-perform the services that would have been provided under the subcontract or retain a replacement subcontractor as soon as possible so as not to delay project completion.

Contractor shall advise each subcontractor of County's rights, and the subcontractor's obligations, under this Article by including a provision in each subcontract substantially in the following form: "Subcontractor hereby warrants that it will always during the term of this Contract comply with all federal immigration laws applicable to Subcontractor's employees, and with the requirements of A.R.S. §23-214(A). Subcontractor further agrees that County may inspect the Subcontractor's books and records to ensure that Contractor is in compliance with these requirements. Any breach of this paragraph by Subcontractor will be deemed to be a material breach of this Contract subjecting Subcontractor to penalties up to and including suspension or termination of this Contract."

Any additional costs attributable directly or indirectly to remedial action under this Article shall be the responsibility of Contractor.

NON-APPROPRIATIONS

Contractor acknowledges that County is a governmental entity, and the contract validity is based upon the availability of public funding under its authority. In the event that public funds are unavailable and not appropriated for the performance of County's obligations under this Contract, then this Contract shall automatically expire without penalty to County after written notice to Contractor of the unavailability and non-appropriation of public funds. It is expressly

agreed that County shall only activate this non-appropriations provision as an emergency fiscal measure. County shall not activate this non-appropriations provision for its convenience, to circumvent the requirements of this Contract, or to enable County to contract with another Contractor for the same supplies or services covered under this Addendum.

NON-WAIVER OF ENFORCEABILITY

Failure of County to enforce, at any time, any of the provisions of this Contract, or to request at any time performance by Contractor of any of the provisions hereof, shall in no way be construed to be a waiver of such provisions, nor in any way affect the validity of this Contract or any part thereof, or the right of County to enforce each provision.

RELATIONSHIP OF THE PARTIES

Contractor is an independent contractor of County. Contractor represents that they have or will secure, at their own expense, all personnel required in performing the services under this Contract. Such personnel shall not be employees of or have any contractual relationship with County. All personnel engaged in work under this Contract shall be fully qualified and shall be authorized or permitted under State and local law to perform such services. Contractor warrants that they have obtained or will obtain Workers' Compensation insurance for their employees working on this Contract and that any subcontractors will likewise obtain Workers' Compensation insurance for their employees working on this Contract. It is further agreed by Contractor that they shall obey all state and federal statutes, rules, and regulations which are applicable to provisions of the services called for herein. Neither Contractor nor any employee of Contractor shall be deemed an officer, employee, or agent of County.

TERMINATION FOR CONVENIENCE

County reserves the right to terminate the contract in whole or in part at any time when in the best interests of County, without penalty or recourse. Upon receipt of the written notice, Contractor shall stop all work as directed in the notice and notify all subcontractors of the effective date of the termination and minimize all further costs to County. In the event of termination under this paragraph, all documents, data, and reports prepared by Contractor under the contract shall become the property of and be delivered to County upon demand. Contractor shall be entitled to receive just and equitable compensation for work in progress, work completed, and materials accepted before the effective date of the termination. The cost principles and procedures provided in A.A.C. R2-7-701 shall apply.

TERMINATION FOR DEFAULT

County reserves the right to terminate any part or all of this Contract if Contractor fails to carry out any term, promise, or condition of the contract. County will issue a written Notice of Default to Contractor if, in the opinion of County, Contractor:

1. Is or becomes insolvent or is a party to any voluntary bankruptcy or receivership proceeding, makes an assignment for a creditor, or there is similar action that affects Contractor's capability to perform under the contract.
2. Is the subject of a petition for involuntary bankruptcy not removed within sixty (60) days.
3. Fails to obtain and/or keep any required bonds and insurance policies in full force and effect at all times during the term of the contract.
4. Provides services that do not meet the requirements of the contract or conducts business in an unethical or illegal manner.
5. Fails to complete the required work or fails to perform required services within the time frame stipulated.
6. Fails to materially perform or comply with the terms and conditions of the contract.

Failure of Contractor to remedy any problems noted by the deadline set in the Notice of Default or to otherwise bring performance to satisfactory levels that are within the requirements of the contract shall give County cause to cancel this Contract.

If County terminates the contract, Contractor will be provided with a written notice that specifies the effective date of the termination. After receipt of the Notice of Termination, Contractor agrees to perform under the terms and conditions of this Contract up to and including the date of termination as though no termination has been made. In addition, Contractor shall deliver to the Procurement Office all data, drawings, specifications, reports, estimates, summaries, and other information and materials accumulated in performing this Contract, whether completed or not.

If the contract is terminated for default, County reserves the right to purchase the goods and/or services required under the contract from the open market, to complete required work itself or have it completed at the expense of Contractor.

County may recover any excess costs by (1) deduction from an unpaid balance due to Contractor; (2) collection against the proposal and/or performance security, if any; (3) collection against liquidated damages (if applicable); or (4) a combination of the aforementioned remedies or other remedies as provided by law.

CONTINUATION OF PERFORMANCE THROUGH TERMINATION
Contractor shall continue to perform, in accordance with the requirements of the contract, up to the date of termination, as directed in the termination notice.

SPECIAL TERMS AND CONDITIONS

FEDERAL COMPLIANCE
Contractor shall comply with all applicable federal statutes, regulations, grant requirements, and program guidance associated with funding provided through the Natural Resources Conservation Service Emergency Watershed Protection Program.

NRCS TECHNICAL ASSISTANCE FUNDING – BILLING AND RECORDKEEPING
All services performed under this Contract are anticipated to be reimbursed through NRCS Technical Assistance (TA) funding. Contractor shall maintain records sufficient to separately identify all costs incurred on or after April 6, 2026, and shall submit invoices that segregate charges by project area (Russell Gulch, Copper Hills Road, Ice House Canyon, and Six Shooter Canyon) and task, in a format acceptable to County. All invoices shall reference Contract No. CTR066849-GC4 and the resultant Purchase Order number(s). Contractor shall retain all supporting documentation for labor, expenses, and subconsultant charges in accordance with 2 CFR § 200.334 and shall make such records available to County, NRCS, and any authorized federal representatives upon request.

BUILD AMERICA, BUY AMERICA ACT PREFERENCE
Contractors and subcontractors agree to incorporate the Buy America Preference into planning and design when providing architectural and/or engineering professional services for infrastructure projects. Consistent with the Build America, Buy America Act (BABAA) Pub. L. 117-58 §§ 70901-52, no federal financial assistance funding for infrastructure projects will be used unless all the iron, steel, manufactured products, and construction materials used in the project are produced in the United States.

BYRD ANTI-LOBBYING AMENDMENT, 31 U.S.C. § 1352 (AS AMENDED)
Contractors who apply or bid for an award of $100,000 or more shall file the required certification. Each tier certifies to the tier above that it will not and has not used Federal appropriated funds to pay any person or organization for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, officer or employee of Congress, or an employee of a Member of Congress in connection with obtaining any Federal contract, grant, or any other award covered by 31 U.S.C. § 1352. Each tier shall also disclose any lobbying with non-Federal funds that takes place in connection with obtaining any Federal award. Such disclosures are forwarded from tier to tier up to the recipient who in turn will forward the certification(s) to the awarding agency.

CLEAN AIR ACT

1. Contractor agrees to comply with all applicable standards, orders, or regulations issued pursuant to the Clean Air Act, as amended, 42 U.S.C. § 7401 et seq.

2. Contractor agrees to report each violation to County and understands and agrees that County will, in turn, report each violation as required to assure notification to the Natural Resources Conservation Service and the appropriate Environmental Protection Agency Regional Office.

3. Contractor agrees to include these requirements in each subcontract exceeding $150,000 financed in whole or in part with Federal assistance provided by NRCS.

DOMESTIC PREFERENCES FOR PROCUREMENTS

The Contractor should, to the greatest extent practicable and consistent with law, provide a preference for the purchase, acquisition, or use of goods, products, or materials produced in the United States. This includes, but is not limited to, iron, aluminum, steel, cement, and other manufactured products.

For the purposes of this clause: *Produced in the United States* means, for iron and steel products, that all manufacturing processes, from the initial melting stage through the application of coatings, occurred in the United States.

EQUAL EMPLOYMENT OPPORTUNITY

During the performance of this Contract, the Contractor agrees as follows:

1. The contractor will not discriminate against any employee or applicant for employment because of race, color, religion, sex, sexual orientation, gender identity, or national origin. The contractor will take affirmative action to ensure that applicants are employed, and that employees are treated during employment without regard to their race, color, religion, sex, sexual orientation, gender identity, or national origin. Such action shall include, but not be limited to the following:

   Employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship. The contractor agrees to post in conspicuous places, available to employees and applicants for employment, notices to be provided setting forth the provisions of this nondiscrimination clause.

2. The contractor will, in all solicitations or advertisements for employees placed by or on behalf of the contractor, state that all qualified applicants will receive consideration for employment without regard to race, color, religion, sex, sexual orientation, gender identity, or national origin.

3. The contractor will not discharge or in any other manner discriminate against any employee or applicant for employment because such employee or applicant has inquired about, discussed, or disclosed the compensation of the employee or applicant or another employee or applicant. This provision shall not apply to instances in which an employee who has access to the compensation information of other employees or applicants as a part of such employee's essential job functions discloses the compensation of such other employees or applicants to individuals who do not otherwise have access to such information, unless such disclosure is in response to a formal complaint or charge, in furtherance of an investigation, proceeding, hearing, or action, including an investigation conducted by the employer, or is consistent with the contractor's legal duty to furnish information.

4. The contractor will send to each labor union or representative of workers with which he has a collective bargaining agreement or other contract or understanding, a notice to be provided advising the said labor union

or workers' representatives of the contractor's commitments under this section, and shall post copies of the notice in conspicuous places available to employees and applicants for employment.

5. The contractor will comply with the provisions of Executive Order 11246 of September 24, 1965, and of the rules, regulations, and relevant orders of the Secretary of Labor.

6. The contractor will furnish all information and reports required by Executive Order 11246 of September 24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or pursuant thereto, and will permit access to his books, records, and accounts by the administering agency and the Secretary of Labor for purposes of investigation to ascertain compliance with such rules, regulations, and orders.

7. In the event of the contractor's noncompliance with the nondiscrimination clauses of this contract or with any of the said rules, regulations, or orders, this contract may be cancelled, terminated, or suspended in whole or in part and the contractor may be declared ineligible for further Government contracts or federally assisted construction contracts in accordance with procedures authorized in Executive Order 11246 of September 24, 1965, and such other sanctions may be imposed and remedies invoked as provided in Executive Order 11246 of September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or as otherwise provided by law.

8. The contractor will include the portion of the sentence immediately preceding paragraph 1 and the provision of paragraphs 1 through 8 in every subcontract or purchase order unless exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant to section 204 of Executive Order 11246 of September 24, 1965, so that such provisions will be binding upon each subcontractor or vendor. The contractor will take such action with respect to any subcontract or purchase order as the administering agency may direct as a means of enforcing such provisions, including sanctions for noncompliance:

Provided, however, that in the event a contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor as a result of such direction by the administering agency, the contractor may request the United States to enter into such litigation to protect the interests of the United States.

The applicant further agrees that it will be bound by the above equal opportunity clause with respect to its own employment practices when it participates in federally assisted construction work: *Provided,* That if the applicant so participating is a State or local government, the above equal opportunity clause is not applicable to any agency, instrumentality or subdivision of such government which does not participate in work on or under the contract.

The applicant agrees that it will assist and cooperate actively with the administering agency and the Secretary of Labor in obtaining the compliance of contractors and subcontractors with the equal opportunity clause and the rules, regulations, and relevant orders of the Secretary of Labor, that it will furnish the administering agency and the Secretary of Labor such information as they may require for the supervision of such compliance, and that it will otherwise assist the administering agency in the discharge of the agency's primary responsibility for securing compliance.

The applicant further agrees that it will refrain from entering into any contract or contract modification subject to Executive Order 11246 of September 24, 1965, with a contractor debarred from, or who has not demonstrated eligibility for, Government contracts and federally assisted construction contracts pursuant to the Executive Order and will carry out such sanctions and penalties for violation of the equal opportunity clause as may be imposed upon contractors and subcontractors by the administering agency or the Secretary of Labor pursuant to Part II, Subpart D of the Executive Order. In addition, the applicant agrees that if it fails or refuses to comply with these undertakings, the administering agency may take any and all of the following actions: Cancel, terminate, or suspend in whole or in part this grant (contract, loan, insurance, guarantee); refrain from extending any further

assistance to the applicant under the program with respect to which the failure or refund occurred until satisfactory assurance of future compliance has been received from such applicant; and refer the case to the Department of Justice for appropriate legal proceedings.

FEDERAL WATER POLLUTION CONTROL ACT

1. Contractor agrees to comply with all applicable standards, orders, or regulations issued pursuant to the Federal Water Pollution Control Act, as amended, 33 U.S.C. 1251 et seq.

2. Contractor agrees to report each violation to County and understands and agrees that County will, in turn, report each violation as required to assure notification to the Natural Resources Conservation Service and the appropriate Environmental Protection Agency Regional Office.

3. Contractor agrees to include these requirements in each subcontract exceeding $150,000 financed in whole or in part with Federal assistance provided by NRCS.

PROCUREMENT OF RECOVERED MATERIALS

In the performance of this Contract, Contractor shall make maximum use of products containing recovered materials that are EPA-designated items unless the product cannot be acquired—

1. Competitively within a timeframe providing for compliance with the contract performance schedule;
2. Meeting contract performance requirements; or
3. At a reasonable price.

Information about this requirement, along with the list of EPA-designated items, is available at EPA's Comprehensive Procurement Guidelines web site, https://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program.

Contractor also agrees to comply with all other applicable requirements of Section 6002 of the Solid Waste Disposal Act.

PROHIBITION ON CONTRACTING FOR COVERED TELECOMMUNICATIONS EQUIPMENT OR SERVICES

Contractor shall comply with the requirements of 2 CFR § 200.216 and shall not use federal funds provided under this Contract to procure or obtain covered telecommunications equipment or services, as defined by federal law, as a substantial or essential component of any system, or as critical technology as part of any system.

Contractor shall not enter into, extend, or renew any subcontract or other contractual arrangement funded in whole or in part with federal funds if such arrangement involves covered telecommunications equipment or services prohibited by 2 CFR § 200.216.

If Contractor becomes aware that covered telecommunications equipment or services are being used in violation of this provision, Contractor shall promptly notify County and cooperate in any investigation or corrective action required by County or the funding agency.

Contractor shall include the substance of this provision in all subcontracts and lower-tier agreements funded in whole or in part with federal funds under this Contract.

SUSPENSION AND DEBARMENT

1. This Contract is a covered transaction for purposes of 2 CFR Part 180 and 2 CFR Part 3000. As such, Contractor is required to verify that none of Contractor's principals (defined at 2 CFR § 180.995) or its affiliates (defined at 2 CFR § 180.905) are excluded (defined at 2 CFR § 180.940) or disqualified (defined at 2 CFR § 180.935).

2. Contractor must comply with 2 CFR Part 180, Subpart C and 2 CFR Part 3000, Subpart C, and must include a requirement to comply with these regulations in any lower tier covered transaction it enters into.

3. This certification is a material representation of fact relied upon by the County. If it is later determined that Contractor did not comply with 2 CFR Part 180, Subpart C and 2 CFR Part 3000, Subpart C, in addition to remedies available to the County, the Federal Government may pursue available remedies including, but not limited to, suspension and/or debarment.

4. The bidder or proposer agrees to comply with the requirements of 2 CFR Part 180, Subpart C and 2 CFR Part 3000, Subpart C while this offer is valid and throughout the period of any contract that may arise from this offer. The bidder or proposer further agrees to include a provision requiring such compliance in its lower tier covered transactions.

TERM

This Contract shall become effective on April 6, 2026, and shall remain in effect through July 31, 2026, in alignment with the underlying Arizona State Procurement Cooperative contract. The term of this Contract may be extended contingent upon the renewal of the underlying Arizona State Procurement Cooperative contract.

CONTRACT NO. CTR066849-GC4

Contract End Date: 07-31-2026 **Renewal Option:** ☐ **Yes** ☒ **No**

Maximum Dollar Limit: $600,000.00

CONTRACT INFORMATION

Company Name:	JE Fuller/Hydrology & Geomorphology, Inc.	Contact Person:	Cole Cooper
Address:	8400 S Kyrene Rd Ste 201		
City:	Tempe	State, Zip	AZ 85284
Phone:	928-200-9126	Email:	cole@jefuller.com

(Remainder of page intentionally left blank; signature page to follow.)

CONTRACT NO. CTR066849-GC4

IN WITNESS WHEREOF, Contract No. CTR066849-GC4 has been duly executed by the parties hereinabove named, on the date and year first above written.

GILA COUNTY BOARD OF SUPERVISORS

Stephen Christensen, Chairman

June 16, 2026
Date Signed

JE FULLER/HYDROLOGY & GEOMORPHOLOGY, INC.

Cole Cooper
Cole Cooper (Jun 15, 2026 13:03:38 PDT)
Signature

Cole Cooper
Printed Name

Vice President / Project Manager
Title

06/15/2026
Date

APPENDIX A, 44 C.F.R. PART 18 – CERTIFICATION REGARDING LOBBYING

Certification for Contracts, Grants, Loans, and Cooperative Agreements

The undersigned certifies, to the best of his or her knowledge and belief, that:

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting to influence an officer or employee of an agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.

2. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions.

3. The undersigned shall require that the language of this certification be included in the award documents for all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative agreements) and that all subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed by section 1352, title 31, U.S. Code. Any person who fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

The Contractor, JE Fuller/Hydrology & Geomorphology, Inc., certifies or affirms the truthfulness and accuracy of each statement of its certification and disclosure, if any. In addition, the Contractor understands and agrees that the provisions of 31 U.S.C. Chap. 38, Administrative Remedies for False Claims and Statements, apply to this certification and disclosure, if any.

Cole Cooper
Cole Cooper (Jun 15, 2026 13:03:38 PDT)

Signature of Contractor's Authorized Official

Cole Cooper

Name of Contractor's Authorized Official

Vice President / Project Manager

Title of Contractor's Authorized Individual

06/15/2026

Date Signed

JE FULLER

www. jefuller.com

March 20th, 2026

Mr. Thomas Goodman
Gila County Engineer
Gila County, Arizona

RE: Scope of Services for NRCS Emergency Watershed Protection (EWP) Program – Globe Area Flood Mitigation Projects – Russell Gulch, Copper Hills Road, Ice House Canyon, and Six Shooter Canyon – Contract #2

Dear Mr. Goodman:

JE Fuller appreciates the opportunity to submit this proposal for professional engineering services. Enclosed is our detailed scope of services, project schedule, and fee estimate for further mitigation design and planning in support of Gila County's application for Emergency Watershed Protection (EWP) program funding through the NRCS. The proposed services includes the continuation of design for four mitigation and rehabilitation projects within the Globe, Arizona community (Copper Hills Road, Ice house Canyon, Six Shooter Canyon, and Russell Gulch).

PROJECT UNDERSTANDING

JE Fuller has been working with Gila County to plan and design drainage related projects to mitigate damages from the September and October 2025 flood events. JE Fuller is currently assisting the County through a time and materials budget (Contract No. CTR066849-GC2), dated December 15th, 2025. Under the original authorization, Gila County approved a budget of $500,000 for JE Fuller and its subconsultants to initiate evaluation of potential mitigation measures for four project areas (described below), to support the County through the NRCS Emergency Watershed Protection (EWP) program application process, and advance the projects toward final design. The following is a summary of what was completed:

- Preparation of NRCS EWP Disaster Survey Reports (DSRs), including cost estimates, Benefit-Cost Analyses, and coordination with NRCS
- Multiple site visits
- Performed hydraulic, geotechnical, and structural analyses to evaluate system performance and inform design
- Design for all four project areas has been advanced to approximately the 60% level
- Project management and coordination (including subconsultants)
- Data collection and review
- Coordination with Gila County and property owners regarding easements and access.
- Public outreach (March 3 meeting in Globe)
- Coordination of survey and LiDAR data collection
- Geotechnical investigations (borings, test pits, and laboratory testing) to support final design.

As of March 16th, 2026, Gila County successfully secured **$33,960,156.55** in funding through the NRCS's EWP program. This includes construction cost-sharing between NRCS (75%) and Gila County (25%), totaling $22,408,797.75 and $7,469,599.25, respectively. In addition, Gila County is eligible for up to $4,801,759.55 in Technical Assistance (TA) funding through NRCS to support administrative and technical services. TA services performed after March 21st, 2026 are expected to be reimbursed at 100%. Since all work completed before the EWP funds were released are non-reimbursable, JE Fuller understands that Gila County will likely close the current PO and create a new PO to cover the remaining work.

This proposal outlines the remaining work required to complete final design in preparation for an expedited construction schedule.

PROJECT SCOPE

Task 1 - Project Administration

JE Fuller will continue to perform project management and administration tasks to assist Gila County in completing these projects. The following are included but not limited to:

- Facilitate weekly coordination meetings with project staff via Microsoft Teams throughout the design and construction process (approximately 30 meetings are anticipated). The meetings will include a review of project design and construction timeline.
- General project administration, including sub-consultant coordination, contract coordination, and miscellaneous administration tasks.
- Perform field visits as needed and requested by Gila County (8 field days are anticipated).

Task 2 – Russell Gulch Channel Improvements

JE Fuller and its subconsultants will advance the existing designs to 60%, 90%, and 100% (final) construction documents for the Russell Gulch project. Deliverables at each milestone will be submitted to Gila County and Tiffany Construction (CMAR) for review, including constructability input. Each phase will build on the previous submittal, incorporating comments and adding necessary detail.

The anticipated sheet index for the Russell Gulch project is likely to be:

- Cover, notes, and details (5 sheets)
- 1" = 20' plan and profile sheets, including channel grading and bank protection (13 sheets)
- Existing conditions and removal plans (6 sheets)
- Miscellaneous grading sheets (4 sheets)
- Total: approximately 28 sheets

Additional analyses and technical support required for preparation of the construction documents will be performed by qualified sub-consultants. These services may include, but are not limited to, geotechnical

investigations and analyses, constructability reviews, structural design and oversight, and acquisition of topographic survey data.

Hydraulic performance and potential impacts associated with the project will be assessed using detailed two-dimensional flood modeling, as described in a subsequent section of this proposal.

Deliverables:

- *60% Design Plans, Draft Specifications, and Engineer's Opinion of Probable Cost*
- *90% Design Plans, Draft Specifications, and Engineer's Opinion of Probable Cost*
- *100% Design Plans, Final Specifications, Final Design Report, and Engineer's Opinion of Probable Cost*

Task 3 – Copper Hills Road Rehabilitation

JE Fuller and its subconsultants will advance the existing designs to 60%, 90%, and 100% (final) construction documents for the Copper Hills project. Deliverables at each milestone will be submitted to Gila County and Tiffany Construction (CMAR) for review, including constructability input. Each phase will build on the previous submittal, incorporating comments and adding necessary detail.

The anticipated sheet index for the Copper Hills Road project is as follows:

- Cover, notes, details (5 sheets)
- 1" = 20' scale plan and profile sheets and channel grading and bank protection (4 sheets)
- Existing conditions and removal sheets (2 sheets)
- Misc. grading sheets (2)
- Total: approximately 13 sheets

Additional analyses and technical support required for preparation of the construction documents will be performed by qualified sub-consultants. These services may include, but are not limited to, geotechnical investigations and analyses, constructability reviews, structural design and oversight, and acquisition of topographic survey data.

Hydraulic performance and potential impacts associated with the project will be assessed using detailed two-dimensional flood modeling, as described in a subsequent section of this proposal.

Deliverables:

- *60% Design Plans, Draft Specifications, and Engineer's Opinion of Probable Cost*
- *90% Design Plans, Draft Specifications, and Engineer's Opinion of Probable Cost*
- *100% Design Plans, Final Specifications, Final Design Report, and Engineer's Opinion of Probable Cost*

Task 4 – Ice House Canyon at Albany Drive Erosion Protection and Channel Stabilization

JE Fuller and its subconsultants will advance the existing designs to 90%, and 100% (final) construction documents for the Ice House Canyon project. Deliverables at each milestone will be submitted to Gila County and Tiffany Construction (CMAR) for review, including constructability input. Each phase will build on the previous submittal, incorporating comments and adding necessary detail.

The anticipated sheet index for the Ice House Canyon project is as follows:

- Cover, notes, details (3 sheets)
- 1" = 20' scale plan of abutment protection (1 sheet)
- Existing conditions and removals sheets (1 sheet)
- Total: approximately 5 sheets

Additional analyses and technical support required for preparation of the construction documents will be performed by qualified sub-consultants. These services may include, but are not limited to, geotechnical investigations and analyses, constructability reviews, structural design and oversight, and acquisition of topographic survey data.

Hydraulic performance and potential impacts associated with the project will be assessed using detailed two-dimensional flood modeling, as described in a subsequent section of this proposal.

Deliverables:

- *90% Design Plans, Draft Specifications, and Engineer's Opinion of Probable Cost*
- *100% Design Plans, Final Specifications, Final Design Report, and Engineer's Opinion of Probable Cost*

Task 5 – Six Shooter Canyon Erosion Protection and Channel Stabilization

JE Fuller and its subconsultants will advance the existing designs to 60%, 90%, and 100% (final) construction documents for the Six Shooter Canyon project. Deliverables at each milestone will be submitted to Gila County and Tiffany Construction (CMAR) for review, including constructability input. Each phase will build on the previous submittal, incorporating comments and adding necessary detail.

The anticipated sheet index for the Six Shooter Canyon project is as follows:

- Cover, notes, details (5 sheets)
- 1" = 20' scale plan and profile sheets of bank protection (12 sheets)
- Existing conditions and removals sheets (4 sheets)
- Culvert crossing plan and profile at Dolores Lane (4 sheets)
- Total: approximately 25 sheets

Hydraulic performance and potential impacts associated with the project will be assessed by JE Fuller using detailed two-dimensional flood modeling, as described in a subsequent section of this proposal.

Because the proposed project improvements are located on private property at several locations along Upper Pinal Creek, easement acquisitions will be required before construction can begin. Identifying and securing all necessary easements early in the design process is essential to the success of the project. Gila County is responsible for conducting public outreach and obtaining easements, as needed, for all four project areas described in this scope of work.

Deliverables:

- *60% Design Plans, Draft Specifications, and Engineer's Opinion of Probable Cost*
- *90% Design Plans, Draft Specifications, and Engineer's Opinion of Probable Cost*
- *100% Design Plans, Final Specifications, Final Design Report, and Engineer's Opinion of Probable Cost*

Task 6 – Geotechnical Analyses

A geotechnical engineering sub-consultant has been retained under the previous contract, and has performed extensive geotechnical analyses and evaluations necessary for the development of each project. Further geotechnical evaluations and oversight are still required and the geotechnical sub-consultant will remain on the team to assist in the final stages of design. The results of these investigations will continue to guide the team in determining the appropriate design approaches and configurations for each of the four project areas. Soil gradation data provided by the geotechnical sub-consultant will be used by JE Fuller to complete scour calculations.

Task 7 – Survey

A Registered Land Surveyor has been retained under the previous contract to obtain new topographic survey data for each of the four project areas. This information will support the development of the construction documents (described above) and the detailed hydraulic modeling (discussed below). The surveyor will remain on the team to aid in the finalization of the newly collected topography, and will also assist with finalizing Temporary Construction and Drainage Easement exhibits and legal descriptions.

Task 8 – Structural Analyses

A structural engineering sub-consultant has been retained under the previous contract and will remain on the team moving forward to finalize the required calculations and designs for the various structural features for each of the four mitigation projects.

Task 9 – Hydraulic Modeling and Adverse Impacts Analysis

Detailed HEC-RAS hydraulic models will be used to evaluate the proposed solutions and to determine the potential benefits and adverse impacts of each project.

The design report prepared for this project will include a discussion of the hydraulic/hydrologic modeling elements, scour calculations, and other analyses performed in support of each design. The report will be provided to Gila County as a final document along with the 100% construction documents.

There may be impacts to the 100-year FEMA SFHA's and those impacts will be determined through modeling of the FIS 100-year discharge. Floodplain use permits (FUP), if needed, will be submitted to the County for approval for each project requiring a permit. JE Fuller will coordinate with the County throughout the design process to verify if FUP's are needed or not.

Deliverables: FUP for each project depending on direction from Gila County.

FEE ESTIMATE

The total cost for design services is currently estimated at approximately $918,329 (see attached detailed cost estimate breakdown). Additional analyses such as geotechnical, structural, or other specialized evaluations not currently anticipated may be required to fully finalize the design.

Gila County originally authorized an initial not-to-exceed budget of $500,000 with the understanding that subsequent amendments would likely be necessary. As of 3/21/26, we anticipate that approximately $426,984.61 will have been invoiced and the current contract will be closed out.

Time and expenses will be tracked separately after this new contract is signed, for reimbursement by the NRCS TA Funds. JE Fuller requests **$600,000.00** in the upcoming contract.

All services performed under this scope will be authorized and invoiced in accordance with JE Fuller's Arizona State On-Call Contract (No. CTR066849). This contract number will be referenced on all invoices submitted to Gila County for work completed under this scope. A 2% markup will be applied to all subconsultant fees to account for the administrative fee required under **JE Fuller's Arizona State On-Call Contract (No. CTR066849)**.

Table 1. Staff Billing and Expense Rates (current ASLD On-Call Engineering Services Contract Categories)

Labor Category	Rate
Master Engineer IV	$250.00
Master Engineer III	$225.00
Master Engineer II	$200.00
Senior Engineer IV	$190.00
Senior Engineer III	$180.00
Project Engineer IV	$175.00
Project Engineer III	$165.00
Project Engineer II	$155.00
Senior Environmental Planner	$145.00
Hydro Tech	$120.00
Mileage at current federal rate	
Direct Expenses at cost	

SCHEDULE

There are several fluctuating variables that may affect the project schedule, some of which are currently unknown. Given the 220-day EWP program timeframe, the following are anticipated milestone dates for planning purposes:

- 60% designs to be submitted for review to Gila County and Tiffany Construction by **March 26th, 2026**. Tiffany Construction to use these plans/quantity estimates to begin preparing project specific GMPs and for construction.
- 90% designs to be submitted for review to Gila County and Tiffany construction by **April 10th, 2026**. Tiffany Construction to use these plans/quantity estimates to begin preparing project specific GMPs and construction. Construction to begin shortly after where applicable.
- 100% designs to be finalized **May 8th, 2026**.
- Substantial completion of construction by **July 4th, 2026** (in anticipation of monsoon season).
- Project end date is estimated to be **October 22nd, 2026** (220-days after NRCS funds were transferred to Gila County).

We anticipate that some work by the CMAR will commence prior to final construction document finalization. This will be needed in order to accomplish the project goals within the timeline.

ASSUMPTIONS

- Post-design services are not included in this scope of work.
- Elevations used in plan preparation will be from the 2018 or 2023 FEMA LiDAR or 2022 project surveys until the new survey data is available.
- Property lines will initially be based on Gila County GIS. Boundary survey is not included in the scope at this time but can be provided on an as-needed basis as a part of the project contingency.
- NEPA compliance is assumed to be provided by NRCS and is not included in this scope.
- Drainage design elements and calculations will be discussed in the design report.
- A constructability sub-consultant will be working alongside the project team throughout the process and may determine that minor construction or preparatory work will need to begin before design is 100% complete. These decisions will be evaluated and agreed upon by both the project team and project Owner throughout the process.
- If the projects change in scope, the fee will be re-evaluated with Gila County.

We appreciate the opportunity to serve Gila County and are ready to begin work immediately upon approval of this scope and fee, and receipt of a notice to proceed. If you have any questions regarding this proposal or require additional information, please do not hesitate to contact me.

Sincerely,

JE Fuller/Hydrology and Geomorphology, Inc.
Cole Cooper, P.E.
Project Engineer/Vice President

Gila County - Globe Area EWP Flood Mitigation Design Projects

	Task/Activities	ASLD On-Call Engineering Rates by Category									Labor Totals (Hrs)	Labor Totals ($)
		Master Engineer IV	Master Engineer III	Master Engineer II	Senior Engineer IV	Senior Engineer III	Project Engineer IV	Project Engineer III	Project Engineer II	Senior Environmental Planner		
		$ 250.00	$ 225.00	$ 200.00	$ 190.00	$ 180.00	$ 175.00	$ 165.00	$ 155.00	$ 145.00		
	Russell Gulch											
	Internal Team											
	Task/Activities	Scott	Joe / Ian		Hwee / Eric		Cole		Chris F.	Jean Marie		
1	Project Administration		60				120				180	$ 34,500.00
2	Site Visit	10	15		5		20		10		60	$ 11,875.00
3	Data Collection						10				10	$ 1,750.00
4	Hydraulic Modeling and Adverse Impacts Analysis		20		30						50	$ 10,200.00
5	Scour Analysis		8		10						18	$ 3,700.00
6	Final Design	20	120		20				160		320	$ 60,600.00
7	Environmental/Biological Analyses									10	10	$ 1,450.00
8	Design Report and Specifications	10	24		24		24				82	$ 16,660.00
											0	$ -
											0	$ -
											0	$ -
											0	$ -
										JE Fuller Labor Total:		$ 140,735.00

Direct Expenses	
Mileage (500 mi @ $0.70/mile)	$ 350.00
Misc. Expenses (per diem, supplies, etc.)	$ 500.00
Sub-Consultant Fees	
Kingdom Structural (Structural)	$ 8,400.00
Ninyo & Moore (Geotechnical)	$ 9,000.00
Tiffany Contruction (constructability)	$ 5,000.00
CivilTec (Survey)	$ 35,113.00
Project Total	$ 199,098.00

	Copper Hills Road											
	Internal Team											
	Task/Activities	Scott	Joe	Rob	Hwee		Cole	Bryce		Jean Marie		
1	Project Administration		60	16			120				196	$ 37,700.00
2	Site Visit	10	20	10			20	10			70	$ 14,150.00
3	Data Collection			20			10				30	$ 5,750.00
4	Hydraulic Modeling and Adverse Impacts Analysis			20	50			20			90	$ 16,800.00
5	Scour Analysis			8	10						18	$ 3,500.00
6	Final Design	40	12	70				160			282	$ 53,100.00
7	Environmental/Biological Analyses									10	10	$ 1,450.00
8	Design Report and Specifications	10	8	12			24	24			78	$ 14,860.00
											0	$ -
											0	$ -
											0	$ -
											0	$ -
										JE Fuller Labor Total:		$ 147,310.00

Direct Expenses	
Mileage (500 mi @ $0.70/mile)	$ 350.00
Misc. Expenses (per diem, supplies, etc.)	$ 500.00
Sub-Consultant Fees	
Kingdom Structural (Structural)	$ 6,400.00
Ninyo & Moore (Geotechnical)	$ 20,000.00
Tiffany Contruction (constructability)	$ 5,000.00
Tiffany Contruction (test pits)	$ 10,793.00
Project Total	$ 190,353.00

Ice House Canyon at Albany Drive

Internal Team

	Task/Activities	Scott	Joe		Hwee		Cole	Bryce/Gunnar		Jean Marie			
1	Project Administration	16	40				80				136	$	27,000.00
2	Site Visit	10	20				20	10			60	$	12,150.00
3	Data Collection						10				10	$	1,750.00
4	Hydraulic Modeling and Adverse Impacts Analysis				50						50	$	9,500.00
5	Scour Analysis				10						10	$	1,900.00
6	Final Design	60	12					120			192	$	37,500.00
7	Environmental/Biological Analyses									10	10	$	1,450.00
8	Design Report and Specifications	16	5		20		24				65	$	13,125.00
											0	$	-
											0	$	-
											0	$	-
											0	$	-
											0	$	-
											0	$	-
											0	$	-
										JE Fuller Labor Total:		$	104,375.00

Direct Expenses	
Mileage (500 mi @ $0.70/mile)	$ 350.00
Misc. Expenses (per diem, supplies, etc.)	$ 500.00
Sub-Consultant Fees	
Kingdom Structural (Structural)	$ 2,800.00
Ninyo & Moore (Geotechnical)	$ 17,500.00
Tiffany Contruction (constructability)	$ 5,000.00
Tiffany Contruction (test pits)	$ 5,983.50
CivilTec (Survey)	$ 8,980.00
Project Total	$ 145,488.50

Six Shooter Canyon

Internal Team

	Task/Activities		Joe/Jon E.		Hwee		Cole		Chris F.	Jean Marie			
1	Project Administration		110				120				230	$	45,750.00
2	Site Visit		20				20		10		50	$	9,550.00
3	Data Collection						10				10	$	1,750.00
4	Hydraulic Modeling and Adverse Impacts Analysis				50						50	$	9,500.00
5	Scour Analysis				10						10	$	1,900.00
6	Final Design		120				40		140		300	$	55,700.00
7	Environmental/Biological Analyses									10	10	$	1,450.00
8	Design Report and Specifications		24		20		24				68	$	13,400.00
											0	$	-
											0	$	-
											0	$	-
											0	$	-
										JE Fuller Labor Total:		$	139,000.00

Direct Expenses	
Mileage (500 mi @ $0.70/mile)	$ 350.00
Misc. Expenses (per diem, supplies, etc.)	$ 500.00
Sub-Consultant Fees	
Ninyo & Moore (Geotechnical)	$ 50,500.00
Tiffany Contruction (constructability)	$ 82,108.58
Tiffany Contruction (test pits)	$ 11,335.50
CivilTec (Survey & Design)	$ 49,203.00
Project Total	$ 332,997.08

Summary

	Labor Hours									Labor Totals (Hrs)	Labor Totals ($)
	Master Engineer IV	Master Engineer III	Master Engineer II	Senior Engineer IV	Senior Engineer III	Project Engineer IV	Project Engineer III	Project Engineer II	Senior Environmental Planner		
	$ 250.00	$ 225.00	$ 200.00	$ 190.00	$ 180.00	$ 175.00	$ 165.00	$ 155.00	$ 145.00		
JEF CONTRACT LABOR TOTAL:	202	698	156	309	0	696	344	320	40	2765	$ 531,420
Total Sub-Consultant Fees (with 2% markup):											$ 339,779
Total Direct Expenses:											$ 3,400
Sub-Total:											$ 874,599
Contingency Budget (5%):											$ 43,730
Total:											**$ 918,329**