RODRIGUEZ ENGINEERING **CONSULTING ENGINEER/SURVEYOR**

DATE: November 1, 2006 Invoice 0609

Project: PO575285-1824

Owner: Hidalgo County Precinct No. 1

Location: Victoria Road (from end of Asphalt North to Mile 12 thence west to existing Asphalt).

Engineering Services rendered for Design Phase for the above referenced Project:

Contract Amount:	$21,463.67
Preliminary Phase (25%):	$ 5, 365.92
Amount Due Now (Design Phase 50%):	$10,731.83

APPROVED FOR BILLING: _____

PCT. #1
ROAD & BRIDGE
6 -1201-431-00-121-005-0- 731

INVOICE RECEIVED BY: RE on 11/1
GOODS/SERVICES RECEIVED BY: RE on 11/1