CHANGE ORDER

NO. 1

PROJECT: Barney Groves Subdivision
DATE OF ISSUANCE: 1/13/2009

OWNER: Hidalgo County Precinct No.3
ADDRESS: 301 East State Street
Pharr, Tx 78577
OWNER'S PROJECT NO.: CAP-08-011-07-11

CONTRACTOR: Sascon, Inc.
ADDRESS: 5200 N. 26th Lane
McAllen, TX 78504
ENGINEER: Hinojosa Engineering, Inc

CONTRACT FOR: $67,753.10
ENGINEER'S PROJECT NO.: 06-355

You are hereby directed to make the following changes in the Contract Documents.

Description: 15" RCP under driveways was replaced with inverted driveways

Purpose: Final Quantitative Adjustments.

Attachments:

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price: $67,753.10	**Original Contract Time:** 45 working days **days**
Previous Change Order No.s: 0 — $0.00	**Change from Previous Change Orders** 0 working days **days**
Contract Price prior to this Change Order $67,753.10	**Contract Time prior to this Change Order** 0 working days **days**
Net Increase of this Change Order $0.00	**Net Increase of this Change Order** 0 working days **days**
Contract Price with all approved Change Orders $67,753.10	**Contract Time with all approved Change Orders** 45 working days **days**

APPROVED:

Owner — Date
Hidalgo County Judge

APPROVED: SASCON INC

2-3-09
Contractor — Date
Sascon, Inc.

RECOMMENDED:

2-04-09
Engineer — Date
Hinojosa Engineering, Inc.