CHANGE ORDER NUMBER THREE (3)

Project: Road and Drainage Construction for Citriana Village Subdivision

DATE OF ISSUANCE: January 12, 2010 EFFECTIVE DATE: _____

OWNER: Hidalgo County
OWNER'S CONTRACT NO: C-CAP-2009-183-05-19

CONTRACTOR: Closner Construction Co. LC ENGINEER: CRUZ-HOGAN Consultants, Inc.

You are directed to make the following changes in the Contract Documents.

Description: 1. Request for an extended amount of days

Reason for Change Order: 1. Request made due to rain and wet days

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:
Original Contract Price $ $ 322,888.69		Original Contract Time for Substantial Completion: 120 calendar days or dates
Net Changes from previous Change Order $ $ -		Net Change from previous Change Orders 23 calendar days
Contract Price prior to this Change Order $ $ 322,888.69		Contract Time prior to this Change Order Substantial Completion: 143 calendar days or dates
Net Increase(decrease) of this Change Order $ $ -		Net Increase(decrease) of this Change Order 20 calendar days
Contract Price with all approved Change Orders $ $ 322,888.69	Net % increase(decrease)from original contract price. 0%	Contract Time with all approved Change Orders Substantial Completion: 163 calendar days or dates

RECOMMENDED:	APPROVED:	ACCEPTED:
By: _____	By: _____	By: _____
Engineer (Authorized Signature)	Owner (Authorized Signature)	Contractor (Authorized Signature)
Date: 1/18/10	Date: _____	Date: _____