CHANGE ORDER NUMBER TWO (2)

PROJECT: ROAD RE-CONSTRUCTION OF ESPERANZA ESTATES SUBDIVISION

DATE OF ISSUANCE: October 2, 2012 **EFFECTIVE DATE:** October 3, 2012

OWNER: HIDALGO COUNTY
OWNER's Contract No.: CAP-12-115-05-26-YSI

CONTRACTOR: 2GS LLC
P.O. BOX 595
PENITAS, TEXAS 78576

ENGINEER: DOS LOGISTICS, INC
1002 EAST EXP. 83
WESLACO, TX 78596

You are directed to make the following changes in the Contract Documents.

Description: 1. Repair concrete and asphalt driveways

Reason for Change Order: 1. Some asphalt driways were deterioted by the owner during the waiting time for road re-construction.

Attachments:

Change in Contract Price:	CHANGE IN CONTRACT TIME:
Original Contract Price $ 80,125.00	Original Contract Time for Substantial Completion: 60 calendar days or dates
Net Changes from previous Change Order $ 19,606.50	Net change from previous Change Orders 0 calendar days
Contract Price prior to this Change Order $ 99,731.50	Contract Time prior to this Change Order Substantial Completion: 60 calendar days or dates
Net Increase (decrease) of this Change Order $ 424.75	Net Increase (decrease) of this Change Order 20 calendar days
Contract Price with all approved Change Orders $ 100,156.25 — Net % increase (decrease) from original contract price 25.00 %	Contract Time with all approved Change Orders Substantial Completion: 80 calendar days or dates

RECOMMENDED:
By: [signature] P.E.
Engineer (Authorized Signature)
Date: 10/2/2012

APPROVED:
By: [signature]
Owner (Authorized Signature)
Date: 10/3/2012

ACCEPTED:
By: [signature]
Contractor (Authorized Signature)
Date: 10/02/12

CHANGE ORDER No.2 TABULATION
ROAD RE-CONSTRUCTION OF ESPERANZA ESTATES SUBDIVISION
HIDALGO COUNTY BORDER COLONIA ACCESS PROGRAM

Item Number	Original Plan Quantity	Change Order #1 Quantities	Change Order #2 Quantities	Unit	Item Description	Unit Price	Revised Unit Price	Original Contract Cost	Change in Contract Cost of C.O.#1	Revised Contract Cost after C.O.#1	Change in Contract Cost of C.O.#2	Contract Cost after C.O.#2
ITEMS												
1	4,357.00	4,357.00	4,357.00	SY	Place New Flexible (County provide Caliche)	$ 4.00	$ 4.00	$ 17,428.00	0.00	17,428.00	0.00	17,428.00
2	806.00	806.00	806.00	GAL	Emulsified Asphalt (Prime Coat)	$ 5.00	$ 5.00	$ 4,030.00	0.00	4,030.00	0.00	4,030.00
3	2,602.00	2,602.00	2,602.00	LF	2' Concrete Curb & Gutter (Ty A)	$ 8.00	$ 8.00	$ 20,816.00	0.00	20,816.00	0.00	20,816.00
4	341.00	341.00	341.00	TON	1.5" Asphalt Conc. Pavement TY "D"	$ 111.00	$ 111.00	$ 37,851.00	0.00	37,851.00	0.00	37,851.00
5	0.00	4,357.00	4,357.00	SY	Remove & dispose salvage caliche, proof roll sub-grade & fix soft spots		$ 4.50	$ -	19,606.50	19,606.50	0.00	19,606.50
6	0.00	0.00	1.000	LS	Asphalt and Concrete		$ 424.75	$ -	0.00	0.00	424.75	424.75
						Total Project:		$ 80,125.00	$ 19,606.50	$ 99,731.50	$ 424.75	$ 100,156.25