CERTIFICATE OF CONSTRUCTION COMPLETION

THIS IS TO CERTIFY THAT ON 1st DAY OF NOVEMBER 2012 A FINAL INSPECTION was made of the project herein described.

CONTRACT

CONTRACT DATE: 05/01/12
OWNER: HIDALGO COUNTY
CONSTRUCTION CONTRACTOR: ASAGO LLC, dba ASAGO CONSTRUCTION
OF THE CITY OF MISSION STATE OF TEXAS

PROJECT DESCRIPTION

CONSTRUCTION OF ROAD & DRAINAGE CONSTRUCTION FOR MID VALLEY ESTATES SUBDIVISION

CONTRACT NO: C-CAP-12-049-05-01
Located in or near the City/Precinct Of Hidalgo County Pct 1

THIS IS TO CERTIFY"

1. That the work has been completed in accordance with the plans and specifications and all addenda, change orders, supplemental agreements thereto, and with the following exceptions: NONE

2. That the sum of $0.00, deducted from the final payment of the Contractor is a fair and equitable settlement for the foregoing except work

3. That the contractor has presented a "Certificate of Release" starting under oath, that all claims arising out of the performance of work have been fulfilled, and the Owner is released from all claims arising under or by virtue of said contract.

4. That the CONTRACTOR has presented in behalf of itself and its sureties, satisfactory evidence that it is bound to repair, replace, and make good any faulty workmanship and/or materials discovered in the work within a period of one year from this date, as provided in said contract.

5.

Amount of Original Contract	$317,767.00
Present Amount of Contract	$327,866.08
Total Amount of earned to Date	$327,866.08
Less: previous payments	$295,079.47
Balance	$ 32,786.61
Authorized deductions	$ 0.00
AMOUNTY OF FINAL PAYMENT	$ 32,786.61

6. That the final payment in the amount of $32,786.61 is now due and payable.

Jose A. Sanchez, P.E.
Engineer's Signature

CONCURRED BY:

Asago, LLC Asago Construction
Contractor's Name

By: _____

Title: Member

CONCURRED BY:

_____
Hidalgo County Judge