DEPARTMENT:	DATE: February 19, 2014
Hidalgo County – Pct. 2 300 W. Hall Acres Rd. Pharr, TX 78577	MODIFICATION NO.: __1__ PO No. __690557__
CONTRACTOR/FIRM: Herrera & Hunt, Inc. PO Box 49 Alamo, TX 78516 Phone #: __956-330-5566__	PROJECT NAME: South Tower Rd. Park Lights 1429 S. Tower Rd. Alamo, TX
You are hereby requested to comply with attached changes from the Contractor/PO plans and specifications.	

_____ Final Quantitative Adjustments

_____ Quantitative Deletion

__X__ Contract/PO Amount Change

_____ Time Extension

Reason:

Actual cost of Payment & Performance bond was less and some items were not needed to complete project as originally expected.

Purchase Order No.: 690557 - Amount prior to modification	$ 63,275.22
Net Amount of this Modification	$ - 920.76
Purchase Order Amount with Modification	$ 62,354.46

Increase / Decrease in time ___0____ days.

PE 02/27/14

Raul Sesin, P.E., Project Engineer Date

Dillard Herrera 2/19/14

Contractor Date

Ramon Garcia, County Judge

Arturo Guajardo Jr., County Clerk Date

Project Name: Comfy Suites	Permit #: 2022-00256
3610 W. High Ave Pharr, TX 78577	Application No: 1
Property Owner: Comfy Suites 1610 S. Jackson Rd Pharr, TX	Date Approved: 10/5/2022
Contractor: Hidalgo County MUD 3 PO Box 10 Alamo, TX 78516	Project Manager: Comfy Suites

You are hereby authorized to comply with attached changes from the contract(s) terms and specifications.

Final Quantity Adjustment	Quantity Variation
Contract(s) Amount Change	Time Extension

Comments:

Attached Backup Documentation Provided Per Specifications

Original Contract Amount	$ 65,000.00
Net Amount of this Modification	$ 650.00
Revised Contract Amount with this Modification	$ 65,650.00

Engineer's Recommendation for Approval

Hidalgo County MUD 3

Approved by

Date

Contractor

Date

Hidalgo County Judge

Date