DEPARTMENT:	DATE: February 19, 2014
Hidalgo County – Pct. 2 300 W. Hall Acres Rd. Pharr, TX 78577	MODIFICATION NO.: __1__ PO No. __696597__
CONTRACTOR/FIRM:	PROJECT NAME:
Herrera & Hunt, Inc. PO Box 49 Alamo, TX 78516 Phone #: __956-330-5566__	Lopezville Ballpark Restrooms San Juan, TX
You are hereby requested to comply with attached changes from the Contractor/PO plans and specifications.	

_____ Final Quantitative Adjustments

_____ Quantitative Deletion

__X__ Contract/PO Amount Change

_____ Time Extension

Reason:

__Some items in original quote were not required to complete project._____

_____

Purchase Order No.: 696597 - Amount prior to modification	$ 19,261.37
Net Amount of this Modification	$ -2,218.24
Purchase Order Amount with Modification	$ 17,043.13

Increase / Decrease in time ___0____ days.

PE 02/27/14

Raul Sesin, P.E., Project Engineer Date

2/19/14

Contractor Date

Ramon Garcia, County Judge

Arturo Guajardo Jr., County Clerk Date