CHANGE ORDER NUMBER THREE (3)

Project: Hidalgo County Pct. No. 2 - Roadrunner Subdivision Paving & Drainage Improvements

DATE OF ISSUANCE: 1/23/2015 EFFECTIVE DATE:

OWNER: Hidalgo County
OWNER'S CONTRACT NO: C-14-285-09-15

CONTRACTOR: Texas Cordia Construction, LLC
3149-A Center Pointe Drive
Edinburg, Texas 78539

ENGINEER: Hidalgo County Engineering
301 E. State St.
Pharr, TX 78539

You are directed to make the following changes in the Contract Documents.

Description:
1. Additional 477 SY Caliche Base/Geogrid
2. 4 Rain Days
3.
4.
5.
6.

Reason for Change Order:
1. Additional 477 SY Caliche Base/Geogrid
2. 4 Rain Days
3.
4.
5.
6.

Attachments: A

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:
Original Contract Price $ 405,928.00		Original Contract Time for Substantial Completion: 90 calendar days or dates
Net Changes from previous Change Order $ (11,690.00)		Net Change from previous Change Orders 11 calendar days
Contract Price prior to this Change Order $ 394,238.00		Contract Time prior to this Change Order Substantial Completion: 101 calendar days or dates
Net Increase(decrease) of this Change Order $ 5,247.00		Net Increase(decrease) of this Change Order 4 calendar days
Contract Price with all approved Change Orders $ 399,485.00	Net % increase(decrease)from original contract price. -1.59 %	Contract Time with all approved Change Orders Substantial Completion: 105 calendar days or dates

RECOMMENDED:
By: _____
Engineer (Authorized Signature)
Date: 01/26/15

APPROVED:
By: _____
Owner (Authorized Signature)
Date: 1/26/15

ACCEPTED:
By: _____
Contractor (Authorized Signature)
Date: 1/26/15

Exhibit E-B