CHANGE ORDER NUMBER ONE(1)

Project: **SIOUX ROAD PAVING AND DRAINAGE IMPROVEMENTS**

DATE OF ISSUANCE: **JANUARY 21, 2015** EFFECTIVE DATE: _____

OWNER: **HIDALGO COUNTY PRECINCT NO. 1**
OWNER'S CONTRACT NO: **C-14-362-10-28**

CONTRACTOR: **2GS, LLC**
P.O. BOX 595
PENITAS, TEXAS 78576

ENGINEER: **Raul E. Sesin, PE**
Planning Administrator
Hidaldo County Planning Department
1304 South 25th Street
Edinburg, Texas 78539

You are directed to make the following changes in the Contract Documents.

Reason for Change Order:

1. Installation of storm sewer system is needed to provide drainage outfall on Sioux Road
2. Contract Time Extension
3.
4.
5.
6.

Description:

1. Add 604 LF @$39.50 of 18" RGRCPIII ($23,858.00)
2. Add 2 EA @ $3,500.00 of Type CC Inlets ($7,000.00)
3. Add 1 LS of Concrete Elbow and Aprons at Inlet ($2,400.00)
4. Add 604 LF @2.50 of Trench Protection ($1,510.00)
5. Add 604 LF @$3.00 of Storm Trench Backfill & Bedding ($1,812.00)
6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price $ 740,819.60		Original Contract Time for Substantial Completion:	100 calendar days or dates
Net Changes from previous Change Order $ -		Net Change from previous Change Orders	0 calendar days
Contract Price prior to this Change Order $ 740,819.60		Contract Time prior to this Change Order Substantial Completion:	100 calendar days or dates
Net Increase(decrease) of this Change Order $ 36,580.00		Net Increase(decrease) of this Change Order	10 calendar days
Contract Price with all approved Change Orders $ 777,399.60	Net % increase(decrease)from original contract price. 4.94%	Contract Time with all approved Change Orders Substantial Completion:	110 calendar days or dates

RECOMMENDED:
By: _____
Engineer (Authorized Signature)
Date: 1/21/15

APPROVED:
By: _____
Owner (Authorized Signature)
Date: 2-4-15

ACCEPTED:
By: _____
Contractor (Authorized Signature)
Date: 1-21-15

Exhibit E-B