You are hereby directed to make the following change(s) in this Contract:

(Describe briefly any proposed changes or list any attached information in the alternative)

PROPOSED ADJUSTMENTS

1. The proposed basis of adjustment to the Contract Sum is as follows:

A) New RTUs Integration into Existing Fire Alarm System

All labor, material, and equipment nessesary to integrate new RTUs into existing fire alarm system to function properly to shut down units during alarm mode. Further install all required equipment including but not limited to new wiring, smoke detectors, contactors and circuits to meet Code.

Total amount to be added to the Contract.	$	10,000.00

B) Reimbursment for Omitting Insulation and Metal Jacketing of (105) RTUs.

Total amount to be credited to the Owner.	$	(10,000.00)

The original Contract Sum was	$	5,990,000.00
The net change by previously authorized Change Orders	$	(27,000.00)
The Contract Sum prior to this Change Order was	$	5,963,000.00
The Contract Sum will be decreased by this Change Order in the amount of	$	-
The new Contract Sum including this Change Order, will be	$	5,963,000.00
The Contract Time will be changed by an additional		(45) days