TEXAS DEPARTMENT OF TRANSPORTATION

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 7

Third Party Funding Notification Sheet

This form is used when the subject change order involves funding by a source other than TxDOT/U.S. DOT, and involves third parties who are providing funding under an Advance Funding Agreement or Donation Agreement.

CCSJ:	0921-02-290
Project:	BR 2012 (283)
Highway:	MILE 17.5 BRIDGE
County:	HIDALGO
District:	PHARR
Contract Number:	

1. Outside funding provided by:

HIDALGO COUNTY

(Outside Entity's Legal Name)

2. Type of outside funding agreement for this change:

☐ Existing ☒ Amended ☐ New

[Check one]

3. Indicate the type and amount of funding:

☐ Fixed Price (Lump Sum) (Estimated Amount 18,900.00)

☒ Actual Cost

(a) Contract Items (Bid Items):				18,900.00
(b) E&C*:	(a) x	7.45% (enter %)	=	1,408.05
(c) Indirect Cost**:	(a + b) x	(enter %)	=	0.00
TOTAL				20,308.05

Use as needed:

I hereby acknowledge notification of the modifications covered by this Change Order.

Date _____

By _____

Typed/Printed Name _____

Typed/Printed Title _____

* The percentage (%) for E&C (Engineering and Contingencies) charges varies from project to project depending on the contract amount of the project. Projects with a higher contract amount will have a lower rate of E&C charge. For a specific project, E&C rate (%) can be derived from the cost of "Engineering and Contingencies" in the "Estimated Cost" of the project.

** Use the statewide district rate as established by Finance Division each year. This line 3(c) is for Service Project only, unless otherwise specified in the Advance Funding Agreement. See Stand Alone Manual Notice 98-2 for instructions.

Funding for this Change Order has been arranged:

_____

TxDOT Representative Date

Typed/Printed Name: _____