THE STATE OF TEXAS §
§
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 2
TO AGREEMENT FOR PROFESSIONAL SERVICES
C-15-136-06-02

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, hereinafter called the **"Owner"**, and **L&G Consulting Engineers Inc,** d/b/a **L&G Engineering**, professional engineers of Mercedes, Texas, hereinafter called the **"Engineer".**

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the Main Contract Agreement on the 2nd day of June, 2015 concerning professional engineering services for the "FM 2220 (Ware Road) from FM 676 (Mile 5) to FM 1925 project for Hidalgo County Precinct No. 4; and,

WHEREAS, Article 3 of the Agreement, Period of Service, establishes this agreement shall terminate on the earlier of June 3, 2019 or upon completion of the projects, unless extended by written supplemental agreement; and,

WHEREAS, it has become necessary to amend the Agreement for Professional Services, to extend the termination date.

A. AGREEMENT

NOW, THEREFORE, premises considered, the **Owner** and the **Engineer** agree that said **Agreement is** amended as follows:

1. Article 3 of the Agreement, Section 3.1 Termination Date, is revised to extend the termination date of June 3, 2019 to **June 3, 2021** for a total of an additional two (2) years in order to complete the scope of services for this project.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement No. 1 to be effective as of the ___day of _____, 2019.

ENGINEER:
L&G CONSULTING ENGINEERS, INC.

BY: _____
Jacinto Garza P.E., President

OWNER:
HIDALGO COUNTY
BY: _____
Richard Cortez, County Judge