EXHIBIT "F"

Supplemental Agreement Form

THE STATE OF TEXAS §
§
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1

TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES AND WORK AUTHORIZATION No. 1

C-21-224-03-16

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of the Professional Services Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner's Court**, hereinafter called the "**Owner**", and GDJ Engineering, LLC, hereinafter called the "**Engineer**".

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the **Agreement** on the 16th day of March **2021** concerning Professional Engineering Services for Precinct #4;

WHEREAS, on the 20th day of April 2021, **Owner** authorized a Project Specific Work Authorization for the Design of Beacon Lights for 10th Street (Chapin & Rogers) (hereinafter referred to as the "**Project**"); and,

WHEREAS, it has become necessary to amend the Agreement to the Design of Beacon Lights for the Intersections of 10th St./Chapin St. and Depot Rd./Rogers Rd.

NOW, THEREFORE, in consideration of the mutual covenants provided below, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

> *The Design of Beacon Lights for the Intersections of 10th St/Chapin St and Depot Rd/ Rogers Rd*

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the _____ day of _____, 2021.

THE ENGINEER:
GDJ Engineering, LLC

BY:_____

Address for Giving Notices:

2805 Fountain Plaza Blvd., Suite A

Edinburg, Texas 78539

THE OWNER:
HIDALGO COUNTY

BY:_____
Richard F. Cortez, County Judge

LIST OF ATTACHMENTS

(as required)