Change of Directives #03

RE: HIDALGO COUNTY - Willacy Regional Facility
2802 S. Business Hwy 281
Edinburg, TX 78539

Change of Directives No. 03

Date: 8/23/2023

Contract Date: 5/30/2023
Contractor's Project Number:

THE CONTRACT IS CHANGED AS FOLLOWS:

CD No.	Description of Work	Cost
3	**Repair (19) Pole Lights around perimeter, replacing either ballast or lamp**	**$22,011**
	Repair (6) Pole Lights for parking lot, replacing either ballast or lamp	
	Replace time clock controlooing Southside wall packs	
	Replace time clock controlling wall packs in front of the building	
	Replace (1) existing wall pack with new LED wall pack on Northside SHU yard	
	Replace lamp on exterior canopy mounted fixture front entrance	
	Insurances	**$0**
	8% Overhead	**$0**
	Total CD No.03	**$22,011**

Proposed Change (PC)

NOTE: NOT VALID UNTIL SIGNED BY OWNER, CONSULTANT, AND CONTRACTOR

The Original Contract Amount was…….	$2,299,538.00
Net Change to Contract Amount by previously authorized Change Orders…….	$0.00
The Contract Amount Prior to this Change Order Was……..	$0.00
The Contract Amount will be increased [ ] decreased [ ] unchanged [X] by this Change Order Amount of ……	$0.00
The New Contract Amount including this Change Order will be……..……..	$2,299,538.00
The Contract Time will be increased [ ] decreased [ ] unchanged [X] by...	days

General Contractor:
Noble Texas Builders
108 S. Main Street
La Feria, TX 78559

By:
Date: 08/23/23

Owner/Owner's Authorized Representative:

By:
Date: _____