Change of Directives #05

RE: HIDALGO COUNTY - Willacy Regional Facility
2802 S. Business Hwy 281
Edinburg, TX 78539

Change of Directives No. 05

Date: 8/23/2023

Contract Date: 5/30/2023
Contractor's Project Number:

THE CONTRACT IS CHANGED AS FOLLOWS:

CD No.	Description of Work	Cost
5	**Replace all electrical panel schedules with new updated schedules**	**$7,584**
	Insurances	**$0**
	8% Overhead	**$0**
	Total CD No.05	**$7,584**

Proposed Change (PC)

NOTE: NOT VALID UNTIL SIGNED BY OWNER, CONSULTANT, AND CONTRACTOR

The Original Contract Amount was…….	$2,299,538.00
Net Change to Contract Amount by previously authorized Change Orders…….	$0.00
The Contract Amount Prior to this Change Order Was……..	$0.00
The Contract Amount will be increased [ ] decreased [ ] unchanged [X] by this Change Order Amount of ……	$0.00
The New Contract Amount including this Change Order will be……..……..	$2,299,538.00
The Contract Time will be increased [ ] decreased [ ] unchanged [X] by...	days

General Contractor:
Noble Texas Builders
108 S. Main Street
La Feria, TX 78559

By:
Date: 08/23/23

Owner/Owner's Authorized Representative:

By:
Date: _____