Change of Directives #11

RE: HIDALGO COUNTY - Willacy Regional Facility
2802 S. Business Hwy 281
Edinburg, TX 78539

Change of Directives No. 11

Date: 10/04/2023

Contract Date: 5/30/2023
Contractor's Project Number: 23-0435-00

THE CONTRACT IS CHANGED AS FOLLOWS:

CD No.	Description of Work	Cost
11	**Sump Pump in Loading Dock**	
	-Disconnect power and drain line to existing pump	**$2,308**
	-Remove existing pump and prep new pump for installation in same location	
	-Install new pump and connect the pump to existing PVC drain line	
	-Connect all electrical and make watertight	**$400**
	-Turn on power and test the newly installed fittings & pipe on the new pump for leaks	
	Insurances	**$0**
	8% Overhead	**$0**
	Total CD No.11	**$2,708**

Proposed Change (PC)

NOTE: NOT VALID UNTIL SIGNED BY OWNER, CONSULTANT, AND CONTRACTOR

The Original Contract Amount was…….	$2,299,538.00
Net Change to Contract Amount by previously authorized Change Orders…….	$0.00
The Contract Amount Prior to this Change Order Was……..	$0.00
The Contract Amount will be increased [ ] decreased [ ] unchanged [X] by this Change Order Amount of ……	$0.00
The New Contract Amount including this Change Order will be……..……..	$2,299,538.00
The Contract Time will be increased [ ] decreased [ ] unchanged [X] by...	days

General Contractor:
Noble Texas Builders
108 S. Main Street
La Feria, TX 78559

By:
Date:

Owner/Owner's Authorized Representative:

By:
Date: