Change of Directives #21

RE: HIDALGO COUNTY - Willacy Regional Facility
2802 S. Business Hwy 281
Edinburg, TX 78539

Change of Directives No. 21

Date: 12/05/2023

Contract Date: 5/30/2023
Contractor's Project Number: 23-0435-00

THE CONTRACT IS CHANGED AS FOLLOWS:

CD No.	Description of Work	Cost
21	**Plumbing**	**$42,992**
	Remove the existing sewage grinder from the main sewer line in the pit	
	Install the new sewage grinder in line on the main sewer pipe in the pit	
	Tighten and torque all flanges per the manufacturer's recommendations	
	Test the sewage grinder for leaks and workability	
	Electrical	
	Furnished and installed new contactors for muffin muncher	**$526**
	Remove existing motor control panel and wiring in the pit to the panel/pump	**$798**
	Connect new wiring from the motor controller panel and to the sewer grinder	
	Turn on the power to the panel and test all electrical components	
	Insurances	**$0**
	8% Overhead	**$0**
	Total CD No.21	**$44,316**

Proposed Change (PC)

NOTE: NOT VALID UNTIL SIGNED BY OWNER, CONSULTANT, AND CONTRACTOR

The Original Contract Amount was…….	$2,299,538.00
Net Change to Contract Amount by previously authorized Change Orders…….	$0.00
The Contract Amount Prior to this Change Order Was……..	$0.00
The Contract Amount will be increased [ ] decreased [ ] unchanged [X] by this Change Order Amount of ……	$0.00
The New Contract Amount including this Change Order will be……..……..	$2,299,538.00
The Contract Time will be increased [ ] decreased [ ] unchanged [X] by...	days

General Contractor:
Noble Texas Builders
108 S. Main Street
La Feria, TX 78559

By:
Date:

Owner/Owner's Authorized Representative:

By:
Date: