Change of Directives #24

RE: HIDALGO COUNTY - Willacy Regional Facility
2802 S. Business Hwy 281
Edinburg, TX 78539

Change of Directives No. 24

Date: 01/23/2024

Contract Date: 5/30/2023
Contractor's Project Number: 23-0435-00

THE CONTRACT IS CHANGED AS FOLLOWS:

CD No.	Description of Work	Cost
24	**Purchase all actuators, diaphragms, push buttons, flush valves, sinks, WH, and drinking**	**$132,694**
	fountains	
	Remove and replace (50) actuators for various fixtures throughout the cells	
	Remove and replace (13) diaphragms for the water closets that just need repairs	
	Remove and replace (7) push button assemblies for various fixtures	
	Remove and replace (10) Sloan flush valves for the water closets	
	Remove and replace (3) vandal proof Acorn sinks at the North Rec Yard	
	Remove and replace (2) Bi-level Elkay drinking fountains at the front lobby and pill window	
	Remove and replace the corroded copper piping with ball valves at the Fox A & B pl	
	plumbing chases	
	Secure all new piping with unistrut and cushion unistrut clamps	
	Remove and replace (1) 100 gallon AO Smith gas fired water heater	
	Test the newly repaired pipes, fittings, and plumbing fixtures installed	
	Insurances	**$0**
	8% Overhead	**$0**
	Total CD No.24	**$132,694**

Proposed Change (PC)

NOTE: NOT VALID UNTIL SIGNED BY OWNER, CONSULTANT, AND CONTRACTOR

The Original Contract Amount was…….	$2,299,538.00
Net Change to Contract Amount by previously authorized Change Orders…….	$0.00
The Contract Amount Prior to this Change Order Was……..	$0.00
The Contract Amount will be increased [ ] decreased [ ] unchanged [X] by this Change Order Amount of ……	$0.00
The New Contract Amount including this Change Order will be……..……..	$2,299,538.00
The Contract Time will be increased [ ] decreased [ ] unchanged [X] by...	days

General Contractor:
Noble Texas Builders
108 S. Main Street
La Feria, TX 78559

By:
Date:

Owner/Owner's Authorized Representative:

By:
Date: