Exhibit "B" Preliminary Project Schedule

Date: 6/27/2024

PHASE	TASK	START	END	CALENDAR DAYS
	Exhibit "B" Preliminary Project Schedule	9/1/2022	3/31/2028	2038
I	Schematic, ROW, Environmental, Funding	9/1/2022	8/31/2024	730
II	ROW Acquisitions	10/1/2024	7/31/2025	303
III	PS&E, Geotechnical, Utility Coordination	12/31/2024	3/31/2026	455
IV	Construction Letting and Project Management	12/31/2025	9/30/2026	273
V	Project Construction	10/1/2026	3/31/2028	547
VI	Construction Engineering Inspection	10/1/2026	3/31/2028	547