CHANGE ORDER

PROJECT
Hidalgo County
Juvenile Mental Health Facility
1711 N. Bridge Ave.
Weslaco, TX 78596

TO CONTRACTOR
EBE Investments DBA: EB Merit Construction
505 Interstate 2
Pharr, Texas 78577

CHANGE NUMBER: 03
DATE: December 06, 2026

ARCHITECT'S PROJECT NUMBER: (23680-02)
CONTRACT DATE: June 10, 2025
CONTRACT FOR: General Construction

OWNER: x
ARCHITECT: x
CONTRACTOR: x
OTHER :

CHANGE WORK AS FOLLOWS:

1. Provide labor, material and equipment to remove the existing perimeter fencing and install new 10' perimeter fencing with razor wire. The new fencing limits will be extended to include the northern portion of the property belonging to the Boot Camp facility. Scope also includes furnishing and installing four (4) light posts within this area. This scope is outlined below. (Add $125,124.00)

The original Contract Sum was	$	5,514,855.00
The net change by previously authorized Change Orders	$	96,634.49
The Contract Sum prior to this Change was	$	5,611,489.49
The Contract Sum will be changed by this Change Order in the amount of	$	+125,124.00
The new Contract Sum including this Change Order will be	$	5,736,613.49

The Contract Time will be changed by thirty (30) days.
The **Substantial Completion** date as of the date of this Change Order Directive:
Date: July 2, 2026 (Thursday)

NOTE: This Change Order does not include adjustments to the Contract Sum or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. **The Contractor will include the revised amounts on the next Application and Certificate for Payment.**

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

International Consulting Engineers	EB Merit Construction	Hidalgo County
ARCHITECT (Firm name)	**CONTRACTOR** (Firm name)	**OWNER**
801 Navigation Corpus Christi, TX 78408	505 Interstate 2 Pharr, TX 78577	100 North Clouser Edinburg, TX 78539
ADDRESS	**ADDRESS**	**ADDRESS**
BY (Signature)	**BY** (Signature)	**BY** (Signature)
Craig Forsythe	Aurelio Turrubiates	
(Typed name)	(Typed name)	(Typed name)
01/06/2026	01.07.2026	
DATE	**DATE**	**DATE**

REGISTERED ARCHITECT CRAIG E. FORSYTHE 19829 STATE OF TEXAS

505 N Interstate 2
Pharr, TX 78577
(956) 601-0336

CHANGE REQUEST

Date: 12/23/25 **No.:** 003

Project Hidalgo County Juvenile Boot Camp Renovation & Impr.
Address 1711 N Bridge Ave.
Weslaco, TX 78596

Contract: Hidalgo County
Address: 100 E Cano
Edinburg, TX 78539

No.	Description	Amount
	Provide labor, material and equipment to remove the existing perimeter fencing and install new 10' perimeter fencing with razor wire. The new fencing limits will be extended to include the northern portion of the property belonging to the Boot Camp facility. Scope also includes furnishing and installing four (4) light posts within this area. This scope is outlined below.	$ 87,642.00
	Remove 5' fencing and disposal, Install new 10' fencing with razor wiring, remove mesquite trees obstructing the fence installation	$ 30,482.00
	Install underground conduit from panel board located at north exterior wall of existing Bldg. B to (4) additional light poles that will be installed. This also includes (4) 25' poles with double lights on top and breakers needed in existing 208/3 phase panel to power new poles.	$ 7,000.00
	Concrete light pole bases (4)	
	Please allow 30 additional days for ordering material and installation of this work	

TOTAL AMOUNT OF THIS CHANGE REQUEST: $ 125,124.00

TOTAL $ 125,124.00

Signed by
NAME:
TITLE:

Signed by

Partner, Owner