SAMES, Inc.
SAM ENGINEERING & SURVEYING

CHANGE ORDER REQUEST
No. 8

PROJECT NAME	LIBERTY BLVD. PROJECT (US 83 TO MILE 3 ROAD)		
LOCATION OF WORK	THROUGHOUT PROJECT LIMITS		
CONTRACT NO.	C-24-0148-05-29-10	**CHANGE ORDER NO.**	8
REQUESTING PARTY	CONTRACTOR/ENGINEER	**DATE OF REQUEST**	10/2/2026
PROJECT MANAGER	SAMES, Inc.	**CONTRACTOR**	IOC Company, LLC.
OWNER	Hidalgo County Precinct 3	**ENGINEER**	L&G Engineering

PROJECT CHANGE REQUEST DESCRIPTION						
DESCRIPTION OF CHANGES NEEDED	1. 400 6010	STRUCT EXCAV (SPL)	CY	$55.00	366.49	$20,156.95
	2. 400 6010	STRUCT EXCAV (SPL)	CY	$55.00	438.73	$24,130.15
JUSTIFICATION OF CHANGES NEEDED	1. Quantity shown was installed over plan quantity on Invoice No. 14, 15, and 16. Installation of material was confirmed installed through 1257 forms completed. 2. Quantity shown is required to complete the project as designed.					

CHANGE IN PRICE		**CHANGE IN TIMES**	
ORIGINAL PRICE	$11,899,308.79	**ORIGINAL FINAL COMPLETION DATE**	04/20/2026
NET CHANGES OF PREVIOUS CHANGE ORDERS	$730,257.06	**NET CHANGES OF PREVIOUS CHANGE ORDERS IN DAYS**	282
NET INCREASE / DECREASE	$44,287.10	**NET INCREASE / DECREASE**	0
TOTAL CONTRACT PRICE WITH APPROVED CHANGES	$12,673,852.95	**NEW FINAL COMPLETION DATE WITH APPROVED CHANGES**	5/19/2027

RECOMMENDED BY ENGINEER		**APPROVED BY** CONTRACTOR	
DATE		**DATE**	
ACCEPTED BY OWNER			
DATE			

Engineering Firm Reg # 10602 Surveying Firm Reg # 101416-00
2721 Fountain Plaza Blvd. Ste A, Edinburg, Texas 78539 Phone: (956) 702-8880 Fax: (956) 702-8883

October 30, 2026

Everado Villarreal
Commissioner Precinct 3
Hidalgo County
724 N. Breyfogle Road
Mission, Texas 78574

Re: Liberty Phase I – Change Order No. 8
Contract No. C-24-0148-05-29-10

Commissioner Villarreal,

Please find enclosed Change Order No. 8 for IOC Company, LLC (IOC) for the above-referenced project. Change Order No. 8 accounts for overruns in contract quantities incurred during construction and necessary to complete the project in accordance with the approved plans and specifications.

Attached please find the following:

- Change Order Form with justification details for each change in quantities, and
- TxDOT concurrence letter.

Please feel free to contact me at (956) 569-0599 if you have any questions or would like to discuss this matter further.

Respectfully submitted,

Jessica M. Maldonado, PE, PMP, CFM, SIT
Project Manager
SAMES, Inc.