Change Notice

Change Notice No.: 20003-001

PLCs PLUS

1 Originators Input — **Date:** 9/23/2020

Project No.: 20003 **Client:** City of La Habra

Reference Document(s):

Description of Change: Additional 120 hours engineering $17,400

- Continue development of system integration
- Continue development of missing RTU Variables
- Reconfigure OPC Server for new tag list
- Finish Alarm Configuration
- Update Firmware in Remote RTUs and Download New Programs
- Travel and expenses $1,000

Prior Not to Exceed Amount:	$ 67,261.70
Amount of this Change Order:	$ 18,400.00
New Not to Exceed Amount:	$ 85,661.70

Originator's Manhour Summary

Engineering Services		Programming / SCADA	
Function Code	ManHours	Function Code	ManHours
		Program	
Subtotal	0	Subtotal	0
Total			0

Requested By: [X] Client [ ] Internal — Brian Jones — Originator's Signature — 9/23/2020 Date

Type of Change: [X] Scope Change [ ] Internal Change [ ] Rework

Schedule Impact: [X] Not Affected [ ] Delayed/Improved ____ Days — Lead's Signature — 9/23/2020 Date

2 Project Directives

Type of Change

- [X] Scope Change
- [ ] Internal Change
- [ ] Rejected

Required Action

- [X] Proceed
- [ ] Do Not Proceed
- [ ] Other
- [ ] Provide Service Estimate
- [ ] Provide Other Estimate

Distribution

- [ ] Project File
- [ ] Project Team
- [ ] Client

Affected Disciplines

- [X] Accounting
- [ ] Civil Eng/Des
- [X] Control Sys Eng/Des
- [ ] DataBase
- [ ] Electrical Eng/Des
- [ ] Mechanical Eng/Des
- [ ] Piping Eng/Des
- [ ] Process Eng/Des
- [ ] Programming
- [ ] Project Management
- [ ] SCADA
- [ ] Secretarial
- [ ] Structural Eng/Des

Estimated Value of Change

Services:	$
Prog/SCADA:	$ 17400.00
Travel/Expenses	$ 1000.00
Materials:	$
Markup: 0%	$ 0.00
Tax: 0.00%	$ 0.00
Total:	$ 18,400.00

3 Authorization

P. M. Approval:	Sig.	9/23/2020 Date	Rev. 1:	Sig.	Date	Rev. 1: Sig. Date
Client Approval: (As Req'd)	Sig.	Date	Rev. 1:	Sig.	Date	Rev. 1: Sig. Date

4 Comments

Note: Attach all back-up documentation required for change order