Change Order
No. 01

Date: November 22, 2024

Project: Lake Street Pump Station	City Project No.: 10706
Contractor: Dirt Merchant Inc.	Date of Contract: April 22, 2024

The Contract is modified as follows upon execution of this Change Order:

Description: Standby power generator for the pump station was originally sized to operate two of the three 75 HP motor driven pumps housed at the station. After project bidding it was determined that the generator needed to be sized to run all three of the pumps together along with two sewer pumps located at a city lift station nearby. The size recommended was increased from 175kW to 275 kW and a fuel tank increase size of 150 gallons. Below is the cost of up sizing the generator and fuel cell to accomplish this new requirement.

Attachments:

ITEM	DESCRIPTION	UNIT	EST QTY	UNIT PRICE	TOTAL AMOUNT
1	275KW Generator upsize unit and fuel tank	1	LS	$34,618.00	$34,618.00
				TOTAL CHANGE ORDER	**$34,618.00**

Original Contract Amount $1,195,039.94
Total of previously approved Change Orders $0.0
Contract Price prior to this Change Order: $1,195,039.94
Net increase (decrease) of this Change Order: $34,618.00
New Contract Price: $1,229,657.94

CHANGE IN CONTRACT TIME:
Original date of substantial completion: September 30, 2025
Net change in contract duration from previously approved Change Orders: 0
New date of substantial completion: September 30, 2025

The Contractor shall not make claim of any kind or character whatsoever for any other costs or expenses which he may have incurred or which he may hereinafter incur in performing the work and furnishing the materials required by the agreement. All Change Orders that exceed $100,000 or 10% of the total project cost must be approved by the City Council.

PREPARED	REVIEWED	RECOMMENDED
By: _____ *Print Name*	By: _____ *(Initials)*	By: _____ *City Engineer (Authorized Signature)*
Date: _____	Date: _____	Date: _____
ACCEPTED	**APPROVED**	**APPROVED**
By: _____ *Contractor (Authorized Signature)*	By: _____ *City Manager (Authorized Signature)*	By: _____ *Owner (Authorized Signature)*
Date: _____	Date: _____	Date: _____

☐ City Engineer (original) ☐ Contractor ☐ Resident Project Representative ☐ DSAE (for funding review-if necessary)