Change Order
No. 06

Date: August 6, 2026

Project: 2026 Resurfacing	City Project No.: 11193 State Project No.: SAP 137-108-020
Contractor: W.W. Blacktopping, Inc.	Date of Contract: 4/27/2026

The Contract is modified as follows upon execution of this Change Order:

Description: During construction there was a request to have locate posts installed by the fiber handholes so that the tracer wire that was included with the new fiber conduit could be found and easily connected to.

Locate posts were not included in the original bid. The Engineer has directed the Contractor to install 2 locate posts – one at each of the fiber handholes that the new 2" fiber conduit was installed between.

Payment for this work will be at a Negotiated Lump Sum as shown in the estimate of cost.

This document does not change Contract Time.

Attachments: Contractor Quote and sheets C6.01 & C6.02

Funding Category*	ITEM	DESCRIPTION	UNIT	EST QTY	UNIT PRICE	TOTAL AMOUNT
*B	CO 6.1	Furnish and Install Rhino Locate Post	Lump Sum	1	$1,328.98	$1,328.98
					TOTAL CHANGE ORDER	**$1,328.98**

*A: SAP 137-108-020 Participating Cost

*B: Non-Participating Cost

Original Contract Amount $1,857,172.20
Total of previously approved Change Orders $11,237.75
Contract Price prior to this Change Order: $1,868,409.95
Net increase (decrease) of this Change Order: $1,328.98
New Contract Price: $1,869,738.93

CHANGE IN CONTRACT TIME:
Original date of final completion: 10/16/2026
Net change in contract duration from previously approved Change Orders: 0
New date of final completion: No change

The Contractor shall not make claim of any kind or character whatsoever for any other costs or expenses which he may have incurred or which he may hereinafter incur in performing the work and furnishing the materials required by the agreement. All Change Orders that exceed $100,000 or 10% of the total project cost must be approved by the City Council.

	PREPARED	REVIEWED	RECOMMENDED
By:	Eric Hauser *Print Name*	LSP *(Initials)*	Cory Bierbaum *City Engineer (Authorized Signature)*
Date:	8/6/2026	8/12/26	9-2-2026

	ACCEPTED	APPROVED	APPROVED
By:	 *Contractor (Authorized Signature)*	 *City Manager (Authorized Signature)*	*Owner (Authorized Signature)*
Date:	8-6-2026	9/2/26	

☐ City Engineer (original) ☐ Contractor ☐ Resident Project Representative ☐ DSAE (for funding review-if necessary)

DSAE Portion: The State of Minnesota is not a participant in this contract. Signature by the District State Aid Engineer is for FUNDING PURPOSES ONLY and for compliance with State and Federal Aid Rules/Policy. Eligibility does not guarantee funds will be available.

This work is eligible for: NA Federal Funding NA State Aid Funding X Local Funds

District State Aid Engineer: Willis D. Rabenberg Digitally signed by Willy Rabenberg Date: 2026.09.03 09:00:35 -05'00' **Date:**

SP #	Road Closed Add Swith
Date Bid	
Labor Rate	$143.37
Markup	15%
Tax	6%

Posts

QUANTITY	DESCRIPTION	UNIT PRICE	AMOUNT	L Per	L Tot	L $	Mat Per	Mat Tot	E Per	E Tot	CC
1	Posts	$569.33	$569.33	0.5	0.5	$71.69	$436.89	$436.89	$0.00		POLE

Description	Mat	Equip	Labor
Post	$ 405.00	$ -	0.5
Shipping	$ 28.60		
Totals	$405.00	$0.00	0.5

Total Mat	$436.89
Equip	$0.00
MarkUP	$60.75
Labor @	$71.69
Unit Price	$569.33

Install


QUANTITY	DESCRIPTION	UNIT PRICE	AMOUNT	L Per	L Tot	L $	Mat Per	Mat Tot	E Per	E Tot	CC
2	Install	$348.18	$696.36	2	4	$573.48	$53.94	$107.88	$0.00		POLE

Description	Mat	Equip	Labor
Install	$ 50.00	$ -	2
Totals	$50.00	$0.00	2

Total Mat	$53.94
Equip	$0.00
MarkUP	$7.50
Labor @	$286.74
Unit Price	$348.18

	Total	$ 1,265.69

$1,265.69 * 1.05 = $1,328.98



BOLTON & MENK


CITY OF MANKATO, MINNESOTA

2026 RESURFACING - E MAIN ST, DOLPH RESERVOIR, & MISC SIDEWALKS - SAP 137-108-020

STREET CONSTRUCTION PLAN & PROFILE

E MAIN ST - FROM STA 10+75 TO STA 18+25

C6.01



BOLTON & MENK

CITY OF MANKATO, MINNESOTA

2026 RESURFACING - E MAIN ST, DOWN RESERVOIR, & MISC SIDEWALKS - SAP 137-108-020

STREET CONSTRUCTION PLAN & PROFILE

E MAIN ST - FROM STA 18+25 TO STA 24+75

SHEET C6.02

38

121