The COR Development Plan Update Plan of Action												
	2017											
	Quarter 1			Quarter 2			Quarter 3			Quarter 4		
	January	February	March	April	May	June	July	August	September	October	November	December
Task 1: Land Use Plan Update (Planning Commission)												
Draft Vision Statement												
Draft Land Use/District Map												
Draft District Descriptions												
Draft Development and Design Standards												
Draft Development Plan Update (Zoning Code)												
Adopt Final Version of Development Plan												
Task 2: System Plan/Infrastructure Study (EDA)												
Stormwater Plan												
Road Plan												
Sign Plan												
Parks and Recreation Plan												
Community Center Plan or Policy Statement												
Parking Ramp/District Plan or Policy Statement												
Cut/Fill Plan (Grading)												
Task 3: Project Pro Forma (EDA)												
Pro-Forma												
Tax Increment Financing (TIF) Plan												
COR Land Sale Proceeds Policy												